



ELEKTROPRIJENOS BiH ЕЛЕКТРОПРЕНОС БиХ



02-16197-1/2019 - 16.10.2019 14:02:35

**DRŽAVNA REGULATORNA
KOMISIJA ZA
ELEKTRIČNU ENERGIJU
75000 Tuzla
Đorđa Mihajlovića 4/II**

Broj: 02-16197-1/2019
Datum: 16.10.2019

Predmet: Plan redovnih remonata i zastoja na prenosnoj mreži

Održavanje objekata prenosne mreže "Elektroprenos – Elektroprijenos Bosne i Hercegovine" a.d. Banja Luka (u daljem tekstu Kompanija) obavlja prema važećem „Pravilniku o tehničkim mjerama za pogon i održavanje elektroenergetskih postrojenja” (Službeni list SFRJ“, broj 19/68) i "Pravilniku održavanja elemenata prenosne mreže" Kompanije (12. 2007. godine), kao i svim drugim internim dokumentima koja imaju formu pravilnika, preporuka i standarda, a posljedica su praksi u elektroprivredama u BiH.


Ukazujemo da se za 400 i 220 kV objekte pravi godišnji plan zastoja, koji se usaglašava sa susjednim elektroenergetskim sistemima, odnosno prvo unutar bloka SLO- HRV- BiH (Slovenija, Hrvatska i Bosna i Hercegovina), a zatim i između blokova.

Za 110 kV objekte plan remonata i zastoja pravi i usaglašava Kompanija, te se uz koordinaciju sa korisnicima prenosne mreže (svim organizacijskim cjelinama unutar elektroenergetskog sektora) isti realizuje.

U prilogu je dat Plan zastoja za 2020. godinu.



V.D. Izvršnog direktora
za rad i održavanje sistema


Cvjetko Žepinić, dipl.inž.el.

Plan zastoja za 2019.godinu																			
ID	TS/DV/polje/TR/polje/SP/MP	Početak plana	Kraj plana	Napomena	Saglasnost	Realizacija	Qtr 1, 2020 Jan	Feb	Mar	Qtr 2, 2020 Apr	May	Jun	Qtr 3, 2020 Jul	Aug	Sep	Qtr 4, 2020 Oct	Nov	Dec	
1	TS TUZLA 4					NA													
2	POSTROJENJE 400 kV					NA													
3	Dalekovodno polje					NA													
4	Stanari	Mon 06.04.20	Thu 30.04.20	penjanjem Remont TE	NOSBIH	NA			06.04	30.04									
5	Ugljevik	Thu 07.05.20	Fri 08.05.20		NOSBIH	NA				07.05	08.05								
6	Sarajevo 10	Mon 25.05.20	Fri 29.05.20	Pregled s penjanjem	NOSBIH	NA					25.05	29.05							
7	Višegrad	Mon 13.07.20	Mon 17.08.20	Remont DV-a	NOSBIH	NA							13.07	17.08					
8	Trafo polje					NA													
9	T421	Mon 01.06.20	Tue 02.06.20		NOSBIH	NA					01.06	02.06							
10	T422	Wed 03.06.20	Thu 04.06.20		NOSBIH	NA					03.06	04.06							
11	Spojno polje	Wed 13.05.20	Wed 13.05.20		NOSBIH	NA					13.05	13.05							
12	POSTROJENJE 220 kV					NA													
13	Dalekovodno polje					NA													
14	Tuzla 1	Mon 06.04.20	Tue 07.04.20		NOSBIH	NA			06.04	07.04									
15	Tuzla 2	Wed 08.04.20	Thu 09.04.20		NOSBIH	NA			08.04	09.04									
16	Tuzla 3	Wed 01.04.20	Thu 02.04.20	Remont G6 je u terminu od	NOSBIH	NA			01.04	02.04									
17	Zenica 2	Thu 18.06.20	Fri 26.06.20		NOSBIH	NA						18.06	26.06						
18	RP Kakanj	Tue 01.09.20	Fri 27.11.20	Remont DV-a	NOSBIH	NA								01.09				27.11	
19	Trafo polje					NA													
20	T421	Mon 01.06.20	Tue 02.06.20		NOSBIH	NA					01.06	02.06							
21	T422	Wed 03.06.20	Thu 04.06.20		NOSBIH	NA					03.06	04.06							
22	T211	Mon 08.06.20	Tue 09.06.20		NOSBIH	NA					08.06	09.06							
23	T212	Wed 10.06.20	Wed 10.06.20		NOSBIH	NA					10.06	10.06							
24	Spojno polje	Thu 28.05.20	Thu 28.05.20		NOSBIH	NA					28.05	28.05							
25	POSTROJENJE 110 kV					NA													
26	Dalekovodno polje					NA													
27	HAK	Thu 01.10.20	Fri 30.10.20			NA									01.10		30.10		
28	Tuzla Centar	Thu 01.10.20	Fri 30.10.20			NA									01.10		30.10		
29	Đurđevik	Thu 01.10.20	Fri 30.10.20			NA									01.10		30.10		
30	Tuzla 5	Thu 01.10.20	Fri 30.10.20			NA									01.10		30.10		
31	Banovići	Sat 01.08.20	Mon 31.08.20			NA							01.08	31.08					
32	Trafo polje	Mon 22.06.20	Tue 23.06.20			NA													
33	T211	Mon 08.06.20	Tue 09.06.20		NOSBIH	NA					08.06	09.06							
34	T212	Wed 10.06.20	Wed 10.06.20		NOSBIH	NA					10.06	10.06							
35	Spojno polje	Fri 01.05.20	Tue 02.06.20			NA				01.05	02.06								
36	POSTROJENJE 35 kV					NA													
37	Dalekovodno polje			2h po odvodu	ED Tuzla	NA													
38	TE Tuzla	Wed 01.01.20	Thu 30.01.20			NA	30.01												
39	Ljubače	Wed 01.01.20	Thu 30.01.20			NA	30.01												
40	Trafo polje	Wed 01.01.20	Thu 30.01.20			NA													
41	T1	Wed 01.01.20	Thu 30.01.20			NA	30.01												
42	T2	Wed 01.01.20	Thu 30.01.20			NA	30.01												
43	Spojno polje	Wed 01.01.20	Thu 30.01.20			NA	30.01												
44	TRANSFORMATORI					NA													
45	T421 400/220kV	Mon 01.06.20	Tue 02.06.20		NOSBIH	NA					01.06	02.06							
46	T422 400/220 kV	Wed 03.06.20	Thu 04.06.20		NOSBIH	NA					03.06	04.06							
47	T211 220/110 kV	Mon 08.06.20	Tue 09.06.20		NOSBIH	NA					08.06	09.06							
48	T212 220/110 kV	Wed 10.06.20	Wed 10.06.20		NOSBIH	NA					10.06	10.06							
49	T1 35/0,4 kV	Wed 01.01.20	Thu 30.01.20			NA	30.01												
50	T2 35/0,4 kV	Wed 01.01.20	Thu 30.01.20			NA	30.01												
51						NA													
52	TS STANARI 400 kV					NA													
53	POSTROJENJE 400 kV					NA													
54	TE Stanari	Wed 01.04.20	Thu 30.04.20	Remont generatora	TE Stanari	NA			01.04	30.04									
55	Dalekovodno polje					NA													
56	Tuzla 4	Mon 06.04.20	Thu 30.04.20	Remont DV-a	NOSBIH	NA			06.04	30.04									
57	Banja Luka 6	Mon 13.04.20	Fri 17.04.20	Remont DV-a	NOSBIH	NA			13.04	17.04									
58	Spojno polje 400 kV	Thu 09.04.20	Thu 09.04.20		NOSBIH	NA			09.04	09.04									
59	POSTROJENJE 110 kV					NA													
60	Dalekovodno polje					NA													
61	Stanari 110 kV	Thu 01.10.20	Fri 30.10.20			NA									01.10		30.10		

Plan zastoja za 2019.godinu																		
ID	TS/DVpolje/TRpolje/SP/MP	Početak plana	Kraj plana	Napomena	Saglasnost	Realizacija	Qtr 1, 2020 Jan	Feb	Mar	Qtr 2, 2020 Apr	May	Jun	Qtr 3, 2020 Jul	Aug	Sep	Qtr 4, 2020 Oct	Nov	Dec
62	Ukrina	Thu 01.10.20	Fri 30.10.20			NA									01.10		30.10	
63	Trafo polje					NA												
64	T50	Tue 14.04.20	Tue 14.04.20			NA				14.04	14.04							
65	Spojno polje	Thu 01.10.20	Fri 30.10.20			NA												
66	POSTROJENJE 35 kV					NA												
67	Dalekovodno polje			2 sata	El. Doboj i EFT	NA												
68	Stanari I	Tue 14.04.20	Tue 14.04.20			NA				14.04	14.04							
69	Stanari II	Thu 16.04.20	Thu 16.04.20			NA				16.04	16.04							
70	Rudnik GTS 2	Thu 16.04.20	Thu 16.04.20			NA				16.04	16.04							
71	Trafo polje	Mon 01.06.20	Fri 03.07.20			NA												
72	T50	Tue 14.04.20	Tue 14.04.20			NA				14.04	14.04							
73	TRANSFORMATORI					NA												
74	T50 110/35/10 kV 20 MVA	Tue 14.04.20	Tue 14.04.20	Usaglasiti sa El. Doboj	El. Doboj i EFT	NA				14.04	14.04							
75						NA												
76	TS UGLJEVIK					NA												
77	POSTROJENJE 400 kV					NA												
78	TE Ugljevik	Wed 01.04.20	Wed 20.05.20	Remont generatora		NA												
79	Dalekovodno polje					NA												
80	Sremska Mitrovica	Wed 06.05.20	Wed 06.05.20		NOSBIH	NA				06.05	06.05							
81	Ernestinovo	Tue 05.05.20	Tue 05.05.20		NOSBIH	NA				05.05	05.05							
82	Tuzla 4	Thu 07.05.20	Fri 08.05.20		NOSBIH	NA				07.05	08.05							
83	Trafo polje					NA												
84	TM1	Mon 11.05.20	Tue 12.05.20		NOSBIH	NA				11.05	12.05							
85	Spojno polje	Mon 04.05.20	Mon 04.05.20		NOSBIH	NA				04.05	04.05							
86	POSTROJENJE 110 kV					NA												
87	Dalekovodno polje					NA												
88	Bijeljina 2	Thu 01.10.20	Fri 30.10.20			NA									01.10		30.10	
89	Zvornik	Thu 01.10.20	Fri 30.10.20			NA									01.10		30.10	
90	Lopare	Tue 01.09.20	Wed 30.09.20			NA								01.09		30.09		
91	Trafo polje					NA												
92	TM1	Mon 11.05.20	Tue 12.05.20		NOSBIH	NA				11.05	12.05							
93	T3	Thu 11.06.20	Thu 11.06.20			NA						11.06	11.06					
94	Spojno polje	Thu 01.10.20	Fri 30.10.20			NA									01.10		30.10	
95	POSTROJENJE 35 kV					NA												
96	Dalekovodno polje			2 sata	Bijeljina RITE U	NA												
97	Bogutovo selo 1	Thu 11.06.20	Thu 11.06.20			NA						11.06	11.06					
98	Bogutovo selo 2	Thu 11.06.20	Thu 11.06.20			NA						11.06	11.06					
99	Priboj	Thu 11.06.20	Thu 11.06.20			NA						11.06	11.06					
100	Modran	Thu 11.06.20	Thu 11.06.20			NA						11.06	11.06					
101	Trafo polje					NA												
102	T3	Thu 11.06.20	Thu 11.06.20			NA						11.06	11.06					
103	Spojno polje	Mon 01.06.20	Tue 30.06.20			NA						01.06		30.06				
104	Mjerno polje	Mon 01.06.20	Tue 30.06.20			NA						01.06		30.06				
105	TRANSFORMATORI					NA												
106	TM1 400/110 kV	Mon 11.05.20	Tue 12.05.20		NOSBIH	NA				11.05	12.05							
107	T3 110/35 kV	Thu 11.06.20	Thu 11.06.20		El.Bijeljina RITE	NA						11.06	11.06					
108						NA												
109	TS GRADAČAC					NA												
110	POSTROJENJE 220 kV					NA												
111	Dalekovodno polje					NA												
112	Đakovo	Mon 18.05.20	Mon 18.05.20		NOSBIH	NA						18.05	18.05					
113	TE Tuzla	Thu 14.05.20	Fri 15.05.20		NOSBIH	NA						14.05	15.05					
114	Trafo polje					NA												
115	T1	Mon 13.04.20	Tue 14.04.20			NA				13.04	14.04							
116	POSTROJENJE 110 kV					NA												
117	Dalekovodno polje					NA												
118	Derventa	Thu 01.10.20	Fri 30.10.20			NA									01.10		30.10	
119	Modriča	Thu 01.10.20	Fri 30.10.20			NA									01.10		30.10	
120	Trafo polje					NA												
121	T1	Mon 13.04.20	Tue 14.04.20			NA				13.04	14.04							

Plan zastoja za 2019.godinu																			
ID	TS/DV/polje/TR/polje/SP/MP	Početak plana	Kraj plana	Napomena	Saglasnost	Realizacija	Qtr 1, 2020 Jan	Feb	Mar	Qtr 2, 2020 Apr	May	Jun	Qtr 3, 2020 Jul	Aug	Sep	Qtr 4, 2020 Oct	Nov	Dec	
122	T2	Wed 01.04.20	Thu 30.04.20			NA				01.04	30.04								
123	T3	Wed 01.04.20	Thu 30.04.20			NA				01.04	30.04								
124	Mjerno polje	Wed 01.04.20	Thu 30.04.20			NA				01.04	30.04								
125	POSTROJENJE 35 kV					NA													
126	Dalekovodno polje			2 sata	ED Tuzla	NA													
127	Kerep	Wed 01.04.20	Thu 30.04.20			NA				01.04	30.04								
128	Gradačac	Wed 01.04.20	Thu 30.04.20			NA				01.04	30.04								
129	Industrijska zona II	Wed 01.04.20	Thu 30.04.20			NA				01.04	30.04								
130	Trafo polje					NA													
131	T2	Wed 01.04.20	Thu 30.04.20			NA				01.04	30.04								
132	T3	Wed 01.04.20	Thu 30.04.20			NA				01.04	30.04								
133	POSTROJENJE 10 kV					NA													
134	Dalekovodno polje			2 sata	ED Tuzla	NA													
135	Bosna	Wed 01.04.20	Thu 30.04.20			NA				01.04	30.04								
136	Prečistač	Wed 01.04.20	Thu 30.04.20			NA				01.04	30.04								
137	Ledenice	Wed 01.04.20	Thu 30.04.20			NA				01.04	30.04								
138	Škorići	Wed 01.04.20	Thu 30.04.20			NA				01.04	30.04								
139	Okanovići	Wed 01.04.20	Thu 30.04.20			NA				01.04	30.04								
140	Mijekara	Wed 01.04.20	Thu 30.04.20			NA				01.04	30.04								
141	Trafo polje					NA													
142	T2	Wed 01.04.20	Thu 30.04.20			NA				01.04	30.04								
143	T3	Wed 01.04.20	Thu 30.04.20			NA				01.04	30.04								
144	TRANSFORMATORI					NA													
145	T1 220/110 kV	Mon 13.04.20	Tue 14.04.20		NOSBIH	NA				13.04	14.04								
146	T2 110/35/10 kV	Wed 01.04.20	Thu 30.04.20		ED Tuzla	NA				01.04	30.04								
147	T3 110/35/10 kV	Wed 01.04.20	Thu 30.04.20		ED Tuzla	NA				01.04	30.04								
148						NA													
149	TE TUZLA					NA													
150	G3	Tue 01.09.20	Wed 30.09.20	Remont generatora	TE Tuzla	NA								01.09	30.09				
151	G4	Fri 01.05.20	Sun 31.05.20	Remont generatora	TE Tuzla	NA				01.05	31.05								
152	G5	Sun 01.03.20	Sun 31.05.20	Remont generatora	TE Tuzla	NA		01.03			31.05								
153	G6	Sat 21.03.20	Tue 21.04.20	Remont generatora	TE Tuzla	NA			21.03	21.04									
154	POSTROJENJE 220 kV					NA													
155	Đakovo	Mon 02.03.20	Fri 13.03.20	Zamjena oštećene izol.	NOSBIH	NA		02.03	13.03										
156	Tuzla 1	Mon 06.04.20	Tue 07.04.20	Ispitivanje zaštita	NOSBIH	NA				06.04	07.04								
157	Tuzla 2	Wed 08.04.20	Thu 09.04.20	Ispitivanje zaštita	NOSBIH	NA				08.04	09.04								
158	Tuzla 3	Wed 01.04.20	Thu 02.04.20	Ispitivanje zaštita	NOSBIH	NA				01.04	02.04								
159	POSTROJENJE 110 kV					NA													
160	Dalekovodno polje					NA													
161	Lukavac 1	Mon 16.03.20	Tue 17.03.20	Ispitivanje zaštita	NOSBIH	NA			16.03	17.03									
162	Lukavac 2	Wed 18.03.20	Thu 19.03.20	Ispitivanje zaštita	NOSBIH	NA			18.03	19.03									
163	Tuzla C	Tue 24.03.20	Wed 25.03.20	Ispitivanje zaštita	NOSBIH	NA			24.03	25.03									
164	HAK	Tue 14.04.20	Wed 15.04.20	Ispitivanje zaštita	NOSBIH	NA				14.04	15.04								
165						NA													
166	TS LUKAVAC					NA													
167	POSTROJENJE 110 kV					NA													
168	Dalekovodno polje					NA													
169	Srebrenik	Tue 01.09.20	Wed 30.09.20			NA								01.09	30.09				
170	Gračanica	Sun 01.03.20	Tue 31.03.20			NA		01.03	31.03										
171	TE Tuzla 1	Mon 16.03.20	Tue 17.03.20		NOSBIH	NA			16.03	17.03									
172	TE Tuzla 2	Wed 18.03.20	Thu 19.03.20		NOSBIH	NA			18.03	19.03									
173	Trafo polje					NA													
174	T1	Sun 01.03.20	Mon 30.03.20			NA		01.03	30.03										
175	T2	Sun 01.03.20	Mon 30.03.20			NA		01.03	30.03										
176	T3	Thu 01.10.20	Fri 30.10.20			NA									01.10	30.10			
177	Spojno polje	Thu 12.10.06	Fri 10.11.06			NA													
178	Mjerno polje	Sun 01.03.20	Mon 30.03.20			NA		01.03	30.03										
179	POSTROJENJE 35 kV					NA													
180	Dalekovodno polje			2h po odvodu	ED Tuzla	NA													
181	Azotara 1	Wed 01.01.20	Thu 30.01.20			NA	30.01												
182	Azotara 2	Wed 01.01.20	Thu 30.01.20			NA	30.01												

Plan zastoja za 2019.godinu																		
ID	TS/DVpolje/TRpolje/SP/MP	Početak plana	Kraj plana	Napomena	Saglasnost	Realizacija	Qtr 1, 2020 Jan	Feb	Mar	Qtr 2, 2020 Apr	May	Jun	Qtr 3, 2020 Jul	Aug	Sep	Qtr 4, 2020 Oct	Nov	Dec
183	Soda 1	Wed 01.01.20	Thu 30.01.20	Nije u funkciji		NA	<div></div>	30.01										
184	Soda 2	Wed 01.01.20	Thu 30.01.20			NA	<div></div>	30.01										
185	Šikulje 1	Wed 01.01.20	Thu 30.01.20			NA	<div></div>	30.01										
186	Šikulje 2	Wed 01.01.20	Thu 30.01.20			NA	<div></div>	30.01										
187	SP 35 kV	Wed 01.01.20	Thu 30.01.20			NA	<div></div>	30.01										
188	Modrac	Wed 01.01.20	Thu 30.01.20			NA	<div></div>	30.01										
189	Cementara	Wed 01.01.20	Thu 30.01.20			NA	<div></div>	30.01										
190	Dobošnica	Thu 16.04.20	Thu 16.04.20		ED Tuzla	NA				16.04	16.04							
191	Svatovac	Sat 23.05.20	Sat 23.05.20		ED Tuzla	NA					23.05	23.05						
192	Trafo polje					NA												
193	T1	Sun 01.03.20	Mon 30.03.20			NA		01.03	<div></div>	30.03								
194	T2	Sun 01.03.20	Mon 30.03.20			NA		01.03	<div></div>	30.03								
195	T3	Thu 01.10.20	Fri 30.10.20			NA									01.10	<div></div>	30.10	
196	Spojno polje	Wed 01.01.20	Thu 30.01.20			NA	<div></div>	30.01										
197	Mjerno polje	Mon 01.06.20	Tue 30.06.20			NA					01.06	<div></div>	30.06					
198	TRANSFORMATORI					NA												
199	T1 110/35 kV-20 MVA	Sun 01.03.20	Tue 31.03.20			NA		01.03	<div></div>	31.03								
200	T2 110/35 kV - 20 MVA	Sun 01.03.20	Mon 30.03.20			NA		01.03	<div></div>	30.03								
201	T3 110/35/6 kV-31,5 MVA	Thu 01.10.20	Fri 30.10.20			NA									01.10	<div></div>	30.10	
202						NA												
203	TS TUZLA CENTAR					NA												
204	POSTROJENJE 110 kV					NA												
205	Dalekovodno polje					NA												
206	TE Tuzla	Tue 24.03.20	Wed 25.03.20		NOS BIH	NA				24.03	25.03							
207	Tuzla 3	Sun 01.03.20	Mon 30.03.20			NA		01.03	<div></div>	30.03								
208	Tuzla 4	Sun 01.03.20	Mon 30.03.20			NA		01.03	<div></div>	30.03								
209	Tuzla 5	Sun 01.03.20	Mon 30.03.20			NA		01.03	<div></div>	30.03								
210	Trafo polje					NA												
211	T1	Sat 01.08.20	Mon 31.08.20			NA							01.08	<div></div>	31.08			
212	T2	Sat 01.08.20	Mon 31.08.20			NA							01.08	<div></div>	31.08			
213	Spojno polje	Sun 01.03.20	Mon 30.03.20			NA		01.03	<div></div>	30.03								
214	POSTROJENJE 35 kV					NA												
215	Dalekovodno polje			2h po odvodu	ED Tuzla	NA												
216	Tuzla 2A	Wed 01.04.20	Thu 30.04.20			NA			01.04	<div></div>	30.04							
217	Tuzla 3	Wed 01.04.20	Thu 30.04.20			NA			01.04	<div></div>	30.04							
218	Tuzla 2B	Wed 01.04.20	Thu 30.04.20			NA			01.04	<div></div>	30.04							
219	Tuzla 1	Wed 01.04.20	Thu 30.04.20			NA			01.04	<div></div>	30.04							
220	Požarnica	Wed 01.04.20	Thu 30.04.20			NA			01.04	<div></div>	30.04							
221	Trafo polje					NA												
222	T1	Wed 01.08.18	Fri 31.08.18			NA												
223	T2	Wed 01.08.18	Fri 31.08.18			NA												
224	Spojno polje	Wed 01.04.20	Thu 30.04.20			NA			01.04	<div></div>	30.04							
225	Mjerno polje	Wed 01.04.20	Thu 30.04.20			NA			01.04	<div></div>	30.04							
226	POSTROJENJE 10 kV					NA												
227	Dalekovodno polje			2h po odvodu	ED Tuzla	NA												
228	Ši selo	Mon 01.06.20	Mon 29.06.20			NA					01.06	<div></div>	29.06					
229	Stupine B3/3	Mon 01.06.20	Mon 29.06.20			NA					01.06	<div></div>	29.06					
230	Stupine B12	Mon 01.06.20	Mon 29.06.20			NA					01.06	<div></div>	29.06					
231	Hotel Bristol	Mon 01.06.20	Mon 29.06.20			NA					01.06	<div></div>	29.06					
232	Pivara nova	Mon 01.06.20	Mon 29.06.20			NA					01.06	<div></div>	29.06					
233	Dom armije	Mon 01.06.20	Mon 29.06.20			NA					01.06	<div></div>	29.06					
234	Stupine B5	Mon 01.06.20	Mon 29.06.20			NA					01.06	<div></div>	29.06					
235	Zlokovac	Mon 01.06.20	Mon 29.06.20			NA					01.06	<div></div>	29.06					
236	VPA	Mon 01.06.20	Mon 29.06.20			NA					01.06	<div></div>	29.06					
237	Stara želj. Stanica	Mon 01.06.20	Mon 29.06.20			NA					01.06	<div></div>	29.06					
238	Ušće	Mon 01.06.20	Mon 29.06.20			NA					01.06	<div></div>	29.06					
239	Sjenjak 5	Mon 01.06.20	Mon 29.06.20			NA					01.06	<div></div>	29.06					
240	Obdanište	Mon 01.06.20	Mon 29.06.20			NA					01.06	<div></div>	29.06					
241	Merkator	Mon 01.06.20	Mon 29.06.20			NA					01.06	<div></div>	29.06					
242	Kula	Mon 01.06.20	Mon 29.06.20			NA					01.06	<div></div>	29.06					
243	Trafo polje					NA												
244	T1	Wed 01.08.18	Fri 31.08.18			NA												

Plan zastoja za 2019.godinu																		
ID	TS/DV/polje/TR/polje/SP/MP	Početak plana	Kraj plana	Napomena	Saglasnost	Realizacija	Qtr 1, 2020 Jan	Feb	Mar	Qtr 2, 2020 Apr	May	Jun	Qtr 3, 2020 Jul	Aug	Sep	Qtr 4, 2020 Oct	Nov	Dec
245	T2	Wed 01.08.18	Fri 31.08.18			NA												
246	Spojno polje	Wed 01.04.20	Thu 30.04.20			NA			01.04	30.04								
247	Mjerno polje	Wed 01.04.20	Thu 30.04.20			NA			01.04	30.04								
248	TRANSFORMATORI					NA												
249	T1 110/10/35 kV	Sat 01.08.20	Mon 31.08.20			NA							01.08	31.08				
250	T2 110/35/10 kV	Sat 01.08.20	Mon 31.08.20			NA							01.08	31.08				
251						NA												
252	TS SREBRENİK					NA												
253	POSTROJENJE 110 kV					NA												
254	Dalekovodno polje					NA												
255	Lukavac	Sat 01.02.20	Fri 28.02.20			NA	01.02	28.02										
256	Brčko 1	Sat 01.02.20	Fri 28.02.20			NA	01.02	28.02										
257	Trafo polje					NA												
258	T1	Sun 01.03.20	Mon 30.03.20			NA		01.03	30.03									
259	T2	Sun 01.03.20	Mon 30.03.20			NA		01.03	30.03									
260	Mjerno polje	Sun 01.03.20	Mon 30.03.20			NA		01.03	30.03									
261	POSTROJENJE 10 kV					NA												
262	Dalekovodno polje			2h po odvodu	ED Tuzla	NA												
263	Babunovići	Sun 01.11.20	Mon 30.11.20	Nedjelja		NA										01.11	30.11	
264	Tinja	Sun 01.11.20	Mon 30.11.20	Nedjelja		NA										01.11	30.11	
265	Pekara	Sun 01.11.20	Mon 30.11.20	Nedjelja		NA										01.11	30.11	
266	Komunalac	Sun 01.11.20	Mon 30.11.20	Nedjelja		NA										01.11	30.11	
267	Sladna	Sun 01.11.20	Mon 30.11.20			NA										01.11	30.11	
268	Ingram	Sun 01.11.20	Mon 30.11.20			NA										01.11	30.11	
269	Štab TO	Sun 01.11.20	Mon 30.11.20			NA										01.11	30.11	
270	Špionica	Sun 01.11.20	Mon 30.11.20			NA										01.11	30.11	
271	Srebrenik Sela	Sun 01.11.20	Mon 30.11.20			NA										01.11	30.11	
272	Interplet	Sun 01.11.20	Mon 30.11.20			NA										01.11	30.11	
273	Trafo polje					NA												
274	T1	Sun 01.03.20	Mon 30.03.20			NA		01.03	30.03									
275	T2	Sun 01.03.20	Mon 30.03.20			NA		01.03	30.03									
276	Mjerno polje	Sun 01.11.20	Fri 27.11.20			NA										01.11	27.11	
277	TRANSFORMATORI					NA												
278	T1 110/35/10 kV	Sun 01.03.20	Mon 30.03.20			NA		01.03	30.03									
279	T2 110/10 kV	Sun 01.03.20	Mon 30.03.20			NA		01.03	30.03									
280						NA												
281	TS HAK					NA												
282	POSTROJENJE 110 kV					NA												
283	Dalekovodno polje					NA												
284	TE Tuzla	Wed 15.04.20	Wed 15.04.20	NOS BIH		NA			15.04	15.04								
285	Tuzla 4	Tue 01.09.20	Wed 30.09.20			NA								01.09	30.09			
286	Trafo polje					NA												
287	T1	Sat 01.02.20	Thu 27.02.20			NA	01.02	27.02										
288	T2	Sat 01.02.20	Thu 27.02.20			NA	01.02	27.02										
289	Spojno polje	Sat 01.02.20	Thu 27.02.20			NA	01.02	27.02										
290	POSTROJENJE 35 kV					NA												
291	Dalekovodno polje			2h po odvodu	ED Tuzla	NA												
292	Rezerva 1	Wed 01.04.20	Thu 30.04.20			NA			01.04	30.04								
293	Rezerva 2	Wed 01.04.20	Thu 30.04.20			NA			01.04	30.04								
294	Rezerva 3	Wed 01.04.20	Thu 30.04.20			NA			01.04	30.04								
295	Rezerva 4	Wed 01.04.20	Thu 30.04.20			NA			01.04	30.04								
296	Rezerva 5	Wed 01.04.20	Thu 30.04.20			NA			01.04	30.04								
297	Rezerva 6	Wed 01.04.20	Thu 30.04.20			NA			01.04	30.04								
298	Rezerva 7	Wed 01.04.20	Thu 30.04.20			NA			01.04	30.04								
299	Rezerva 8	Wed 01.04.20	Thu 30.04.20			NA			01.04	30.04								
300	Trafo polje					NA												
301	T1	Sat 01.08.20	Mon 31.08.20			NA							01.08	31.08				
302	T2	Sat 01.08.20	Mon 31.08.20			NA							01.08	31.08				
303	Spojno polje	Wed 01.04.20	Thu 30.04.20			NA			01.04	30.04								
304	Mjerno polje I i II	Wed 01.04.20	Thu 30.04.20			NA			01.04	30.04								
305	POSTROJENJE 10 kV					NA												
306	Dalekovodno polje			2h po odvodu	ED Tuzla	NA												

Plan zastoja za 2019.godinu																		
ID	TS/DV/polje/TR/polje/SP/MP	Početak plana	Kraj plana	Napomena	Saglasnost	Realizacija	Qtr 1, 2020 Jan	Feb	Mar	Qtr 2, 2020 Apr	May	Jun	Qtr 3, 2020 Jul	Aug	Sep	Qtr 4, 2020 Oct	Nov	Dec
307	Rezerva 1	Mon 01.06.20	Tue 30.06.20			NA					01.06		30.06					
308	Rezerva 2	Mon 01.06.20	Tue 30.06.20			NA					01.06		30.06					
309	Rezerva 3	Mon 01.06.20	Tue 30.06.20			NA					01.06		30.06					
310	Rezerva 4	Mon 01.06.20	Tue 30.06.20			NA					01.06		30.06					
311	rezerva 5	Mon 01.06.20	Tue 30.06.20			NA					01.06		30.06					
312	Rezerva 6	Wed 01.04.20	Thu 30.04.20			NA			01.04		30.04							
313	Rezerva 7	Wed 01.04.20	Thu 30.04.20			NA			01.04		30.04							
314	Rezerva 8	Wed 01.04.20	Thu 30.04.20			NA			01.04		30.04							
315	Trafo polje					NA												
316	T1	Sat 01.08.20	Mon 31.08.20			NA							01.08		31.08			
317	T2	Sat 01.08.20	Mon 31.08.20			NA							01.08		31.08			
318	Spojno polje	Wed 01.04.20	Thu 30.04.20			NA			01.04		30.04							
319	Mjerno polje	Wed 01.04.20	Thu 30.04.20			NA			01.04		30.04							
320	TRANSFORMATORI					NA												
321	T1 110/35/6 kV	Sat 01.02.20	Thu 27.02.20			NA	01.02		27.02									
322	T2 110/35/10(20) kV	Sat 01.02.20	Thu 27.02.20			NA	01.02		27.02									
323						NA												
324	TS KLADANJ					NA												
325	POSTROJENJE 110 kV					NA												
326	Dalekovodno polje					NA												
327	Vlasenica	Fri 01.05.20	Sun 31.05.20			NA			01.05		31.05							
328	Đurdevik	Mon 01.06.20	Tue 30.06.20			NA					01.06		30.06					
329	Trafo polje					NA												
330	T1	Wed 01.04.20	Thu 30.04.20			NA			01.04		30.04							
331	T2	Wed 01.04.20	Thu 30.04.20			NA			01.04		30.04							
332	Mjerno polje	Mon 01.06.20	Mon 29.06.20			NA					01.06		29.06					
333	POSTROJENJE 35 kV					NA												
334	Dalekovodno polje			2h po odvodu	ED Zenica	NA												
335	Olovo	Wed 01.07.20	Thu 30.07.20			NA						01.07		30.07				
336	Trafo polje					NA												
337	T1	Wed 01.04.20	Thu 30.04.20			NA			01.04		30.04							
338	T2	Wed 01.04.20	Thu 30.04.20			NA			01.04		30.04							
339	T3	Wed 01.04.20	Thu 30.04.20			NA			01.04		30.04							
340	Mjerno polje	Mon 01.06.20	Tue 30.06.20			NA					01.06		30.06					
341	POSTROJENJE 10 kV					NA												
342	Dalekovodno polje			2h po odvodu	ED Tuzla	NA												
343	Olovo	Wed 01.07.20	Thu 30.07.20			NA						01.07		30.07				
344	Turalić	Wed 01.07.20	Thu 30.07.20			NA						01.07		30.07				
345	Tuholj	Wed 01.07.20	Thu 30.07.20			NA						01.07		30.07				
346	Pilana	Wed 01.07.20	Thu 30.07.20			NA						01.07		30.07				
347	Starić	Wed 01.07.20	Thu 30.07.20	Nedjelja		NA						01.07		30.07				
348	FNStarić	Wed 01.07.20	Thu 30.07.20	Nedjelja		NA						01.07		30.07				
349	Grad 1	Wed 01.07.20	Thu 30.07.20	Nedjelja		NA						01.07		30.07				
350	Grad 2	Wed 01.07.20	Thu 30.07.20	Nedjelja		NA						01.07		30.07				
351	Trafo polje					NA												
352	T2	Wed 01.04.20	Thu 30.04.20			NA			01.04		30.04							
353	T3	Wed 01.04.20	Thu 30.04.20			NA			01.04		30.04							
354	Mjerno polje	Mon 03.08.20	Tue 01.09.20			NA							03.08		01.09			
355	TRANSFORMATORI					NA												
356	T1 110/35 kV - 20 MVA	Wed 01.04.20	Thu 30.04.20			NA			01.04		30.04							
357	T2 110/10/35 kV - 20 MVA	Wed 01.04.20	Thu 30.04.20			NA			01.04		30.04							
358	T3 35/10 kV - 8 MVA	Wed 01.04.20	Thu 30.04.20			NA			01.04		30.04							
359																		
360	TS TUZLA 3					NA												
361	POSTROJENJE 110 kV					NA												
362	Dalekovodno polje					NA												
363	Tuzla Centar	Sun 01.03.20	Mon 30.03.20			NA		01.03		30.03								
364	Lopare	Fri 01.05.20	Tue 02.06.20			NA				01.05		02.06						
365	Trafo polje					NA												
366	T1	Fri 01.05.20	Sun 31.05.20			NA				01.05		31.05						
367	Mjerno polje	Fri 01.05.20	Tue 02.06.20			NA				01.05		02.06						
368	POSTROJENJE 10 kV					NA												

Plan zastoja za 2019.godinu																			
ID	TS/DV/polje/TR/polje/SP/MP	Početak plana	Kraj plana	Napomena	Saglasnost	Realizacija	Qtr 1, 2020 Jan	Feb	Mar	Qtr 2, 2020 Apr	May	Jun	Qtr 3, 2020 Jul	Aug	Sep	Qtr 4, 2020 Oct	Nov	Dec	
369	Dalekovodno polje			2h po odvodu		NA													
370	Slanac	Sat 01.02.20	Thu 27.02.20			NA	01.02		27.02										
371	Centar za srce	Sat 01.02.20	Thu 27.02.20			NA	01.02		27.02										
372	Sjenjak 9	Sat 01.02.20	Thu 27.02.20			NA	01.02		27.02										
373	Slavinovići H Luke	Sat 01.02.20	Thu 27.02.20			NA	01.02		27.02										
374	Slavinovići M Blok	Sat 01.02.20	Thu 27.02.20			NA	01.02		27.02										
375	Mandžukovac	Sat 01.02.20	Thu 27.02.20			NA	01.02		27.02										
376	Slavinovići 2	Sat 01.02.20	Thu 27.02.20			NA	01.02		27.02										
377	Troplast	Fri 01.05.20	Sun 31.05.20			NA				01.05		31.05							
378	Cvijećara 2	Fri 01.05.20	Sun 31.05.20			NA				01.05		31.05							
379	Trafo polje					NA													
380	T1	Fri 01.05.20	Sun 31.05.20			NA				01.05		31.05							
381	Spojno polje	Fri 01.05.20	Sun 31.05.20			NA				01.05		31.05							
382	Mjerno polje	Sat 01.02.20	Thu 27.02.20			NA	01.02		27.02										
383	TRANSFORMATORI					NA													
384	T1 110/10(20)/10 kV	Fri 01.05.20	Sun 31.05.20			NA				01.05		31.05							
385																			
386						NA													
387	TS TUZLA 5					NA													
388	POSTROJENJE 110 kV					NA													
389	Dalekovodno polje					NA													
390	Tuzla C	Sun 01.03.20	Mon 30.03.20			NA		01.03		30.03									
391	Tuzla 4	Sun 01.03.20	Mon 30.03.20			NA		01.03		30.03									
392	Trafo polje					NA													
393	T1	Sat 01.02.20	Thu 27.02.20			NA	01.02		27.02										
394	T2	Sat 01.02.20	Thu 27.02.20			NA	01.02		27.02										
395	Spojno polje	Sun 01.03.20	Mon 30.03.20			NA		01.03		30.03									
396	Mjerno polje SI i SII	Sun 01.03.20	Mon 30.03.20			NA		01.03		30.03									
397	POSTROJENJE 35 kV					NA													
398	Dalekovodno polje			2h po odvodu		NA													
399	Dubrave	Thu 23.04.20	Thu 23.04.20		ED Tuzla	NA				23.04		23.04							
400	Kalesija	Sun 01.03.20	Mon 30.03.20		ED Tuzla	NA		01.03		30.03									
401	Odlagalište	Sun 01.03.20	Mon 30.03.20			NA		01.03		30.03									
402	Trafo polje					NA													
403	T1	Sat 01.02.20	Thu 27.02.20			NA	01.02		27.02										
404	T2	Sat 01.02.20	Thu 27.02.20			NA	01.02		27.02										
405	Mjerno polje	Sat 01.02.20	Fri 28.02.20			NA	01.02		28.02										
406	POSTROJENJE 6 kV					NA													
407	Dalekovodno polje			2h po odvodu		NA													
408	T1	Wed 01.01.20	Fri 31.01.20		udnik Dubrav	NA		31.01											
409	T2	Wed 01.01.20	Fri 31.01.20			NA		31.01											
410	2	Wed 01.01.20	Fri 31.01.20			NA		31.01											
411	7	Wed 01.01.20	Fri 31.01.20			NA		31.01											
412	11	Wed 01.01.20	Fri 31.01.20			NA		31.01											
413	4	Wed 01.01.20	Fri 31.01.20			NA		31.01											
414	12	Wed 01.01.20	Fri 31.01.20			NA		31.01											
415	34	Wed 01.01.20	Fri 31.01.20			NA		31.01											
416	37	Wed 01.01.20	Fri 31.01.20			NA		31.01											
417	3	Wed 01.01.20	Fri 31.01.20			NA		31.01											
418	6	Wed 01.01.20	Fri 31.01.20			NA		31.01											
419	38	Wed 01.01.20	Fri 31.01.20			NA		31.01											
420	Trafo polje	Sat 01.02.20	Thu 27.02.20			NA													
421	T1	Sat 01.02.20	Thu 27.02.20			NA	01.02		27.02										
422	T2	Sat 01.02.20	Thu 27.02.20			NA	01.02		27.02										
423	Spojno polje	Mon 01.06.20	Tue 30.06.20			NA					01.06		30.06						
424	Mjerno polje	Mon 01.06.20	Tue 30.06.20			NA					01.06		30.06						
425	TRANSFORMATORI					NA													
426	T1 110/35/6 kV	Sat 01.02.20	Thu 27.02.20			NA	01.02		27.02										
427	T2 110/35/6 kV	Sat 01.02.20	Thu 27.02.20			NA	01.02		27.02										
428						NA													
429	TS ĐURĐEVİK					NA													
430	POSTROJENJE 110 kV					NA													

Elektroprenos BiH OP Tuzla Sektor za upravljanje	Page 8
--	--------

Plan zastoja za 2019.godinu																		
ID	TS/DVpolje/TRpolje/SP/MP	Početak plana	Kraj plana	Napomena	Saglasnost	Realizacija	Qtr 1, 2020 Jan	Feb	Mar	Qtr 2, 2020 Apr	May	Jun	Qtr 3, 2020 Jul	Aug	Sep	Qtr 4, 2020 Oct	Nov	Dec
491	T2 110/35/6 kV	Sat 01.02.20	Thu 27.02.20			NA	01.02		27.02									
492						NA												
493	TS KALESIJA					NA												
494	POSTROJENJE 35 kV					NA												
495	Dalekovodno polje			2h po odvodu	ED Tuzla	NA												
496	Tojšići	Sun 01.11.20	Mon 30.11.20			NA										01.11		30.11
497	Sapna	Sun 01.11.20	Mon 30.11.20			NA										01.11		30.11
498	Trafo polje					NA												
499	T1	Sun 01.03.20	Mon 30.03.20			NA		01.03		30.03								
500	T2	Sun 01.03.20	Mon 30.03.20			NA		01.03		30.03								
501	POSTROJENJE 10 kV					NA												
502	Dalekovodno polje			2h po odvodu	ED Tuzla	NA												
503	Dobol	Sun 01.11.20	Mon 30.11.20			NA										01.11		30.11
504	Tojšići	Sun 01.11.20	Mon 30.11.20			NA										01.11		30.11
505	Memići	Sun 01.11.20	Mon 30.11.20			NA										01.11		30.11
506	Jajići	Sun 01.11.20	Mon 30.11.20			NA										01.11		30.11
507	Unis	Sun 01.11.20	Mon 30.11.20	Nedjelja		NA										01.11		30.11
508	Košuta	Sun 01.11.20	Mon 30.11.20	Nedjelja		NA										01.11		30.11
509	Benzinska pumpa	Sun 01.11.20	Mon 30.11.20	Nedjelja		NA										01.11		30.11
510	Trafo polje					NA												
511	T1	Sun 01.03.20	Mon 30.03.20			NA		01.03		30.03								
512	T2	Sun 01.03.20	Mon 30.03.20			NA		01.03		30.03								
513	TRANSFORMATORI					NA												
514	T1 35/10 kV	Sun 01.03.20	Mon 30.03.20			NA		01.03		30.03								
515	T2 35/10 kV	Sun 01.03.20	Mon 30.03.20			NA		01.03		30.03								
516		.19				NA												
517	TS KEREP			U okviru zastoja T2 u TS Gradačac	ED Tuzla	NA												
518	POSTROJENJE 35 kV					NA												
519	(DV+TR+MP)polje 35 kV	Wed 01.04.20	Thu 30.04.20			NA			01.04		30.04							
520	POSTROJENJE 10 kV					NA												
521	Dalekovodno polje					NA												
522	Gradačac	Wed 01.04.20	Thu 30.04.20			NA			01.04		30.04							
523	Biberovo polje	Wed 01.04.20	Thu 30.04.20			NA			01.04		30.04							
524	Vučkovci	Wed 01.04.20	Thu 30.04.20			NA			01.04		30.04							
525	Jelovče selo	Wed 01.04.20	Thu 30.04.20			NA			01.04		30.04							
526	Zelinja	Wed 01.04.20	Thu 30.04.20			NA			01.04		30.04							
527	Trafo polje 10 kV	Wed 01.04.20	Thu 30.04.20			NA			01.04		30.04							
528	Mjerno polje	Wed 01.04.20	Thu 30.04.20			NA			01.04		30.04							
529	TRANSFORMATORI					NA												
530	T 35/10 kV	Wed 01.04.20	Thu 30.04.20			NA			01.04		30.04							
531						NA												
532	TS GRAČANICA					NA												
533	POSTROJENJE 110 kV					NA												
534	Dalekovodno polje					NA												
535	Lukavac	Mon 01.06.20	Tue 30.06.20			NA					01.06		30.06					
536	Doboj 1	Mon 01.06.20	Tue 30.06.20			NA					01.06		30.06					
537	Trafo polje					NA												
538	T1	Tue 01.09.20	Wed 30.09.20			NA								01.09		30.09		
539	T2	Tue 01.09.20	Wed 30.09.20			NA								01.09		30.09		
540	Mjerno polje	Tue 01.09.20	Wed 30.09.20			NA								01.09		30.09		
541	POSTROJENJE 10 kV					NA												
542	Dalekovodno polje			2h po odvodu	ED Tuzla	NA												
543	Širbegović	Tue 01.09.20	Wed 30.09.20	Nedjelja		NA								01.09		30.09		
544	Brijesnica	Tue 01.09.20	Wed 30.09.20	Nedjelja		NA								01.09		30.09		
545	Pribava	Tue 01.09.20	Wed 30.09.20	Nedjelja		NA								01.09		30.09		
546	Gračanica II	Tue 01.09.20	Wed 30.09.20	Nedjelja		NA								01.09		30.09		
547	Malešići	Tue 01.09.20	Wed 30.09.20	Nedjelja		NA								01.09		30.09		
548	Miričina	Tue 01.09.20	Wed 30.09.20	Nedjelja		NA								01.09		30.09		
549	Luke	Tue 01.09.20	Wed 30.09.20	Nedjelja		NA								01.09		30.09		
550	Grades	Tue 01.09.20	Wed 30.09.20	Nedjelja		NA								01.09		30.09		
551	Gračanica I	Tue 01.09.20	Wed 30.09.20	Nedjelja		NA								01.09		30.09		

Plan zastoja za 2019.godinu																		
ID	TS/DVpolje/TRpolje/SP/MP	Početak plana	Kraj plana	Napomena	Saglasnost	Realizacija	Qtr 1, 2020 Jan	Feb	Mar	Qtr 2, 2020 Apr	May	Jun	Qtr 3, 2020 Jul	Aug	Sep	Qtr 4, 2020 Oct	Nov	Dec
552	Toplana	Tue 01.09.20	Wed 30.09.20	Nedjelja		NA								01.09	30.09			
553	Doborovci	Tue 01.09.20	Wed 30.09.20			NA								01.09	30.09			
554	Gračanica III	Tue 01.09.20	Wed 30.09.20			NA								01.09	30.09			
555	Trafo polje					NA												
556	T1	Tue 01.09.20	Wed 30.09.20			NA								01.09	30.09			
557	T2	Tue 01.09.20	Wed 30.09.20			NA								01.09	30.09			
558	Mjerno polje	Tue 01.09.20	Wed 30.09.20			NA								01.09	30.09			
559	TRANSFORMATORI					NA												
560	T1 110/10(20)/10 kV - 20MVA	Tue 01.09.20	Wed 30.09.20			NA								01.09	30.09			
561	T2 110/10 kV-31,5MVA	Tue 01.09.20	Wed 30.09.20			NA								01.09	30.09			
562						NA												
563	TS BRČKO 1					NA												
564	POSTROJENJE 110 kV					NA												
565	Dalekovodno polje					NA												
566	Doboj 3	Wed 01.07.20	Thu 30.07.20			NA						01.07	30.07					
567	Orašje	Wed 01.07.20	Thu 30.07.20			NA						01.07	30.07					
568	Šamac	Wed 01.07.20	Thu 30.07.20			NA						01.07	30.07					
569	Srebrenik	Wed 01.07.20	Thu 30.07.20			NA						01.07	30.07					
570	Brčko 2	Wed 01.07.20	Thu 30.07.20			NA						01.07	30.07					
571	Trafo polje					NA												
572	T1	Mon 01.06.20	Mon 29.06.20			NA					01.06	29.06						
573	T2	Mon 01.06.20	Mon 29.06.20			NA					01.06	29.06						
574	POSTROJENJE 35 kV					NA												
575	Dalekovodno polje			2h po odvodu	Brčko Distri	NA												
576	Rijeke	Fri 01.05.20	Tue 02.06.20			NA				01.05	02.06							
577	Krepšić	Fri 01.05.20	Tue 02.06.20			NA				01.05	02.06							
578	Seonjaci	Fri 01.05.20	Tue 02.06.20			NA				01.05	02.06							
579	Brčko III	Fri 01.05.20	Tue 02.06.20			NA				01.05	02.06							
580	Trafo polje					NA												
581	T1	Mon 01.06.20	Mon 29.06.20			NA					01.06	29.06						
582	T2	Mon 01.06.20	Mon 29.06.20			NA					01.06	29.06						
583	POSTROJENJE 10 kV					NA												
584	Dalekovodno polje			2h po odvodu	Brčko Distri	NA												
585	Lipovac	Fri 01.05.20	Tue 02.06.20			NA				01.05	02.06							
586	Rijeke	Fri 01.05.20	Tue 02.06.20			NA				01.05	02.06							
587	Brka	Fri 01.05.20	Tue 02.06.20			NA				01.05	02.06							
588	Megavern	Fri 01.05.20	Tue 02.06.20			NA				01.05	02.06							
589	Potočari	Fri 01.05.20	Tue 02.06.20			NA				01.05	02.06							
590	Trafo polje					NA												
591	T1	Mon 01.06.20	Mon 29.06.20			NA					01.06	29.06						
592	T2	Mon 01.06.20	Mon 29.06.20			NA					01.06	29.06						
593	TRANSFORMATORI					NA												
594	T1 110/10/35kV 40MVA	Mon 01.06.20	Mon 29.06.20			NA					01.06	29.06						
595	T2 110/10/35kV 40MVA	Mon 01.06.20	Mon 29.06.20			NA					01.06	29.06						
596						NA												
597	TS BRČKO 2					NA												
598	POSTROJENJE 110 kV					NA												
599	Dalekovodno polje					NA												
600	Brčko 1	Wed 01.07.20	Thu 30.07.20			NA						01.07	30.07					
601	Bijeljina 3	Mon 01.06.20	Mon 29.06.20			NA					01.06	29.06						
602	Gradačac-Derventa	Mon 01.06.20	Mon 29.06.20			NA					01.06	29.06						
603	Ugljevik	Wed 01.07.20	Thu 30.07.20			NA						01.07	30.07					
604	Trafo polje					NA												
605	T1	Mon 01.06.20	Mon 29.06.20			NA					01.06	29.06						
606	T2	Mon 01.06.20	Mon 29.06.20			NA					01.06	29.06						
607	POSTROJENJE 35 kV					NA												
608	Dalekovodno polje			2h po odvodu	Brčko Distri	NA												
609	G.Rahić	Fri 01.05.20	Tue 02.06.20			NA				01.05	02.06							
610	Brčko 1A	Fri 01.05.20	Tue 02.06.20			NA				01.05	02.06							
611	Brčko 1B	Fri 01.05.20	Tue 02.06.20			NA				01.05	02.06							
612	Rijeke	Fri 01.05.20	Tue 02.06.20			NA				01.05	02.06							

Plan zastoja za 2019.godinu																		
ID	TS/DVpolje/TRpolje/SP/MP	Početak plana	Kraj plana	Napomena	Saglasnost	Realizacija	Qtr 1, 2020 Jan	Feb	Mar	Qtr 2, 2020 Apr	May	Jun	Qtr 3, 2020 Jul	Aug	Sep	Qtr 4, 2020 Oct	Nov	Dec
613	Trafo polje					NA												
614	T1	Mon 01.06.20	Mon 29.06.20			NA					01.06	29.06						
615	T2	Mon 01.06.20	Mon 29.06.20			NA					01.06	29.06						
616	Spojno polje	Fri 01.05.20	Tue 02.06.20			NA				01.05	02.06							
617	POSTROJENJE 10 kV					NA												
618	Dalekovodno polje			2h po odvodu	Brčko Distri	NA												
619	Potočari	Fri 01.05.20	Tue 02.06.20			NA				01.05	02.06							
620	Grčica	Fri 01.05.20	Tue 02.06.20			NA				01.05	02.06							
621	Dizdaruša	Fri 01.05.20	Tue 02.06.20			NA				01.05	02.06							
622	Trafo polje					NA												
623	T1	Mon 01.06.20	Mon 29.06.20			NA					01.06	29.06						
624	T2	Mon 01.06.20	Tue 30.06.20			NA					01.06	30.06						
625	TRANSFORMATORI					NA												
626	T1 110/35/10kV 20MVA	Mon 01.06.20	Mon 29.06.20			NA					01.06	29.06						
627	T2 110/35/10kV 20MVA	Mon 01.06.20	Mon 29.06.20			NA					01.06	29.06						
628						NA												
629	TS BIJELJINA 1					NA												
630	POSTROJENJE 110 kV					NA												
631	Dalekovodno polje					NA												
632	Janja	Tue 01.09.20	Wed 30.09.20			NA							01.09	30.09				
633	Bijeljina 3	Tue 01.09.20	Wed 30.09.20			NA							01.09	30.09				
634	Bijeljina 2	Tue 01.09.20	Wed 30.09.20			NA							01.09	30.09				
635	Trafo polje					NA												
636	T1	Mon 01.06.20	Tue 30.06.20			NA					01.06	30.06						
637	T2	Mon 01.06.20	Tue 30.06.20			NA					01.06	30.06						
638	POSTROJENJE 35 kV					NA												
639	Dalekovodno polje			2h po odvodu	El Bijeljina	NA												
640	Bijeljina II	Sat 13.06.20	Sat 13.06.20			NA						13.06 13.06						
641	Šećerana	Mon 15.06.20	Mon 15.06.20			NA						15.06 15.06						
642	Bijeljina IV	Sat 13.06.20	Sat 13.06.20			NA						13.06 13.06						
643	Trafo polje					NA												
644	T1	Mon 01.06.20	Tue 30.06.20			NA					01.06	30.06						
645	T2	Mon 01.06.20	Tue 30.06.20			NA					01.06	30.06						
646	POSTROJENJE 10 kV					NA												
647	Dalekovodno polje			2h po odvodu	El Bijeljina	NA												
648	Industrija 2	Sat 20.06.20	Sat 20.06.20			NA						20.06 20.06						
649	Janja	Sat 20.06.20	Sat 20.06.20			NA						20.06 20.06						
650	Ciglana	Sat 13.06.20	Sat 13.06.20			NA						13.06 13.06						
651	Ekonomija	Sat 13.06.20	Sat 13.06.20			NA						13.06 13.06						
652	Bolnica	Mon 22.06.20	Mon 22.06.20			NA						22.06 22.06						
653	Centar	Mon 22.06.20	Mon 22.06.20			NA						22.06 22.06						
654	Trafo polje					NA												
655	T1	Mon 01.06.20	Tue 30.06.20			NA					01.06	30.06						
656	T2	Mon 01.06.20	Tue 30.06.20			NA					01.06	30.06						
657	TRANSFORMATORI					NA												
658	T1 110/35/10 kV - 40 MVA	Mon 01.06.20	Tue 30.06.20			NA					01.06	30.06						
659	T2 110/35/10 kV - 40 MVA	Mon 01.06.20	Tue 30.06.20			NA					01.06	30.06						
660						NA												
661	TS BIJELJINA 2					NA												
662	POSTROJENJE 110 kV					NA												
663	Dalekovodno polje					NA												
664	Bijeljina 1	Sat 01.08.20	Mon 31.08.20			NA							01.08	31.08				
665	Ugljevik	Sat 01.08.20	Mon 31.08.20			NA							01.08	31.08				
666	Trafo polje					NA												
667	T1	Sat 01.08.20	Mon 31.08.20			NA							01.08	31.08				
668	T2	Sat 15.08.20	Sat 15.08.20		EL. Bijeljina	NA							15.08 15.08					
669	POSTROJENJE 20 kV					NA												
670	Dalekovodno polje					NA												
671	Centar 1	Sat 01.08.20	Tue 01.09.20			NA							01.08	01.09				
672	Trafo polje					NA												
673	T1	Sat 01.08.20	Mon 31.08.20			NA							01.08	31.08				
674	POSTROJENJE 10 kV					NA												

Elektroprenos BiH
OP Tuzla
Sektor za upravljanje

Page 11

Plan zastoja za 2019.godinu																			
ID	TS/DVpolje/TRpolje/SP/MP	Početak plana	Kraj plana	Napomena	Saglasnost	Realizacija	Qtr 1, 2020 Jan	Feb	Mar	Qtr 2, 2020 Apr	May	Jun	Qtr 3, 2020 Jul	Aug	Sep	Qtr 4, 2020 Oct	Nov	Dec	
675	Dalekovodno polje					NA													
676	Doni Zagoni	Sat 15.08.20	Sat 15.08.20			NA								15.08 15.08					
677	Hase	Sat 15.08.20	Sat 15.08.20			NA								15.08 15.08					
678	Suvo Polje 2	Sat 15.08.20	Sat 15.08.20			NA								15.08 15.08					
679	Trafo polje					NA													
680	T2	Sat 15.08.20	Sat 15.08.20			NA								15.08 15.08					
681	TRANSFORMATORI					NA													
682	T1 110/20 kV - 12,5 MVA	Sat 01.08.20	Mon 31.08.20			NA							01.08		31.08				
683	T2 110/10 kV - 20 MVA	Sat 15.08.20	Sat 15.08.20		EL. Bijeljina	NA								15.08 15.08					
684						NA													
685	TS BIJELJINA 3					NA													
686	POSTROJENJE 110 kV					NA													
687	Dalekovodno polje					NA													
688	Brčko 2	Sat 01.08.20	Mon 31.08.20			NA							01.08		31.08				
689	Bijeljina 1	Sat 01.08.20	Mon 31.08.20			NA							01.08		31.08				
690	Trafo polje					NA													
691	T1	Sat 01.08.20	Mon 31.08.20			NA							01.08		31.08				
692	T2	Sat 01.08.20	Mon 31.08.20			NA							01.08		31.08				
693	Mjerno polje	Tue 01.09.20	Wed 30.09.20			NA								01.09		30.09			
694	POSTROJENJE 35 kV					NA													
695	Dalekovodno polje			2h po odvodu	El Bijeljina	NA													
696	Bijeljina III	Thu 02.04.20	Thu 02.04.20			NA		02.04 02.04											
697	Dvorovi	Thu 02.04.20	Thu 02.04.20			NA		02.04 02.04											
698	Bijeljina II	Thu 02.04.20	Thu 02.04.20			NA		02.04 02.04											
699	Ostojčicevo	Thu 24.09.20	Thu 24.09.20			NA									24.09 24.09				
700	Trafo polje					NA													
701	T1	Sat 01.08.20	Mon 31.08.20			NA							01.08		31.08				
702	T2	Sat 01.08.20	Mon 31.08.20			NA							01.08		31.08				
703	Mjerno polje	Tue 01.09.20	Wed 30.09.20			NA								01.09		30.09			
704	POSTROJENJE 10 kV					NA													
705	Dalekovodno polje			2h po odvodu	El Bijeljina	NA													
706	Mesoprodukt	Thu 02.04.20	Thu 02.04.20			NA		02.04 02.04											
707	Koviljuša	Thu 24.09.20	Thu 24.09.20			NA									24.09 24.09				
708	Sava 2	Thu 24.09.20	Thu 24.09.20			NA									24.09 24.09				
709	Željeznička 1	Thu 24.09.20	Thu 24.09.20			NA									24.09 24.09				
710	Trafo polje					NA													
711	T1	Sat 01.08.20	Mon 31.08.20			NA							01.08		31.08				
712	T2	Sat 01.08.20	Mon 31.08.20			NA							01.08		31.08				
713	Mjerno polje	Tue 01.09.20	Wed 30.09.20			NA								01.09		30.09			
714	TRANSFORMATORI					NA													
715	T1 110/35/10kV-20MVA	Sat 01.08.20	Mon 31.08.20			NA							01.08		31.08				
716	T2 110/35/10kV-40MVA	Sat 01.08.20	Mon 31.08.20			NA							01.08		31.08				
717						NA													
718	TS JANJA					NA													
719	POSTROJENJE 110 kV					NA													
720	Dalekovodno polje					NA													
721	Lešnica	Fri 10.07.20	Fri 10.07.20		NOSBIH	NA							10.07 10.07						
722	Bijeljina 1	Tue 01.09.20	Wed 30.09.20			NA								01.09		30.09			
723	Trafo polje					NA													
724	T1	Thu 21.05.20	Thu 21.05.20		El. Bijeljina	NA					21.05 21.05								
725	Mjerno polje	Fri 01.05.20	Tue 02.06.20			NA				01.05		02.06							
726	POSTROJENJE 10 kV					NA													
727	Dalekovodno polje			2h po odvodu	El Bijeljina	NA													
728	Glavičice	Thu 21.05.20	Thu 21.05.20			NA					21.05 21.05								
729	Janja 4	Thu 21.05.20	Thu 21.05.20			NA					21.05 21.05								
730	SP 10 kV	Thu 21.05.20	Thu 21.05.20			NA					21.05 21.05								
731	Janja 6	Thu 21.05.20	Thu 21.05.20			NA					21.05 21.05								
732	Industrija 1	Thu 21.05.20	Thu 21.05.20			NA					21.05 21.05								
733	FSP	Thu 21.05.20	Thu 21.05.20			NA					21.05 21.05								
734	Trafo polje					NA													
735	T1	Thu 21.05.20	Thu 21.05.20			NA					21.05 21.05								
736	Mjerno polje	Thu 21.05.20	Thu 21.05.20			NA					21.05 21.05								

Plan zastoja za 2019.godinu																			
ID	TS/DV/polje/TR/polje/SP/MP	Početak plana	Kraj plana	Napomena	Saglasnost	Realizacija	Qtr 1, 2020 Jan	Feb	Mar	Qtr 2, 2020 Apr	May	Jun	Qtr 3, 2020 Jul	Aug	Sep	Qtr 4, 2020 Oct	Nov	Dec	
737	TRANSFORMATORI					NA													
738	T1 110/10/35 kV	Thu 21.05.20	Thu 21.05.20		El Bijeljina	NA					21.05	21.05							
739						NA													
740	TS LOPARE					NA													
741	POSTROJENJE 110 kV					NA													
742	Dalekovodno polje					NA													
743	Tuzla 3	Tue 01.09.20	Wed 30.09.20			NA								01.09		30.09			
744	Ugljevik	Tue 01.09.20	Wed 30.09.20			NA								01.09		30.09			
745	Trafo polje					NA													
746	T1	Tue 01.09.20	Tue 01.09.20			NA								01.09	01.09				
747	Mjerno polje	Tue 01.09.20	Wed 30.09.20			NA								01.09		30.09			
748	POSTROJENJE 35 kV					NA													
749	Dalekovodno polje			2h po odvodu	El Bijeljina	NA													
750	Čelić	Wed 02.09.20	Wed 02.09.20			NA								02.09	02.09				
751	Trafo polje					NA													
752	T1	Tue 01.09.20	Tue 01.09.20			NA								01.09	01.09				
753	Mjerno polje	Tue 01.09.20	Wed 30.09.20			NA								01.09		30.09			
754	POSTROJENJE 10 kV					NA													
755	Dalekovodno polje				El Bijeljina	NA													
756	Lopare	Tue 01.09.20	Tue 01.09.20			NA								01.09	01.09				
757	Tv.radijatora	Wed 02.09.20	Wed 02.09.20			NA								02.09	02.09				
758	G. Tuzla	Tue 01.09.20	Tue 01.09.20			NA								01.09	01.09				
759	Tobut	Tue 01.09.20	Tue 01.09.20			NA								01.09	01.09				
760	Mačkovac	Tue 01.09.20	Tue 01.09.20			NA								01.09	01.09				
761	Šibošnica	Wed 02.09.20	Wed 02.09.20			NA								02.09	02.09				
762	Trafo polje					NA													
763	T1	Tue 01.09.20	Tue 01.09.20			NA								01.09	01.09				
764	Mjerno polje	Tue 01.09.20	Wed 30.09.20			NA								01.09		30.09			
765	TRANSFORMATORI					NA													
766	T1 110/35/10 kV	Tue 01.09.20	Tue 01.09.20		El Bijeljina	NA								01.09	01.09				
767						NA													
768	TS VLASENICA					NA													
769	POSTROJENJE 110 kV					NA													
770	Dalekovodno polje					NA													
771	Zvornik	Tue 01.09.20	Fri 30.10.20			NA								01.09		30.10			
772	Kladanj	Tue 01.09.20	Fri 30.10.20			NA								01.09		30.10			
773	Trafo polje					NA													
774	T1	Sat 04.04.20	Sat 04.04.20			NA			04.04	04.04									
775	Mjerno polje	Wed 01.04.20	Thu 30.04.20			NA			01.04		30.04								
776	POSTROJENJE 35 kV					NA													
777	Dalekovodno polje			2h po odvodu	El Bijeljina	NA													
778	Šekovići	Sat 04.04.20	Sat 04.04.20	Nedjelja		NA			04.04	04.04									
779	Gornji Zalukovik (HE Zaklopača)	Sat 05.09.20	Sat 05.09.20	Nedjelja		NA								05.09	05.09				
780	Milići	Wed 02.09.20	Wed 02.09.20			NA								02.09	02.09				
781	Spojno polje	Tue 01.09.20	Wed 30.09.20			NA								01.09		30.09			
782	Trafo polje					NA													
783	T1	Sat 04.04.20	Sat 04.04.20	Nedjelja		NA			04.04	04.04									
784	T2	Mon 04.05.20	Mon 01.06.20			NA				04.05		01.06							
785	Mjerno polje	Fri 03.04.20	Fri 01.05.20			NA			03.04		01.05								
786	POSTROJENJE 10 kV					NA													
787	Dalekovodno polje			2h po odvodu	El Bijeljina	NA													
788	HE Vlasenica (HE Tišća)	Sat 04.04.20	Sat 04.04.20	Nedjelja		NA			04.04	04.04									
789	ALPRO 1	Sat 04.04.20	Sat 04.04.20	Nedjelja		NA			04.04	04.04									
790	Piskavica	Sat 05.09.20	Sat 05.09.20	Nedjelja		NA								05.09	05.09				
791	Benzinska stanica	Sat 05.09.20	Sat 05.09.20	Nedjelja		NA								05.09	05.09				
792	ALPRO 2	Sat 05.09.20	Sat 05.09.20	Nedjelja		NA								05.09	05.09				
793	Finali	Wed 02.09.20	Wed 02.09.20			NA								02.09	02.09				
794	Vlasenica (2)	Wed 02.09.20	Wed 02.09.20			NA								02.09	02.09				
795	Srednja škola	Wed 02.09.20	Wed 02.09.20			NA								02.09	02.09				
796	Trafo polje					NA													
797	T1	Sat 04.04.20	Sat 04.04.20	Nedjelja		NA			04.04	04.04									

Plan zastoja za 2019.godinu																		
ID	TS/DV/polje/TR/polje/SP/MP	Početak plana	Kraj plana	Napomena	Saglasnost	Realizacija	Qtr 1, 2020	Feb	Mar	Qtr 2, 2020	May	Jun	Qtr 3, 2020	Aug	Sep	Qtr 4, 2020	Nov	Dec
798	T2	Mon 04.05.20	Mon 01.06.20			NA	Jan			04.05		01.06						
799	Mjerno polje	Wed 01.04.20	Thu 30.04.20			NA			01.04		30.04							
800	TRANSFORMATORI					NA												
801	T1 110/35/10 kV	Sat 04.04.20	Sat 04.04.20	Nedjelja	El Bjeljina	NA			04.04	04.04								
802	T2 35/10 kV	Mon 04.05.20	Tue 02.06.20			NA				04.05		02.06						
803						NA												
804	TS SREBRENICA					NA												
805	POSTROJENJE 110 kV					NA												
806	Dalekovodno polje					NA												
807	Zvornik-Vlasenica	Sat 19.09.20	Sat 19.09.20	Nedjelja	El Bjeljina	NA									19.09	19.09		
808	Trafo polje					NA												
809	T1	Sun 01.03.20	Mon 30.03.20			NA		01.03		30.03								
810	T2	Sun 01.03.20	Mon 30.03.20			NA		01.03		30.03								
811	Mjerno polje	Tue 01.09.20	Wed 30.09.20			NA								01.09		30.09		
812	POSTROJENJE 35 kV					NA												
813	Dalekovodno polje				El Bjeljina	NA												
814	Srebrenica	Sat 19.09.20	Sat 19.09.20	Nedjelja		NA									19.09	19.09		
815	SASE	Sat 19.09.20	Sat 19.09.20			NA									19.09	19.09		
816	Bratunac	Sat 19.09.20	Sat 19.09.20			NA									19.09	19.09		
817	Trafo polje					NA												
818	T1	Sun 01.03.20	Mon 30.03.20			NA		01.03		30.03								
819	T2	Sun 01.03.20	Mon 30.03.20			NA		01.03		30.03								
820	Mjerno polje	Tue 01.09.20	Wed 30.09.20			NA								01.09		30.09		
821	POSTROJENJE 10 kV					NA												
822	Dalekovodno polje			2h po odvodu	El Bjeljina	NA												
823	Cinkara	Sat 19.09.20	Sat 19.09.20	Nedjelja		NA									19.09	19.09		
824	Feros	Wed 23.09.20	Wed 23.09.20			NA									23.09	23.09		
825	Bratunac	Wed 23.09.20	Wed 23.09.20			NA									23.09	23.09		
826	Potočari	Wed 23.09.20	Wed 23.09.20			NA									23.09	23.09		
827	Srebrenica	Thu 24.09.20	Thu 24.09.20			NA									24.09	24.09		
828	Tv. Akumulatora 2	Thu 24.09.20	Thu 24.09.20			NA									24.09	24.09		
829	Tv. Akumulatora 1			Nije u funkciji		NA												
830	Tv. Akumulatora 3			Nije u funkciji		NA												
831	Trafo polje					NA												
832	T1	Sun 01.03.20	Mon 30.03.20			NA		01.03		30.03								
833	T2	Sun 01.03.20	Mon 30.03.20			NA		01.03		30.03								
834	Mjerno polje	Tue 01.09.20	Wed 30.09.20			NA								01.09		30.09		
835	TRANSFORMATORI					NA												
836	T1 110/35/10 kV - 20 MVA	Sun 01.03.20	Mon 30.03.20			NA		01.03		30.03								
837	T2 110/35/10 kV - 40 MVA	Sun 01.03.20	Mon 30.03.20			NA		01.03		30.03								
838						NA												
839	TS ZVORNIK					NA												
840	POSTROJENJE 110 kV					NA												
841	Dalekovodno polje					NA												
842	Glinica 1	Tue 01.09.20	Fri 30.10.20			NA								01.09		30.10		
843	Glinica 2	Tue 01.09.20	Fri 30.10.20			NA								01.09		30.10		
844	Srebrenica	Tue 01.09.20	Fri 30.10.20			NA								01.09		30.10		
845	Ugljevik	Tue 01.09.20	Fri 30.10.20			NA								01.09		30.10		
846	HE Zvornik	Thu 09.07.20	Thu 09.07.20		NOSBIH	NA							09.07	09.07				
847	Trafo polje					NA												
848	T1	Fri 15.05.20	Fri 15.05.20			NA					15.05	15.05						
849	T2	Fri 15.05.20	Fri 15.05.20			NA					15.05	15.05						
850	Spojnopolje	Fri 01.05.20	Tue 02.06.20			NA				01.05		02.06						
851	Mjerno polje	Fri 01.05.20	Tue 02.06.20			NA				01.05		02.06						
852	POSTROJENJE 35 kV					NA												
853	Dalekovodno polje			2h po odvodu	El Bjeljina	NA												
854	Caparde	Fri 15.05.20	Fri 15.05.20			NA					15.05	15.05						
855	Zvornik	Fri 15.05.20	Fri 15.05.20			NA					15.05	15.05						
856	Karakaj	Fri 15.05.20	Fri 15.05.20			NA					15.05	15.05						
857	Trafo polje					NA												
858	T1	Fri 15.05.20	Fri 15.05.20			NA					15.05	15.05						
859	T2	Fri 15.05.20	Fri 15.05.20			NA					15.05	15.05						

Plan zastoja za 2019.godinu																			
ID	TS/DVpolje/TRpolje/SP/MP	Početak plana	Kraj plana	Napomena	Saglasnost	Realizacija	Qtr 1, 2020	Feb	Mar	Qtr 2, 2020	May	Jun	Qtr 3, 2020	Aug	Sep	Qtr 4, 2020	Nov	Dec	
							Jan			Apr			Jul			Oct			
860	Mjerno polje	Fri 01.05.20	Tue 02.06.20			NA				01.05	01.05	02.06							
861	Spojno polje	Fri 01.05.20	Tue 02.06.20			NA				01.05	01.05	02.06							
862	TRANSFORMATORI					NA													
863	T1 110/35 kV	Fri 15.05.20	Fri 15.05.20			NA					15.05	15.05							
864	T2 110/35 kV	Fri 15.05.20	Fri 15.05.20			NA					15.05	15.05							
865						NA													
866	TS DOBOJ 1					NA													
867	POSTROJENJE 110 kV					NA													
868	Dalekovodno polje					NA													
869	Maglaj	Mon 01.06.20	Tue 30.06.20			NA					01.06	30.06							
870	Gračanica	Mon 01.06.20	Tue 30.06.20			NA					01.06	30.06							
871	Doboj 2	Mon 01.06.20	Tue 30.06.20			NA					01.06	30.06							
872	Testić	Mon 01.06.20	Tue 30.06.20			NA					01.06	30.06							
873	Trafo polje					NA													
874	T1	Thu 25.06.20	Thu 25.06.20			NA						25.06	25.06						
875	T2	Tue 19.05.20	Tue 19.05.20			NA					19.05	19.05							
876	Mjerno polje	Mon 01.06.20	Tue 30.06.20			NA					01.06	30.06							
877	POSTROJENJE 35 kV					NA													
878	Dalekovodno polje			2h po odvodu	El.Doboj	NA													
879	Usora 1	Sun 13.09.20	Sun 13.09.20	Nedjelja		NA									13.09	13.09			
880	Usora 2	Sun 13.09.20	Sun 13.09.20	Nedjelja		NA									13.09	13.09			
881	Sočkovac	Tue 19.05.20	Tue 19.05.20			NA					19.05	19.05							
882	Trafo polje					NA													
883	T1	Fri 12.06.20	Fri 12.06.20			NA						12.06	12.06						
884	T2	Tue 19.05.20	Tue 19.05.20			NA					19.05	19.05							
885	Mjerno polje	Mon 01.06.20	Tue 30.06.20			NA					01.06	30.06							
886	POSTROJENJE 10 kV					NA													
887	Dalekovodno polje			2h po odvodu	El.Doboj	NA													
888	Vrtlić	Wed 13.05.20	Wed 13.05.20			NA					13.05	13.05							
889	Željeznička stanica	Wed 13.05.20	Wed 13.05.20			NA					13.05	13.05							
890	Pridjel	Wed 13.05.20	Wed 13.05.20			NA					13.05	13.05							
891	SP 10 kV	Thu 23.04.20	Thu 23.04.20			NA				23.04	23.04								
892	Suho polje	Thu 23.04.20	Thu 23.04.20			NA				23.04	23.04								
893	Boljanić	Thu 23.04.20	Thu 23.04.20			NA				23.04	23.04								
894	Lipac	Thu 23.04.20	Thu 23.04.20			NA				23.04	23.04								
895	Rječica	Thu 25.06.20	Thu 25.06.20			NA						25.06	25.06						
896	Trafo polje					NA													
897	T1	Thu 25.06.20	Thu 25.06.20			NA						25.06	25.06						
898	Mjerno polje	Mon 01.06.20	Tue 30.06.20			NA					01.06	30.06							
899	TRANSFORMATORI					NA													
900	T1 110/35/10 kV	Thu 25.06.20	Thu 25.06.20		El.Doboj	NA						25.06	25.06						
901	T2 110/35 kV	Tue 19.05.20	Tue 19.05.20			NA					19.05	19.05							
902						NA													
903	TS DOBOJ 2					NA													
904	POSTROJENJE 110 kV					NA													
905	Dalekovodno polje					NA													
906	Doboj 1	Mon 01.06.20	Fri 26.06.20			NA					01.06	26.06							
907	Doboj 3	Mon 01.06.20	Fri 26.06.20			NA					01.06	26.06							
908	Trafo polje					NA													
909	T1	Sun 04.10.20	Sun 04.10.20			NA									04.10	04.10			
910	T2	Sat 03.10.20	Sat 03.10.20			NA									03.10	03.10			
911	POSTROJENJE 10 kV					NA													
912	Dalekovodno polje			2h po odvodu	El.Doboj	NA													
913	Lovac	Wed 10.06.20	Wed 10.06.20			NA						10.06	10.06						
914	Trudbenik	Wed 10.06.20	Wed 10.06.20			NA						10.06	10.06						
915	Pjeskovi	Wed 10.06.20	Wed 10.06.20			NA						10.06	10.06						
916	Centar 2	Sun 14.06.20	Sun 14.06.20			NA						14.06	14.06						
917	Usora	Sun 14.06.20	Sun 14.06.20			NA						14.06	14.06						
918	Otpadne vode	Sun 14.06.20	Sun 14.06.20			NA						14.06	14.06						
919	Bolnica	Wed 17.06.20	Wed 17.06.20			NA						17.06	17.06						
920	Pijaca	Wed 17.06.20	Wed 17.06.20			NA						17.06	17.06						
921	Svjetlića	Wed 17.06.20	Wed 17.06.20			NA						17.06	17.06						





































Plan zastoja za 2019.godinu																		
ID	TS/DV/polje/TR/polje/SP/MP	Početak plana	Kraj plana	Napomena	Saglasnost	Realizacija	Qtr 1, 2020 Jan	Feb	Mar	Qtr 2, 2020 Apr	May	Jun	Qtr 3, 2020 Jul	Aug	Sep	Qtr 4, 2020 Oct	Nov	Dec
922	Radnik	Fri 26.06.20	Fri 26.06.20			NA						26.06	26.06					
923	Nova pijaca	Fri 26.06.20	Fri 26.06.20			NA						26.06	26.06					
924	Džungla	Fri 26.06.20	Fri 26.06.20			NA						26.06	26.06					
925	Trafo polje					NA												
926	T1	Sun 04.10.20	Sun 04.10.20			NA									04.10	04.10		
927	T2	Sat 03.10.20	Sat 03.10.20			NA									03.10	03.10		
928	Spojno polje	Fri 19.06.20	Fri 19.06.20			NA						19.06	19.06					
929	Mjerno polje	Mon 01.06.20	Tue 30.06.20			NA					01.06		30.06					
930	TRANSFORMATORI					NA												
931	T1 110/35/10 kV	Sun 04.10.20	Sun 04.10.20			NA									04.10	04.10		
932	T2 110/35/10 kV	Sat 03.10.20	Sat 03.10.20			NA									03.10	03.10		
933						NA												
934	TS DOBOJ 3					NA												
935	POSTROJENJE 110 kV					NA												
936	Dalekovodno polje	Fri 01.05.20	Tue 02.06.20			NA												
937	Doboj 2	Fri 01.05.20	Tue 02.06.20			NA				01.05		02.06						
938	Brčko 1	Fri 01.05.20	Tue 02.06.20			NA				01.05		02.06						
939	Derventa	Fri 01.05.20	Tue 02.06.20			NA				01.05		02.06						
940	Trafo polje					NA												
941	T1	Sat 13.06.20	Sat 13.06.20			NA						13.06	13.06					
942	Mjerno polje	Fri 01.05.20	Tue 02.06.20			NA				01.05		02.06						
943	POSTROJENJE 35 kV					NA												
944	Dalekovodno polje			2h po odvodu	El.Doboj	NA												
945	Kotorsko	Thu 11.06.20	Thu 11.06.20			NA						11.06	11.06					
946	Vranjak	Fri 01.05.20	Tue 02.06.20			NA				01.05		02.06						
947	Trafo polje	Wed 17.06.20	Wed 17.06.20			NA												
948	T1	Fri 12.06.20	Fri 12.06.20			NA						12.06	12.06					
949	Mjerno polje	Fri 01.05.20	Fri 29.05.20			NA				01.05		29.05						
950	POSTROJENJE 10 kV					NA												
951	Dalekovodno polje			2h po odvodu	El.Doboj	NA												
952	Industrija	Thu 11.06.20	Thu 11.06.20			NA						11.06	11.06					
953	Bušletić	Thu 11.06.20	Thu 11.06.20			NA						11.06	11.06					
954	Paležnica	Thu 11.06.20	Thu 11.06.20			NA						11.06	11.06					
955	Osječ. Čivčije	Sat 13.06.20	Sat 13.06.20			NA						13.06	13.06					
956	Osječani	Sat 13.06.20	Sat 13.06.20			NA						13.06	13.06					
957	Kožuhe	Sat 13.06.20	Sat 13.06.20			NA						13.06	13.06					
958	Spojno polje	Fri 17.04.20	Fri 17.04.20			NA				17.04	17.04							
959	Mjerno polje	Fri 01.05.20	Tue 02.06.20			NA				01.05		02.06						
960	Trafo polje	Mon 15.06.20	Mon 15.06.20			NA												
961	T1	Fri 17.04.20	Fri 17.04.20			NA				17.04	17.04							
962	TRANSFORMATORI					NA												
963	T1 110/35/10 kV	Fri 17.04.20	Fri 17.04.20		El.Doboj	NA				17.04	17.04							
964						NA												
965	TS DERVENTA					NA												
966	POSTROJENJE 110 kV					NA												
967	Dalekovodno polje					NA												
968	Bosanski Brod	Mon 12.10.20	Mon 12.10.20			NA									12.10	12.10		
969	Srbac	Tue 01.09.20	Wed 30.09.20			NA								01.09	30.09			
970	Doboj 3	Tue 01.09.20	Wed 30.09.20			NA								01.09	30.09			
971	Prijava	Tue 01.09.20	Wed 30.09.20			NA								01.09	30.09			
972	Gradačac	Tue 01.09.20	Wed 30.09.20			NA								01.09	30.09			
973	Trafo polje					NA												
974	T1	Fri 22.05.20	Fri 22.05.20			NA					22.05	22.05						
975	T2	Sun 24.05.20	Sun 24.05.20	Termin El. Doboja		NA					24.05	24.05						
976	Spojno polje	Thu 01.10.20	Sun 01.11.20			NA									01.10	01.11		
977	Mjerno polje	Tue 01.09.20	Wed 30.09.20			NA								01.09	30.09			
978	POSTROJENJE 35 kV					NA												
979	Dalekovodno polje			2h po odvodu	El.Doboj	NA												
980	Brod	Sun 15.03.20	Sun 15.03.20			NA		15.03	15.03									
981	Modran	Sat 04.07.20	Sat 04.07.20			NA						04.07	04.07					
982	Trafo polje					NA												
983	T1	Fri 22.05.20	Fri 22.05.20			NA					22.05	22.05						

Plan zastoja za 2019.godinu																			
ID	TS/DVpolje/TRpolje/SP/MP	Početak plana	Kraj plana	Napomena	Saglasnost	Realizacija	Qtr 1, 2020 Jan	Feb	Mar	Qtr 2, 2020 Apr	May 24.05	Jun 24.05	Qtr 3, 2020 Jul	Aug	Sep	Qtr 4, 2020 Oct	Nov	Dec	
984	T2	Sun 24.05.20	Sun 24.05.20	Termin EI. Doboja		NA													
985	T3	Thu 13.02.20	Thu 13.02.20			NA	13.02	13.02											
986	T4	Thu 13.02.20	Thu 13.02.20			NA	13.02	13.02											
987	Mjerno polje	Tue 01.09.20	Wed 30.09.20			NA								01.09		30.09			
988	POSTROJENJE 10 kV					NA													
989	Dalekovodno polje			2h po odvodu	EI.Doboj	NA													
990	Kompenzacija	Mon 17.02.20	Mon 17.02.20			NA		17.02	17.02										
991	Sajmište 2	Sun 15.03.20	Sun 15.03.20			NA			15.03	15.03									
992	Mehanika	Sun 15.03.20	Sun 15.03.20			NA			15.03	15.03									
993	Tvornica obuće	Wed 25.03.20	Wed 25.03.20			NA			25.03	25.03									
994	Unis	Wed 25.03.20	Wed 25.03.20			NA			25.03	25.03									
995	Industrija 1	Wed 25.03.20	Wed 25.03.20			NA			25.03	25.03									
996	Sajmište 1	Wed 08.04.20	Wed 08.04.20			NA			08.04	08.04									
997	Brod	Wed 08.04.20	Wed 08.04.20			NA			08.04	08.04									
998	Dubočac	Wed 08.04.20	Wed 08.04.20			NA			08.04	08.04									
999	Derventa 1	Thu 09.04.20	Thu 09.04.20			NA			09.04	09.04									
1000	Derventa 2	Thu 09.04.20	Thu 09.04.20			NA			09.04	09.04									
1001	Derventa 3	Thu 09.04.20	Thu 09.04.20			NA			09.04	09.04									
1002	Derventa 4	Fri 10.04.20	Fri 10.04.20			NA			10.04	10.04									
1003	Kulina	Fri 10.04.20	Fri 10.04.20			NA			10.04	10.04									
1004	N. Mehanika	Fri 10.04.20	Fri 10.04.20			NA			10.04	10.04									
1005	Ukrina	Sat 11.04.20	Sat 11.04.20			NA			11.04	11.04									
1006	Modran	Sat 11.04.20	Sat 11.04.20			NA			11.04	11.04									
1007	Kalenderovci	Sat 11.04.20	Sat 11.04.20			NA			11.04	11.04									
1008	Miškovci	Sun 25.10.20	Sun 25.10.20	Nedjelja		NA										25.10	25.10		
1009	Industrija 2	Sun 25.10.20	Sun 25.10.20	Nedjelja		NA										25.10	25.10		
1010	Industrija 3	Sun 25.10.20	Sun 25.10.20	Nedjelja		NA										25.10	25.10		
1011	Trafo polje					NA													
1012	T1	Fri 22.05.20	Fri 22.05.20			NA					22.05	22.05							
1013	T2	Sun 24.05.20	Sun 24.05.20			NA					24.05	24.05							
1014	T3	Thu 13.02.20	Thu 13.02.20			NA		13.02	13.02										
1015	T4	Thu 13.02.20	Thu 13.02.20			NA		13.02	13.02										
1016	Mjerno polje	Wed 01.04.20	Thu 30.04.20			NA			01.04		30.04								
1017	TRANSFORMATORI					NA													
1018	T1 110/35/10 kV	Fri 22.05.20	Fri 22.05.20			NA					22.05	22.05							
1019	T2 110/35/10 kV	Sun 24.05.20	Sun 24.05.20	Termin EI. Doboja		NA					24.05	24.05							
1020	T3 35/10 kV	Thu 13.02.20	Thu 13.02.20			NA		13.02	13.02										
1021	T4 35/10 kV	Thu 13.02.20	Thu 13.02.20			NA		13.02	13.02										
1022						NA													
1023	TS MODRIČA					NA													
1024	POSTROJENJE 110 kV					NA													
1025	Dalekovodno polje					NA													
1026	Gradačac	Fri 01.05.20	Tue 02.06.20			NA				01.05		02.06							
1027	Odžak	Fri 01.05.20	Tue 02.06.20			NA				01.05		02.06							
1028	Trafo polje					NA													
1029	T1	Sat 28.03.20	Sat 28.03.20			NA			28.03	28.03									
1030	T2	Wed 15.04.20	Wed 15.04.20			NA				15.04	15.04								
1031	POSTROJENJE 35 kV					NA													
1032	Dalekovodno polje			2h po odvodu	EI.Doboj	NA													
1033	Modriča II	Thu 19.03.20	Thu 19.03.20			NA			19.03	19.03									
1034	RUM	Thu 19.03.20	Thu 19.03.20			NA			19.03	19.03									
1035	Trafo polje					NA													
1036	T1	Fri 27.03.20	Fri 27.03.20			NA			27.03	27.03									
1037	T3	Mon 27.04.20	Mon 27.04.20			NA				27.04	27.04								
1038	Mjerno polje	Wed 01.04.20	Thu 30.04.20			NA			01.04		30.04								
1039	POSTROJENJE 10 kV					NA													
1040	Dalekovodno polje			2h po odvodu	EI.Doboj	NA													
1041	Modriča 3	Wed 18.03.20	Wed 18.03.20			NA			18.03	18.03									
1042	Modriča 30	Wed 18.03.20	Wed 18.03.20			NA			18.03	18.03									
1043	Rafinerija 1	Wed 18.03.20	Wed 18.03.20			NA			18.03	18.03									
1044	Miloševac	Sat 04.04.20	Sat 04.04.20			NA				04.04	04.04								
1045	Industrija 2	Sat 04.04.20	Sat 04.04.20			NA				04.04	04.04								

Plan zastoja za 2019.godinu																			
ID	TS/DVpolje/TRpolje/SP/MP	Početak plana	Kraj plana	Napomena	Saglasnost	Realizacija	Qtr 1, 2020 Jan	Feb	Mar	Qtr 2, 2020 Apr	May	Jun	Qtr 3, 2020 Jul	Aug	Sep	Qtr 4, 2020 Oct	Nov	Dec	
1046	Jakeš	Sat 04.04.20	Sat 04.04.20	Nije rađena revizija jer nije u funkciji ćelija.		NA			04.04	04.04									
1047	Rafinerija 2	Sat 22.02.20	Sat 22.02.20			NA		22.02	22.02										
1048	Kompenzacija	Sat 22.02.20	Sat 22.02.20			NA		22.02	22.02										
1049	Skugrić	Sun 05.04.20	Sun 05.04.20			NA			05.04	05.04									
1050	Vodovod	Sun 22.03.20	Sun 22.03.20			NA			22.03	22.03									
1051	Prepumpna stanica	Sun 22.03.20	Sun 22.03.20			NA			22.03	22.03									
1052	Trafo polje					NA													
1053	T1	Fri 27.03.20	Fri 27.03.20			NA			27.03	27.03									
1054	T2	Wed 15.04.20	Wed 15.04.20			NA			15.04	15.04									
1055	T3	Sat 25.04.20	Sat 25.04.20			NA			25.04	25.04									
1056	Mjerno polje	Wed 01.04.20	Thu 30.04.20			NA		01.04		30.04									
1057	TRANSFORMATORI					NA													
1058	T1 110/35/10 kV	Fri 27.03.20	Fri 27.03.20	El.Doboj		NA		27.03	27.03										
1059	T2 110/10 kV	Wed 15.04.20	Wed 15.04.20			NA			15.04	15.04									
1060	T3 35/10 kV	Sat 25.04.20	Sat 25.04.20			NA			25.04	25.04									
1061						NA													
1062	TS BOSANSKI BROD					NA													
1063	POSTROJENJE 110 kV					NA													
1064	Dalekovodno polje					NA													
1065	Slavonski Brod	Wed 09.09.20	Wed 09.09.20		NOSBIH	NA								09.09	09.09				
1066	Derventa	Tue 10.03.20	Tue 10.03.20				NA		10.03	10.03									
1067	Trafo polje						NA												
1068	T1	Thu 21.05.20	Thu 21.05.20			NA					21.05	21.05							
1069	T2					NA													
1070	T3					NA													
1071	POSTROJENJE 35 kV					NA													
1072	Dalekovodno polje			2h po odvodu	El.Doboj	NA													
1073	Brođ	Thu 18.06.20	Thu 18.06.20			NA						18.06	18.06						
1074	Derventa	Fri 21.02.20	Fri 21.02.20			NA		21.02	21.02										
1075	Trafo polje					NA													
1076	T1	Thu 21.05.20	Thu 21.05.20			NA					21.05	21.05							
1077	T4	Thu 14.05.20	Thu 14.05.20			NA					14.05	14.05							
1078	T5	Fri 20.03.20	Fri 20.03.20			NA			20.03	20.03									
1079	TA	Sat 01.02.20	Thu 27.02.20			NA	01.02		27.02										
1080	TB	Sat 01.02.20	Thu 27.02.20			NA	01.02		27.02										
1081	POSTROJENJE 10 kV					NA													
1082	Dalekovodno polje			2h po odvodu	El.Doboj	NA													
1083	Grad 2	Thu 14.05.20	Thu 14.05.20			NA					14.05	14.05							
1084	Kričanovo	Sat 23.05.20	Sat 23.05.20			NA					23.05	23.05							
1085	Grad 1	Sat 23.05.20	Sat 23.05.20			NA					23.05	23.05							
1086	Derventa	Sat 23.05.20	Sat 23.05.20			NA					23.05	23.05							
1087	Industrija	Thu 18.06.20	Thu 18.06.20			NA						18.06	18.06						
1088	Klaonica	Thu 18.06.20	Thu 18.06.20			NA						18.06	18.06						
1089	Trafo polje					NA													
1090	T4	Thu 14.05.20	Thu 14.05.20			NA					14.05	14.05							
1091	T5	Fri 20.03.20	Fri 20.03.20			NA			20.03	20.03									
1092	TRANSFORMATORI					NA													
1093	T1 110/35 kV	Thu 21.05.20	Thu 21.05.20	Termin El. Doboja		NA					21.05	21.05							
1094	T2 110/10(20)/6 kV					NA													
1095	T3 110/6 kV					NA													
1096	T4 35/10 kV	Thu 14.05.20	Thu 14.05.20			NA					14.05	14.05							
1097	T5 35/10 kV	Fri 20.03.20	Fri 20.03.20			NA			20.03	20.03									
1098	TA 35/6 kV	Sat 01.02.20	Thu 27.02.20			NA	01.02		27.02										
1099	TB 35/6 kV	Sat 01.02.20	Thu 27.02.20			NA	01.02		27.02										
1100						NA													
1101	TS ŠAMAC					NA													
1102	POSTROJENJE 110 kV					NA													
1103	Dalekovodno polje					NA													
1104	Odžak	Fri 01.05.20	Tue 02.06.20			NA				01.05		02.06							
1105	Brčko 1	Fri 01.05.20	Tue 02.06.20			NA				01.05		02.06							

Plan zastoja za 2019.godinu																			
ID	TS/DV/polje/TR/polje/SP/MP	Početak plana	Kraj plana	Napomena	Saglasnost	Realizacija	Qtr 1, 2020 Jan	Feb	Mar	Qtr 2, 2020 Apr	May	Jun	Qtr 3, 2020 Jul	Aug	Sep	Qtr 4, 2020 Oct	Nov	Dec	
1106	Trafo polje					NA													
1107	T1	Fri 24.04.20	Fri 24.04.20		ED Dobo	NA				24.04	24.04								
1108	T2	Mon 08.06.20	Mon 08.06.20		ED Dobo	NA					08.06	08.06							
1109	POSTROJENJE 35 kV					NA													
1110	Dalekovodno polje			2h po odvodu		NA													
1111	Šamac 1	Fri 12.06.20	Fri 12.06.20			NA						12.06	12.06						
1112	Šamac 2	Fri 24.04.20	Fri 24.04.20		ED Dobo	NA				24.04	24.04								
1113	Trafo polje					NA													
1114	T1	Fri 24.04.20	Fri 24.04.20			NA				24.04	24.04								
1115	T2	Mon 08.06.20	Mon 08.06.20			NA					08.06	08.06							
1116	POSTROJENJE 10 kV					NA													
1117	Dalekovodno polje			2h po odvodu	El.Dobo	NA													
1118	Šamac 1	Fri 12.06.20	Fri 12.06.20			NA						12.06	12.06						
1119	Crkvina	Fri 12.06.20	Fri 12.06.20			NA						12.06	12.06						
1120	Šamac 2	Fri 24.04.20	Fri 24.04.20		ED Dobo	NA				24.04	24.04								
1121	Trafo polje					NA													
1122	T2	Mon 08.06.20	Mon 08.06.20			NA						08.06	08.06						
1123	TRANSFORMATORI					NA													
1124	T1 110/35 kV	Fri 24.04.20	Fri 24.04.20	Termin El. Doboja		NA				24.04	24.04								
1125	T2 110/35/10 kV	Fri 12.06.20	Fri 12.06.20	Termin El. Doboja		NA						12.06	12.06						
1126						NA													
1127	TS TESLIĆ					NA													
1128	POSTROJENJE 110 kV					NA													
1129	Dalekovodno polje					NA													
1130	Dobo 1	Tue 01.09.20	Wed 30.09.20			NA								01.09		30.09			
1131	Stanari	Tue 01.09.20	Wed 30.09.20			NA								01.09		30.09			
1132	Trafo polje					NA													
1133	T1	Thu 12.03.20	Thu 12.03.20			NA		12.03	12.03										
1134	T2	Sat 17.10.20	Sat 17.10.20			NA										17.10	17.10		
1135	POSTROJENJE 35 kV					NA													
1136	Dalekovodno polje			2h po odvodu	El.Dobo	NA													
1137	Destilacija 2	Thu 20.02.20	Thu 20.02.20			NA		20.02	20.02										
1138	Žarkovina	Sat 18.04.20	Sat 18.04.20			NA				18.04	18.04								
1139	Destilacija 1	Sat 18.04.20	Sat 18.04.20			NA				18.04	18.04								
1140	Klupe	Sat 16.05.20	Sat 16.05.20			NA					16.05	16.05							
1141	Blatnica	Sun 10.05.20	Sun 10.05.20			NA					10.05	10.05							
1142	Trafo polje					NA													
1143	T1	Thu 12.03.20	Thu 12.03.20			NA		12.03	12.03										
1144	T2	Sat 17.10.20	Sat 17.10.20			NA										17.10	17.10		
1145	T3	Tue 26.05.20	Tue 26.05.20			NA					26.05	26.05							
1146	T4	Tue 09.06.20	Tue 09.06.20			NA						09.06	09.06						
1147	POSTROJENJE 10 kV					NA													
1148	Dalekovodno polje			2h po odvodu	El.Dobo	NA													
1149	Vodovod	Tue 26.05.20	Tue 26.05.20			NA					26.05	26.05							
1150	Ranković	Tue 26.05.20	Tue 26.05.20			NA					26.05	26.05							
1151	Borja 1	Wed 19.02.20	Wed 19.02.20			NA		19.02	19.02										
1152	Grad 1	Wed 19.02.20	Wed 19.02.20			NA		19.02	19.02										
1153	Borja 2	Thu 20.02.20	Thu 20.02.20			NA		20.02	20.02										
1154	Grad kabel	Sun 10.05.20	Sun 10.05.20			NA					10.05	10.05							
1155	Banja	Sat 16.05.20	Sat 16.05.20			NA					16.05	16.05							
1156	Buletić	Tue 09.06.20	Tue 09.06.20			NA						09.06	09.06						
1157	Trafo polje					NA													
1158	T3	Tue 26.05.20	Tue 26.05.20			NA					26.05	26.05							
1159	T4	Tue 09.06.20	Tue 09.06.20			NA						09.06	09.06						
1160	TRANSFORMATORI					NA													
1161	T1 110/35 kV	Thu 26.03.20	Thu 26.03.20	Termin El. Doboja		NA		26.03	26.03										
1162	T2 110/35/10 kV	Sat 17.10.20	Sat 17.10.20			NA										17.10	17.10		
1163	T3 35/10 kV	Tue 26.05.20	Tue 26.05.20			NA					26.05	26.05							
1164	T4 35/10 kV	Tue 09.06.20	Tue 09.06.20			NA						09.06	09.06						
1165						NA													
1166	TS ORAŠJE					NA													
1167	POSTROJENJE 110 kV					NA													

Plan zastoja za 2019.godinu																		
ID	TS/DV/polje/TR/polje/SP/MP	Početak plana	Kraj plana	Napomena	Saglasnost	Realizacija	Qtr 1, 2020 Jan	Feb	Mar	Qtr 2, 2020 Apr	May	Jun	Qtr 3, 2020 Jul	Aug	Sep	Qtr 4, 2020 Oct	Nov	Dec
1168	Dalekovodno polje					NA												
1169	Županja	Tue 15.09.20	Tue 15.09.20		NOSBIH	NA									15.09	15.09		
1170	Brčko 1	Tue 01.09.20	Wed 30.09.20			NA								01.09		30.09		
1171	Trafo polje					NA												
1172	T1	Wed 01.07.20	Thu 30.07.20			NA						01.07		30.07				
1173	T2	Wed 01.07.20	Thu 30.07.20			NA						01.07		30.07				
1174	POSTROJENJE 35 kV					NA												
1175	Dalekovodna polja			2h po odvodu	ED Orašje	NA												
1176	Tolisa	Thu 01.10.20	Sun 01.11.20			NA									01.10		01.11	
1177	Trafo polje					NA												
1178	T1	Wed 01.07.20	Thu 30.07.20			NA						01.07		30.07				
1179	T2	Wed 01.07.20	Thu 30.07.20			NA						01.07		30.07				
1180	POSTROJENJE 10 kV					NA												
1181	Dalekovodna polja			2h po odvodu	ED Orašje	NA												
1182	Kostrč	Thu 01.10.20	Sun 01.11.20			NA									01.10		01.11	
1183	TSH	Thu 01.10.20	Sun 01.11.20			NA									01.10		01.11	
1184	Mehanika	Thu 01.10.20	Sun 01.11.20			NA									01.10		01.11	
1185	Orašje Jug 1	Thu 01.10.20	Sun 01.11.20			NA									01.10		01.11	
1186	Uljara	Thu 01.10.20	Sun 01.11.20			NA									01.10		01.11	
1187	Donja mahala	Thu 01.10.20	Sun 01.11.20			NA									01.10		01.11	
1188	Vidovice	Thu 01.10.20	Sun 01.11.20			NA									01.10		01.11	
1189	Centar	Thu 01.10.20	Sun 01.11.20			NA									01.10		01.11	
1190	Bosanac	Thu 01.10.20	Sun 01.11.20			NA									01.10		01.11	
1191	Novo Naselje	Thu 01.10.20	Sun 01.11.20			NA									01.10		01.11	
1192	Poduzetnička zona	Thu 01.10.20	Sun 01.11.20			NA									01.10		01.11	
1193	Dusine	Thu 01.10.20	Sun 01.11.20			NA									01.10		01.11	
1194	Trafo polje					NA												
1195	T1	Wed 01.07.20	Thu 30.07.20			NA						01.07		30.07				
1196	T2	Wed 01.07.20	Thu 30.07.20			NA						01.07		30.07				
1197	Spojno polje	Thu 01.10.20	Sun 01.11.20			NA									01.10		01.11	
1198	TRANSFORMATORI					NA												
1199	T1 110/35/10 kV	Wed 01.07.20	Thu 30.07.20			NA						01.07		30.07				
1200	T2 110/35/10 kV	Wed 01.07.20	Thu 30.07.20			NA						01.07		30.07				
1201						NA												
1202	TS ODŽAK					NA												
1203	POSTROJENJE 110 kV					NA												
1204	Dalekovodna polja					NA												
1205	Modriča	Thu 01.10.20	Sun 01.11.20			NA									01.10		01.11	
1206	Šamac	Thu 01.10.20	Sun 01.11.20			NA									01.10		01.11	
1207	Trafo polje					NA												
1208	T1	Wed 01.07.20	Thu 30.07.20			NA						01.07		30.07				
1209	POSTROJENJE 35 kV					NA												
1210	Dalekovodna polja			2h po odvodu	ED Orašje	NA												
1211	Modriča	Thu 01.10.20	Fri 30.10.20			NA									01.10		30.10	
1212	Novi grad	Thu 01.10.20	Fri 30.10.20			NA									01.10		30.10	
1213	Trafo polje					NA												
1214	T1	Wed 01.07.20	Thu 30.07.20			NA						01.07		30.07				
1215	T2	Wed 01.07.20	Thu 30.07.20			NA						01.07		30.07				
1216	POSTROJENJE 10 kV					NA												
1217	Dalekovodno polje			2h po odvodu	ED Orašje	NA												
1218	Centar	Thu 01.10.20	Fri 30.10.20			NA									01.10		30.10	
1219	Ada	Thu 01.10.20	Fri 30.10.20			NA									01.10		30.10	
1220	Bosanska-Salk.	Thu 01.10.20	Fri 30.10.20			NA									01.10		30.10	
1221	Mera	Thu 01.10.20	Fri 30.10.20			NA									01.10		30.10	
1222	Vodovod	Thu 01.10.20	Fri 30.10.20			NA									01.10		30.10	
1223	Vunteks	Thu 01.10.20	Fri 30.10.20			NA									01.10		30.10	
1224	Trafo polje					NA												
1225	T1	Wed 01.07.20	Thu 30.07.20			NA						01.07		30.07				
1226	T2	Wed 01.07.20	Thu 30.07.20			NA						01.07		30.07				
1227	TRANSFORMATORI					NA												

Plan zastoja za 2019.godinu																		
ID	TS/DVpolje/TRpolje/SP/MP	Početak plana	Kraj plana	Napomena	Saglasnost	Realizacija	Qtr 1, 2020 Jan	Feb	Mar	Qtr 2, 2020 Apr	May	Jun	Qtr 3, 2020 Jul	Aug	Sep	Qtr 4, 2020 Oct	Nov	Dec
1228	T1 110/35/10 kV	Wed 01.07.20	Thu 30.07.20	Obezbijediti rezervno napajanje po 35 kV	ED Orašje	NA						01.07		30.07				
1229	T2 35/10 kV	Wed 01.07.20	Thu 30.07.20			NA						01.07		30.07				
1230	T2 35/10 kV	Fri 18.09.20	Fri 18.09.20			NA									18.09			
1231						NA												
1232	TS MAGLAJ					NA												
1233	POSTROJENJE 110 kV					NA												
1234	Dalekovodno polje					NA												
1235	Zavidovići	Fri 01.05.20	Sun 31.05.20			NA				01.05		31.05						
1236	Doboj 1	Fri 01.05.20	Sun 31.05.20			NA				01.05		31.05						
1237	Tešanj	Fri 01.05.20	Sun 31.05.20			NA				01.05		31.05						
1238	Trafo polje					NA												
1239	T1	Sat 01.08.20	Mon 31.08.20			NA							01.08		31.08			
1240	T2	Sat 01.08.20	Mon 31.08.20			NA							01.08		31.08			
1241	POSTROJENJE 35 kV					NA												
1242	Dalekovodno polje			2h po odvodu	ED Zenica	NA												
1243	Maglaj 1 (Natron)	Tue 01.09.20	Wed 30.09.20			NA								01.09		30.09		
1244	Maglaj 2 (Matuzići)	Tue 01.09.20	Wed 30.09.20			NA								01.09		30.09		
1245	Trafo polje					NA												
1246	T1	Sat 01.08.20	Mon 31.08.20			NA							01.08		31.08			
1247	T2	Sat 01.08.20	Mon 31.08.20			NA							01.08		31.08			
1248	POSTROJENJE 10 kV					NA												
1249	Dalekovodno polje			2h po odvodu	ED Zenica	NA												
1250	Rječica	Tue 01.09.20	Wed 30.09.20			NA								01.09		30.09		
1251	Novi Šeher	Tue 01.09.20	Wed 30.09.20			NA								01.09		30.09		
1252	Grad 1	Tue 01.09.20	Wed 30.09.20			NA								01.09		30.09		
1253	Grad 2	Tue 01.09.20	Wed 30.09.20			NA								01.09		30.09		
1254	Maglaj 2	Tue 01.09.20	Wed 30.09.20			NA								01.09		30.09		
1255	Telekomanda	Tue 01.09.20	Wed 30.09.20			NA								01.09		30.09		
1256	Trafo polje					NA												
1257	T1	Sat 01.08.20	Mon 31.08.20			NA							01.08		31.08			
1258	T2	Sat 01.08.20	Mon 31.08.20			NA							01.08		31.08			
1259	TRANSFORMATORI					NA												
1260	T1 110/35/10kV 20MVA	Sat 01.08.20	Mon 31.08.20			NA							01.08		31.08			
1261	T2 110/35/10kV 20MVA	Sat 01.08.20	Mon 31.08.20			NA							01.08		31.08			
1262						NA												
1263	TS TEŠANJ					NA												
1264	POSTROJENJE 110 kV					NA												
1265	Dalekovodno polje					NA												
1266	Maglaj	Fri 01.05.20	Sun 31.05.20			NA				01.05		31.05						
1267	Trafo polje					NA												
1268	T1	Fri 01.05.20	Sun 31.05.20			NA				01.05		31.05						
1269	T2	Fri 01.05.20	Sun 31.05.20			NA												
1270	POSTROJENJE 35 kV					NA												
1271	Dalekovodno polje			2h po odvodu	ED Zenica	NA												
1272	Jelah	Fri 01.05.20	Sun 31.05.20			NA				01.05		31.05						
1273	Trafo polje					NA												
1274	T1	Fri 01.05.20	Sun 31.05.20			NA				01.05		31.05						
1275	T2	Fri 01.05.20	Sun 31.05.20			NA												
1276	POSTROJENJE 10 kV					NA												
1277	Dalekovodno polje			2h po odvodu	ED Zenica	NA												
1278	Tešanj Grad	Sun 01.11.20	Mon 30.11.20			NA										01.11		30.11
1279	Krndija	Sun 01.11.20	Mon 30.11.20			NA										01.11		30.11
1280	Raduša	Sun 01.11.20	Mon 30.11.20			NA										01.11		30.11
1281	Ukus	Sun 01.11.20	Mon 30.11.20			NA										01.11		30.11
1282	Mann Hummel	Sun 01.11.20	Mon 30.11.20			NA										01.11		30.11
1283	Univerzal	Sun 01.11.20	Mon 30.11.20			NA										01.11		30.11
1284	Trepče	Sun 01.11.20	Mon 30.11.20			NA										01.11		30.11
1285	Bukva (Kardaglije)	Sun 01.11.20	Mon 30.11.20			NA										01.11		30.11
1286	Pobjeda	Sun 01.11.20	Mon 30.11.20			NA										01.11		30.11
1287	Toplana	Sun 01.11.20	Mon 30.11.20			NA										01.11		30.11

Plan zastoja za 2019.godinu																		
ID	TS/DV/polje/TR/polje/SP/MP	Početak plana	Kraj plana	Napomena	Saglasnost	Realizacija	Qtr 1, 2020 Jan	Feb	Mar	Qtr 2, 2020 Apr	May	Jun	Qtr 3, 2020 Jul	Aug	Sep	Qtr 4, 2020 Oct	Nov	Dec
1288	Enker	Sun 01.11.20	Mon 30.11.20			NA										01.11		30.11
1289	Tešanj 1	Sun 01.11.20	Mon 30.11.20			NA										01.11		30.11
1290	Tešanj 2	Sun 01.11.20	Mon 30.11.20			NA										01.11		30.11
1291	Trafo polje					NA												
1292	T1	Fri 01.05.20	Sun 31.05.20			NA				01.05		31.05						
1293	T2	Fri 01.05.20	Sun 31.05.20			NA												
1294	TRANSFORMATORI			Po potrebi obezbijediti rezervno napajanje	ED Zenica	NA												
1295	T1 110/10/35kV	Fri 01.05.20	Tue 02.06.20			NA				01.05		02.06						
1296	T2 110/10/35 kV	Fri 01.05.20	Tue 02.06.20			NA												
1297						NA												
1298																		
1299	DALEKOVODI					NA												
1300	400 kV					NA												
1301	Tuzla 4 - Višegrad	Mon 13.07.20	Mon 17.08.20	Remont DV-a	NOSBIH	NA							13.07		17.08			
1302	Tuzla 4 - Stanari	Tue 07.04.20	Thu 30.04.20	Remont DV-a (TJDO) i Pregled s penjanjem (TJTZ)	NOSBIH	NA			07.04		30.04							
1303	Stanari - Banja Luka 6	Mon 13.04.20	Fri 17.04.20	Remont DV-a	NOSBIH	NA				13.04		17.04						
1304	Tuzla 4 - Sarajevo 10	Mon 25.05.20	Fri 29.05.20	Pregled s penjanjem	NOSBIH	NA					25.05		29.05					
1305	220 kV					NA												
1306	Tuzla 4 - Zenica 2	Thu 18.06.20	Fri 26.06.20	Pregled s penjanjem	NOSBIH	NA						18.06		26.06				
1307	Tuzla 4 - RP Kakanj	Tue 01.09.20	Mon 30.11.20	Remont DV-a	NOSBIH	NA								01.09				30.11
1308	TE Tuzla - Đakovo	Mon 02.03.20	Fri 13.03.20	Remont DV-a	NOSBIH	NA		02.03		13.03								
1309	110 kV					NA												
1310	TE Tuzla - Lukavac II	Wed 01.01.20	Fri 31.01.20	Pregled s penjanjem (4 dana)		NA		31.01										
1311	Lukavac - Gračanica	Wed 01.01.20	Fri 31.01.20	Pregled s penjanjem (4 dana)		NA		31.01										
1312	TE Tuzla - Tuzla centar	Wed 01.01.20	Fri 31.01.20	Pregled s penjanjem (4 dana)		NA		31.01										
1313	Tuzla centar - Tuzla 5	Fri 01.05.20	Sun 31.05.20	Pregled s penjanjem (4 dana)		NA				01.05		31.05						
1314	Tuzla centar - Tuzla 3	Mon 01.06.20	Tue 30.06.20	Pregled s penjanjem (3 dana)		NA					01.06		30.06					
1315	Zvornik - Glinica II	Tue 01.09.20	Wed 30.09.20	Pregled s penjanjem (3 dana)		NA								01.09		30.09		
1316	Brčko 1 - Brčko 2	Thu 01.10.20	Fri 30.10.20	Pregled s penjanjem (3 dana)		NA									01.10		30.10	
1317	Bijeljina 1 - Bijeljina 2	Thu 01.10.20	Fri 30.10.20	Pregled s penjanjem (4 dana)		NA									01.10		30.10	
1318	Brčko 1 - Doboj 3	Wed 01.04.20	Tue 30.06.20	Sječa rastinja (5 d.)		NA			01.04				30.06					
1319	Gradačac - Derventa	Wed 01.04.20	Tue 30.06.20	Sječa rastinja (5 d.)		NA			01.04				30.06					
1320	Doboj 1 - Teslić	Wed 01.04.20	Tue 30.06.20	Sječa rastinja (5 d.)		NA			01.04				30.06					
1321	Doboj 3 - Derventa	Wed 01.04.20	Tue 30.06.20	Sječa rastinja (5 d.)		NA			01.04				30.06					
1322	Doboj 1 - Doboj 2	Wed 01.04.20	Tue 30.06.20	Sječa rastinja (4 d.)		NA			01.04				30.06					
1323	Derventa - Brod	Wed 01.04.20	Tue 30.06.20	Sječa rastinja (3 d.) i Pregled s penjanjem (9 dana)		NA			01.04				30.06					
1324	Doboj 2 - Doboj 3	Sat 01.02.20	Tue 01.12.20	Sječa rastinja (2 d.)		NA	01.02											01.12
1325	Doboj 1 - Gračanica	Sat 01.02.20	Tue 01.12.20	Sječa rastinja (2 d.)		NA	01.02											01.12
1326	Gračanica - Lukavac	Sat 01.02.20	Tue 01.12.20	Sječa rastinja (2 d.)		NA	01.02											01.12
1327	Doboj 1 - Maglaj	Sat 01.02.20	Tue 01.12.20	Sječa rastinja (2 d.)		NA	01.02											01.12
1328	Maglaj - Tešanj	Sat 01.02.20	Tue 01.12.20	Sječa rastinja (2 d.)		NA	01.02											01.12
1329	Gradačac - Kerep (35 kV)	Sat 01.02.20	Tue 01.12.20	Sječa rastinja (2 d.)		NA	01.02											01.12
1330	Brod - S. Brod	Sat 01.02.20	Tue 01.12.20	Sječa rastinja (2 d.)		NA	01.02											01.12
1331	Brod - S. Brod	Wed 01.04.20	Tue 30.06.20	Pregled s penjanjem (3 dana)		NA			01.04				30.06					
1332	Teslić - Stanari	Sat 01.02.20	Tue 01.12.20	Sječa rastinja (2 d.)		NA	01.02											01.12

Plan zastoja za 2019.godinu																		
ID	TS/DVpolje/TRpolje/SP/MP	Početak plana	Kraj plana	Napomena	Saglasnost	Realizacija	Qtr 1, 2020			Qtr 2, 2020			Qtr 3, 2020			Qtr 4, 2020		
							Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
1333	Teslić - Stanari	Tue 01.09.20	Wed 30.09.20	Pregled s penjanjem (6 dana)		NA								01.09		30.09		
1334	Šamac - Odžak	Sat 01.02.20	Tue 01.12.20	Sjeća rastinja (2 d.)		NA	01.02											01.12
1335	Odžak - Modriča	Sat 01.02.20	Tue 01.12.20	Sjeća rastinja (2 d.)		NA	01.02											01.12
1336	Brčko 1 - Orašje	Sat 01.02.20	Tue 01.12.20	Sjeća rastinja (2 d.)		NA	01.02											01.12
1337	Brčko 1 - Šamac	Sat 01.02.20	Tue 01.12.20	Sjeća rastinja (2 d.)		NA	01.02											01.12
1338	Derвента - Srbac	Sat 01.02.20	Tue 01.12.20	Sjeća rastinja (2 d.)		NA	01.02											01.12
1339	Stanari - Ukrina	Sat 01.02.20	Tue 01.12.20	Sjeća rastinja (2 d.)		NA	01.02											01.12
1340	Zavidovići - Maglaj	Sat 01.02.20	Tue 01.12.20	Sjeća rastinja (2 d.)		NA	01.02											01.12
1341	Orašje - Županja	Sat 01.02.20	Tue 01.12.20	Sjeća rastinja (2 d.)		NA	01.02											01.12
1342	Derвента - Prnjavor	Sat 01.02.20	Tue 01.12.20	Sjeća rastinja (2 d.)		NA	01.02											01.12
1343						NA												

Plan zastoja EEO za 2013.godinu

ID	Task Name	Duration	Start	Finish	Ukupan broj dana	Jan	Qtr 1, 2020 Feb	Mar	Apr	Qtr 2, 2020 May	Jun	Jul	Qtr 3, 2020 Aug	Sep	Oct	Qtr 4, 2020 Nov	Dec
1																	
2	400 kV MREŽA																
3	1. DV 400 kV Mostar 4 - Sarajevo 10	5 days	Mon 15.06.20	Fri 19.06.20													
4	2. DV 400 kV Mostar 4 - Gacko	5 days	Mon 25.05.20	Sun 31.05.20													
5	3. DV 400 kV Mostar 4 - Konjsko	5 days	Mon 30.03.20	Fri 03.04.20					0%		0%						
6	4. DV 400 kV Gacko - Trebinje	5 days	Mon 25.05.20	Sun 31.05.20							0%						
7	5. DV 400 kV Trebinje - Lastva	4 days	Mon 23.03.20	Thu 26.03.20				0%									
8																	
9																	
10	220 kV MREŽA																
11	1. DV 220 kV RP Kakanj - RP Jablanica	5 days	Mon 01.06.20	Fri 05.06.20							0%						
12	2. DV 220 kV RP Kakanj - HE Salakovac	5 days	Mon 24.08.20	Fri 28.08.20													
13	3. DV 220 kV RP Jablanica -HE Rama- Jajce 2	5 days	Mon 22.06.20	Fri 26.06.20													
14	4. DV 220 kV RP Mostar 3 - RP Jablanica	5 days	Mon 31.08.20	Fri 04.09.20										0%			
15	5. DV 220 kV RP Jablanica - HE Grabovica	5 days	Mon 29.06.20	Fri 03.07.20								0%					
16	6. DV 220 kV HE Grabovica - (RP Mo. 3 - RP Jabl.)	5 days	Mon 31.08.20	Fri 04.09.20													
17	7. DV 220 kV RP Jablanica - HE Rama I	5 days	Mon 08.06.20	Fri 12.06.20													
18	8. DV 220 kV RP Jablanica - HE Rama II	5 days	Mon 15.06.20	Fri 19.06.20													
19	9. DV 220 kV RP HE Salakovac - RP Mostar 3	5 days	Mon 24.08.20	Fri 28.08.20									0%				
20	10. DV 220 kV RP Mostar 3 - Mostar 4/I	5 days	Mon 02.03.20	Fri 06.03.20				0%									
21	11. DV 220 kV RP Mostar 3 - Mostar 4/II	5 days	Mon 24.02.20	Fri 28.02.20			0%										
22	12. DV 220 kV RP Mostar 3 - Trebinje I	5 days	Mon 18.05.20	Fri 22.05.20						0%							
23	13. DV 220 kV RP Mostar 3 - Trebinje II	3 days	Wed 27.05.20	Sun 31.05.20							0%						
24	14. DV 220 kV RP Mostar 3 - EAL	5 days	Mon 20.04.20	Fri 24.04.20					0%								
25	15. DV 220 kV Trebinje - HE Perućica	5 days	Mon 15.06.20	Fri 19.06.20													
26	16. DV 220 kV Trebinje - HE Dubrovnik I	2 days	Mon 11.05.20	Tue 12.05.20													
27	17. DV 220 kV Trebinje - HE Dubrovnik II (G2)	2 days	Wed 09.09.20	Thu 10.09.20											0%		
28	18. DV 220 kV Trebinje - HE Trebinje 1	8 days	Tue 01.09.20	Thu 10.09.20													
29	19. DV 220 kV Mostar 4 - Zakućac	5 days	Mon 09.03.20	Fri 13.03.20				0%									
30	20. DV 220 kV Mostar 4 - EAL	5 days	Mon 11.05.20	Fri 15.05.20						0%							
31	21. DV 220 kV Mostar 4 - HEČ 1	5 days	Mon 16.03.20	Fri 20.03.20													
32	22. DV 220 kV Mostar 4 - HEČ 2	5 days	Mon 23.03.20	Fri 27.03.20													
33	23. DV 220 kV HE Rama - Posušje	21 days	Mon 03.08.20	Mon 31.08.20									0%				
34																	
35	110 kV MREŽA																
36	1. DV 110kV TS Pazarić - EVP Konjic (SM 85 - SM 125)	22 days	Thu 01.10.20	Fri 30.10.20												0%	
37	2. DV 110kV EVP Konjic - TS Konjic	18 days	Mon 07.09.20	Wed 30.09.20												0%	
38	3. DV 110kV TS Konjic - HE Jablanica	5 days	Mon 31.08.20	Fri 04.09.20										0%			
39	4. DV 110kV TS Sarajevo 1 – HE Jablanica 2 I 3	5 days	Mon 06.07.20	Fri 10.07.20								0%					
40	5. DV 110kV HE Jablanica – TS Jablanica	5 days	Mon 10.08.20	Fri 14.08.20									0%				
41	6. DV 110kV HE Jablanica – TS Mostar 2 (od 108 do MO1)	5 days	Mon 05.10.20	Fri 09.10.20												0%	
42	7. DV 110kV HE Jablanica – TS Mostar 2	5 days	Mon 05.10.20	Fri 09.10.20												0%	
43	8. DV 110kV TS Mostar 1 – TS Mostar 2	20 days	Mon 05.10.20	Fri 30.10.20													0%
44	9. DV 110kV TS Mostar 2 – TS Stolac	22 days	Mon 02.03.20	Tue 31.03.20				0%									0%
45	10. DV 110kV TS Mostar 2 – TS Nevesinje	20 days	Mon 05.10.20	Fri 30.10.20													0%
46	11. DV 110kV TS Jablanica – TS Prozor	20 days	Mon 03.08.20	Fri 28.08.20									0%				0%
47	12. DV 110kV TS Mostar 1 – TS Čapljina – veza Mostar 1 Mostar 2	20 days	Mon 05.10.20	Fri 30.10.20													0%
48	13. DV 110kV Čapljina – Opuzen	5 days	Mon 13.01.20	Fri 17.01.20		0%											
49	14. DV 110kV Opuzen – Neum	5 days	Mon 20.01.20	Fri 24.01.20		0%											
50	15. DV 110kV Neum – Ston	5 days	Mon 03.02.20	Fri 07.02.20				0%									
51	16. DV 110kV Stolac – Bileća		-	-													
52	17. DV 110kV TS Mostar 1 – HE Mostar (I)	5 days	Mon 12.10.20	Fri 16.10.20												0%	
53	18. DV 110kV Čapljina TS Stolac - TS Mostar 9	22 days	Mon 02.03.20	Tue 31.03.20					0%								
54	19. DV 110kV Mostar 4 – Široki Brijeg	20 days	Mon 03.02.20	Fri 28.02.20				0%									
55	20. DV 110kV Široki Brijeg – Grude	19 days	Mon 06.04.20	Thu 30.04.20						0%							
56	21. DV 110kV Mostar 4 – HE Mostarsko Blato	5 days	Mon 20.01.20	Fri 24.01.20		0%											
57	22. DV 110kV HE Mostarsko Blato – Mostar 5	5 days	Mon 02.11.20	Fri 06.11.20													0%
58	23. DV 110kV Grude – Imotski	5 days	Mon 28.09.20	Fri 02.10.20										0%			

Plan zastoja EEO za 2013.godinu

ID	Task Name	Duration	Start	Finish	Ukupan broj dana	Jan	Qtr 1, 2020 Feb	Mar	Apr	Qtr 2, 2020 May	Jun	Jul	Qtr 3, 2020 Aug	Sep	Oct	Qtr 4, 2020 Nov	Dec
59	24. DV 110kV Mostar 5 - Mostar 7	21 days	Mon 02.11.20	Mon 30.11.20													
60	25. DV 110kV Mostar 1 – HE Mostar (II)	5 days	Mon 19.10.20	Fri 23.10.20													
61	26. DV 110kV Čitluk 2 – Ljubuški	22 days	Mon 02.03.20	Tue 31.03.20					0%								
62	27. DV 110kV Mostar 1 – Mostar 4	20 days	Mon 03.02.20	Fri 28.02.20													
63	28. DV 110kV Čapljina – Ljubuški	20 days	Mon 03.02.20	Fri 28.02.20													
64	29. DV 110kV Grude – HE Peć Mlini	5 days	Mon 27.07.20	Fri 31.07.20													
65	30. DV 110kV Posušje – HE Peć Mlini	5 days	Mon 03.08.20	Fri 07.08.20													
66	31. DV 110kV Mostar 6 – RP Mostar 1	22 days	Thu 01.10.20	Fri 30.10.20													
67	32. DV 110kV Mostar 4 – Čitluk	20 days	Mon 03.02.20	Fri 28.02.20													
68	33. DV 110kV Mostar 1 – Jablanica (od SM108 do RPMO1)	5 days	Mon 05.10.20	Fri 09.10.20													
69	34. DV 110kV Posušje – TS Gornji Brišnik	5 days	Mon 06.04.20	Fri 10.04.20													
70	35. DV 110kV Bugojno – Kupres	20 days	Mon 06.07.20	Fri 31.07.20													
71	36. DV 110kV Bugojno – G.Vakuf / Uskoplje	21 days	Mon 01.06.20	Mon 29.06.20													
72	37. DV 110kV Livno – Glamoč	22 days	Mon 01.06.20	Tue 30.06.20													
73	38. DV 110kV Tomislavgrad - Kupres	22 days	Mon 01.06.20	Tue 30.06.20													
74	39. DV 110kV Tomislavgrad –VE Jelovača	3 days	Thu 04.06.20	Mon 08.06.20													
75	40. DV 110kV Tomislavgrad – Livno	21 days	Mon 01.06.20	Mon 29.06.20													
76	41. DV 110 kV TS Rama - VE Jelovača	3 days	Thu 11.06.20	Mon 15.06.20													
77	42. DV 110kV Mostar 7 – Mostar 6	20 days	Mon 02.11.20	Fri 27.11.20													
78	43. DV 110kV Livno – Buško Blato	5 days	Mon 08.06.20	Fri 12.06.20													
79	44. DV 110kV Buško Blato - Peruča			-	-												
80	45. DV 110kV Buško Blato - Kraljevac			-	-												
81	46. DV 110kV Ljubuški - Vrgorac	5 days	Mon 30.03.20	Fri 03.04.20													
82	47. DV 110kV Gacko– Bileća **	8 days	Wed 01.04.20	Fri 10.04.20													
83	48. DV 110kV Bileća– Trebinje 1 **	1 day	Mon 22.06.20	Mon 22.06.20													
84	49. DV 110kV Trebinje 1– RP Trebinje **	1 day	Thu 09.04.20	Thu 09.04.20													
85	50. DV 110kV Bileća– Nikšić **	3 days	Wed 10.06.20	Fri 12.06.20													
86	51. DV 110kV Trebinje– Herceg Novi **	4 days	Tue 21.04.20	Fri 24.04.20													
87	52. DV 110kV Trebinje– Komolac **	2 days	Thu 14.05.20	Fri 15.05.20													
88	53. DV 110kV Trebinje– Veličani**	5 days	Mon 14.09.20	Fri 18.09.20													
89	54. DV 110 kV Čitluk - Čitluk 2	22 days	Mon 02.03.20	Tue 31.03.20													
90	55. DV 110 kV TS Tomislavgrad - TS Gornji Brišnik	5 days	Mon 13.04.20	Fri 17.04.20													

Godisnji plan zastoja TS OP Mostar za 2020.mpp

ID	Task Name	Start	Finish	Duration	Resource Names	Previous Remaining Work	Scrummed	<div> <div>Qtr 1, 2020</div> <div>Jan</div> <div>Feb</div> <div>Mar</div> <div>Qtr 2, 2020</div> <div>Apr</div> <div>May</div> <div>Jun</div> <div>Qtr 3, 2020</div> <div>Jul</div> <div>Aug</div> <div>Sep</div> <div>Qtr 4, 2020</div> <div>Oct</div> <div>Nov</div> <div>Dec</div> </div>											
1	TERMIN PLAN ODRŽAVANJA VISOKONAPONSKE OPREME I ZAŠTITNIH UREĐAJA TJ MOSTAR	Fri 03.01.20	Mon 30.11.20	238 days?		0	Yes	<div><div></div><div>0%</div></div>											
2	TS MOSTAR 4	Fri 03.01.20	Fri 19.06.20	122 days		0	Yes	<div><div></div><div>0%</div></div>											
3	POSTROJENJE 400 kV	Mon 27.01.20	Fri 19.06.20	106 days		0	Yes	<div><div></div><div>0%</div></div>											
4	Dalekovodno polje	Mon 30.03.20	Fri 19.06.20	61 days		0	Yes	<div><div></div><div>0%</div></div>											
5	DV 400 kV Mostar 4 - Sarajevo 10	Mon 15.06.20	Fri 19.06.20	5 days		0	No	<div><div></div><div>0%</div></div>											
6	DV 400 kV Mostar 4 - Gacko	Mon 25.05.20	Sun 31.05.20	5 days		0	No	<div><div></div><div>0%</div></div>											
7	DV 400 kV Mostar 4 - Konjsko	Mon 30.03.20	Fri 03.04.20	5 days		0	No	<div><div></div><div>0%</div></div>											
8	DV 400 kV Mostar 4 - Konjsko	Mon 30.03.20	Fri 03.04.20	5 days		0	No	<div><div></div><div>0%</div></div>											
9	Trafo polje	Mon 27.01.20	Fri 07.02.20	10 days		0	Yes	<div><div></div><div>0%</div></div>											
10	TS Mostar 4 TR 1 400/220 kV , 400 MVA	Mon 27.01.20	Fri 31.01.20	5 days		0	No	<div><div></div><div>0%</div></div>											
11	TS Mostar 4 TR 2 400/220 kV , 400 MVA	Mon 03.02.20	Fri 07.02.20	5 days		0	Yes	<div><div></div><div>0%</div></div>											
12	Spojno polje	Wed 26.02.20	Fri 28.02.20	3 days		0	Yes	<div><div></div><div>0%</div></div>											
13	Mjerno polje	Mon 02.03.20	Tue 31.03.20	22 days		0	No	<div><div></div><div>0%</div></div>											
14	POSTROJENJE 220 kV	Mon 27.01.20	Fri 15.05.20	81 days		0	Yes	<div><div></div><div>0%</div></div>											
15	Dalekovodno polje	Mon 24.02.20	Fri 15.05.20	61 days		0	Yes	<div><div></div><div>0%</div></div>											
16	DV 220 kV RP Mostar 3 - Mostar 4/I	Mon 02.03.20	Fri 06.03.20	5 days		0	Yes	<div><div></div><div>0%</div></div>											
17	DV 220 kV RP Mostar 3 - Mostar 4/I	Mon 02.03.20	Fri 06.03.20	5 days		0	No	<div><div></div><div>0%</div></div>											
18	DV 220 kV RP Mostar 3 - Mostar 4/II	Mon 24.02.20	Fri 28.02.20	5 days		0	Yes	<div><div></div><div>0%</div></div>											
19	DV 220 kV Mostar 4 - Zakučac	Mon 09.03.20	Fri 13.03.20	5 days		0	Yes	<div><div></div><div>0%</div></div>											
20	DV 220 kV Mostar 4 - Zakučac	Mon 09.03.20	Fri 13.03.20	5 days		0	No	<div><div></div><div>0%</div></div>											
21	DV 220 kV Mostar 4 - EAL	Mon 11.05.20	Fri 15.05.20	5 days		0	Yes	<div><div></div><div>0%</div></div>											
22	DV 220 kV Mostar 4 - HEČ 1	Mon 16.03.20	Fri 20.03.20	5 days		0	Yes	<div><div></div><div>0%</div></div>											
23	DV 220 kV Mostar 4 - HEČ 2	Mon 23.03.20	Fri 27.03.20	5 days		0	Yes	<div><div></div><div>0%</div></div>											
24	Trafo polje	Mon 27.01.20	Fri 21.02.20	20 days		0	Yes	<div><div></div><div>0%</div></div>											
25	TS Mostar 4 TR 1 400/220 kV , 400 MVA	Mon 27.01.20	Fri 31.01.20	5 days		0	No	<div><div></div><div>0%</div></div>											

Critical	<div></div>	Split	<div></div>	Finish-only	<div></div>	Baseline Milestone	<div></div>	Manual Summary	<div></div>	Inactive Task	<div></div>
Critical Split	<div></div>	Task Progress	<div></div>	Duration-only	<div></div>	Milestone	<div></div>	Project Summary	<div></div>	Inactive Milestone	<div></div>
Critical Progress	<div></div>	Manual Task	<div></div>	Baseline	<div></div>	Summary Progress	<div></div>	External Tasks	<div></div>	Inactive Summary	<div></div>
Task	<div></div>	Start-only	<div></div>	Baseline Split	<div></div>	Summary	<div></div>	External Milestone	<div></div>	Deadline	<div></div>

Godisnji plan zastoja TS OP Mostar za 2020.mpp

ID	Task Name	Start	Finish	Duration	Resource Names	Previous Remaining Work	Scrummed	<div> <div>Qtr 1, 2020</div> <div>Jan</div> <div>Feb</div> <div>Mar</div> <div>Qtr 2, 2020</div> <div>Apr</div> <div>May</div> <div>Jun</div> <div>Qtr 3, 2020</div> <div>Jul</div> <div>Aug</div> <div>Sep</div> <div>Qtr 4, 2020</div> <div>Oct</div> <div>Nov</div> <div>Dec</div> </div>											
26	TS Mostar 4 TR 2 400/220 kV , 400 MVA	Mon 03.02.20	Fri 07.02.20	5 days		0	Yes												
27	TS Mostar 4 TR 3 220/110 kV , 150 MVA	Fri 14.02.20	Mon 17.02.20	2 days		0	Yes												
28	TS Mostar 4 TR 4 220/110 kV , 150 MVA	Mon 17.02.20	Fri 21.02.20	5 days		0	Yes												
29	TS Mostar 4 SP 220 kV	Mon 13.04.20	Fri 17.04.20	5 days		0	Yes												
30	TS Mostar 4 MP 220 kV	Thu 02.04.20	Wed 29.04.20	21 days		0	Yes												
31	POSTROJENJE 110 kV	Fri 03.01.20	Fri 17.04.20	77 days		0	Yes												
32	Dalekovodno polje	Mon 20.01.20	Fri 28.02.20	25 days		0	Yes												
33	Trafo polje TR 3 220/110 kV	Tue 14.04.20	Fri 17.04.20	4 days		0	Yes												
34	Trafo polje TR 4 220/110 kV	Mon 17.02.20	Fri 21.02.20	5 days		0	Yes												
35	Trafo polje TR 110/35/10 kV	Fri 03.01.20	Fri 31.01.20	21 days		0	Yes												
36	Spojno polje	Mon 03.02.20	Fri 28.02.20	20 days		0	Yes												
37	Mjerno polje	Mon 03.02.20	Fri 28.02.20	20 days		0	No												
38	POSTROJENJE 35 kV	Fri 03.01.20	Fri 31.01.20	21 days		0	Yes												
39	Dalekovodno polje	Fri 03.01.20	Fri 31.01.20	21 days		0	Yes												
40	Trafo polje	Fri 03.01.20	Fri 31.01.20	21 days		0	Yes												
41	Mjerno polje	Fri 03.01.20	Fri 31.01.20	21 days		0	No												
42	POSTROJENJE 10 kV	Fri 03.01.20	Fri 31.01.20	21 days		0	Yes												
43	Dalekovodno polje	Fri 03.01.20	Fri 31.01.20	21 days		0	Yes												
44	Trafo polje	Fri 03.01.20	Fri 31.01.20	21 days		0	Yes												
45	Podužno rastavljanje	Fri 03.01.20	Fri 31.01.20	21 days		0	Yes												
46	Mjerno polje	Fri 03.01.20	Fri 31.01.20	21 days		0	Yes												
47	TRANSFORMATORI	Mon 27.01.20	Fri 28.02.20	25 days		0	Yes												
48	TS Mostar 4 TR 1 400/220 kV , 400 MVA	Mon 27.01.20	Fri 31.01.20	5 days		0	No												
49	TS Mostar 4 TR 2 400/220 kV , 400 MVA	Mon 03.02.20	Fri 07.02.20	5 days		0	Yes												
50	TS Mostar 4 TR 3 220/110 kV , 150 MVA	Fri 14.02.20	Mon 17.02.20	2 days		0	Yes												

Critical		Split		Finish-only		Baseline Milestone		Manual Summary		Inactive Task	
Critical Split		Task Progress		Duration-only		Milestone		Project Summary		Inactive Milestone	
Critical Progress		Manual Task		Baseline		Summary Progress		External Tasks		Inactive Summary	
Task		Start-only		Baseline Split		Summary		External Milestone		Deadline	

Godisnji plan zastoja TS OP Mostar za 2020.mpp

ID	Task Name	Start	Finish	Duration	Resource Names	Previous Remaining Work	Scrummed	Qtr 1, 2020 JanFebMarQtr 2, 2020 AprMayJunQtr 3, 2020 JulAugSepQtr 4, 2020 OctNovDec											
51	TS Mostar 4 TR 4 220/110 kV , 150 MVA	Mon 17.02.20	Fri 21.02.20	5 days		0	Yes	<div><div></div>0%</div>											
52	T 5 110/35/10 kV	Mon 03.02.20	Fri 28.02.20	20 days		0	No	<div><div></div>0%</div>											
53	T 6 110/35/10 kV	Mon 03.02.20	Fri 28.02.20	20 days		0	No	<div><div></div>0%</div>											
54	T 7 35/0,4 kV	Mon 03.02.20	Fri 28.02.20	20 days		0	Yes	<div><div></div>0%</div>											
55	T 8 35/0,4 kV	Mon 03.02.20	Fri 28.02.20	20 days		0	No	<div><div></div>0%</div>											
56	RS MOSTAR 3	Mon 24.02.20	Fri 04.09.20	141 days		0	Yes												
69	RP JABLANICA	Mon 01.06.20	Fri 04.09.20	70 days		0	Yes	<div><div></div>0%</div>											
84	TS MOSTAR 5	Mon 02.11.20	Mon 30.11.20	21 days		0	Yes	<div><div></div>0%</div>											
107	TS MOSTAR 6	Mon 03.08.20	Mon 30.11.20	86 days		0	Yes	<div><div></div>0%</div>											
125	TS MOSTAR 7	Mon 02.11.20	Mon 30.11.20	21 days		0	Yes	<div><div></div>0%</div>											
139	TS MOSTAR 9	Mon 02.11.20	Mon 30.11.20	21 days		0	Yes	<div><div></div>0%</div>											
156	TS NEUM	Mon 20.01.20	Mon 30.11.20	227 days?		0	Yes	<div><div></div>0%</div>											
169	TS STOLAC	Mon 02.03.20	Tue 31.03.20	22 days?		0	Yes	<div><div></div>0%</div>											
188	TS Čapljina	Mon 13.01.20	Mon 30.11.20	232 days		0	Yes	<div><div></div>0%</div>											
206	TS Čitluk	Mon 03.02.20	Tue 31.03.20	42 days		0	Yes	<div><div></div>0%</div>											
220	TS LJUBUŠKI	Mon 02.03.20	Tue 31.03.20	22 days		0	Yes	<div><div></div>0%</div>											
237	TS ŠIROKI BRIJEG	Tue 04.02.20	Thu 30.04.20	64 days		0	Yes	<div><div></div>0%</div>											
251	TS GRUDE	Fri 03.04.20	Fri 02.10.20	132 days		0	Yes	<div><div></div>0%</div>											
268	TS POSUŠJE	Mon 06.04.20	Fri 07.08.20	90 days		0	Yes	<div><div></div>0%</div>											
286	TS TOMISLAVGRAD	Mon 13.04.20	Mon 29.06.20	56 days		0	Yes	<div><div></div>0%</div>											
304	TS LIVNO	Mon 01.06.20	Mon 29.06.20	21 days		0	Yes	<div><div></div>0%</div>											
322	TS KUPRES	Wed 01.07.20	Fri 31.07.20	23 days		0	Yes	<div><div></div>0%</div>											
339	TS GLAMOČ	Mon 01.06.20	Fri 31.07.20	45 days		0	Yes	<div><div></div>0%</div>											
352	TS PROZOR/RAMA	Thu 11.06.20	Mon 31.08.20	58 days		0	Yes	<div><div></div>0%</div>											
370	TS KONJIC	Mon 31.08.20	Wed 30.09.20	23 days		0	Yes	<div><div></div>0%</div>											
389	TS JABLANICA	Mon 03.08.20	Mon 31.08.20	21 days		0	Yes	<div><div></div>0%</div>											
		Critical	Split	Finish-only	Baseline Milestone	Manual Summary	Inactive Task												
		Critical Split	Task Progress	Duration-only	Milestone	Project Summary	Inactive Milestone												
		Critical Progress	Manual Task	Baseline	Summary Progress	External Tasks	Inactive Summary												
		Task	Start-only	Baseline Split	Summary	External Milestone	Deadline												

Page 3

Godisnji plan zastoja TS OP Mostar za 2020.mpp

ID	Task Name	Start	Finish	Duration	Resource Names	Previous Remaining Work	Scrummed	<div> <div>Qtr 1, 2020</div> <div>Jan</div> <div>Feb</div> <div>Mar</div> <div>Qtr 2, 2020</div> <div>Apr</div> <div>May</div> <div>Jun</div> <div>Qtr 3, 2020</div> <div>Jul</div> <div>Aug</div> <div>Sep</div> <div>Qtr 4, 2020</div> <div>Oct</div> <div>Nov</div> <div>Dec</div> </div>											
407	TS MOSTAR 2	Thu 01.10.20	Fri 30.10.20	22 days		0	Yes												
427	TS EVP KONJIC	Tue 01.09.20	Wed 30.09.20	22 days		0	Yes												
431	TS G.VAKUF/USKOPLJE	Fri 01.05.20	Tue 30.06.20	43 days?		0	Yes												
449	TS ČITLUK 2	Mon 02.03.20	Mon 30.11.20	197 days		0	No												
463	RP MOSTAR 1	Mon 03.02.20	Fri 30.10.20	196 days		0	Yes												
482	TERMIN PLAN ODRŽAVANJA VISOKONAPONSKE OPREME I ZAŠTITNIH UREĐAJA TJ TREBINJE	Mon 02.03.20	Thu 01.10.20	155 days?		0	Yes												
483		Mon 23.03.20	Mon 21.09.20	132 days?		0	Yes												
484	POSTROJENJE 400 kV	Mon 23.03.20	Wed 02.09.20	119 days?		0	Yes												
492	POSTROJENJE 220 kV	Sat 04.04.20	Mon 14.09.20	117 days?		0	Yes												
507	POSTROJENJE 110 kV	Fri 03.04.20	Mon 14.09.20	118 days		0	Yes												
518	POSTROJENJE 35 kV	Fri 04.09.20	Wed 16.09.20	9 days		0	Yes												
530	POSTROJENJE 10 kV	Fri 04.09.20	Mon 21.09.20	12 days?		0	No												
540	TRANSFORMATORI	Sat 04.04.20	Mon 14.09.20	117 days		0	Yes												
546	RP GACKO	Wed 01.04.20	Tue 16.06.20	56 days		0	Yes												
575	TS TREBINJE 1	Mon 16.03.20	Mon 22.06.20	72 days		0	Yes												
614	TS BILEĆA	Mon 02.03.20	Tue 23.06.20	83 days		0	Yes												
653	TS NEVESINJE	Thu 23.04.20	Thu 01.10.20	116 days		0	Yes												

Critical	<div></div>	Split	<div></div>	Finish-only	<div></div>	Baseline Milestone	<div></div>	Manual Summary	<div></div>	Inactive Task	<div></div>
Critical Split	<div></div>	Task Progress	<div></div>	Duration-only	<div></div>	Milestone	<div></div>	Project Summary	<div></div>	Inactive Milestone	<div></div>
Critical Progress	<div></div>	Manual Task	<div></div>	Baseline	<div></div>	Summary Progress	<div></div>	External Tasks	<div></div>	Inactive Summary	<div></div>
Task	<div></div>	Start-only	<div></div>	Baseline Split	<div></div>	Summary	<div></div>	External Milestone	<div></div>	Deadline	<div></div>

PLAN ZASTOJA EEO U 2020. GODINI ZA OP SARAJEVO

ID	OBJEKAT	Trajanje	Poetak	Kraj	2020											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
1	TS SARAJEVO 10															
2	Postrojenje 400 kV															
3	Trafo polje, T1	3 days	Tue 05/05/20	Thu 07/05/20					05/05 07/05 (održ.ET, rem/rev polja, isp.zašt., SCADA)							
4	Trafo polje, T2	3 days	Mon 03/08/20	Wed 05/08/20							03/08 05/08 (održ.ET, rem/rev polja, isp.zašt., SCADA)					
5	DV polje Mostar 4	3 days	Mon 15/06/20	Wed 17/06/20						15/06 17/06 (rem/rev polja, isp.zašt., SCADA)						
6	DV polje Tuzla 4	3 days	Wed 27/05/20	Fri 29/05/20					27/05 29/05 (rem/rev polja, isp.zašt., SCADA)							
7	DV polje Sarajevo 20	3 days	Mon 18/05/20	Wed 20/05/20					18/05 20/05 (rem/rev polja, isp.zašt., SCADA)							
8	Spojno polje	2 days	Thu 14/05/20	Fri 15/05/20					14/05 15/05 (rem/rev polja, isp.zašt., SCADA)							
9	Postrojenje 110 kV															
10	Trafo polje, T1	3 days	Tue 05/05/20	Thu 07/05/20					05/05 07/05 (održ.ET, rem/rev polja, isp.zašt., SCADA)							
11	Trafo polje, T2	3 days	Mon 03/08/20	Wed 05/08/20							03/08 05/08 (održ.ET, rem/rev polja, isp.zašt., SCADA)					
12	Trafo polje, T3	1 day	Fri 30/10/20	Fri 30/10/20											30/10 (održ.ET, rem/rev polja, isp.zašt., SCADA)	
13	Trafo polje, T4	1 day	Thu 29/10/20	Thu 29/10/20											29/10 (održ.ET, rem/rev polja, isp.zašt., SCADA)	
14	DV polje Sarajevo 8/II	2 days	Mon 24/08/20	Tue 25/08/20								25/08 (rem/rev polja, isp.zašt., SCADA, SM)				
15	DV polje Sarajevo 8/I	2 days	Thu 13/08/20	Fri 14/08/20								14/08 (rem/rev polja, isp.zašt., SCADA, SM)				
16	DV polje Sarajevo 7/II	2 days	Thu 07/05/20	Fri 08/05/20					07/05 08/05 (rem/rev polja, isp.zašt., SCADA, SM)							
17	DV polje Sarajevo 5	2 days	Thu 06/08/20	Fri 07/08/20							06/08 07/08 (rem/rev polja, isp.zašt., SCADA, SM)					
18	DV polje Sarajevo 4	2 days	Thu 25/06/20	Fri 26/06/20						25/06 26/06 (rem/rev polja, isp.zašt., SCADA, SM)						
19	DV polje Sarajevo 1	2 days	Thu 24/09/20	Fri 25/09/20								24/09 25/09 (rem/rev polja, isp.zašt., SCADA, SM)				
20	DV polje Kiseljak	1 day	Mon 29/06/20	Mon 29/06/20						29/06 (rem/rev polja, isp.zašt., SCADA)						
21	Spojno polje	2 days	Thu 27/08/20	Fri 28/08/20							27/08 28/08 (rem/rev polja, isp.zašt., SCADA)					
22	TS SARAJEVO 20															
23	Postrojenje 400 kV															

PLAN ZASTOJA EEO U 2020. GODINI ZA OP SARAJEVO

ID	OBJEKAT	Trajanje	Po etak	Kraj	2020											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
24	Trafo polje, T1	3 days	Mon 14/09/20	Wed 16/09/20									14/09 16/09 (održ.ET, rem/rev polja, isp.zašt., SCADA)			
25	Trafo polje, T2	3 days	Mon 22/06/20	Wed 24/06/20						22/06 24/06 (održ.ET, rem/rev polja, isp.zašt., SCADA)						
26	DV polje Sarajevo 10	3 days	Mon 18/05/20	Wed 20/05/20						18/05 20/05 (rem/rev polja, isp.zašt., SCADA)						
27	Spojno polje	2 days	Tue 28/07/20	Wed 29/07/20							28/07 29/07 (rem/rev polja, isp.zašt., SCADA)					
28	Postrojenje 220 kV															
29	Trafo polje, T1	3 days	Mon 14/09/20	Wed 16/09/20									14/09 16/09 (održ.ET, rem/rev polja, isp.zašt., SCADA)			
30	DV polje HE Piva	5 days	Mon 14/09/20	Fri 18/09/20									14/09 18/09 (rem/rev polja, isp.zašt., SCADA)			
31	Postrojenje 110 kV															
32	Trafo polje, T2	3 days	Mon 22/06/20	Wed 24/06/20						22/06 24/06 (održ.ET, rem/rev polja, isp.zašt., SCADA)						
33	Trafo polje, T3	2 days	Thu 01/10/20	Fri 02/10/20									01/10 02/10 (održ.ET, rem/rev polja, isp.zašt., SCADA, SM)			
34	Trafo polje, T4	2 days	Mon 05/10/20	Tue 06/10/20									05/10 06/10 (održ.ET, rem/rev polja, isp.zašt., SCADA)			
35	DV polje Sarajevo 18	1 day	Fri 06/03/20	Fri 06/03/20			06/03 (rem/rev polja, isp.zašt., SCADA)									
36	DV polje Sarajevo 1	2 days	Thu 02/07/20	Fri 03/07/20						02/07 03/07 (rem/rev polja, isp.zašt., SCADA)						
37	DV polje Sarajevo 14	2 days	Wed 19/08/20	Thu 20/08/20							19/08 20/08 (rem/rev polja, isp.zašt., SCADA)					
38	DV polje Sarajevo 15	2 days	Thu 10/09/20	Fri 11/09/20								10/09 11/09 (rem/rev polja, isp.zašt., SCADA)				
39	Spojno polje	2 days	Thu 22/10/20	Fri 23/10/20									22/10 23/10 (rem/rev polja, isp.zašt., SCADA)			
40	TS SARAJEVO 1															
41	Postrojenje 110 kV															
42	Trafo polje, T2	1 day	Wed 25/03/20	Wed 25/03/20			25/03 (održ.ET, rem/rev polja, isp.zašt., SCADA, SM)									
43	Trafo polje, T3	1 day	Fri 11/09/20	Fri 11/09/20									11/09 (održ.ET, rem/rev polja, isp.zašt., SCADA, SM)			
44	DV polje Sarajevo 10	2 days	Thu 24/09/20	Fri 25/09/20									24/09 25/09 (rem/rev polja, isp.zašt., SCADA)			
45	DV polje Ilijaš	1 day	Wed 15/04/20	Wed 15/04/20				15/04 (rem/rev polja, isp.zašt., SCADA)								
46	DV polje EVP Blažuj	1 day	Fri 03/04/20	Fri 03/04/20			03/04 (rem/rev polja, isp.zašt., SCADA)									

PLAN ZASTOJA EEO U 2020. GODINI ZA OP SARAJEVO

ID	OBJEKAT	Trajanje	Po etak	Kraj	2020											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
47	DV polje Visoko	2 days	Wed 27/05/20	Thu 28/05/20					27/05	28/05						
									(rem/rev polja, isp.zašt., SCADA, SM)							
48	DV polje Jablanica 2	1 day	Fri 10/07/20	Fri 10/07/20							10/07					
											(rem/rev polja, isp.zašt., SCADA)					
49	DV polje Sarajevo 18	2 days	Thu 23/04/20	Fri 24/04/20				23/04	24/04							
								(rem/rev polja, isp.zašt., SCADA, SM)								
50	DV polje Sarajevo 20	2 days	Thu 02/07/20	Fri 03/07/20					02/07	03/07						
									(rem/rev polja, isp.zašt., SCADA, SM)							
51	Spojno polje	1 day	Mon 01/06/20	Mon 01/06/20					01/06							
									(rem/rev polja, isp.zašt., SCADA)							
52	TS SARAJEVO 2															
53	Postrojenje 110 kV															
54	Trafo polje, T1	1 day	Fri 17/04/20	Fri 17/04/20				17/04								
								(održ.ET, rem/rev polja, isp.zašt., SCADA, SM)								
55	Trafo polje, T2	1 day	Thu 16/04/20	Thu 16/04/20				16/04								
								(održ.ET, rem/rev polja, isp.zašt., SCADA, SM)								
56	DV polje Sarajevo 7	1 day	Fri 28/08/20	Fri 28/08/20							28/08					
											(rem/rev polja, isp.zašt., SCADA, SM)					
57	DV polje Sarajevo 4	2 days	Wed 26/08/20	Thu 27/08/20							26/08	27/08				
											(rem/rev polja, isp.zašt., SCADA, SM)					
58	KV polje Sarajevo 5	1 day	Mon 08/06/20	Mon 08/06/20					08/06							
									(rem/rev polja, isp.zašt., SCADA)							
59	TS SARAJEVO 4															
60	Postrojenje 110 kV															
61	Trafo polje, T1	2 days	Mon 13/04/20	Tue 14/04/20				13/04	14/04							
								(održ.ET, rem/rev polja, isp.zašt., SCADA)								
62	Trafo polje, T2	2 days	Thu 09/04/20	Fri 10/04/20				09/04	10/04							
								(održ.ET, rem/rev polja, isp.zašt., SCADA)								
63	DV polje Sokolac	1 day	Mon 06/07/20	Mon 06/07/20						06/07						
										(rem/rev polja, isp.zašt., SCADA)						
64	DV polje Sarajevo 2	2 days	Wed 26/08/20	Thu 27/08/20							26/08	27/08				
											(rem/rev polja, isp.zašt., SCADA, SM)					
65	DV polje Sarajevo 10	2 days	Thu 25/06/20	Fri 26/06/20					25/06	26/06						
									(rem/rev polja, isp.zašt., SCADA, SM)							
66	DV polje Breza	2 days	Thu 09/07/20	Fri 10/07/20					09/07	10/07						
									(rem/rev polja, isp.zašt., SCADA)							
67	Spojno polje	1 day	Fri 17/04/20	Fri 17/04/20				17/04								
								(rem/rev polja)								
68	TS SARAJEVO 5															
69	Postrojenje 110 kV															

PLAN ZASTOJA EEO U 2020. GODINI ZA OP SARAJEVO

ID	OBJEKAT	Trajanje	Po etak	Kraj	2020											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
70	Trafo polje, T1	1 day	Wed 01/04/20	Wed 01/04/20				01/04 (održ.ET, rem/rev polja, isp.zašt., SCADA)								
71	Trafo polje, T2	1 day	Fri 29/05/20	Fri 29/05/20						29/05 (održ.ET, rem/rev polja, isp.zašt., SCADA)						
72	DV polje Sarajevo 10	2 days	Thu 06/08/20	Fri 07/08/20							06/08 07/08 (rem/rev polja, isp.zašt., SCADA)					
73	KV polje Sarajevo 11	1 day	Thu 27/02/20	Thu 27/02/20			27/02 (rem/rev polja, isp.zašt., SCADA)									
74	DV polje Pale	2 days	Mon 25/05/20	Tue 26/05/20					25/05 26/05 (rem/rev polja, isp.zašt., SCADA)							
75	KV polje Sarajevo 2	1 day	Mon 08/06/20	Mon 08/06/20						08/06 (rem/rev polja, isp.zašt., SCADA)						
76	TS SARAJEVO 7															
77	Postrojenje 110 kV															
78	Trafo polje, T1	1 day	Wed 03/06/20	Wed 03/06/20						03/06 (održ.ET, rem/rev polja, isp.zašt., SCADA)						
79	Trafo polje, T2	1 day	Thu 04/06/20	Thu 04/06/20						04/06 (održ.ET, rem/rev polja, isp.zašt., SCADA)						
80	DV polje Sarajevo 2	1 day	Fri 28/08/20	Fri 28/08/20								28/08 (rem/rev polja, isp.zašt., SCADA)				
81	DV polje Sarajevo 10/II	1 day	Fri 08/05/20	Fri 08/05/20					08/05 (rem/rev polja, isp.zašt., SCADA)							
82	KV polje mobilna Grbavica	1 day	Thu 02/07/20	Thu 02/07/20						02/07 (rem/rev polja, isp.zašt., SCADA)						
83	KV polje Sarajevo 14	1 day	Fri 06/03/20	Fri 06/03/20			06/03 (rem/rev polja, isp.zašt., SCADA)									
84	TS SARAJEVO 8															
85	Postrojenje 110 kV															
86	Trafo polje, T1	2 days	Tue 04/02/20	Wed 05/02/20	04/02 05/02 (održ.ET, rem/rev polja, isp.zašt., SCADA, SM)											
87	Trafo polje, T2	2 days	Thu 06/02/20	Fri 07/02/20	06/02 07/02 (održ.ET, rem/rev polja, isp.zašt., SCADA)											
88	DV polje Sarajevo 10/II	1 day	Mon 24/08/20	Mon 24/08/20								24/08 (rem/rev polja, SM)				
89	DV polje Sarajevo 10/I	1 day	Thu 13/08/20	Thu 13/08/20								13/08 (rem/rev polja)				
90	TS SARAJEVO 11															
91	Postrojenje 110 kV															
92	Trafo polje, T1	1 day	Wed 05/02/20	Wed 05/02/20	05/02 (održ.ET, rem/rev polja, isp.zašt., SCADA, SM)											

PLAN ZASTOJA EEO U 2020. GODINI ZA OP SARAJEVO

ID	OBJEKAT	Trajanje	Po etak	Kraj	2020											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
93	Trafo polje, T2	1 day	Thu 06/02/20	Thu 06/02/20		06/02 (održ.ET, rem/rev polja, isp.zašt., SCADA, SM)										
94	KV polje Sarajevo 5	1 day	Thu 27/02/20	Thu 27/02/20		27/02 (rem/rev polja, isp.zašt., SCADA)										
95	KV polje Sarajevo 13	1 day	Wed 26/02/20	Wed 26/02/20		26/02 (rem/rev polja, isp.zašt., SCADA)										
96	TS SARAJEVO 13															
97	Postrojenje 110 kV															
98	Trafo polje, T1	1 day	Wed 09/09/20	Wed 09/09/20								09/09 (održ.ET, rem/rev polja, isp.zašt., SCADA)				
99	Trafo polje, T2	1 day	Thu 10/09/20	Thu 10/09/20								10/09 (održ.ET, rem/rev polja, isp.zašt., SCADA)				
100	KV polje Sarajevo 11	1 day	Tue 25/02/20	Tue 25/02/20		25/02 (rem/rev polja, isp.zašt., SCADA)										
101	KV polje Mobilna Grbavica	1 day	Wed 01/07/20	Wed 01/07/20							01/07 (rem/rev polja, isp.zašt., SCADA)					
102	TS SARAJEVO 14															
103	Postrojenje 110 kV															
104	Trafo polje, T1	2 days	Thu 15/10/20	Fri 16/10/20								15/10 16/10 (održ.ET, rem/rev polja, isp.zašt., SCADA)				
105	Trafo polje, T2	2 days	Tue 13/10/20	Wed 14/10/20								13/10 14/10 (održ.ET, rem/rev polja, isp.zašt., SCADA)				
106	KV/DV polje Jablanica III	1 day	Thu 09/07/20	Thu 09/07/20							09/07 (rem/rev polja, isp.zašt., SCADA)					
107	DV polje Sarajevo 15	1 day	Mon 24/02/20	Mon 24/02/20		24/02 (rem/rev polja, isp.zašt., SCADA)										
108	DV polje Sarajevo 20	2 days	Wed 19/08/20	Thu 20/08/20							19/08 20/08 (rem/rev polja, isp.zašt., SCADA)					
109	KV polje Sarajevo 7	1 day	Mon 16/03/20	Mon 16/03/20		16/03 (rem/rev polja, isp.zašt., SCADA)										
110	TS SARAJEVO 15															
111	Postrojenje 110 kV															
112	Trafo polje, T1	1 day	Fri 20/03/20	Fri 20/03/20		20/03 (održ.ET, rem/rev polja, isp.zašt., SCADA)										
113	Trafo polje, T2	1 day	Thu 19/03/20	Thu 19/03/20		19/03 (održ.ET, rem/rev polja, isp.zašt., SCADA)										
114	DV polje Sarajevo 14	1 day	Mon 24/02/20	Mon 24/02/20		24/02 (rem/rev polja, isp.zašt., SCADA)										
115	DV polje Sarajevo 20	2 days	Thu 10/09/20	Fri 11/09/20							10/09 11/09 (rem/rev polja, isp.zašt., SCADA)					

PLAN ZASTOJA EEO U 2020. GODINI ZA OP SARAJEVO

ID	OBJEKAT	Trajanje	Po etak	Kraj	2020											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
116	TS SARAJEVO 18															
117	Postrojenje 110 kV															
118	Trafo polje, T1	2 days	Thu 23/04/20	Fri 24/04/20				23/04 24/04 (održ.ET, rem/rev polja, isp.zašt., SCADA)								
119	DV polje Sarajevo 1	2 days	Thu 23/04/20	Fri 24/04/20				23/04 24/04 (rem/rev polja)								
120	TS PAZARI															
121	Postrojenje 110 kV															
122	Trafo polje, T1	1 day	Mon 21/09/20	Mon 21/09/20									21/09 (održ.ET, rem/rev polja, isp.zašt., SCADA)			
123	DV polje Hadži i	1 day	Tue 22/09/20	Tue 22/09/20									22/09 (rem/rev polja, isp.zašt., SCADA)			
124	DV polje EVP Konjic	1 day	Wed 23/09/20	Wed 23/09/20									23/09 (rem/rev polja, isp.zašt., SCADA)			
125	TS VISOKO															
126	Postrojenje 110 kV															
127	Trafo polje, T1	2 days	Thu 26/03/20	Fri 27/03/20				26/03 27/03 (održ.ET, rem/rev polja, isp.zašt., SCADA, SM)								
128	Trafo polje, T2	2 days	Tue 24/03/20	Wed 25/03/20				24/03 25/03 (održ.ET, rem/rev polja, isp.zašt., SCADA)								
129	DV polje EVP Dobrinje	2 days	Thu 16/04/20	Fri 17/04/20				16/04 17/04 (rem/rev polja, isp.zašt., SCADA, SM)								
130	DV polje Vareš	2 days	Mon 22/06/20	Tue 23/06/20						22/06 23/06 (rem/rev polja, isp.zašt., SCADA, SM)						
131	DV polje Sarajevo 1	2 days	Wed 27/05/20	Thu 28/05/20						27/05 28/05 (rem/rev polja, isp.zašt., SCADA, SM)						
132	DV polje Fojnica	2 days	Mon 12/10/20	Tue 13/10/20										12/10 13/10 (rem/rev polja, isp.zašt., SCADA)		
133	EVP BLAŽUJ															
134	Postrojenje 110 kV															
135	DV polje Sarajevo 1	1 day	Fri 03/04/20	Fri 03/04/20				03/04 (rem/rev polja, OMM)								
136	DV polje Hadži i	1 day	Thu 02/04/20	Thu 02/04/20				02/04 (rem/rev polja)								
137	TS HADŽI I															
138	Postrojenje 110 kV															

PLAN ZASTOJA EEO U 2020. GODINI ZA OP SARAJEVO

ID	OBJEKAT	Trajanje	Poetak	Kraj	2020											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
139	Trafo polje, T1	1 day	Wed 28/10/20	Wed 28/10/20											28/10	
140	DV polje Pazari	1 day	Thu 24/09/20	Thu 24/09/20										24/09		
141	DV polje EVP Blažuj	1 day	Mon 06/04/20	Mon 06/04/20				06/04								
142	TS BREZA															
143	Postrojenje 110 kV															
144	Trafo polje, T1	1 day	Wed 22/04/20	Wed 22/04/20				22/04								
145	DV polje TE Kakanj	1 day	Mon 17/08/20	Mon 17/08/20								17/08				
146	DV polje Sarajevo 4	2 days	Thu 09/07/20	Fri 10/07/20						09/07	10/07					
147	TS PALE															
148	Postrojenje 110 kV															
149	Trafo polje, T1	2 days	Thu 22/10/20	Fri 23/10/20										22/10	23/10	
150	Trafo polje, T2	2 days	Tue 20/10/20	Wed 21/10/20										20/10	21/10	
151	DV polje Sarajevo 5	1 day	Mon 25/05/20	Mon 25/05/20						25/05						
152	DV polje Goražde 1	1 day	Thu 23/04/20	Thu 23/04/20				23/04								
153	TS ILIJAŠ															
154	Postrojenje 110 kV															
155	DV polje Sarajevo 1	1 day	Wed 15/04/20	Wed 15/04/20				15/04								
156	DV polje TE Kakanj	2 days	Wed 07/10/20	Thu 08/10/20									07/10	08/10		
157	TS ZENICA 2															
158	Postrojenje 220 kV															
159	Trafo polje, T1	2 days	Wed 13/05/20	Thu 14/05/20				13/05	14/05							
160	Trafo polje, T2	2 days	Mon 11/05/20	Tue 12/05/20				11/05	12/05							
161	DV polje TE Kakanj V	3 days	Wed 10/06/20	Fri 12/06/20				10/06	12/06							

PLAN ZASTOJA EEO U 2020. GODINI ZA OP SARAJEVO

ID	OBJEKAT	Trajanje	Po etak	Kraj	2020											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
162	DV polje Tuzla 4	2 days	Thu 25/06/20	Fri 26/06/20						25/06	26/06					
										(rem/rev polja, isp.zašt., SCADA)						
163	Spojno polje	2 days	Thu 03/09/20	Fri 04/09/20								03/09	04/09			
												(rem/rev polja, isp.zašt., SCADA)				
164	Mjerno polje SSII	1 day?	Thu 03/09/20	Thu 03/09/20									03/09			
												(ispit.izol.NMT)				
165	Postrojenje 110 kV															
166	Trafo polje, T1	2 days	Wed 13/05/20	Thu 14/05/20					13/05	14/05						
									(održ.ET, rem/rev polja, isp.zašt., SCADA)							
167	Trafo polje, T2	2 days	Mon 11/05/20	Tue 12/05/20					11/05	12/05						
									(održ.ET, rem/rev polja, isp.zašt., SCADA)							
168	DV polje Busova a	2 days	Wed 25/03/20	Thu 26/03/20			25/03	26/03								
							(rem/rev polja, isp.zašt., SCADA, SM)									
169	DV polje Jug	1 day	Tue 04/08/20	Tue 04/08/20								04/08				
											(rem/rev polja, isp.zašt., SCADA, SM)					
170	DV polje Zenica 3/I	2 days	Tue 15/09/20	Wed 16/09/20								15/09	16/09			
												(rem/rev polja, isp.zašt., SCADA, SM)				
171	DV polje Zenica 3/II	2 days	Thu 19/03/20	Fri 20/03/20			19/03	20/03								
							(rem/rev polja, isp.zašt., SCADA)									
172	DV polje Sjever	1 day	Wed 07/10/20	Wed 07/10/20										07/10		
												(rem/rev polja, isp.zašt., SCADA)				
173	DV polje Zenica 1	2 days	Mon 16/03/20	Tue 17/03/20			16/03	17/03								
							(rem/rev polja, isp.zašt., SCADA, SM)									
174	DV polje Cementara	1 day	Thu 08/10/20	Thu 08/10/20										08/10		
												(rem/rev polja, isp.zašt., SCADA, SM)				
175	Spojno polje	1 day	Fri 27/03/20	Fri 27/03/20				27/03								
							(rem/rev polja, isp.zašt., SCADA, SM)									
176	RP KAKANJ															
177	Postrojenje 220 kV															
178	DV polje trafoa 150 MVA	3 days	Mon 06/07/20	Wed 08/07/20						06/07	08/07					
										(rem/rev polja, isp.zašt., SCADA)						
179	DV polje TE Kakanj V	2 days	Thu 04/06/20	Fri 05/06/20					04/06	05/06						
									(rem/rev polja, isp.zašt., SCADA)							
180	DV polje Prijedor 2	2 days	Mon 08/06/20	Tue 09/06/20					08/06	09/06						
									(rem/rev polja, isp.zašt., SCADA)							
181	DV polje Tuzla 4	3 days	Mon 12/10/20	Wed 14/10/20									12/10	14/10		
												(rem/rev polja, isp.zašt., SCADA)				
182	DV polje RP Jablanica	5 days	Mon 01/06/20	Fri 05/06/20					01/06	05/06						
									(rem/rev polja, isp.zašt., SCADA)							
183	DV polje HE Salakovac	5 days	Mon 24/08/20	Fri 28/08/20							24/08	28/08				
										(rem/rev polja, isp.zašt., SCADA)						
184	Spojno polje	2 days	Tue 01/09/20	Wed 02/09/20								01/09	02/09			
												(rem/rev polja, isp.zašt., SCADA)				

PLAN ZASTOJA EEO U 2020. GODINI ZA OP SARAJEVO

ID	OBJEKAT	Trajanje	Poetak	Kraj	2020											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
185	TRANSFORMACIJA PRI TE KAKANJ															
186	Postrojenje 220 kV															
187	En. Transformator 150 MVA	3 days	Mon 06/07/20	Wed 08/07/20							06/07 08/07					
188	Postrojenje 110 kV										(održ.ET, rem/rev polja, isp.zašt., SCADA)					
189	En. Transformator 150 MVA	3 days	Mon 06/07/20	Wed 08/07/20							06/07 08/07					
190	TS ZENICA 1										(održ.ET, rem/rev polja, isp.zašt., SCADA)					
191	Postrojenje 110 kV															
192	Trafo polje, T1	1 day	Fri 02/10/20	Fri 02/10/20										02/10		
193	Trafo polje, T2	1 day	Thu 01/10/20	Thu 01/10/20										(održ.ET, rem/rev polja, isp.zašt., SCADA, OMM)		
194	DV polje TE Kakanj	1 day	Mon 03/08/20	Mon 03/08/20										01/10		
195	DV polje Travnik 1	2 days	Wed 19/08/20	Thu 20/08/20										(održ.ET, rem/rev polja, isp.zašt., SCADA, OMM)		
196	DV polje Sjever	1 day	Tue 16/06/20	Tue 16/06/20										03/08		
197	DV polje Zavidovi i	2 days	Wed 29/04/20	Thu 30/04/20										(rem/rev polja, isp.zašt., SCADA)		
198	DV polje Zenica 2	2 days	Mon 16/03/20	Tue 17/03/20										19/08 20/08		
199	Spojno polje	1 day	Mon 15/06/20	Mon 15/06/20										(rem/rev polja, isp.zašt., SCADA)		
200	TS ZENICA 3															
201	Postrojenje 110 kV															
202	Trafo polje, T1	2 days	Tue 15/09/20	Wed 16/09/20										15/09 16/09		
203	Trafo polje, T2	2 days	Thu 19/03/20	Fri 20/03/20										(održ.ET, rem/rev polja, isp.zašt., SCADA, SM, OMM)		
204	DV polje Zenica 2/I	2 days	Tue 15/09/20	Wed 16/09/20										15/09 16/09		
205	DV polje Zenica 2/II	2 days	Thu 19/03/20	Fri 20/03/20										(rem/rev polja, SM)		
206	Spojno polje	2 days	Thu 19/03/20	Fri 20/03/20										19/03 20/03		
207	TS ZENICA 4													(rem/rev polja, SM)		

PLAN ZASTOJA EEO U 2020. GODINI ZA OP SARAJEVO

ID	OBJEKAT	Trajanje	Poetak	Kraj	2020											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
208	Postrojenje 110 kV															
209	Trafo polje, T1	2 days	Thu 02/04/20	Fri 03/04/20			02/04	03/04								
210	DV polje Zenica 4 - Jug	2 days	Thu 02/04/20	Fri 03/04/20			(održ.ET, rem/rev polja, isp.zašt., SCADA)									
211	DV polje Zenica 4 - Sjever	2 days	Thu 02/04/20	Fri 03/04/20			02/04	03/04								
212	TS BUGOJNO						(rem/rev polja, SM)									
213	Postrojenje 110 kV						02/04	03/04								
214	Trafo polje, T1	1 day	Wed 01/07/20	Wed 01/07/20							01/07					
215	Trafo polje, T2	1 day	Thu 02/07/20	Thu 02/07/20							02/07					
216	DV polje Donji Vakuf	2 days	Tue 19/05/20	Wed 20/05/20							(održ.ET, rem/rev polja, isp.zašt., SCADA, SM, OMM)					
217	DV polje Gornji Vakuf	1 day	Thu 21/05/20	Thu 21/05/20							19/05	20/05				
218	DV polje Novi Travnik	2 days	Thu 28/05/20	Fri 29/05/20							(rem/rev polja, isp.zašt., SCADA)					
219	DV polje Kupres	1 day	Mon 20/07/20	Mon 20/07/20							28/05	29/05				
220	TS DONJI VAKUF										(rem/rev polja, isp.zašt., SCADA)					
221	Postrojenje 110 kV										20/07					
222	Trafo polje, T1	1 day	Fri 11/09/20	Fri 11/09/20									11/09			
223	DV polje Bugojno	2 days	Tue 19/05/20	Wed 20/05/20							(održ.ET, rem/rev polja, isp.zašt., SCADA, OMM)					
224	DV polje Jajce 2	1 day	Tue 08/09/20	Tue 08/09/20							19/05	20/05				
225	TS VAREŠ										(rem/rev polja, isp.zašt., SCADA)					
226	Postrojenje 110 kV												08/09			
227	Trafo polje, T1	2 days	Thu 18/06/20	Fri 19/06/20												
228	DV polje Visoko	2 days	Thu 18/06/20	Fri 19/06/20							18/06	19/06				
229	TS TRAVNIK 1										(održ.ET, rem/rev polja, isp.zašt., SCADA)					
230	Postrojenje 110 kV										18/06	19/06				
											(rem/rev polja, SM, OMM)					

PLAN ZASTOJA EEO U 2020. GODINI ZA OP SARAJEVO

ID	OBJEKAT	Trajanje	Po etak	Kraj	2020											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
231	Trafo polje, T1	1 day	Thu 10/09/20	Thu 10/09/20									10/09 (održ.ET, rem/rev polja, isp.zašt., SCADA, SM, OMM)			
232	Trafo polje, T2	1 day	Mon 12/10/20	Mon 12/10/20									12/10 (održ.ET, rem/rev polja, isp.zašt., SCADA, OMM)			
233	DV polje Zenica 1	2 days	Wed 19/08/20	Thu 20/08/20								19/08 20/08 (rem/rev polja, isp.zašt., SCADA)				
234	DV polje Travnik 2	2 days	Mon 19/10/20	Tue 20/10/20									19/10 20/10 (rem/rev polja, isp.zašt., SCADA)			
235	Mjerno polje	1 day	Mon 12/10/20	Mon 12/10/20									12/10 (rem/rev polja, SM)			
236	Sabirnice	1 day	Mon 12/10/20	Mon 12/10/20									12/10 (revizija sabirnica i sab.rastavlja a)			
237	TS TRAVNIK 2															
238	Postrojenje 110 kV															
239	Trafo polje, T1	1 day	Fri 03/07/20	Fri 03/07/20							03/07 (održ.ET, rem/rev polja, isp.zašt., SCADA)					
240	DV polje Jajce 2	1 day	Fri 16/10/20	Fri 16/10/20									16/10 (rem/rev polja, isp.zašt., SCADA)			
241	DV polje Travnik 1	2 days	Mon 19/10/20	Tue 20/10/20									19/10 20/10 (rem/rev polja, isp.zašt., SCADA)			
242	TS CEMENTARA															
243	Postrojenje 110 kV															
244	Trafo polje, T1	1 day	Fri 25/09/20	Fri 25/09/20									25/09 (održ.ET, rem/rev polja, isp.zašt., SM, OMM)			
245	TS ZAVIDOVI I															
246	Postrojenje 110 kV															
247	Trafo polje, T1	1 day	Thu 09/07/20	Thu 09/07/20							09/07 (održ.ET, rem/rev polja, isp.zašt., SCADA, OMM)					
248	Trafo polje, T2	1 day	Tue 28/04/20	Tue 28/04/20				28/04 (održ.ET, rem/rev polja, isp.zašt., SCADA, OMM)								
249	DV polje Zenica 1	2 days	Wed 29/04/20	Thu 30/04/20				29/04 30/04 (rem/rev polja, isp.zašt., SCADA)								
250	DV polje Maglaj	1 day	Fri 15/05/20	Fri 15/05/20				15/05 (rem/rev polja, isp.zašt., SCADA)								
251	EVP DOBRINJE															
252	Postrojenje 110 kV															
253	DV polje Visoko	1 day	Wed 15/04/20	Wed 15/04/20				15/04 (rem/rev polja)								

PLAN ZASTOJA EEO U 2020. GODINI ZA OP SARAJEVO

ID	OBJEKAT	Trajanje	Po etak	Kraj	2020											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
254	DV polje TE Kakanj	1 day	Wed 15/04/20	Wed 15/04/20				15/04 (rem/rev polja)								
255	TS BUSOVA A															
256	Postrojenje 110 kV															
257	Trafo polje, T1	1 day	Tue 24/03/20	Tue 24/03/20			24/03 (održ.ET, rem/rev polja, isp.zašt., SCADA)									
258	Trafo polje, T2	1 day	Mon 05/10/20	Mon 05/10/20								05/10 (održ.ET, rem/rev polja, isp.zašt., SCADA)				
259	DV polje Zenica 2	2 days	Wed 25/03/20	Thu 26/03/20			25/03 26/03 (rem/rev polja, isp.zašt., SCADA)									
260	DV polje Vitez	2 days	Wed 21/10/20	Thu 22/10/20								21/10 22/10 (rem/rev polja, isp.zašt., SCADA)				
261	TS NOVI TRAVNIK															
262	Postrojenje 110 kV															
263	Trafo polje, T1	1 day	Tue 03/03/20	Tue 03/03/20			03/03 (održ.ET, rem/rev polja, isp.zašt., SM)									
264	Trafo polje, T2	1 day	Fri 14/02/20	Fri 14/02/20			14/02 (održ.ET, rem/rev polja, isp.zašt., SM)									
265	DV polje Vitez	2 days	Tue 26/05/20	Wed 27/05/20					26/05 27/05 (rem/rev polja, isp.zašt.)							
266	DV polje Bugojno	2 days	Thu 28/05/20	Fri 29/05/20					28/05 29/05 (rem/rev polja, isp.zašt.)							
267	TS KISELJAK															
268	Postrojenje 110 kV															
269	Trafo polje, T1	1 day	Mon 29/06/20	Mon 29/06/20							29/06 (održ.ET, rem/rev polja, isp.zašt., SCADA, SM)					
270	Trafo polje, T2	1 day	Fri 28/02/20	Fri 28/02/20			28/02 (održ.ET, rem/rev polja, isp.zašt., SCADA)									
271	DV polje Sarajevo 10	1 day	Mon 29/06/20	Mon 29/06/20						29/06 29/06 (rem/rev polja, SM)						
272	TS VITEZ															
273	Postrojenje 110 kV															
274	Trafo polje, T1	2 days	Mon 04/05/20	Tue 05/05/20				04/05 05/05 (održ.ET, rem/rev polja, isp.zašt., SCADA)								
275	Trafo polje, T2	2 days	Wed 06/05/20	Thu 07/05/20				06/05 07/05 (održ.ET, rem/rev polja, isp.zašt., SCADA, SM)								
276	DV polje Novi Travnik	2 days	Tue 26/05/20	Wed 27/05/20				26/05 27/05 (rem/rev polja, isp.zašt., SCADA, SM)								

PLAN ZASTOJA EEO U 2020. GODINI ZA OP SARAJEVO

ID	OBJEKAT	Trajanje	Po etak	Kraj	2020											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
277	DV polje Busova a	2 days	Wed 21/10/20	Thu 22/10/20										21/10 ■ 22/10 (rem/rev polja, isp.zašt., SCADA, SM)		
278	TS FOJNICA															
279	Postrojenje 110 kV															
280	Trafo polje, T1	1 day	Tue 29/09/20	Tue 29/09/20										29/09 (održ.ET, rem/rev polja, isp.zašt., SCADA)		
281	DV polje Visoko	1 day	Tue 29/09/20	Tue 29/09/20										29/09 (rem/rev polja, isp.zašt., SCADA)		
282	DV polje Kiseljak	1 day	Tue 29/09/20	Tue 29/09/20										29/09 (pregled opreme)		
283	TS VIŠEGRAD															
284	Postrojenje 400 kV															
285	Trafo polje, T1	2 days	Thu 20/08/20	Fri 21/08/20										20/08 ■ 21/08 (održ.ET, rem/rev polja, , isp.zašt., SCADA)		
286	Trafo polje, T2	2 days	Tue 16/06/20	Wed 17/06/20							16/06 ■ 17/06 (održ.ET, rem/rev polja, isp.zašt., SCADA)					
287	DV polje HE Višegrad	2 days	Thu 02/07/20	Fri 03/07/20							02/07 ■ 03/07 (rem/rev polja, isp.zašt., SCADA)					
288	DV polje Tuzla 4	26 days	Mon 13/07/20	Mon 17/08/20							13/07 ■ 17/08 (rem/rev polja, isp.zašt., SCADA)					
289	Spojno polje	1 day	Thu 02/04/20	Thu 02/04/20				02/04 (rem/rev polja, isp.zašt., SCADA)								
290	Postrojenje 220 kV															
291	DV polje Požega/T2	5 days	Mon 15/06/20	Fri 19/06/20							15/06 ■ 19/06 (rem/rev polja, isp.zašt., SCADA)					
292	Postrojenje 110 kV															
293	Trafo polje, T1	2 days	Thu 20/08/20	Fri 21/08/20										20/08 ■ 21/08 (održ.ET, rem/rev polja, isp.zašt., SCADA)		
294	Trafo polje, T3	1 day	Thu 14/05/20	Thu 14/05/20							14/05 (održ.ET, rem/rev polja, isp.zašt., SCADA)					
295	Trafo polje, T4	1 day	Mon 11/05/20	Mon 11/05/20							11/05 (održ.ET, rem/rev polja, isp.zašt., SCADA)					
296	DV polje Rogatica	1 day	Thu 07/05/20	Thu 07/05/20							07/05 (rem/rev polja, isp.zašt., SCADA, SM)					
297	DV polje Dub	1 day	Tue 26/05/20	Tue 26/05/20							26/05 (rem/rev polja, isp.zašt., SCADA)					
298	DV polje Zamršten	1 day	Mon 06/04/20	Mon 06/04/20							06/04 (rem/rev polja, isp.zašt., SCADA)					
299	Spojno polje	1 day	Wed 08/04/20	Wed 08/04/20							08/04 (rem/rev polja, isp.zašt., SCADA)					

PLAN ZASTOJA EEO U 2020. GODINI ZA OP SARAJEVO

ID	OBJEKAT	Trajanje	Poetak	Kraj	2020											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
300	TS GORAŽDE 2															
301	Postrojenje 110 kV															
302	Trafo polje, T1	1 day	Tue 09/06/20	Tue 09/06/20							09/06					
303	DV polje Dub	1 day	Thu 21/05/20	Thu 21/05/20							21/05					
304	DV polje Goražde 1	1 day	Tue 15/09/20	Tue 15/09/20									15/09			
305	TS FO A															
306	Postrojenje 110 kV															
307	Trafo polje, T1	1 day	Tue 19/05/20	Tue 19/05/20							19/05					
308	Trafo polje, T2	1 day	Mon 25/05/20	Mon 25/05/20							25/05					
309	DV polje Goražde 1	1 day	Thu 11/06/20	Thu 11/06/20							11/06					
310	TS ROGATICA															
311	Postrojenje 110 kV															
312	Trafo polje, T1	1 day	Tue 23/06/20	Tue 23/06/20							23/06					
313	DV polje Višegrad	1 day	Thu 28/05/20	Thu 28/05/20							28/05					
314	DV polje Sokolac	1 day	Thu 10/09/20	Thu 10/09/20									10/09			
315	Postrojenje 35 kV															
316	Trafo polje, T3	1 day	Thu 26/03/20	Thu 26/03/20							26/03					
317	TS SOKOLAC															
318	Postrojenje 110 kV															
319	Trafo polje, T1	1 day	Thu 25/06/20	Thu 25/06/20							25/06					
320	DV polje Sarajevo 4	1 day	Mon 06/07/20	Mon 06/07/20							06/07					
321	DV polje Rogatica	1 day	Tue 08/09/20	Tue 08/09/20									08/09			
322	TS GORAŽDE 1															

PLAN ZASTOJA EEO U 2020. GODINI ZA OP SARAJEVO

ID	OBJEKAT	Trajanje	Po etak	Kraj	2020											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
323	Postrojenje 110 kV															
324	Trafo polje, T1	1 day	Thu 03/09/20	Thu 03/09/20									03/09			
325	Trafo polje, T2	1 day	Tue 14/04/20	Tue 14/04/20				14/04								
326	DV polje Pale	1 day	Tue 28/04/20	Tue 28/04/20				(održ.ET, rem/rev polja,, isp.zašt., SCADA, SM)								
327	DV polje Fo a	1 day	Thu 11/06/20	Thu 11/06/20				28/04								
328	DV polje Goražde 2	1 day	Thu 17/09/20	Thu 17/09/20				(rem/rev polja, isp.zašt., SCADA)								
329	DALEKOVODI															
330	DV 400 kV TS Sarajevo 10 - TS Sarajevo 20	3 days	Mon 18/05/20	Wed 20/05/20				18/05	20/05							
331	DV 220 kV TS Višegrad - TS Požega	5 days	Mon 15/06/20	Fri 19/06/20						15/06	19/06					
332	DV 220 kV RP Kakanj - HE Salakovac	5 days	Mon 24/08/20	Fri 28/08/20								24/08	28/08			
333	DV 220 kV RP Kakanj - TE Kakanj	2 days	Thu 04/06/20	Fri 05/06/20						04/06	05/06					
334	DV 220 kV RP Kakanj - TR 220/110 kV pri TEKakanj	3 days	Mon 06/07/20	Wed 08/07/20						06/07	08/07					
335	DV 220 kV HE Piva - TS Sarajevo 20	5 days	Mon 14/09/20	Fri 18/09/20												
336	DV 110 kV TS Višegrad - TS Zamršten	5 days	Mon 13/04/20	Fri 17/04/20				13/04	17/04							
337	DV 110 kV TS Sarajevo 2 - TS Sarajevo 7	1 day	Fri 28/08/20	Fri 28/08/20									28/08			
338	DV 110 kV TS Sarajevo 4 - TS Sokolac	5 days	Mon 06/07/20	Fri 10/07/20						06/07	10/07					
339	DV 110 kV TS Sarajevo 10 - TS Kiseljak	5 days	Tue 23/06/20	Mon 29/06/20						23/06	29/06					
340	DV 110 kV TS Pale - TS Goražde 1	2 days	Tue 01/09/20	Wed 02/09/20									01/09	02/09		
341	DV 110 kV TS Travnik 1 - TS Travnik 2	2 days	Mon 19/10/20	Tue 20/10/20												
342	DV 110 kV TS Jajce 2 - TS Donji Vakuf	5 days	Mon 07/09/20	Fri 11/09/20									07/09	11/09		
343	DV 110 kV TS Donji Vakuf - TS Bugojno	2 days	Mon 18/05/20	Tue 19/05/20				18/05	19/05							
344	DV 110 kV TS Vitez - TS Novi Travnik	3 days	Mon 25/05/20	Wed 27/05/20						25/05	27/05					
345	DV 110 kV TS Sarajevo 5 - TS Pale	3 days	Mon 25/05/20	Wed 27/05/20						25/05	27/05					

OPERATIVNI PLAN ODRŽAVANJA EEO PRENOSNE MREŽE
ZA 2020 GODINU

TJ BIHAĆ

Red. br.	NAZIV OBJEKTA - dijela -	Popis poslova	PLANIRANI TERMIN RADOVA												Ostvareni termin
			1/20	2/20	3/20	4/20	5/20	6/20	7/20	8/20	9/20	10/20	11/20	12/20	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
A.	<u>DALEKOVODI</u>														
	DV 220 kV														
	1. DV Prijedor 2 – Bihać 1	Pregled (1G), Remont (5G)							P. 1G		R. 5G				11 dana
	2. DV Jajce 2 – Prijedor 2	Pregled (1G)						P. 1G							12 dana
1. 2. 3. 4. 5. 6. 7. 8. 9. 10. 11. 12. 13. 14. 15. 16. 17. 18. 19.	DV 110 kV					P. 1G									
	DV Bihać 1 – Cazin 1	Pregled (1G)													4 dana
	DV Cazin 1 – Cazin 2	Pregled (1G)											P. 1G		5 dana
	DV Cazin 1 – V. Kladuša	Pregled (1G)						P. 1G							8 dana
	DV V. Kladuša – Vrnograč	Pregled (1G)					P. 1G								5 dana
	DV Bihać 1 – Bihać 2	Pregled (1G)		P. 1G											4 dana
	DV Bihać 1 – K. Vakuf	Pregled (1G)										P. 1G			5 dana
	DV K. Vakuf – B. Petrovac	Pregled (1G), Revizija otpora (5G)			P.(1G), 5G										15 dana
	DV B. Petrovac – Sanica – Ključ	Pregled (1G), Revizija otpora (5G)								P. 1G, 5G					20 dana
	DV B. Petrovac – Drvar	Pregled (1G)					P. 1G								15 dana
	DV Sanski Most – Ključ	Pregled (1G)			P. (1G)										4 dana
	DV Prijedor 2 – Sanski Most	Pregled (1G)		P. (1G)											4 dana
	DV K. Vakuf – Gračac (D.Lapac)	Pregled (1G)		P. (1G)											4 dana
	DV Bosanska Krupa – Bihać 1	Pregled (1G)									P. 1G				6 dana
	DV Prijedor 2 – Bosanska Krupa	Pregled (1G)									P. 1G				3 dana
	DV B. Krupa – Bužim	Pregled (1G)									P. 1G				5 dana
	DV Bužim – Vrnograč	Pregled (1G)				P. 1G									3 dana
	DV Drvar – EVP Dugo Ličko Polje	Pregled (1G), Revizija otpora (5G)				P. 1G, 5G									13 dana
	DV EVP D.Ličko Polje – Bos.Grahovo	Pregled (1G), Revizija otpora (5G)							P. 1G, 5G						15 dana
	DV Bos.Grahovo – Strmica	Pregled (1G)										P. 1G			4 dana

NAPOMENA: Preglede i revizije dalekovoda raditi istovremeno (paralelno).

URADIO:

Julardžija Šemsudin

OVJERIO i ODOBRIO:
Rukovodilac TJ Bihać

Gutlić Kemal

Bihać, 15.10.2019 god.

OPERATIVNI PLAN ODRŽAVANJA EEO PRENOSNE MREŽE
ZA 2020.GODINU

TJ BIHAĆ

Red. br.	NAZIV OBJEKTA - dijela -	Popis poslova	PLANIRANI TERMIN RADOVA												Ostvareni zadnji termin
			01/20	02/20	03/20	04/20	05/20	06/20	07/20	08/20	09/20	10/20	11/20	12/20	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
B. 1. 1.1. 1.2. 1.3. 1.4. 1.5. 1.6. 1.7. 1.8. 1.9. 2.0.	<u>TRAFOSTANICE</u> TS Bihać 1 Trafo 220/110 kV, 150 MVA DV 220 kV Prijedor 2 Trafo I 110/35/10 kV Trafo II 110/35/10 kV DV Cazin 1 DV Bihać 2/I DV Bosanska Krupa DV Kulen Vakuf DV Bihać 2/2 (Spojno polje 110 kV) SN odvodi 35kV SN odvodi 10kV	Ispitivanje transformatorskih zaštita Ispitivanje zaštita DV polja									Ispitivanje				09-10.09.19
		Ispitivanje transformatorskih zaštita				Ispitivanje									15.04.19
		Ispitivanje transformatorskih zaštita					Ispitivanje								17.05.19
		Ispitivanje zaštita DV polja				Ispitivanje									15.04.19
		Ispitivanje zaštita DV polja					Ispitivanje								09.05.19
		Ispitivanje zaštita DV polja			Ispitivanje										27.03.19
		Ispitivanje zaštita DV polja			Ispitivanje										27.03.19
		Ispitivanje zaštita DV polja											Ispitivanje		05.11.18
		Ispitivanje zaštita SN vodova			Ispitivanje										10.03.19
		Ispitivanje zaštita SN vodova			Ispitivanje										10.03.19
2. 2.1. 2.2. 2.3. 2.4. 2.5. 2.6.	TS Bihać 2 Trafo I 110/20/10 kV Trafo II 110/20/10 kV DV 110 kV Bihać 1/1 DV 110 kV Bihać 1/2 SN odvodi 20kV SN odvodi 10kV														
		Ispitivanje transformatorskih zaštita					Ispitivanje								20.05.19
		Ispitivanje transformatorskih zaštita										Ispitivanje			08.10.19
		Ispitivanje zaštita DV polja													-
		Ispitivanje zaštita DV polja													-
		Ispitivanje zaštita SN vodova						Ispitivanje							04.07.19
		Ispitivanje zaštita SN vodova						Ispitivanje							03.07.19
3. 3.1. 3.2. 3.3. 3.4. 3.5. 3.6.	TS Cazin 1 Trafo I 110/35/10 kV Trafo II 110/35/10 kV DV Velika Kladuša DV Cazin 2 DV Bihać 1 SN odvodi 35kV i 10kV	Ispitivanje transformatorskih zaštita										Ispitivanje			02.10.19
		Ispitivanje transformatorskih zaštita										Ispitivanje			09.10.19
		Ispitivanje zaštita DV polja										Ispitivanje			12.11.18
		Ispitivanje zaštita DV polja						Ispitivanje							26.06.19
		Ispitivanje zaštita DV polja										Ispitivanje			12.11.18
		Ispitivanje zaštita SN vodova			Ispitivanje										20-21.03.19
4. 4.1. 4.2. 4.2.	TS Cazin 2 Trafo I 110/20/10 kV DV 110 kV Cazin 1 SN odvodi 10kV i 20kV	Ispitivanje transformatorskih zaštita						Ispitivanje							26.06.19
		Ispitivanje zaštita DV polja													-
		Ispitivanje zaštita SN vodova						Ispitivanje							26.06.19

Red. br.	NAZIV OBJEKTA - dijela -	Popis poslova	PLANIRANI TERMIN RADOVA												Ostvareni termin
			01/20	02/20	03/20	04/20	05/20	06/20	07/20	08/20	09/20	10/20	11/20	12/20	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
5.	TS Velika Kladuša							Ispitivanje							20.06.19
5.1.	Trafo I 110/35/10 kV	Ispitivanje transformatorskih zaštita													
5.2.	Trafo II 110/(35)/10 kV	Ispitivanje transformatorskih zaštita				Ispitivanje									16.04.19
5.3.	DV Vrnograč	Ispitivanje zaštita DV polja						Ispitivanje							18.06.19
5.4.	DV Cazin I	Ispitivanje zaštita DV polja				Ispitivanje									25.04.19
5.5.	SN odvodi 35kV	Ispitivanje zaštita SN vodova						Ispitivanje							20.06.19
5.6.	SN odvodi 10kV	Ispitivanje zaštita SN vodova				Ispitivanje									16.04.19
6.	TS Vrnograč														
6.1.	Trafo I 110/35/10 kV	Ispitivanje transformatorskih zaštita										Ispitivanje			18.10.18
6.2.	DV Velika Kladuša	Ispitivanje zaštita DV polja										Ispitivanje			25.10.18
6.3.	DV Bužim	Ispitivanje zaštita DV polja										Ispitivanje			25.10.18
6.4.	SN odvodi	Ispitivanje zaštita SN vodova			Ispitivanje										19.03.19
7.	TS Bosanska Krupa														
7.1.	Trafo I 110/35/10 kV	Ispitivanje transformatorskih zaštita						Ispitivanje							07.06.19
7.2.	Trafo II 110/35/10 kV	Ispitivanje transformatorskih zaštita					Ispitivanje								07.05.19
7.3.	DV Prijedor 2	Ispitivanje zaštita DV polja									Ispitivanje				24.09.19
7.4.	DV Bihać I	Ispitivanje zaštita DV polja									Ispitivanje				04.09.19
7.5.	DV Bužim	Ispitivanje zaštita DV polja										Ispitivanje			08.11.18
7.6.	SN odvodi 35kV	Ispitivanje zaštita SN vodova									Ispitivanje				30.09.19
7.7.	SN odvodi 10kV	Ispitivanje zaštita SN vodova				Ispitivanje									10.04.19
8.	EVP Kulen Vakuf														
8.1.	DV Donji Lapac (Gračac)	Ispitivanje zaštita DV polja									Ispitivanje				25.09.19
8.3.	DV Bihać I	Ispitivanje zaštita DV polja									Ispitivanje				20.09.19
8.4.	DV Bosanski Petrovac	Ispitivanje zaštita DV polja									Ispitivanje				11.09.19
9.	TS Bosanski Petrovac				Ispitivanje										
9.1.	Trafo I 110/35/20 kV	Ispitivanje transformatorskih zaštita													04.03.19
9.2.	Trafo II 110/35/20 kV	Ispitivanje transformatorskih zaštita		Ispitivanje											Novougrađeni
9.3.	DV Kulen Vakuf	Ispitivanje zaštita DV polja									Ispitivanje				16.09.19
9.4.	DV Ključ	Ispitivanje zaštita DV polja										Ispitivanje			05.12.18
9.5.	DV Drvar	Ispitivanje zaštita DV polja										Ispitivanje			05.12.18
9.6.	SN odvodi	Ispitivanje zaštita SN vodova				Ispitivanje									09.04.19
10.	TS Ključ														
10.1.	Trafo I 110/20/10 kV	Ispitivanje transformatorskih zaštita									Ispitivanje				16.09.19
10.2.	DV Sanski Most	Ispitivanje zaštita DV polja			Ispitivanje										14.03.19
10.3.	DV Bosanski Petrovac	Ispitivanje zaštita DV polja			Ispitivanje										14.03.19
10.4.	SN odvodi 20kV i 10kV	Ispitivanje zaštita SN vodova						Ispitivanje							02.07.19

Red. br.	NAZIV OBJEKTA - dijela -	Popis poslova	PLANIRANI TERMIN RADOVA												Ostvareni termin
			01/20	02/20	03/20	04/20	05/20	06/20	07/20	08/20	09/20	10/20	11/20	12/20	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
11.	TS Sanski Most						Ispitivanje								21.05.19
11.1.	Trafo I 110/20/10 kV	Ispitivanje transformatorskih zaštita													19.04.19
11.2.	Trafo II 110/20/10 kV	Ispitivanje transformatorskih zaštita				Ispitivanje									13.03.19
11.3.	DV Prijedor 2	Ispitivanje zaštita DV polja			Ispitivanje										13.03.19
11.4.	DV Ključ	Ispitivanje zaštita DV polja			Ispitivanje										21.11.18
11.5.	SN odvodi 20kV	Ispitivanje zaštita SN vodova											Ispitivanje		22.11.18
11.6.	SN odvodi 10kV	Ispitivanje zaštita SN vodova											Ispitivanje		
12.	TS Bos.Grahovo														
12.1.	Trafo I 110/35/10 kV	Ispitivanje transformatorskih zaštita						Ispitivanje							27.06.19
12.2.	Trafo 35/10 kV; 2,5 MVA	Ispitivanje transformatorskih zaštita													--
12.3.	DV Knin (Strmica)	Ispitivanje zaštita DV polja					Ispitivanje								23.05.19
12.4.	DV Drvar (Ličko Dugo Polje)	Ispitivanje zaštita DV polja					Ispitivanje								23.05.19
12.5.	SN odvodi	Ispitivanje zaštita SN vodova						Ispitivanje							27.06.19
13.	TS Drvar														
13.1.	Trafo I 110/35/10 kV	Ispitivanje transformatorskih zaštita						Ispitivanje							21.06.19
13.2.	DV 110 kv Bosanski Petrovac	Ispitivanje zaštita DV polja						Ispitivanje							21.06.19
13.3.	DV 110 kV Bosansko Grahovo (Ličko Dugo Polje)	Ispitivanje zaštita DV polja						Ispitivanje							21.06.19
13.4.	SN odvodi	Ispitivanje zaštita SN vodova						Ispitivanje							21.06.19
14.	TS Bužim														
14.1.	Trafo I 110/35/10 kV	Ispitivanje transformatorskih zaštita										Ispitivanje			14.10.19
14.2.	DV 110 kV Bosanska Krupa	Ispitivanje zaštita DV polja											Ispitivanje		15.11.18
14.3.	DV 110 kV Vrnograč	Ispitivanje zaštita DV polja											Ispitivanje		15.11.18
14.4.	SN odvodi 35kV	Ispitivanje zaštita SN vodova											Ispitivanje		20.11.18
14.5.	SN odvodi 10kV	Ispitivanje zaštita SN vodova											Ispitivanje		19.11.18

Bihać,14.10.2019 godine

URADIO:

Rukovodilac Služba za MRT i PN
Elmedin Karić

ODOBRIO:

Rukovodilac TJ Bihać
Gutlić Kemal

OPERATIVNI PLAN ODRŽAVANJA EEO PRENOSNE MREŽE
ZA 2020.GODINU

TJ BIHAĆ

Red. br.	NAZIV OBJEKTA - dijela -	Popis poslova	PLANIRANI TERMIN RADOVA												Ostvareni zadnji termin
			01/20	02/20	03/20	04/20	05/20	06/20	07/20	08/20	09/20	10/20	11/20	12/20	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
B. 1. 1.1. 1.2. 1.3. 1.4. 1.5. 1.6. 1.7. 1.8. 1.9.	<u>TRAFOSTANICE</u> TS Bihać 1 Trafo 220/110 kV, 150 MVA DV 220 kV Prijedor 2 Trafo I 110/35/10 kV Trafo II 110/35/10 kV DV Cazin 1 DV Bihać 2/I DV Bosanska Krupa DV Kulen Vakuf DV Bihać 2/2 (Spojno polje 110 kV) SN odvodi	Revizija Trafoa i trafo polja									Rev.				
		Revizija Trafoa i trafo polja 110 kV				Rev.									
		Revizija Trafoa i trafo polja 110 kV					Rev.								
		Revizija polja				Rev.									
		Revizija polja													
		Revizija polja						Rev.							
		Revizija polja						Rev.							
		Revizija polja				Rev.									
		Revizija SN odvoda			Rev.										
2. 2.1. 2.2. 2.3. 2.4. 2.5.	TS Bihać 2 Trafo I 110/20/10 kV Trafo II 110/20/10 kV DV 110 kV Bihać 1/1 DV 110 kV Bihać 1/2 SN odvodi	Revizija Trafoa i trafo polja 110 kV					Rev.								
		Revizija Trafoa i trafo polja 110 kV										Rev.			
		Revizija polja						Rev.							
		Revizija polja						Rev.							
		Revizija SN odvoda							Rev.						
3. 3.1. 3.2. 3.3. 3.4. 3.5. 3.6.	TS Cazin 1 Trafo I 110/35/10 kV Trafo II 110/35/10 kV DV Velika Kladuša DV Cazin 2 DV Bihać 1 SN odvodi	Revizija Trafoa i trafo polja 110 kV										Rev.			
		Revizija Trafoa i trafo polja 110 kV										Rev.			
		Revizija polja						Rev.							
		Revizija polja									Rev.				
		Revizija polja					Rev								
		Revizija SN odvoda		Rev.											
4. 4.1. 4.2. 4.2.	TS Cazin 2 Trafo I 110/20/10 kV DV 110 kV Cazin 1 SN odvodi	Revizija Trafoa i trafo polja 110 kV					Rev.								
		Revizija polja					Rev.								
		Revizija SN odvoda			Rev.										

Red. br.	NAZIV OBJEKTA - dijela -	Popis poslova	PLANIRANI TERMIN RADOVA												Ostvareni termin
			01/20	02/20	03/20	04/20	05/20	06/20	07/20	08/20	09/20	10/20	11/20	12/20	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
5.	TS Velika Kladuša														
5.1.	Trafo I 110/35/10 kV	Revizija Trafoa i trafo polja 110 kV						Rev.							
5.2.	Trafo II 110/(35)/10 kV	Revizija Trafoa i trafo polja 110 kV				Rev.									
5.3.	DV Vrnograč	Revizija polja													
5.4.	DV Cazin I	Revizija polja													
5.5.	SN odvodi	Revizija SN odvoda													
6.	TS Vrnograč														
6.1.	Trafo I 110/35/10 kV	Revizija Trafoa I i trafo polja 110 kV										Rev.			
6.2.	DV Velika Kladuša	Revizija polja						Rev.							
6.3.	DV Bužim	Revizija polja						Rev.							
6.4.	SN odvodi	Revizija SN odvoda			Rev.										
7.	TS Bosanska Krupa														
7.1.	Trafo I 110/35/10 kV	Revizija Trafoa i trafo polja 110 kV						Rev.							
7.2.	Trafo II 110/35/10 kV	Revizija Trafoa i trafo polja 110 kV					Rev.								
7.3.	DV Prijedor 2	Revizija polja									Rev.				
7.4.	DV Bihać I	Revizija polja													
7.5.	DV Bužim	Revizija polja									Rev.				
7.6.	SN odvodi	Revizija SN odvoda				Rev.									
8.	EVP Kulen Vakuf														
8.1.	DV Donji Lapac (Gračac)	Revizija polja									Rev.				
8.3.	DV Bihać I	Revizija polja													
8.4.	DV Bosanski Petrovac	Revizija polja													
9.	TS Bosanski Petrovac														
9.1.	Trafo I 110/35/20 kV	Revizija Trafoa i trafo polja 110 kV			Rev										
9.2.	Trafo II 110/35/20 kV	Revizija Trafoa i trafo polja 110 kV		Rev											
9.3.	DV Kulen Vakuf	Revizija polja			Rev.										
9.4.	DV Ključ	Revizija polja													
9.5.	DV Drvar	Revizija polja			Rev.										
9.6.	SN odvodi	Revizija SN odvoda				Rev.									
10.	TS Ključ														
10.1.	Trafo I 110/20/10 kV	Revizija Trafoa i trafo polja 110 kV									Rev.				
10.2.	DV Sanski Most	Revizija polja				Rev.									
10.3.	DV Bosanski Petrovac	Revizija polja				Rev.									
10.4.	SN odvodi	Revizija SN odvoda										Rev.			

Red. br.	NAZIV OBJEKTA - dijela -	Popis poslova	PLANIRANI TERMIN RADOVA												Ostvareni termin
			01/20	02/20	03/20	04/20	05/20	06/20	07/20	08/20	09/20	10/20	11/20	12/20	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
11.	TS Sanski Most						Rev.								
11.1.	Trafo I 110/20/10 kV	Revizija Trafoa i trafo polja 110 kV													
11.2.	Trafo II 110/20/10 kV	Revizija Trafoa i trafo polja 110 kV				Rev.									
11.3.	DV Prijedor 2	Revizija polja			Rev.										
11.4.	DV Ključ	Revizija polja													
11.5.	SN odvodi	Revizija SN odvoda											Rev.		
12.	TS Bos.Grahovo														
12.1.	Trafo I 110/35/10 kV	Revizija Trafoa I i trafo polja 110 kV						Rev.							
12.2.	Trafo 35/10 kV; 2,5 MVA	Revizija Trafoa i trafo polja 35 kV						Rev.							
12.3.	DV Knin (Strmica)	Revizija polja					Rev.								
12.4.	DV Drvar (Ličko Dugo Polje)	Revizija polja								Rev.					
12.5.	SN odvodi	Revizija SN odvoda													
13.	TS Drvar														
13.1.	Trafo I 110/35/10 kV	Revizija Trafoa i trafo polja 110 kV						Rev.							
13.2.	DV 110 kv Bosanski Petrovac	Revizija polja				Rev.									
13.3.	DV 110 kV Bosansko Grahovo (Ličko Dugo Polje)	Revizija polja				Rev.									
13.4.	SN odvodi	Revizija SN odvoda													
14.	TS Bužim														
14.1.	Trafo I 110/35/10 kV	Revizija Trafoa i trafo polja 110 kV										Rev.			
14.2.	DV 110 kV Bosanska Krupa	Revizija polja										Rev.			
14.3.	DV 110 kV Vrnograč	Revizija polja										Rev.			
14.4.	SN odvodi	Revizija SN odvoda											Rev.		

Bihać, 14.10.2019.godine

URADIO:
Rukovodilac Služba za RP
Kadrić Sadik

ODOBRIO:
Rukovodilac TJ Bihać
Gutlić Kemal

Task Name	Duration	Start	Finish	Notes
Postrojenja 400 kV	7 days	11 May	19 May	Prijedlog plana zastoja 110,220 i 400 kV mreže u nadležnosti NOS-a za 2020
TS Banja Luka 6	7 days	11 May	19 May	
Trafo polje 1 400/110 kV	2 days	13 May	14 May	
Trafo polje 2 400/110 kV	2 days	18 May	19 May	
DV polje 400 kV Stanari	2 days	11 May	12 May	
Spojno polje 400 kV	1 day	15 May	15 May	
Postrojenja 220 kV	67 days	08.jun	08.sep	Prijedlog plana zastoja 110,220 i 400 kV mreže u nadležnosti NOS-a za 2020
TS Prijedor 2	67 days	08.jun	08.sep	
Trafo polje 1 220/110 kV	2 days	10.aug	11.aug	
Trafo polje 2 220/110 kV	2 days	12.aug	13.aug	
DV polje 220 kV RP Kakanj	2 days	08.jun	09.jun	
DV polje 220 kV Međurić	2 days	10.jun	11.jun	
DV polje 220 kV Mraclin	2 days	15.jun	16.jun	
DV polje 220 kV Jajce 2	4 days	13.jul	16.jul	Polje nije u funkciji zbog kvara na prekidaču u TS Jajce 2
DV polje 220 kV Bihać 1	2 days	07.sep	08.sep	
Spojno polje 220 kV	1 day	14.aug	14.aug	
TS Jajce 2	20 days	25.jun	22.jul	
Trafo polje 1 220/110 kV	2 days	20.jul	21.jul	
DV polje 220 kV Jablanica	2 days	25.jun	26.jun	
DV polje 220 kV Prijedor 2	4 days	17.jul	22.jul	Polje nije u fukciji zbog kvara na prekidaču.
Postrojenja 110 kV i SN	188 days	27.jan	14 Oct	
TS Banja Luka 1	106 days	18 May	12 Oct	
Postrojenje 110 kV	8 days	19 May	28 May	Nadženosti DC OP Banja Luka
DV polje 110 kV HE Bočac	1 day	18 May	18 May	Prijedlog plana zastoja 110,220 i 400 kV mreže u nadležnosti NOS-a za 2020
Postrojenje 10 kV	5 days	6 Oct	12 Oct	Nadležnost DC OP Banja Luka i ED Banja Luka
Postrojenje 35 kV	1 day	5 Oct	5 Oct	Nadležnost DC OP Banja Luka i ED Banja Luka
TS Banja Luka 2	20 days	20.apr	15 May	
Postrojenje 110 kV	4 days	12 May	15 May	Nadženosti DC OP Banja Luka
Postrojenje 10 kV	8 days	20.apr	29.apr	Nadležnost DC OP Banja Luka i ED Banja Luka
TS Banja Luka 3	22 days	15.sep	14 Oct	
Postrojenje 110 kV	3 days	16.sep	18.sep	Nadženosti DC OP Banja Luka
DV polje 110 kV HE Bočac	1 day	15.sep	15.sep	Prijedlog plana zastoja 110,220 i 400 kV mreže u nadležnosti NOS-a za 2020
Postrojenje 10 kV	5 days	5 Oct	9 Oct	Nadležnost DC OP Banja Luka i ED Banja Luka
Postrojenje 20 kV	3 days	12 Oct	14 Oct	Nadležnost DC OP Banja Luka i ED Banja Luka
TS Banja Luka 4	44 days	02.mar	30.apr	
Postrojenje 110 kV	4 days	27.apr	30.apr	Nadležnost DC OP Banja Luka
Postrojenje 20 kV	5 days	02.mar	06.mar	Nadležnost DC OP Banja Luka i ED Banja Luka
TS Banja Luka 5	160 days	27.jan	04.sep	
DV polje 110 kV Grbići	1 day	01.sep	01.sep	Prijedlog plana zastoja 110,220 i 400 kV mreže u nadležnosti NOS-a za 2020

Postrojenje 110 kV	3 days	02.sep	04.sep	Nadležnost DC OP Banja Luka
Postrojenje 35 kV	1 day	30.jan	30.jan	Nadležnost DC OP Banja Luka i ED Banja Luka
Postrojenje 20 kV	3 days	27.jan	29.jan	Nadležnost DC OP Banja Luka i ED Banja Luka
TS Banja Luka 6	132 days	02.apr	2 Oct	
Postrojenje 110 kV	10 days	21.sep	2 Oct	Nadležnost DC OP Banja Luka
Postrojenje 20 kV	2 days	02.apr	03.apr	Nadležnost DC OP Banja Luka i ED Banja Luka
TS Banja Luka 7	89 days	09.mar	09.jul	
Postrojenje 110 kV	4 days	06.jul	09.jul	Nadležnost DC OP Banja Luka
Postrojenje 20 kV	3 days	09.mar	11.mar	Nadležnost DC OP Banja Luka i ED Banja Luka
Postrojenje 6,3 kV	1 day	12.mar	12.mar	Nadležnost DC OP Banja Luka i ED Banja Luka
TS Banja Luka 8	89 days	13.mar	15.jul	
Postrojenje 110 kV	4 days	10.jul	15.jul	Nadležnost DC OP Banja Luka
Postrojenje 20 kV	1 day	13.mar	13.mar	Nadležnost DC OP Banja Luka i ED Banja Luka
TS Laktaši	150 days	03.feb	28.aug	
Postrojenje 110 kV	3 days	26.aug	28.aug	Nadležnost DC OP Banja Luka
Postrojenje 20 kV	3 days	03.feb	05.feb	Nadležnost DC OP Banja Luka i ED Banja Luka
TS Laktaši 2	150 days	06.feb	02.sep	
Postrojenje 110 kV	3 days	31.aug	02.sep	Nadležnost DC OP Banja Luka
Postrojenje 20 kV	1 day	06.feb	06.feb	Nadležnost DC OP Banja Luka i ED Banja Luka
TS Topola	143 days	07.feb	25.aug	
Postrojenje 110 kV	5 days	19.aug	25.aug	Nadležnost DC OP Banja Luka
Postrojenje 20 kV	4 days	07.feb	12.feb	Nadležnost DC OP Banja Luka i ED Banja Luka
TS Gradiška	134 days	13.feb	18.aug	
Postrojenje 110 kV	4 days	13.aug	18.aug	Nadležnost DC OP Banja Luka
Postrojenje 20 kV	5 days	13.feb	19.feb	Nadležnost DC OP Banja Luka i ED Banja Luka
Postrojenje 10 kV	2 days	20.feb	21.feb	Nadležnost DC OP Banja Luka i ED Banja Luka
TS Gradiška 2	123 days	24.feb	12.aug	
Postrojenje 110 kV	3 days	10.aug	12.aug	Nadležnost DC OP Banja Luka
Postrojenje 20 kV	1 day	24.feb	24.feb	Nadležnost DC OP Banja Luka i ED Banja Luka
TS Srbac	154 days	25.feb	27.sep	
Postrojenje 110 kV	2 days	24.sep	25.sep	Nadležnost DC OP Banja Luka
Trafo polje 1 110/20 kV	1 day	27.sep	27.sep	Nadležnost DC OP Banja Luka i ED Banja Luka
Postrojenje 20 kV	4 days	25.feb	28.feb	Nadležnost DC OP Banja Luka i ED Banja Luka
TS Kotor Varoš	115 days	02.mar	09.aug	
Postrojenje 110 kV	3 days	05.aug	07.aug	Nadležnost DC OP Banja Luka
Trafo polje 2 110/35/20 kV	1 day	09.aug	09.aug	Nadležnost DC OP Banja Luka i ED Banja Luka
Postrojenje 20 kV	3 days	02.mar	04.mar	Nadležnost DC OP Banja Luka i ED Banja Luka
TS Ukrina	109 days	05.mar	04.aug	
Postrojenje 110 kV	4 days	30.jul	04.aug	Nadležnost DC OP Banja Luka
Postrojenje 20 kV	3 days	05.mar	09.mar	Nadležnost DC OP Banja Luka i ED Banja Luka

TS Prnjavor	102 days	10.mar	29.jul	
Postrojenje 110 kV	4 days	24.jul	29.jul	Nadležnost DC OP Banja Luka
Postrojenje 20 kV	4 days	10.mar	13.mar	Nadležnost DC OP Banja Luka i ED Banja Luka
TS Prijedor 1	124 days	03.feb	23.jul	
Postrojenje 110 kV	5 days	17.jul	23.jul	Nadležnost DC OP Banja Luka
Postrojenje 20 kV	3 days	03.feb	05.feb	Nadležnost DC OP Banja Luka i ED Banja Luka
TS Prijedor 2	9 days	06.jul	16.jul	
Postrojenje 110 kV	8 days	07.jul	16.jul	Nadležnost DC OP Banja Luka
Postrojenje 20 kV	1 day	06.jul	06.jul	Nadležnost DC OP Banja Luka i ED Banja Luka
TS Prijedor 3	81 days	16.mar	06.jul	
Postrojenje 110 kV	3 days	02.jul	06.jul	Nadležnost DC OP Banja Luka
Postrojenje 20 kV	3 days	16.mar	18.mar	Nadležnost DC OP Banja Luka i ED Banja Luka
TS Prijedor 5	75 days	19.mar	01.jul	
Postrojenje 110 kV	5 days	25.jun	01.jul	Nadležnost DC OP Banja Luka
Postrojenje 20 kV	2 days	19.mar	20.mar	Nadležnost DC OP Banja Luka i ED Banja Luka
Postrojenje 6,3 kV	3 days	23.mar	25.mar	Nadležnost DC OP Banja Luka i ED Banja Luka
TS Novi Grad	64 days	26.mar	23.jun	
DV polje 110 kV Prijedor 2	1 day	21.jun	21.jun	Nadležnost DC OP Banja Luka i ED Banja Luka
Postrojenje 110 kV	2 days	22.jun	23.jun	Nadležnost DC OP Banja Luka
Postrojenje 20 kV	3 days	26.mar	30.mar	Nadležnost DC OP Banja Luka i ED Banja Luka
TS Kozarska Dubica	55 days	06.apr	19.jun	
Postrojenje 110 kV	3 days	17.jun	19.jun	Nadležnost DC OP Banja Luka
Postrojenje 20 kV	4 days	06.apr	09.apr	Nadležnost DC OP Banja Luka i ED Banja Luka
Postrojenje 10 kV	2 days	10.apr	13.apr	Nadležnost DC OP Banja Luka i ED Banja Luka
TS Mrkonjić Grad	52 days	06.apr	16.jun	
Postrojenje 110 kV	5 days	10.jun	16.jun	Nadležnost DC OP Banja Luka
Postrojenje 20 kV	4 days	06.apr	09.apr	Nadležnost DC OP Banja Luka i ED Banja Luka
TS Šipovo	3 days	3 May	6 May	
Postrojenje 110 kV	2 days	4 May	5 May	Nadležnost DC OP Banja Luka
DV polje 110 kV Mrkonjić Grad	1 day	3 May	3 May	Nadležnost DC OP Banja Luka i ED Banja Luka
Postrojenje 20 kV	1 day	6 May	6 May	Nadležnost DC OP Banja Luka i ED Banja Luka
TS Jajce 1	111 days	13.apr	14.sep	
Postrojenje 110 kV	4 days	09.sep	14.sep	Nadležnost DC OP Banja Luka
Postrojenje 35 kV	5 days	13.apr	17.apr	Nadležnost DC OP Banja Luka, ED EPHZHB i B.S.I
Postrojenje 10 kV	4 days	20.apr	23.apr	Nadležnost DC OP Banja Luka i ED EPHZHB
TS Jajce 2	138 days	16.mar	23.sep	
Postrojenje 110 kV	8 days	14.sep	23.sep	Nadležnost DC OP Banja Luka
Postrojenje 35 kV	3 days	16.mar	18.mar	Nadležnost DC OP Banja Luka i ED EPHZHB

Task Name	Broj polja	Duration	Start	Finish
TS BANJA LUKA 6		198 days	Mon 3.2.20	Fri 30.10.20
DV 400 kV	1	7 days	Mon 11.5.20	Tue 19.5.20
DV 400 kV Stanari	1	7 days	Mon 11.5.20	Tue 19.5.20
DV 110 kV	8	198 days	Mon 3.2.20	Fri 30.10.20
DV 110 kV B. Luka 1/I	1	2 days	Mon 3.2.20	Tue 4.2.20
DV 110 kV B. Luka 1/II	1	2 days	Wed 5.2.20	Thu 6.2.20
DV 110 kV B. Luka 4	1	1 day	Fri 7.2.20	Fri 7.2.20
DV 110 kV Prijedor 1	1	5 days	Mon 26.10.20	Fri 30.10.20
DV 110 kV Prijedor 2	1	5 days	Mon 20.7.20	Fri 24.7.20
DV 110 kV Prijedor 5	1	3 days	Mon 6.4.20	Wed 8.4.20
DV 110 kV Dubica	1	7 days	Mon 19.10.20	Tue 27.10.20
DV 110 kV Gradiska 2	1	5 days	Mon 21.9.20	Fri 25.9.20
TS BANJA LUKA 1		202 days	Mon 3.2.20	Thu 5.11.20
DV 110 kV	6	202 days	Mon 3.2.20	Thu 5.11.20
DV 110 kV B. Luka 7	1	1 day	Mon 22.6.20	Mon 22.6.20
DV 110 kV B. Luka 8	1	1 day	Mon 10.2.20	Mon 10.2.20
DV 110 kV B. Luka 2	1	1 day	Wed 24.6.20	Wed 24.6.20
DV 110 kV HE Bocac	1	4 days	Mon 2.11.20	Thu 5.11.20
DV 110 kV B. Luka 6/I	1	2 days	Mon 3.2.20	Tue 4.2.20
DV 110 kV B. Luka 6/II	1	2 days	Wed 5.2.20	Thu 6.2.20
TS BANJA LUKA 2		132 days	Wed 24.6.20	Wed 23.12.20
DV 110 kV	2	132 days	Wed 24.6.20	Wed 23.12.20
DV 110 kV B. Luka 5	1	2 days	Tue 22.12.20	Wed 23.12.20
DV 110 kV B. Luka 1	1	1 day	Wed 24.6.20	Wed 24.6.20
TS BANJA LUKA 3		19 days	Mon 12.10.20	Thu 5.11.20
DV 110 kV	2	19 days	Mon 12.10.20	Thu 5.11.20
DV 110 kV B. Luka 4	1	1 day	Mon 12.10.20	Mon 12.10.20
DV 110 kV HE Bocac	1	4 days	Mon 2.11.20	Thu 5.11.20
TS BANJA LUKA 4		3 days	Mon 12.10.20	Wed 14.10.20
DV 110 kV	2	3 days	Mon 12.10.20	Wed 14.10.20
DV 110 kV B. Luka 3	1	1 day	Mon 12.10.20	Mon 12.10.20
DV 110 kV B. Luka 6	1	1 day	Wed 14.10.20	Wed 14.10.20
TS BANJA LUKA 5		3 days	Tue 22.12.20	Thu 24.12.20
DV 110 kV	2	3 days	Tue 22.12.20	Thu 24.12.20
DV 110 kV Grbici	1	1 day	Thu 24.12.20	Thu 24.12.20
DV 110 kV B. Luka 2	1	2 days	Tue 22.12.20	Wed 23.12.20
TS BANJA LUKA 7		7 days	Mon 22.6.20	Tue 30.6.20
DV 110 kV	2	7 days	Mon 22.6.20	Tue 30.6.20
DV 110 kV B. Luka 1	1	1 day	Mon 22.6.20	Mon 22.6.20
DV 110 kV Celinac	1	2 days	Mon 29.6.20	Tue 30.6.20
TS BANJA LUKA 8		4 days	Mon 10.2.20	Thu 13.2.20

DV 110 kV	2	4 days	Mon 10.2.20	Thu 13.2.20
DV 110 kV B. Luka 1	1	2 days	Mon 10.2.20	Tue 11.2.20
DV 110 kV Laktaši	1	2 days	Wed 12.2.20	Thu 13.2.20
TS ČELINAC		4 days	Mon 29.6.20	Thu 2.7.20
DV 110 kV	2	4 days	Mon 29.6.20	Thu 2.7.20
DV 110 kV B. Luka 7	1	2 days	Mon 29.6.20	Tue 30.6.20
DV 110 kV K. Varos	1	3 days	Tue 30.6.20	Thu 2.7.20
TS PRIJEDOR 2		68 days	Fri 12.6.20	Fri 11.9.20
DV 220 kV	5	68 days	Fri 12.6.20	Fri 11.9.20
DV 220 kV Kakanj	1	7 days	Fri 12.6.20	Fri 19.6.20
DV 220 kV Jajce 2	1	6 days	Sat 13.6.20	Fri 19.6.20
DV 220 kV Medjuric	1	3 days	Fri 12.6.20	Mon 15.6.20
DV 220 kV TE Sisak	1	3 days	Mon 15.6.20	Wed 17.6.20
DV 220 kV Bihac	1	5 days	Mon 7.9.20	Fri 11.9.20
DV 110 kV	6	97 days	Mon 20.7.20	Tue 1.12.20
DV 110 kV Prijedor 5	1	2 days	Mon 30.11.20	Tue 1.12.20
DV 110 kV Prijedor 1	1	1 day	Mon 24.8.20	Mon 24.8.20
DV 110 kV Krupa	1	5 days	Mon 3.8.20	Fri 7.8.20
DV 110 kV Prijedor 3	1	2 days	Mon 27.7.20	Tue 28.7.20
DV 110 kV Sanski Most	1	3 days	Mon 17.8.20	Wed 19.8.20
DV 110 kV Novi Grad	1	5 days	Mon 10.8.20	Fri 14.8.20
DV 110 kV B. Luka 6	1	5 days	Mon 20.7.20	Fri 24.7.20
TS PRIJEDOR 1		97 days	Thu 18.6.20	Thu 29.10.20
DV 110 kV	3	97 days	Thu 18.6.20	Thu 29.10.20
DV 110 kV B. Luka 6	1	4 days	Mon 26.10.20	Thu 29.10.20
DV 110 kV Prijedor 2	1	1 day	Mon 24.8.20	Mon 24.8.20
DV 110 kV Celpak	1	0 days	Thu 18.6.20	Thu 18.6.20
TS PRIJEDOR 3		6 days	Mon 27.7.20	Mon 3.8.20
DV 110 kV	2	6 days	Mon 27.7.20	Mon 3.8.20
DV 110 kV Prijedor 2	1	2 days	Mon 27.7.20	Tue 28.7.20
DV 110 kV Dubica	1	4 days	Wed 29.7.20	Mon 3.8.20
TS PRIJEDOR 5		175 days	Mon 6.4.20	Tue 1.12.20
DV 110 kV	2	175 days	Mon 6.4.20	Tue 1.12.20
DV 110 kV B. Luka 6	1	3 days	Mon 6.4.20	Wed 8.4.20
DV 110 kV Prijedor 2	1	2 days	Mon 30.11.20	Tue 1.12.20
TS NOVI GRAD		5 days	Mon 10.8.20	Fri 14.8.20
DV 110 kV	1	5 days	Mon 10.8.20	Fri 14.8.20
DV 110 kV Prijedor 2	1	5 days	Mon 10.8.20	Fri 14.8.20
TS MRKONJIĆ GRAD		5 days	Mon 29.6.20	Fri 3.7.20
DV 110 kV	2	5 days	Mon 29.6.20	Fri 3.7.20
DV 110 kV HE Jajce	1	3 days	Mon 29.6.20	Wed 1.7.20
DV 110 kV Bocac	1	2 days	Thu 2.7.20	Fri 3.7.20

TS DUBICA		65 days	Wed 29.7.20	Tue 27.10.20
DV 110 kV	2	65 days	Wed 29.7.20	Tue 27.10.20
DV 110 kV B. Luka 6	1	7 days	Mon 19.10.20	Tue 27.10.20
DV 110 kV Prijedor 3	1	3 days	Wed 29.7.20	Fri 31.7.20
TS LAKTAŠI		3 days	Wed 12.2.20	Fri 14.2.20
DV 110 kV	2	3 days	Wed 12.2.20	Fri 14.2.20
DV 110 kV B. Luka 8	1	2 days	Wed 12.2.20	Thu 13.2.20
DV 110 kV Laktaši 2	1	1 day	Fri 14.2.20	Fri 14.2.20
TS SRBAC		66 days	Mon 24.2.20	Fri 22.5.20
DV 110 kV	2	66 days	Mon 24.2.20	Fri 22.5.20
DV 110 kV Topola	1	4 days	Mon 24.2.20	Thu 27.2.20
DV 110 kV Derventa	1	5 days	Mon 18.5.20	Fri 22.5.20
TS TOPOLA		9 days	Mon 17.2.20	Thu 27.2.20
DV 110 kV	2	9 days	Mon 17.2.20	Thu 27.2.20
DV 110 kV Srbac	1	4 days	Mon 24.2.20	Thu 27.2.20
DV 110 kV Gradiska	1	2 days	Mon 17.2.20	Tue 18.2.20
DV 110 kV Laktaši 2	1	2 days	Thu 20.2.20	Fri 21.2.20
TS GRADIŠKA		165 days	Mon 17.2.20	Tue 29.9.20
DV 110 kV	2	165 days	Mon 17.2.20	Tue 29.9.20
DV 110 kV Topola	1	2 days	Mon 17.2.20	Tue 18.2.20
DV 110 kV Gradiška 2		1 day	Tue 29.9.20	Tue 29.9.20
TS GRADIŠKA 2		7 days	Mon 21.9.20	Tue 29.9.20
DV 110 kV	2	7 days	Mon 21.9.20	Tue 29.9.20
DV 110 kV Gradiška	1	1 day	Tue 29.9.20	Tue 29.9.20
DV 110 kV B. Luka 6	1	5 days	Mon 21.9.20	Fri 25.9.20
TS PRNJAVOR		6 days	Mon 1.6.20	Mon 8.6.20
DV 110 kV	2	6 days	Mon 1.6.20	Mon 8.6.20
DV 110 kV Derventa	1	3 days	Mon 1.6.20	Wed 3.6.20
DV 110 kV Ukrina	1	3 days	Thu 4.6.20	Mon 8.6.20
TS UKRINA		11 days	Thu 4.6.20	Wed 17.6.20
DV 110 kV	2	11 days	Thu 4.6.20	Wed 17.6.20
DV 110 kV Stanari	1	3 days	Tue 9.6.20	Thu 11.6.20
DV 110 kV Prnjavor	1	3 days	Thu 4.6.20	Mon 8.6.20
DV 110 kV K. Varoš	1	3 days	Mon 15.6.20	Wed 17.6.20
TS KOTOR VAROŠ		14 days	Mon 15.6.20	Thu 2.7.20
DV 110 kV	1	14 days	Mon 15.6.20	Thu 2.7.20
DV 110 kV Čelinac	1	3 days	Tue 30.6.20	Thu 2.7.20
DV 110 kV Ukrina	1	3 days	Mon 15.6.20	Wed 17.6.20
TS JAJCE 1		3 days	Mon 5.10.20	Wed 7.10.20
DV 110 kV	2	3 days	Mon 5.10.20	Wed 7.10.20
DV 110 kV TS Jajce 2	1	1 day	Mon 5.10.20	Mon 5.10.20
DV 110 kV HE Jajce 1	1	2 days	Tue 6.10.20	Wed 7.10.20

TS JAJCE 2		92 days	Sat 13.6.20	Fri 16.10.20
DV 220 kV	2	11 days	Sat 13.6.20	Fri 26.6.20
DV 220 kV Prijedor 2	1	6 days	Sat 13.6.20	Fri 19.6.20
DV 220 kV Jablanica	1	2 days	Thu 25.6.20	Fri 26.6.20
DV 110 kV	4	30 days	Mon 7.9.20	Fri 16.10.20
DV 110 kV Novi Travnik	1	2 days	Mon 7.9.20	Tue 8.9.20
DV 110 kV Donji Vakuf	1	2 days	Fri 9.10.20	Mon 12.10.20
DV 110 kV HE Jajce 1	1	2 days	Tue 13.10.20	Wed 14.10.20
DV 110 kV HE Jajce 2	1	2 days	Thu 15.10.20	Fri 16.10.20