
ID Task Name Start Finish

1 TERMIN PLAN ODRŽAVANJA VISOKONAPONSKE OPREME I ZAŠTITNIH UREĐAJA TJ MOSTAR  Wed 03.01.18 Fri 30.11.18

2 TS MOSTAR 4 Wed 03.01.18 Fri 22.06.18

56 RS MOSTAR 3 Mon 26.02.18 Fri 07.09.18

69 RP JABLANICA Mon 04.06.18 Fri 07.09.18

84 RS MOSTAR 1 Thu 01.02.18 Wed 31.10.18

90 TS MOSTAR 5 Thu 01.11.18 Fri 30.11.18

113 TS MOSTAR 6 Wed 01.08.18 Fri 30.11.18

131 TS MOSTAR 7 Mon 02.07.18 Fri 30.11.18

145 TS MOSTAR  9 Thu 01.11.18 Fri 30.11.18

162 TS NEUM Mon 22.01.18 Fri 30.11.18

174 TS STOLAC Thu 01.03.18 Fri 30.03.18

192 TS Čapljina Mon 15.01.18 Fri 30.11.18

210 TS Čitluk Thu 01.02.18 Mon 30.04.18

224 TS LJUBUŠKI Thu 01.02.18 Fri 06.04.18

225 POSTROJENJE 110 kV Thu 01.02.18 Fri 06.04.18

226 Dalekovodno polje Thu 01.02.18 Fri 06.04.18

227 Trafo polje Thu 01.03.18 Fri 30.03.18

228 Mjerno polje Thu 01.03.18 Fri 30.03.18

229 POSTROJENJE 35 kV Thu 01.03.18 Fri 30.03.18

230 Trafo polje Thu 01.03.18 Fri 30.03.18

231 Mjerno polje Thu 01.03.18 Fri 30.03.18
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232 POSTROJENJE 10 kV Thu 01.03.18 Fri 30.03.18

233 Dalekovodno polje Thu 01.03.18 Fri 30.03.18

234 Podužno rastavljanje Thu 01.03.18 Fri 30.03.18

235 Trafo polje Thu 01.03.18 Fri 30.03.18

236 Mjerno polje Thu 01.03.18 Fri 30.03.18

237 TRANSFORMATOR Thu 01.03.18 Fri 30.03.18

238 T 1 110/2x10/35  kV Thu 01.03.18 Fri 30.03.18

239 T 2 110/2x10/35  kV Thu 01.03.18 Fri 30.03.18

240 Trafo 10/0,4 kV Thu 01.03.18 Fri 30.03.18

241 TS ŠIROKI BRIJEG Thu 01.02.18 Mon 30.04.18

255 TS GRUDE Mon 02.04.18 Fri 05.10.18

272 TS POSUŠJE Mon 02.04.18 Fri 10.08.18

290 TS TOMISLAVGRAD Mon 02.04.18 Fri 29.06.18

308 TS LIVNO Fri 01.06.18 Fri 29.06.18

326 TS KUPRES Mon 02.07.18 Tue 31.07.18

343 TS GLAMOČ Fri 01.06.18 Tue 31.07.18

356 TS PROZOR/RAMA Fri 01.06.18 Fri 31.08.18

374 TS KONJIC Mon 03.09.18 Fri 28.09.18

375 POSTROJENJE 110 kV Mon 03.09.18 Fri 28.09.18

379 POSTROJENJE 35 kV Mon 03.09.18 Fri 28.09.18

380 Dalekovodno polje Mon 03.09.18 Fri 28.09.18

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Qtr 1, 2018 Qtr 2, 2018 Qtr 3, 2018 Qtr 4, 2018

Critical

Critical Split

Critical Progress

Task

Split

Task Progress

Manual Task

Start-only

Finish-only

Duration-only

Baseline

Baseline Split

Baseline Milestone

Milestone

Summary Progress

Summary

Manual Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Deadline

Godišnji plan zastoja TS OP Mostar za 2018.mpp

Page 2



ID Task Name Start Finish

381 Trafo polje Mon 03.09.18 Fri 28.09.18

382 Mjerno polje Mon 03.09.18 Fri 28.09.18

383 Spojno polje Mon 03.09.18 Fri 28.09.18

384 POSTROJENJE 10 kV Mon 03.09.18 Fri 28.09.18

385 Dalekovodno polje Mon 03.09.18 Fri 28.09.18

386 Trafo polje Mon 03.09.18 Fri 28.09.18

387 Mjerno polje Mon 03.09.18 Fri 28.09.18

388 TRANSFORMATOR Mon 03.09.18 Fri 28.09.18

389 T 1 110/35  kV Mon 03.09.18 Fri 28.09.18

390 T 2 110/35/10  kV Mon 03.09.18 Fri 28.09.18

391 Trafo 35/10 kV Mon 03.09.18 Fri 28.09.18

392 Kućni trafo Mon 03.09.18 Fri 28.09.18

393 TS JABLANICA Wed 01.08.18 Fri 31.08.18

411 TS MOSTAR 2 Mon 01.10.18 Wed 31.10.18

431 TS EVP KONJIC Mon 03.09.18 Fri 28.09.18

435 TS G.VAKUF/USKOPLJE Tue 01.05.18 Fri 29.06.18

452 TS ČITLUK 2 Thu 01.03.18 Fri 30.11.18

466 TERMIN PLAN ODRŽAVANJA VISOKONAPONSKE OPREME I ZAŠTITNIH UREĐAJA TJ TREBINJE  Mon 05.03.18 Wed 26.09.18

467 TS TREBINJE Wed 04.04.18 Wed 26.09.18

530 RP GACKO Tue 03.04.18 Wed 13.06.18

559 TS TREBINJE 1 Mon 19.03.18 Mon 18.06.18
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598 TS BILEĆA Mon 05.03.18 Mon 10.09.18

636 TS NEVESINJE Tue 22.05.18 Mon 25.06.18
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