Godisnji plan zastoja TS OP Mostar za 2018.mpp

ID |Task Name Start Finish
Qtr 1, 2018 Qtr 2, 2018 Qtr 3, 2018 Qtr 4, 2018
Jan l Feb l Mar | Apr l May l Jun | Jul l Aug | Sep | Oct | Nov | Dec

1 | TERMIN PLAN ODRZAVANJA VISOKONAPONSKE OPREMI  Wed 03.01.18 Fri 30.11.18} 0%
2 TS MOSTAR 4 Wed 03.01.18 Fri 22.06.18} 1 0%

56 RS MOSTAR 3 Mon 26.02.18 Fri 07.09.18

69 RP JABLANICA Mon 04.06.18 Fri 07.09.18 I 1 0%

84 RS MOSTAR 1 Thu 01.02.18 Wed 31.10.18 I 1 0%

90 TS MOSTAR 5 Thu 01.11.18 Fri 30.11.18 — 0%
113 TS MOSTAR 6 Wed 01.08.18 Fri 30.11.18 I 0%
131 TS MOSTAR 7 Mon 02.07.18 Fri 30.11.18 I 0%
145 TS MOSTAR 9 Thu 01.11.18 Fri 30.11.18 — 0%
162 TS NEUM Mon 22.01.18 Fri 30.11.18 | 0%
174 TS STOLAC Thu 01.03.18 Fri 30.03.18 — 0%
192 TS Capljina Mon 15.01.18 Fri 30.11.18 | 0%
210 TS Citluk Thu 01.02.18 Mon 30.04.18 I 1 0%
224 TS LJUBUSKI Thu 01.02.18 Fri 06.04.18 — 0%
225 POSTROJENJE 110 kV Thu 01.02.18 Fri 06.04.18 — 0%
226 Dalekovodno polje Thu 01.02.18 Fri 06.04.18 0%
227 Trafo polje Thu 01.03.18 Fri 30.03.18 0%
228 Mjerno polje Thu 01.03.18 Fri 30.03.18 0%
229 POSTROJENJE 35 kV Thu 01.03.18 Fri 30.03.18 — 0%
230 Trafo polje Thu 01.03.18 Fri 30.03.18 0%
231 Mjerno polje Thu 01.03.18 Fri 30.03.18 0%
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Qtr 1, 2018 Qtr 2, 2018 Qtr 3, 2018 Qtr 4, 2018
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232 POSTROJENJE 10 kV Thu 01.03.18 Fri 30.03.18 —1 0%
233 Dalekovodno polje Thu 01.03.18 Fri 30.03.18 0%
234 PoduZno rastavljanje Thu 01.03.18 Fri 30.03.18 0%
235 Trafo polje Thu 01.03.18 Fri 30.03.18 0%
236 Mjerno polje Thu 01.03.18 Fri 30.03.18 0%
237 TRANSFORMATOR Thu 01.03.18 Fri 30.03.18 — 0%
238 T1110/2x10/35 kV Thu 01.03.18 Fri 30.03.18 0%
239 T2110/2x10/35 kV Thu 01.03.18 Fri 30.03.18 0%
240 Trafo 10/0,4 kV Thu 01.03.18 Fri 30.03.18 0%
241 TS SIROKI BRUJEG Thu 01.02.18 Mon 30.04.18 I 1 0%
255 TS GRUDE Mon 02.04.18 Fri 05.10.18 I 1 0%
272 TS POSUSIE Mon 02.04.18 Fri 10.08.18 I 1 0%
290 TS TOMISLAVGRAD Mon 02.04.18 Fri 29.06.18 = 0%
308 TS LIVNO Fri 01.06.18 Fri 29.06.18 — 0%
326 TS KUPRES Mon 02.07.18 Tue 31.07.18 —1 0%
343 TS GLAMOC Fri 01.06.18 Tue 31.07.18 1 0%
356 TS PROZOR/RAMA Fri 01.06.18 Fri 31.08.18 I 1 0%
374 TS KONJIC Mon 03.09.18 Fri 28.09.18 1 0%
375 POSTROJENJE 110 kV Mon 03.09.18 Fri 28.09.18 1 0%
379 POSTROJENJE 35 kV Mon 03.09.18 Fri 28.09.18 1 0%
380 Dalekovodno polje Mon 03.09.18 Fri 28.09.18 0%
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Qtr 1, 2018 Qtr 2, 2018 Qtr 3, 2018 Qtr 4, 2018
Jan l Feb l Mar | Apr l May l Jul l Aug | Sep | Oct l Nov | Dec

381 Trafo polje Mon 03.09.18 Fri 28.09.18 0%

382 Mjerno polje Mon 03.09.18 Fri 28.09.18 0%

383 Spojno polje Mon 03.09.18 Fri 28.09.18 0%

384 POSTROJENJE 10 kV Mon 03.09.18 Fri 28.09.18 1 0%

385 Dalekovodno polje Mon 03.09.18 Fri 28.09.18 0%

386 Trafo polje Mon 03.09.18 Fri 28.09.18 0%

387 Mjerno polje Mon 03.09.18 Fri 28.09.18 0%

388 TRANSFORMATOR Mon 03.09.18 Fri 28.09.18 1 0%

389 T1110/35 kV Mon 03.09.18 Fri 28.09.18 0%

390 T2110/35/10 kV Mon 03.09.18 Fri 28.09.18 0%

391 Trafo 35/10 kV Mon 03.09.18 Fri 28.09.18 0%

392 Kuéni trafo Mon 03.09.18 Fri 28.09.18 0%

393 TS JABLANICA Wed 01.08.18 Fri 31.08.18 —1 0%

411 TS MOSTAR 2 Mon 01.10.18 Wed 31.10.18 —1 0%

431 TS EVP KONJIC Mon 03.09.18 Fri 28.09.18 1 0%

435 TS G.VAKUF/USKOPLJE Tue 01.05.18 Fri 29.06.18 — 0%

452 TS CITLUK 2 Thu 01.03.18 Fri 30.11.18 0%

466 | TERMIN PLAN ODRZAVANJA VISOKONAPONSKE OPREMI  Mon 05.03.18 Wed 26.09.18 1 0%

467 TS TREBINJE Wed 04.04.18 Wed 26.09.18 I 1 0%

530 RP GACKO Tue 03.04.18 Wed 13.06.18 = 0%

559 TS TREBINJE 1 Mon 19.03.18 Mon 18.06.18 I 0%
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598 | TS BILECA Mon 05.03.18 Mon 10.09.18 . 1 0%
636 | TS NEVESINJE Tue 22.05.18 Mon 25.06.18 — 0%
661
662
663
664 Wed 01.01.14 Wed 01.01.14
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