Plan zastoja EEO za 2018.godinu

Task Name Duration Start Finish Ukupan
broj Qtr 1, 2018 Qtr 2, 2018 Qtr 3, 2018 Qtr 4, 2018
dana Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
400 kV MREZA
1. DV 400 kV Mostar 4 - Sarajevo 10 5 days Mon 18.06.18 Fri 22.06.18
2. DV 400 kV Mostar 4 - Gacko (u terminu remonta 5 days Mon 07.05.18  Fri 11.05.18 2 0%
TE Gacko)
3. DV 400 kV Mostar 4 - Konjsko 10 days Mon 26.03.18  Fri 06.04.18
4. DV 400 kV Gacko - Trebinje 15 days Mon 23.04.18  Fri 11.05.18
5. DV 400 kV Trebinje - Podgorica 3 days Mon 09.04.18 Wed 11.04.18
220 kV MREZA
1. DV 220 kV RP Kakanj - RP Jablanica 5 days Mon 04.06.18 Fri 08.06.18 2 0%
2. DV 220 kV RP Kakanj - HE Salakovac 5 days Mon 27.08.18 Fri 31.08.18 -
3. DV 220 kV RP Jablanica -HE Rama- Jajce 2 10 days Mon 25.06.18  Fri 06.07.18
4. DV 220 kV RP Mostar 3 - RP Jablanica 5 days Mon 03.09.18  Fri 07.09.18 = 0%
5. DV 220 kV RP Jablanica - HE Grabovica 5 days Mon 02.07.18 Fri 06.07.18 = 0%
6. DV 220 kV HE Grabovica - (RP Mo. 3 -RP Jabl.)  5days Mon 03.09.18 Fri 07.09.18
7. DV 220 kV RP Jablanica - HE Ramal | 5 days Mon 11.06.18 Fri 15.06.18 -
8. DV 220 kV RP Jablanica - HE Ramal Il 5days Mon 18.06.18 Fri 22.06.18 -
9. DV 220 kV RP HE Salakovac - RP Mostar 3 5 days Mon 27.08.18 Fri 31.08.18 =8 0%
10. DV 220 kV RP Mostar 3 - Mostar 4/1 5 days Mon 05.03.18 Fri 09.03.18 2 0%
11. DV 220 kV RP Mostar 3 - Mostar 4/11 5 days Mon 26.02.18 Fri 02.03.18 = 0%
12. DV 220 kV RP Mostar 3 - Trebinje | 5 days Mon 21.05.18 Fri 25.05.18 ez 0%
13. DV 220 kV RP Mostar 3 - Trebinje Il 5 days Mon 28.05.18 Fri 01.06.18 = 0%
14. DV 220 kV RP Mostar 3 - EAL 5 days Mon 23.04.18 Fri 27.04.18 = 0%
15. DV 220 kV Trebinje - HE Perucica 5days Mon 11.06.18 Fri 15.06.18 = 0%
16. DV 220 kV Trebinje - HE Dubrovnik | 2days Thu 17.05.18 Fri 18.05.18 u
17. DV 220 kV Trebinje - HE Dubrovnik Il (G2) 2 days Tue 25.09.18 Wed 26.09.18 & 0%
18. DV 220 kV Trebinje - HE Trebinje 1 10 days Mon 24.09.18 Fri 05.10.18
19. DV 220 kV Mostar 4 - Zakucac 10 days Mon 12.03.18  Fri 23.03.18 0%
20. DV 220 kV Mostar 4 - EAL 5 days Mon 14.05.18 Fri 18.05.18 & 0%
21. DV 220 kV Mostar 4 - HEC 1 5days Mon 19.03.18 Fri 23.03.18
22. DV 220 kV Mostar 4 - HEC 2 5 days Mon 26.03.18  Fri 30.03.18
23. DV 220 kV HE Rama - Posusje 23 days Wed 01.08.18  Fri 31.08.18 0%
110 kV MREZA
1. DV 110kV TS Hadzici - EVP Konjic (SM 85-SM 20 days Mon 03.09.18 Fri 28.09.18
125
2. I;V 110kV EVP Konjic - TS Konjic 20 days Mon 03.09.18  Fri 28.09.18
3. DV 110kV TS Konjic - HE Jablanica 5 days Mon 03.09.18 Fri 07.09.18 = 0%
4. DV 110kV TS Sarajevo 1 — HE Jablanica 213 10 days Mon 02.07.18  Fri 13.07.18 0%
5. DV 110kV HE Jablanica — TS Jablanica 5 days Mon 13.08.18 Fri 17.08.18 = 0%
6. DV 110kV HE Jablanica — TS Mostar 2 (od 108 5 days Mon 08.10.18 Fri 12.10.18 = 0%
do MO1)
7. DV 110kV HE Jablanica — TS Mostar 2 5 days Mon 08.10.18 Fri 12.10.18 = 0%
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8. DV 110kV TS Mostar 1 — TS Mostar 2
9. DV 110kV TS Mostar 2 — TS Stolac

10. DV 110kV TS Mostar 2 — TS Nevesinje
11. DV 110kV TS Jablanica — TS Prozor

12. DV 110kV TS Mostar 1 — TS Capljina — veza
Mostar 1 Mostar 2

23 days Mon 01.10.18 Wed 31.10.18
22 days Thu01.03.18 Fri 30.03.18
23 days Mon 01.10.18 Wed 31.10.18
23 days Wed 01.08.18  Fri 31.08.18
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DV 110kV Capljina — Opuzen

DV 110kV Opuzen — Neum

DV 110kV Neum - Ston

DV 110kV Stolac — Bile¢a

DV 110kV TS Mostar 1 — HE Mostar (l)

DV 110kV Capljina TS Stolac - TS Mostar 9
DV 110kV Mostar 4 — Siroki Brijeg

DV 110kV Siroki Brijeg — Grude

DV 110kV Mostar 4 — HE Mostarsko Blato
DV 110kV HE Mostarsko Blato — Mostar 5
DV 110kV Grude — Imotski

DV 110kV Mostar 5 - Mostar 7

DV 110kV Mostar 1 — HE Mostar (Il)

DV 110kV Citluk 2 — Ljubuski

DV 110kV Mostar 1 — Mostar 4

DV 110kV Capljina — Ljubuski

DV 110kV Grude — HE Pe¢ Mlini

DV 110kV Posusje — HE Pe¢ Mlini

DV 110kV Mostar 6 — RP Mostar 1

DV 110kV Mostar 4 — Citluk

RPMO1)

34.
35.
36.
37.
38.
39.
40.
41.
42.
43.
44.
45.
46.
47.
48.
49.
50.
51.
52.

DV 110kV Posusje — Tomislavgrad

DV 110kV Bugojno — Kupres

DV 110kV Bugojno — G.Vakuf / Uskoplje
DV 110kV Livno — Glamo¢

DV 110kV Tomislavgrad - Kupres

DV 110kV Tomislavgrad — Prozor/Rama
DV 110kV Tomislavgrad — Livno

DV 110kV Prozor/Rama - G.Vakuf/Uskoplje
DV 110kV Mostar 7 — Mostar 6

DV 110kV Livno — Busko Blato

DV 110kV Busko Blato - Peruca

DV 110kV Busko Blato - Kraljevac

DV 110kV Ljubuski - Vrgorac

DV 110kV Gacko- Bile¢a **

DV 110kV Bile¢a- Trebinje 1 **

DV 110kV Trebinje 1- RP Trebinje **

DV 110kV Bile¢a— Niksi¢ **

DV 110kV Trebinje— Herceg Novi **

DV 110kV Trebinje— Komolac **
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88 | 53. DV 110kV Trebinje— Veli¢ani** 4 days Wed 12.09.18 Sat 15.09.18 | 0%
89 | 54. Citluk - Citluk 2 22 days? Thu01.03.18 Fri 30.03.18 0%




