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75000 Tuzla
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Predmet: Plan redovnih remonata i zastoja na prenosnoj mrezi

Odrzavanje objekata prenosne mreze "Elektroprenos — Elektroprijenos Bosne i Hecegovine"
a.d. Banja Luka (u daljem tekstu Kompanija) obavlja prema vazeéem ,Pravilniku o
tehnickim mjerama za pogon i odrZavanje elektroenergetskih postrojenja” (SluZbeni list
SFRJ“, broj 19/68) i "Pravilniku odrZavanja elemenata prenosne mreze" Kompanije (12.
2007. godine), kao i svim drugim internim dokumentima koja imaju formu pravilnika,
preporuka i standarda, a posljedica su praksi u elektroprivredama u BiH.

Ukazujemo da se za 400 i 220 kV objekte pravi godi$nji plan zastoja, koji se usaglaSava sa
susjednim elektroenergetskim sistemima, odnosno prvo unutar bloka SLO- HRV- BiH
(Slovenija, Hrvatska i Bosna i Hercegovina), a zatim i izmedu blokova.

Za 110 kV objekte plan remonata i zastoja pravi i usaglaSava Kompanija, te se uz
koordinaciju sa korisnicima prenosne mreZe (svim organizacijskim cjelinama unutar
elektroenergetskog sektora) isti realizuje.

U prilogu je dat Plan zastoja za 2020. godinu.

~.._ V.D.IzvrSnog direktora
"4,z rad i odrZavanje sistema

Cyjetko Zepini¢, dipl.inZel.

“Elektroprenos Bosne i Hercegovine” a.d. Banja Luka I1B: 402369530009 Korisni¢ke banke i brojevi ratuna
78000 Banja Luka, Marije Bursac¢ 7a, MB: 11001416 Nova Banjalu¢ka Banka

Tel. +387 51 246 500, Fax: +387 51 246 501 BR: 08-50.3.-01-4/06 5510010003400849

Operativna podrugja: Ministarstvo pravde BiH Raiffeisen Banka

Banja Luka, Sarajevo, Mostar i Tuzla Sarajevo 1610450028020039



Plan zastoja za 2019.godinu

ID  [TS/DVpolje/TRpolje/SP/MP Pocetak plana Kraj plana Napomena ‘ Saglasnost ‘ Realizacija  (Qtr 1, 2020 Qtr 2, 2020 Qtr 3, 2020 Qtr 4, 2020
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
1 TS TUZLA 4 NA
2 POSTROJENJE 400 kV NA
3 Dalekovodno polie NA
4 Stanari Mon 06.04.20, Thu 30.04.20 penjanjem Remont TE NOSBiH NA
5 Ugljevik Thu 07.05.20 Fri 08.05.20 NOSBiH NA 07.05 g 08.05
6 Sarajevo 10 Mon 25.05.20 Fri 29.05.20 Pregled s penjanjem = NOSBIH NA 25.05 g3 [29.05
7 Visegrad Mon 13.07.20, Mon 17.08.20: Remont DV-a NOSBiH NA 13.07
8 Trafo polje NA
9 T421 Mon 01.06.20, Tue 02.06.20 NOSBIH NA 01.06 i3 02.06
10 T422 Wed 03.06.20  Thu 04.06.20 NOSBiH NA 03.06 i 04.06
11 Spojno polje Wed 13.05.20 Wed 13.05.20 NOSBIH NA 13.05 § 13.05
12 POSTROJENJE 220 kV NA
13 Dalekovodno polje NA
14 Tuzla 1 Mon 06.04.20, Tue 07.04.20 NOSBIH NA 06.04 g 07.04
15 Tuzla 2 Wed 08.04.20  Thu 09.04.20 NOSBiH NA 08,04 [ 09.04
16 Tuzla 3 Wed 01.04.20 Thu 02.04.20  Remont G6 je u NOSBiH NA 01.04 3 02.04
terminu od
17 Zenica 2 Thu 18.06.20  Fri 26.06.20 NOSBiH NA 18.06
18 RP Kakanj Tue 01.09.20 Fri 27.11.20 Remont DV-a NOSBIH NA 01.09
19 Trafo polje NA
20 T421 Mon 01.06.20  Tue 02.06.20 NOSBiH NA 01.06 i 02.06
21 T422 Wed 03.06.20  Thu 04.06.20 NOSBiH NA 03.06 i 04.06
22 T211 Mon 08.06.20  Tue 09.06.20 NOSBiH NA 08/06 E 09.06
23 T212 Wed 10.06.20 Wed 10.06.20 NOSBiH NA 10.06 § 10.06
24 Spojno polje Thu 28.05.20  Thu 28.05.20 NOSBiH NA 28.05 § 28.05
25 POSTROJENJE 110 kV NA
26 Dalekovodno polje NA
27 HAK Thu 01.10.20  Fri 30.10.20 NA 01.10
28 Tuzla Centar Thu 01.10.20  Fri 30.10.20 NA 01.10
29 Burdevik Thu 01.10.20  Fri 30.10.20 NA 01.10
30 Tuzla 5 Thu 01.10.20  Fri 30.10.20 NA 01.10
31 Banovici Sat 01.08.20 Mon 31.08.20 NA 01.08
32 Trafo polje Mon 22.06.20 Tue 23.06.20 NA
33 T211 Mon 08.06.20  Tue 09.06.20 NOSBiH NA 08/06 g 09.06
34 T212 Wed 10.06.20 Wed 10.06.20; NOSBiH NA 10.06 § 10.06
35 Spojno polie Fri01.05.20 Tue 02.06.20 NA 01.05 02.06
36 POSTROJENJE 35 kV NA
37 Dalekovodno polie 2h po odvodu ED Tuzla NA
38 TE Tuzla Wed 01.01.20  Thu 30.01.20;
39 Ljubace Wed 01.01.20  Thu 30.01.20;
40 Trafo polje Wed 01.01.20  Thu 30.01.20;
41 T Wed 01.01.20  Thu 30.01.20;
42 T2 Wed 01.01.20  Thu 30.01.20;
43 Spojno polje Wed 01.01.20 Thu 30.01.20
44 TRANSFORMATORI
45 T421 400/220kV Mon 01.06.20  Tue 02.06.20 NOSBiH NA 01.06 i3 02.06
46 T422 400/220 kV Wed 03.06.20  Thu 04.06.20 NOSBiH NA 03.06/ 5 04.06
47 T211 220/110 kV Mon 08.06.20  Tue 09.06.20 NOSBiH NA 08/06 [ 09.06
48 T212 220/110 kV Wed 10.06.20, Wed 10.06.20; NOSBiH NA 10.06 g 10.06
49 T135/0,4 kV Wed 01.01.20  Thu 30.01.20;
50 T2 35/0,4 kV Wed 01.01.20  Thu 30.01.20;
51
52 | TS STANARI 400 kV
53 POSTROJENJE 400 kV
54 TE Stanari Wed 01.04.20 Thu 30.04.20 Remont generatora = TE Stanari NA 01.04
55 Dalekovodno polie NA
56 Tuzla 4 Mon 06.04.20  Thu 30.04.20 Remont DV-a NOSBiH NA 06.0 g
57 Banja Luka 6 Mon 13.04.20 Fri 17.04.20 Remont DV-a NOSBIH NA 13.04 g3 17.04
58 Spojno polje 400 kV Thu 09.04.20 Thu 09.04.20 NOSBIH NA 09.04 jj 09.04
59 POSTROJENJE 110 kV NA
60 Dalekovodno polie NA
61 Stanari 110 kV Thu 01.10.20  Fri 30.10.20 NA 01.10
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Plan zastoja za 2019.godinu

ID  [TS/DVpolje/TRpolje/SP/MP Pocetak plana Kraj plana Napomena ‘ Saglasnost ‘ Realizacija  (Qtr 1, 2020 Qtr 2, 2020 Qtr 3, 2020 ’Qtr 4, 2020
Jan Feb Mar Apr May Jun Jul Aug Dec
62 Ukrina Thu 01.10.20 Fri 30.10.20 NA
63 Trafo polje NA
64 T50 Tue 14.04.20 Tue 14.04.20 NA 14.04 § 14.04
65 Spojno polje Thu 01.10.20 Fri 30.10.20 NA
66 POSTROJENJE 35 kV NA
67 Dalekovodno polie 2 sata iIl. Doboj i EF’ NA
68 Stanari | Tue 14.04.20 Tue 14.04.20 NA 14.04 § 14.04
69 Stanari Il Thu 16.04.20 Thu 16.04.20 NA 16.04 § 16.04
70 Rudnik GTS 2 Thu 16.04.20 Thu 16.04.20 NA 16.04 § 16.04
71 Trafo polje Mon 01.06.20 Fri 03.07.20 NA
72 T50 Tue 14.04.20 Tue 14.04.20 NA 14.04 § 14.04
73 TRANSFORMATORI NA
74 T50 110/35/10 kV 20 Tue 14.04.20 Tue 14.04.20  Usaglasiti sa El. El. Doboj i NA 14.04 ; 14.04
MVA Doboj EFT
75 NA
76 | TS UGLJEVIK NA
77 POSTROJENJE 400 kV NA
78 TE Ugljevik Wed 01.04.20 Wed 20.05.20 Remont generatora NA
79 Dalekovodno polje NA
80 Sremska Mitrovica Wed 06.05.20 Wed 06.05.20; NOSBiH NA 06.05 j 06.05
81 Ernestinovo Tue 05.05.20 Tue 05.05.20 NOSBiH NA 05.05 g 05.05
82 Tuzla 4 Thu 07.05.20 Fri 08.05.20 NOSBiH NA 07.05 g 08.05
83 Trafo polje NA
84 ™1 Mon 11.05.20, Tue 12.05.20 NOSBIH NA 11.05 g 12.05
85 Spojno polje Mon 04.05.20, Mon 04.05.20 NOSBIH NA 04.05  04.05
86 POSTROJENJE 110 kV NA
87 Dalekovodno polje NA
88 Bijeljina 2 Thu 01.10.20 Fri 30.10.20 NA
89 Zvornik Thu 01.10.20 Fri 30.10.20 NA
20 Lopare Tue 01.09.20 Wed 30.09.20 NA 01.09
91 Trafo polje NA
92 ™1 Mon 11.05.20, Tue 12.05.20 NOSBIH NA 11.05 § 12.05
93 T3 Thu 11.06.20 Thu 11.06.20 NA 11.06 § 11.06
94 Spojno polie Thu 01.10.20 Fri 30.10.20 NA 01.10
95 POSTROJENJE 35 kV NA
96 Dalekovodno polie 2 sata dljina RITE Ul NA
97 Bogutovo selo 1 Thu 11.06.20 Thu 11.06.20 NA 11.06 § 11.06
98 Bogutovo selo 2 Thu 11.06.20, Thu 11.06.20 NA 11.06 § 11.06
99 Priboj Thu 11.06.20 Thu 11.06.20 NA 11.06 § 11.06
100 Modran Thu 11.06.20, Thu 11.06.20 NA 11.06 § 11.06
101 Trafo polje NA
102 T3 Thu 11.06.20 Thu 11.06.20 NA 11.06 § 11.06
103 Spojno polje Mon 01.06.20  Tue 30.06.20 NA 01.01
104 Mijerno polje Mon 01.06.20  Tue 30.06.20 NA 01.06
105 TRANSFORMATORI NA
106 TM1 400/110 kV Mon 11.05.20 Tue 12.05.20 NOSBiH NA 11.05 g 12.05
107 T3 110/35 kV Thu 11.06.20 Thu 11.06.20 El.Bijeljina NA 11.06 § 11.06
RITE
108 NA
109 | TS GRADACAC NA
110 POSTROJENJE 220 kV NA
111 Dalekovodno polje NA
112 DPakovo Mon 18.05.20, Mon 18.05.20: NOSBiH NA 18.05 § 18.05
113 TE Tuzla Thu 14.05.20 Fri 15.05.20 NOSBiH NA 14.05 g 15.05
114 Trafo polje NA
115 ™ Mon 13.04.20 Tue 14.04.20 NA 13.04 { 14.04
116 POSTROJENJE 110 kV NA
17 Dalekovodno polie NA
118 Derventa Thu 01.10.20 Fri 30.10.20 NA
119 Modri¢a Thu 01.10.20 Fri 30.10.20 NA
120 Trafo polje NA
121 T1 Mon 13.04.20  Tue 14.04.20 NA 13.04 [ 14.04 \ \
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Plan zastoja za 2019.godinu

ID  [TS/DVpolje/TRpolje/SP/MP Pocetak plana Kraj plana Napomena ‘ Saglasnost ‘ Realizacija  (Qtr 1, 2020 Qtr 3, 2020 Qtr 4, 2020
Jan Feb Jun Jul Aug Sep Oct Nov Dec
122 T2 Wed 01.04.20 Thu 30.04.20 NA
123 T3 Wed 01.04.20 Thu 30.04.20 NA
124 Mjerno polje Wed 01.04.20 Thu 30.04.20 NA
125 POSTROJENJE 35 kV NA
126 Dalekovodno polje 2 sata ED Tuzla NA
127 Kerep Wed 01.04.20 Thu 30.04.20 NA 01.04
128 Gradatac Wed 01.04.20 Thu 30.04.20 NA 01.04
129 Industrijska zona Il Wed 01.04.20 Thu 30.04.20 NA 01.04
130 Trafo polje NA
131 T2 Wed 01.04.20 Thu 30.04.20 NA 01.04
132 T3 Wed 01.04.20 Thu 30.04.20 NA 01.04
133 POSTROJENJE 10 kV NA
134 Dalekovodno polje 2 sata ED Tuzla NA
135 Bosna Wed 01.04.20 Thu 30.04.20 NA 01.04
136 Precista¢ Wed 01.04.20 Thu 30.04.20 NA 01.04
137 Ledenice Wed 01.04.20 Thu 30.04.20 NA 01.04
138 Skori¢i Wed 01.04.20 Thu 30.04.20 NA 01.04
139 Okanovici Wed 01.04.20 Thu 30.04.20 NA 01.04
140 Miljekara Wed 01.04.20 Thu 30.04.20 NA 01.04
141 Trafo polje NA
142 T2 Wed 01.04.20 Thu 30.04.20 NA 01.04
143 T3 Wed 01.04.20 Thu 30.04.20 NA 01.04
144 TRANSFORMATORI NA
145 T1220/110 kV Mon 13.04.20 Tue 14.04.20 NOSBiH NA 13.04  14.04
146 T2 110/35/10 kV Wed 01.04.20 Thu 30.04.20 ED Tuzla NA 01.04
147 T3 110/35/10 kV Wed 01.04.20 Thu 30.04.20 ED Tuzla NA 01.04
148 NA
149 | TE TUZLA NA
150 G3 Tue 01.09.20 Wed 30.09.20 Remont generatora TE Tuzla NA 01.09 30.09
151 G4 Fri01.05.20 Sun 31.05.20 Remont generatora TE Tuzla NA 31.05
152 G5 Sun 01.03.20 Sun 31.05.20 Remont generatora = TE Tuzla NA 01.03 31.05
153 G6 Sat21.03.20 Tue 21.04.20 Remont generatora ~ TE Tuzla NA
154 POSTROJENJE 220 kV NA
155 Dakovo Mon 02.03.20  Fri13.03.20 Zamjena ostecene = NOSBiH NA 02.03 13.03
izol.
156 Tuzla 1 Mon 06.04.20 Tue 07.04.20 Ispitivanje zastita NOSBIH 06.04 g 07.04
157 Tuzla 2 Wed 08.04.20 Thu 09.04.20 Ispitivanje zastita NOSBIH 08,04 & 09.04
158 Tuzla 3 Wed 01.04.20 Thu 02.04.20| Ispitivanje zastita NOSBiH 01.04 3 02.04
159 POSTROJENJE 110 kV
160 Dalekovodno polje
161 Lukavac 1 Mon 16.03.20 Tue 17.03.20 Ispitivanje zastita NOSBIH 16.03 g 17.03
162 Lukavac 2 Wed 18.03.200 Thu 19.03.20 Ispitivanje zastita NOSBIH 18.03 g 19.03
163 Tuzla C Tue 24.03.20 Wed 25.03.20 Ispitivanje zastita NOSBiH 24.03  25.03
164 HAK Tue 14.04.20 Wed 15.04.20 Ispitivanje zastita NOSBIH 14.04 7 15.04
165
166 | TS LUKAVAC
167 POSTROJENJE 110 kV
168 Dalekovodno polje
169 Srebrenik Tue 01.09.20 Wed 30.09.20 01.09 30.09
170 Gracanica Sun 01.03.20  Tue 31.03.20 01.03
171 TE Tuzla 1 Mon 16.03.20, Tue 17.03.20 NOSBIH 16.03 @ 17.03
172 TE Tuzla 2 Wed 18.03.20 Thu 19.03.20 NOSBiH 18.03 g 19.03
173 Trafo polje
174 ™ Sun 01.03.20 Mon 30.03.20 01.03
175 T2 Sun 01.03.20 Mon 30.03.20 01.03
176 T3 Thu 01.10.20 Fri 30.10.20 01.10
177 Spojno polie Thu 12.10.06  Fri 10.11.06
178 Mijerno polje Sun 01.03.20 Mon 30.03.20 01.03
179 POSTROJENJE 35 kV
180 Dalekovodno polje 2h po odvodu ED Tuzla
181 Azotara 1 Wed 01.01.20 Thu 30.01.20;
182 Azotara 2 Wed 01.01.20 Thu 30.01.20;
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Plan zastoja za 2019.godinu

ID  [TS/DVpolje/TRpolje/SP/MP Pocetak plana Kraj plana Napomena ‘ Saglasnost ‘ Realizacija ’Qtr 1, 2020 Qtr 2, 2020 Qtr 3, 2020 Qtr 4, 2020
J | Feb Mar Apr May Jun Jul Aug Sep Oct
183 Soda 1 Wed 01.01.20 Thu 30.01.20; Nije u funkciji j
184 Soda 2 Wed 01.01.20 Thu 30.01.20
185 Sikulje 1 Wed 01.01.20 Thu 30.01.20;
186 Sikulje 2 Wed 01.01.20 Thu 30.01.20;
187 SP 35 kV Wed 01.01.20 Thu 30.01.20;
188 Modrac Wed 01.01.20 Thu 30.01.20;
189 Cementara Wed 01.01.20  Thu 30.01.20!
190 Dobosnica Thu 16.04.20 Thu 16.04.20 ED Tuzla 16.04 § 16.04
191 Svatovac Sat 23.05.20 Sat 23.05.20 ED Tuzla 23.05 § 23.05
192 Trafo polje
193 T Sun 01.03.20 Mon 30.03.20 01.03 30.03
194 T2 Sun 01.03.20 Mon 30.03.20 01.03 30.03
195 T3 Thu 01.10.20 Fri 30.10.20 01.10
196 Spojno polie Wed 01.01.20 Thu 30.01.20
197 Mjerno polje Mon 01.06.20  Tue 30.06.20
198 TRANSFORMATORI
199 T1110/35 kV-20 MVA Sun 01.03.20 Tue 31.03.20 01.03 31.03
200 T2 110/35 kV - 20 MVA Sun 01.03.20 Mon 30.03.20 01.03 30.03
201 T3 110/35/6 kV-31,5 MVA Thu 01.10.20 Fri 30.10.20 01.10
202
203 | TS TUZLA CENTAR
204 POSTROJENJE 110 kV
205 Dalekovodno polie
206 TE Tuzla Tue 24.03.20 Wed 25.03.20 NOS BIH 24.03 g 25.03
207 Tuzla 3 Sun 01.03.20 Mon 30.03.20 01.03
208 Tuzla 4 Sun 01.03.20 Mon 30.03.20 01.03
209 Tuzla 5 Sun 01.03.20 Mon 30.03.20 01.03
210 Trafo polje
211 T Sat 01.08.20 Mon 31.08.20 01.08
212 T2 Sat 01.08.20 Mon 31.08.20 01.08
213 Spojno polie Sun 01.03.20 Mon 30.03.20 01.03
214 POSTROJENJE 35 kV
215 Dalekovodno polje 2h po odvodu ED Tuzla
216 Tuzla 2A Wed 01.04.20 Thu 30.04.20 01.04
217 Tuzla 3 Wed 01.04.20 Thu 30.04.20 01.04
218 Tuzla 2B Wed 01.04.20 Thu 30.04.20 01.04
219 Tuzla 1 Wed 01.04.20 Thu 30.04.20 01.04
220 Pozarnica Wed 01.04.20 Thu 30.04.20 01.04
221 Trafo polje
222 T Wed 01.08.18 Fri 31.08.18
223 T2 Wed 01.08.18 Fri 31.08.18
224 Spojno polje Wed 01.04.20 Thu 30.04.20 01.04
225 Mijerno polje Wed 01.04.20 Thu 30.04.20 01.04
226 POSTROJENJE 10 kV
227 Dalekovodno polje 2h po odvodu ED Tuzla
228 Si selo Mon 01.06.20 Mon 29.06.20
229 Stupine B3/3 Mon 01.06.20 Mon 29.06.20
230 Stupine B12 Mon 01.06.20 Mon 29.06.20
231 Hotel Bristol Mon 01.06.20 Mon 29.06.20;
232 Pivara nova Mon 01.06.20 Mon 29.06.20;
233 Dom armije Mon 01.06.20 Mon 29.06.20
234 Stupine B5 Mon 01.06.20 Mon 29.06.20
235 Zlokovac Mon 01.06.20 Mon 29.06.20!
236 VPA Mon 01.06.20 Mon 29.06.20
237 Stara Zelj. Stanica Mon 01.06.20 Mon 29.06.20
238 Usce Mon 01.06.20 Mon 29.06.20
239 Sjenjak 5 Mon 01.06.20 Mon 29.06.20
240 Obdaniste Mon 01.06.20 Mon 29.06.20
241 Merkator Mon 01.06.20 Mon 29.06.20!
242 Kula Mon 01.06.20 Mon 29.06.20
243 Trafo polje
244 ™ Wed 01.08.18 Fri 31.08.18
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Plan zastoja za 2019.godinu

ID  [TS/DVpolje/TRpolje/SP/MP Pocetak plana Kraj plana Napomena ‘ Saglasnost ‘ Realizacija  (Qtr 1, 2020 Qtr 2, 2020 Qtr 3, 2020 Qtr 4, 2020
Jan Feb Mar Apr | May Jun Jul Aug Sep Oct Nov Dec
245 T2 Wed 01.08.18 Fri 31.08.18 NA
246 Spojno polje Wed 01.04.20 Thu 30.04.20 NA 01.04
247 Mjerno polje Wed 01.04.20 Thu 30.04.20 NA 01.04
248 TRANSFORMATORI NA
249 T1110/10/35 kV Sat 01.08.20 Mon 31.08.20 NA 01.08
250 T2 110/35/10 kV Sat 01.08.20 Mon 31.08.20 NA 01.08
251 NA
252 | TS SREBRENIK NA
253 POSTROJENJE 110 kV NA
254 Dalekovodno polie NA
255 Lukavac Sat 01.02.20 Fri 28.02.20 NA 01.02
256 Breko 1 Sat 01.02.20 Fri 28.02.20 NA 01.02
257 Trafo polje NA
258 ™ Sun 01.03.20 Mon 30.03.20 NA 01.03 30.03
259 T2 Sun 01.03.20 Mon 30.03.20 NA 01.03 30.03
260 Mjerno polje Sun 01.03.20 Mon 30.03.20 NA 01.03 30.03
261 POSTROJENJE 10 kV NA
262 Dalekovodno polje 2h po odvodu ED Tuzla NA
263 Babunovici Sun 01.11.20 Mon 30.11.20 Nedjelja NA 01.11
264 Tinja Sun 01.11.20° Mon 30.11.20 Nedjelja NA 01.11
265 Pekara Sun 01.11.20 Mon 30.11.20 Nedjelja NA 01.11
266 Komunalac Sun 01.11.20 Mon 30.11.20 Nedjelja NA 01.11
267 Sladna Sun 01.11.20 Mon 30.11.20 NA 01.11
268 Ingram Sun 01.11.20 Mon 30.11.20 NA 01.11
269 Stab TO Sun 01.11.20 Mon 30.11.20 NA 01.11
270 Spionica Sun 01.11.20 Mon 30.11.20 NA 01.11
271 Srebrenik Sela Sun 01.11.20 Mon 30.11.20 NA 01.11
272 Interplet Sun 01.11.20 Mon 30.11.20 NA 01.11
273 Trafo polje NA
274 T Sun 01.03.20 Mon 30.03.20 NA 01.03
275 T2 Sun 01.03.20 Mon 30.03.20 NA 01.03
276 Mijerno polje Sun 01.11.20 Fri 27.11.20 NA 01.11
277 TRANSFORMATORI NA
278 T1110/35/10 kV Sun 01.03.20 Mon 30.03.20 NA 01.03 30.03
279 T2 110110 kV Sun 01.03.20 Mon 30.03.20 NA 01.03 30.03
280 NA
281 | TS HAK NA
282 POSTROJENJE 110 kV NA
283 Dalekovodno polje NA
284 TE Tuzla Wed 15.04.20 Wed 15.04.20 NOS BIH NA 15.04 § 15.04
285 Tuzla 4 Tue 01.09.20 Wed 30.09.20 NA 01.09 30.09
286 Trafo polje NA
287 T Sat 01.02.20 Thu 27.02.20 NA 01.02
288 T2 Sat 01.02.20 Thu 27.02.20 NA 01.02
289 Spojno polie Sat 01.02.20 Thu 27.02.20 NA 01.02
290 POSTROJENJE 35 kV NA
291 Dalekovodno polie 2h po odvodu ED Tuzla NA
292 Rezerva 1 Wed 01.04.20 Thu 30.04.20 NA 01.04
293 Rezerva 2 Wed 01.04.20 Thu 30.04.20 NA 01.04
294 Rezerva 3 Wed 01.04.20 Thu 30.04.20 NA 01.04
295 Rezerva 4 Wed 01.04.20 Thu 30.04.20 NA 01.04
296 Rezerva 5 Wed 01.04.20 Thu 30.04.20 NA 01.04
297 Rezerva 6 Wed 01.04.20 Thu 30.04.20 NA 01.04
298 Rezerva 7 Wed 01.04.20 Thu 30.04.20 NA 01.04
299 Rezerva 8 Wed 01.04.20 Thu 30.04.20 NA 01.04
300 Trafo polje NA
301 T Sat 01.08.20 Mon 31.08.20 NA 01.08
302 T2 Sat 01.08.20 Mon 31.08.20 NA 01.08
303 Spojno polje Wed 01.04.20 Thu 30.04.20 NA
304 Mijerno polje i Il Wed 01.04.20 Thu 30.04.20 NA
305 POSTROJENJE 10 kV NA
306 Dalekovodno polie 2h po odvodu ED Tuzla NA
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Plan zastoja za 2019.godinu

ID  [TS/DVpolje/TRpolje/SP/MP Pocetak plana Kraj plana Napomena ‘ Saglasnost ‘ Realizacija  (Qtr 1, 2020 Qtr 2, 2020 Ftr 3, 2020 Qtr 4, 2020
Jan Feb Mar Apr May Jul Aug Sep Oct Nov Dec

307 Rezerva 1 Mon 01.06.20  Tue 30.06.20; NA

308 Rezerva 2 Mon 01.06.20  Tue 30.06.20; NA

309 Rezerva 3 Mon 01.06.20  Tue 30.06.20; NA

310 Rezerva 4 Mon 01.06.20 Tue 30.06.20 NA

311 rezerva 5 Mon 01.06.20  Tue 30.06.20; NA

312 Rezerva 6 Wed 01.04.20 Thu 30.04.20 NA 01.04

313 Rezerva 7 Wed 01.04.20 Thu 30.04.20 NA 01.04

314 Rezerva 8 Wed 01.04.20 Thu 30.04.20 NA 01.04

315 Trafo polje NA

316 T Sat 01.08.20 Mon 31.08.20 NA 01.08

317 T2 Sat 01.08.20 Mon 31.08.20 NA 01.08

318 Spojno polie Wed 01.04.20 Thu 30.04.20 NA 01.04

319 Mjerno polje Wed 01.04.20 Thu 30.04.20 NA 01.04

320 TRANSFORMATORI NA

321 T1110/35/6 kV Sat 01.02.20 Thu 27.02.20 NA 01.02

322 T2 110/35/10(20) kV Sat 01.02.20 Thu 27.02.20 NA 01.02

323 NA

324 | TS KLADANJ NA

325 POSTROJENJE 110 kV NA

326 Dalekovodno polje NA

327 Vlasenica Fri 01.056.20 Sun 31.05.20 NA 01.05

328 BDurdevik Mon 01.06.20 Tue 30.06.20 NA

329 Trafo polje NA

330 ™ Wed 01.04.20 Thu 30.04.20 NA 01.04

331 T2 Wed 01.04.20 Thu 30.04.20 NA 01.04

332 Mijerno polje Mon 01.06.20 Mon 29.06.20 NA 01.06

333 POSTROJENJE 35 kV NA

334 Dalekovodno polie 2h po odvodu ED Zenica NA

335 Olovo Wed 01.07.20 Thu 30.07.20 NA 01.07

336 Trafo polje NA

337 ™ Wed 01.04.20 Thu 30.04.20 NA 01.04

338 T2 Wed 01.04.20 Thu 30.04.20 NA 01.04

339 T3 Wed 01.04.20 Thu 30.04.20 NA 01.04

340 Mjerno polje Mon 01.06.20  Tue 30.06.20 NA

341 POSTROJENJE 10 kV NA

342 Dalekovodno polie 2h po odvodu ED Tuzla NA

343 Olovo Wed 01.07.20 Thu 30.07.20 NA 01.07

344 Turali¢ Wed 01.07.20 Thu 30.07.20 NA 01.07

345 Tuholj Wed 01.07.20 Thu 30.07.20 NA 01.07

346 Pilana Wed 01.07.20 Thu 30.07.20 NA 01.07

347 Stari¢ Wed 01.07.20, Thu 30.07.20 Nedjelja NA 01.07

348 FNStari¢ Wed 01.07.20, Thu 30.07.20 Nedjelja NA 01.07

349 Grad 1 Wed 01.07.20, Thu 30.07.20 Nedjelja NA 01.07

350 Grad 2 Wed 01.07.20, Thu 30.07.20 Nedjelja NA 01.07

351 Trafo polje NA

352 T2 Wed 01.04.20 Thu 30.04.20 NA 01.04

353 T3 Wed 01.04.20 Thu 30.04.20 NA 01.04

354 Mjerno polje Mon 03.08.20  Tue 01.09.20 NA 03.08

355 TRANSFORMATORI NA

356 T1110/35 kV - 20 MVA Wed 01.04.20 Thu 30.04.20 NA 01.04

357 T2 110/10/35 kV - 20 MVA Wed 01.04.20 Thu 30.04.20 NA 01.04

358 T3 35/10kV - 8 MVA Wed 01.04.20 Thu 30.04.20 NA 01.04

359

360 | TS TUZLA3 NA

361 POSTROJENJE 110 kV NA

362 Dalekovodno polje NA

363 Tuzla Centar Sun 01.03.20 Mon 30.03.20 NA 01.03

364 Lopare Fri 01.05.20 Tue 02.06.20 NA 01.05

365 Trafo polie NA

366 ™ Fri 01.05.20 Sun 31.05.20 NA 01.05

367 Mijerno polje Fri01.05.20 Tue 02.06.20 NA 01.05

368 POSTROJENJE 10 kV NA
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ID  [TS/DVpolje/TRpolje/SP/MP Pocetak plana Kraj plana Napomena ‘ Saglasnost ‘ Realizacija  (Qtr 1, 2020 Qtr 2, 2020 Qtr 3, 2020 Qtr 4, 2020
Jan Apr May Jun Jul Aug Sep Oct Nov Dec

369 Dalekovodno polje 2h po odvodu NA

370 Slanac Sat 01.02.20 Thu 27.02.20 NA

371 Centar za srce Sat01.02.20 Thu 27.02.20 NA

372 Sjenjak 9 Sat 01.02.20 Thu 27.02.20 NA

373 Slavinovi¢i H Luke Sat 01.02.20 Thu 27.02.20 NA

374 Slavinovi¢i M Blok Sat 01.02.20 Thu 27.02.20 NA

375 Mandzukovac Sat 01.02.20 Thu 27.02.20 NA

376 Slavinovi¢i 2 Sat 01.02.20 Thu 27.02.20 NA

377 Troplast Fri 01.05.20 Sun 31.05.20 NA 01.05 31.05

378 Cvije¢ara 2 Fri 01.05.20 Sun 31.05.20 NA 01.05 31.05

379 Trafo polie NA

380 ™ Fri 01.05.20 Sun 31.05.20 NA 01.05 31.05

381 Spojno polje Fri 01.05.20 Sun 31.05.20 NA 01.05 31.05

382 Mjerno polje Sat 01.02.20 Thu 27.02.20 NA 01.02

383 TRANSFORMATORI NA

384 T1110/10(20)/10 kV Fri 01.056.20 Sun 31.05.20 NA 01.05 31.05

385

386 NA

387 | TSTUZLAS NA

388 POSTROJENJE 110 kV NA

389 Dalekovodno polie NA

390 Tuzla C Sun 01.03.20 Mon 30.03.20 NA

391 Tuzla 4 Sun 01.03.20 Mon 30.03.20 NA

392 Trafo polje NA

393 ™ Sat 01.02.20 Thu 27.02.20 NA 01.02

394 T2 Sat 01.02.20 Thu 27.02.20 NA 01.02

395 Spojno polje Sun 01.03.20 Mon 30.03.20 NA

396 Mjerno polje Sli Sl Sun 01.03.20 Mon 30.03.20 NA

397 POSTROJENJE 35 kV NA

398 Dalekovodno polie 2h po odvodu ED Tuzla NA

399 Dubrave Thu 23.04.20 Thu 23.04.20 ED Tuzla NA

400 Kalesija Sun 01.03.20 Mon 30.03.20 NA

401 Odlagaliste Sun 01.03.20 Mon 30.03.20 NA

402 Trafo polje NA

403 ™ Sat 01.02.20 Thu 27.02.20 NA 01.02

404 T2 Sat 01.02.20 Thu 27.02.20 NA 01.02

405 Mjerno polje Sat 01.02.20 Fri 28.02.20 NA 01.02

406 POSTROJENJE 6 kV

407 Dalekovodno polje 2h po odvodu ‘udnik Dubrav

408 T Wed 01.01.20 Fri 31.01.20

409 T2 Wed 01.01.20 Fri 31.01.20

410 2 Wed 01.01.20 Fri 31.01.20

411 7 Wed 01.01.20 Fri 31.01.20

412 11 Wed 01.01.20 Fri 31.01.20

413 4 Wed 01.01.20 Fri 31.01.20

414 12 Wed 01.01.20 Fri 31.01.20

415 34 Wed 01.01.20 Fri 31.01.20

416 37 Wed 01.01.20 Fri 31.01.20

417 3 Wed 01.01.20 Fri 31.01.20

418 6 Wed 01.01.20 Fri 31.01.20

419 38 Wed 01.01.20 Fri 31.01.20

420 Trafo polje Sat 01.02.20 Thu 27.02.20

421 ™ Sat 01.02.20 Thu 27.02.20 NA 01.02 27.02

422 T2 Sat 01.02.20 Thu 27.02.20 NA 01.02 27.02

423 Spojno polje Mon 01.06.20  Tue 30.06.20 NA 01.06

424 Mijerno polje Mon 01.06.20  Tue 30.06.20 NA 01.06

425 TRANSFORMATORI NA

426 T1110/35/6 kV Sat 01.02.20 Thu 27.02.20 NA 01.02 27.02

427 T2 110/35/6 kV Sat 01.02.20 Thu 27.02.20 NA 01.02 27.02

428 NA

429 | TS BURDEVIK NA

430 POSTROJENJE 110 kV NA
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ID  [TS/DVpolje/TRpolje/SP/MP Pocetak plana Kraj plana Napomena ‘ Saglasnost ‘ Realizacija  (Qtr 1, 2020 Qtr 2, 2020 Qtr 3, 2020 Qtr 4, 2020
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431 Dalekovodno polie

432 Kladanj Sun 01.03.20 Thu 26.03.20 01.03 6.03

433 Tuzla 4 Sun 01.03.20 Thu 26.03.20 01.03 6.03

434 Trafo polje

435 T Wed 01.04.20 Thu 30.04.20

436 T2 Wed 01.04.20 Thu 30.04.20

437 Mijerno polje Sun 01.03.20 Tue 31.03.20 01.03

438 POSTROJENJE 35 kV

439 Dalekovodno polie 2h po odvodu ED Tuzla

440 Stupari Thu 30.04.20 Thu 30.04.20 ED Tuzla 30.04 || 30.04

441 Zivinice Sun 01.03.20 Mon 30.03.20 01.03

442 Burdevik Sun 01.03.20 Mon 30.03.20 01.03

443 Vis¢a Sun 01.03.20 Mon 30.03.20 01.03

444 Trafo polje

445 ™ Wed 01.04.20 Thu 30.04.20

446 T2 Wed 01.04.20 Thu 30.04.20

447 Mijerno polje Sun 01.03.20 Tue 31.03.20 01.03

448 POSTROJENJE 6 kV

449 Dalekovodno polje 2h po odvodu R Burdevik

450 KO PR.UR.+ODL. Wed 01.01.20 Fri 31.01.20

451 Montazni plato Wed 01.01.20 Fri 31.01.20

452 PSO6 Wed 01.01.20 Fri 31.01.20

453 PSO4 Wed 01.01.20 Fri 31.01.20

454 VNR3 Wed 01.01.20 Fri 31.01.20

455 PS0O2 Wed 01.01.20 Fri 31.01.20

456 PS03 Wed 01.01.20 Fri 31.01.20

457 Trafo polje

458 ™ Wed 01.04.20 Thu 30.04.20 01.04

459 T2 Wed 01.04.20 Thu 30.04.20 01.04

460 Spojno polie Wed 01.01.20  Fri 31.01.20

461 Mijerno polje Wed 01.01.20 Fri 31.01.20

462 TRANSFORMATORI

463 T1 110/35/6 kV Wed 01.04.20 Thu 30.04.20 01.04

464 T2 110/35/6 kV Wed 01.04.20 Thu 30.04.20 01.04

465

466 | TS BANOVICI

467 POSTROJENJE 110 kV

468 Tuzla Sat 01.08.20 Tue 01.09.20 Obezbijediti rezervno  ED Tuzla 01.08
napajanje po 35 kV

469 Trafo polje NA

470 T Sat 01.02.20 Thu 27.02.20 NA 01.02

471 T2 Sat 01.02.20 Thu 27.02.20 NA 01.02

472 POSTROJENJE 35 kV NA

473 Dalekovodno polie 2h po odvodu Tuzla ED Ze NA

474 Vozuca Wed 01.04.20 Thu 30.04.20 NA 01.04

475 Grivice Wed 01.04.20 Thu 30.04.20 NA 01.04

476 Cubri¢ Wed 01.04.20 Thu 30.04.20 NA 01.04

477 Trafo polje NA

478 ™ Sat 01.02.20 Thu 27.02.20 NA 01.02

479 T2 Sat 01.02.20 Thu 27.02.20 NA 01.02

480 Mijerno polje Sat 01.02.20 Thu 27.02.20 NA 01.02

481 POSTROJENJE 6 kV

482 Dalekovodno polje 2h po odvodu R Banovici

483 DV 1 Wed 01.01.20 Fri 31.01.20

484 DV 2 Wed 01.01.20 Fri 31.01.20

485 DV 3 Wed 01.01.20 Fri 31.01.20

486 Trafo polje

487 ™ Sat 01.02.20 Thu 27.02.20

488 T2 Sat 01.02.20 Thu 27.02.20

489 TRANSFORMATORI

490 T1 110/35/6 kV Sat 01.02.20 Thu 27.02.20
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491 T2 110/35/6 kV Sat 01.02.20  Thu 27.02.20 NA
492 NA
493 | TS KALESIJA NA
494 POSTROJENJE 35 kV NA
495 Dalekovodno polje 2h po odvodu ED Tuzla NA
496 Tojsici Sun 01.11.20  Mon 30.11.20 NA 01.11
497 Sapna Sun 01.11.20  Mon 30.11.20 NA 01.11
498 Trafo polje NA
499 T Sun 01.03.20 Mon 30.03.20 NA 01.03
500 T2 Sun 01.03.20 Mon 30.03.20 NA 01.03
501 POSTROJENJE 10 kV NA
502 Dalekovodno polje 2h po odvodu ED Tuzla NA
503 Dobol Sun 01.11.20  Mon 30.11.20 NA 01.11
504 Tojsici Sun 01.11.20  Mon 30.11.20 NA 01.11
505 Memiéi Sun 01.11.20  Mon 30.11.20 NA 01.11
506 Jajici Sun 01.11.20  Mon 30.11.20 NA 01.11
507 Unis Sun 01.11.20, Mon 30.11.20 Nedjelja NA 01.11
508 Kosuta Sun 01.11.20, Mon 30.11.20 Nedjelja NA 01.11
509 Benzinska pumpa Sun 01.11.20, Mon 30.11.20 Nedjelja NA 01.11
510 Trafo polje NA
511 T Sun 01.03.20 Mon 30.03.20 NA 01.03
512 T2 Sun 01.03.20 Mon 30.03.20 NA 01.03
513 TRANSFORMATORI NA
514 T135/10 kV Sun 01.03.20 Mon 30.03.20 NA 01.03
515 T2 35/10 kV Sun 01.03.20 Mon 30.03.20 NA 01.03
516 19 NA
517 | TS KEREP U okviru zastoja T2u  ED Tuzla NA

TS Gradacac
518 POSTROJENJE 35 kV NA
519 (DV+TR+MP)polje 35 kV Wed 01.04.20  Thu 30.04.20; NA 01.04
520 POSTROJENJE 10 kV NA
521 Dalekovodno polje NA
522 Gradacac Wed 01.04.20  Thu 30.04.20; NA 01.04
523 Biberovo polje Wed 01.04.20  Thu 30.04.20; NA 01.04
524 Vugkovci Wed 01.04.20  Thu 30.04.20; NA 01.04
525 Jelovée selo Wed 01.04.20  Thu 30.04.20; NA 01.04
526 Zelinja Wed 01.04.20  Thu 30.04.20; NA 01.04
527 Trafo polie 10 kV/ Wed 01.04.20  Thu 30.04.20; NA 01.04
528 Mjerno polje Wed 01.04.20  Thu 30.04.20; NA 01.04
529 TRANSFORMATORI NA
530 T 35/10 kV Wed 01.04.20  Thu 30.04.20; NA 01.04
531 NA
532 | TS GRACANICA NA
533 POSTROJENJE 110 kV NA
534 Dalekovodno polie NA
535 Lukavac Mon 01.06.20  Tue 30.06.20 NA 01.06
536 Doboj 1 Mon 01.06.20  Tue 30.06.20 NA 01.06
537 Trafo polje NA
538 T Tue 01.09.20 Wed 30.09.20 NA 01.09 30.09
539 T2 Tue 01.09.20 Wed 30.09.20 NA 01.09 30.09
540 Mjerno polje Tue 01.09.20 Wed 30.09.20 NA 01.09 30.09
541 POSTROJENJE 10 kV NA
542 Dalekovodno polje 2h po odvodu ED Tuzla NA
543 Sirbegovié Tue 01.09.20 Wed 30.09.20 Nedjelja NA 01.09 30.09
544 Brijesnica Tue 01.09.20 Wed 30.09.20 Nedjelja NA 01.09 30.09
545 Pribava Tue 01.09.20 Wed 30.09.20 Nedjelja NA 01.09 30.09
546 Gracanica Il Tue 01.09.20 Wed 30.09.20 Nedjelja NA 01.09 30.09
547 Malesici Tue 01.09.20 Wed 30.09.20 Nedjelja NA 01.09 30.09
548 Miri¢ina Tue 01.09.20 Wed 30.09.20 Nedjelja NA 01.09 30.09
549 Luke Tue 01.09.20 Wed 30.09.20 Nedjelja NA 01.09 30.09
550 Grades Tue 01.09.20 Wed 30.09.20 Nedjelja NA 01.09 30.09
551 Gracanica | Tue 01.09.20 Wed 30.09.20 Nedjelja NA 01.09 30.09
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552 Toplana Tue 01.09.20 Wed 30.09.20 Nedjelja NA 30.09
553 Doborovci Tue 01.09.20 Wed 30.09.20 NA 30.09
554 Gracanica Il Tue 01.09.20 Wed 30.09.20 NA 30.09
555 Trafo polje NA
556 ™ Tue 01.09.20 Wed 30.09.20 NA 30.09
557 T2 Tue 01.09.20 Wed 30.09.20 NA 30.09
558 Mijerno polje Tue 01.09.20 Wed 30.09.20 NA 30.09
559 TRANSFORMATORI NA
560 T1110/10(20)/10 kV - Tue 01.09.20 Wed 30.09.20 NA 30.09
20MVA
561 T2 110/10 kV-31,5MVA Tue 01.09.20 Wed 30.09.20 NA 30.09
562 NA
563 | TS BREKO 1 NA
564 POSTROJENJE 110 kV NA
565 Dalekovodno polje NA
566 Doboj 3 Wed 01.07.20 Thu 30.07.20 NA 01.07
567 Orasje Wed 01.07.20 Thu 30.07.20 NA 01.07
568 Samac Wed 01.07.20 Thu 30.07.20; NA 01.07
569 Srebrenik Wed 01.07.20 Thu 30.07.20 NA 01.07
570 Breko 2 Wed 01.07.20 Thu 30.07.20 NA 01.07
571 Trafo polje NA
572 ™ Mon 01.06.20 Mon 29.06.20 NA 01.06
573 T2 Mon 01.06.20 Mon 29.06.20 NA
574 POSTROJENJE 35 kV NA
575 Dalekovodno polie 2h po odvodu J Bré&ko Distri NA
576 Rijeke Fri 01.05.20 Tue 02.06.20 NA 01.05
577 Krepsi¢ Fri 01.05.20 Tue 02.06.20 NA 01.05
578 Seonjaci Fri 01.05.20 Tue 02.06.20 NA 01.05
579 Brcko I Fri01.05.20 Tue 02.06.20 NA 01.05
580 Trafo polje NA
581 ™ Mon 01.06.20 Mon 29.06.20 NA
582 T2 Mon 01.06.20 Mon 29.06.20 NA
583 POSTROJENJE 10 kV NA
584 Dalekovodno polje 2h po odvodu J Brcko Distri NA
585 Lipovac Fri 01.05.20 Tue 02.06.20 NA 01.05
586 Rijeke Fri01.05.20 Tue 02.06.20 NA 01.05
587 Brka Fri01.05.20 Tue 02.06.20 NA 01.05
588 Megavern Fri01.05.20 Tue 02.06.20 NA 01.05
589 Potocari Fri 01.05.20 Tue 02.06.20 NA 01.05
590 Trafo polje NA
591 T Mon 01.06.20 Mon 29.06.20 NA
592 T2 Mon 01.06.20 Mon 29.06.20 NA
593 TRANSFORMATORI NA
594 T1 110/10/35kV 40MVA Mon 01.06.20 Mon 29.06.20 NA
595 T2 110/10/35kV 40MVA Mon 01.06.20 Mon 29.06.20 NA
596 NA
597 | TS BREKO 2 NA
598 POSTROJENJE 110 kV NA
599 Dalekovodno polie NA
600 Bréko 1 Wed 01.07.20 Thu 30.07.20 NA
601 Bijeljina 3 Mon 01.06.20 Mon 29.06.20 NA
602 Gradacac-Derventa Mon 01.06.20 Mon 29.06.20; NA
603 Ugljevik Wed 01.07.20 Thu 30.07.20 NA 01.07
604 Trafo polje NA
605 T Mon 01.06.20 Mon 29.06.20 NA
606 T2 Mon 01.06.20 Mon 29.06.20 NA
607 POSTROJENJE 35 kV NA
608 Dalekovodno polie 2h po odvodu J Bréko Distri NA
609 G.Rahi¢ Fri 01.05.20 Tue 02.06.20 NA 01.05
610 Breko 1A Fri 01.05.20 Tue 02.06.20 NA 01.05
611 Br¢ko 1B Fri 01.05.20 Tue 02.06.20 NA 01.05
612 Rijeke Fri 01.05.20 Tue 02.06.20 NA 01.05
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613 Trafo polje NA
614 ™ Mon 01.06.20 Mon 29.06.20 NA
615 T2 Mon 01.06.20 Mon 29.06.20 NA
616 Spojno polje Fri 01.05.20 Tue 02.06.20 NA 01.05
617 POSTROJENJE 10 kV NA
618 Dalekovodno polje 2h po odvodu J Brcko Distri NA
619 Potocari Fri01.05.20 Tue 02.06.20 NA 01.05
620 Grcica Fri01.05.20 Tue 02.06.20 NA 01.05
621 Dizdarusa Fri01.05.20 Tue 02.06.20 NA 01.05
622 Trafo polje NA
623 T Mon 01.06.20 Mon 29.06.20 NA
624 T2 Mon 01.06.20 Tue 30.06.20 NA
625 TRANSFORMATORI NA
626 T1 110/35/10kV 20MVA Mon 01.06.20 Mon 29.06.20 NA
627 T2 110/35/10kV 20MVA Mon 01.06.20 Mon 29.06.20 NA
628 NA
629 | TS BIJELJINA1 NA
630 POSTROJENJE 110 kV NA
631 Dalekovodno polje NA
632 Janja Tue 01.09.20 Wed 30.09.20 NA 01.09 30.09
633 Bijeljina 3 Tue 01.09.20 Wed 30.09.20 NA 01.09 30.09
634 Bijeljina 2 Tue 01.09.20 Wed 30.09.20 NA 01.09 30.09
635 Trafo polje NA
636 T Mon 01.06.20 Tue 30.06.20 NA
637 T2 Mon 01.06.20 Tue 30.06.20 NA
638 POSTROJENJE 35 kV NA
639 Dalekovodno polie 2h po odvodu El Bijeljina NA
640 Bijeljina Il Sat 13.06.20  Sat 13.06.20 NA 13.06 § 13.06
641 Secerana Mon 15.06.20, Mon 15.06.20; NA 15.06 § 15.06
642 Bijeljina IV Sat 13.06.20  Sat 13.06.20 NA 13.06 § 13.06
643 Trafo polje NA
644 T Mon 01.06.20 Tue 30.06.20 NA
645 T2 Mon 01.06.20 Tue 30.06.20 NA
646 POSTROJENJE 10 kV NA
647 Dalekovodno polie 2h po odvodu El Bijeljina NA
648 Industrija 2 Sat 20.06.20| Sat 20.06.20 NA 20.06 § 20.06
649 Janja Sat 20.06.20| Sat 20.06.20 NA 20.06 g 20.06
650 Ciglana Sat 13.06.20  Sat 13.06.20 NA 13.06 § 13.06
651 Ekonomija Sat 13.06.20  Sat 13.06.20 NA 13.06 § 13.06
652 Bolnica Mon 22.06.20, Mon 22.06.20 NA 22.06 f 22.06
653 Centar Mon 22.06.20| Mon 22.06.20: NA 22.06 f 22.06
654 Trafo polje NA
655 ™ Mon 01.06.20 Tue 30.06.20 NA
656 T2 Mon 01.06.20 Tue 30.06.20 NA
657 TRANSFORMATORI NA
658 T1110/35/10 kV - 40 MVA Mon 01.06.20 Tue 30.06.20 NA
659 T2 110/35/10 kV - 40 MVA Mon 01.06.20 Tue 30.06.20 NA
660 NA
661 | TS BIJELJINA 2 NA
662 POSTROJENJE 110 kV NA
663 Dalekovodno polje NA
664 Bijeljina 1 Sat 01.08.20 Mon 31.08.20 NA 01.08
665 Ugljevik Sat 01.08.20 Mon 31.08.20 NA 01.08
666 Trafo polje NA
667 ™ Sat 01.08.20 Mon 31.08.20 NA 01.08
668 T2 Sat 15.08.20  Sat 15.08.20 EL. Bijeljina NA
669 POSTROJENJE 20 kV NA
670 Dalekovodno polje NA
671 Centar 1 Sat 01.08.20 Tue 01.09.20 NA
672 Trafo polie NA
673 ™ Sat 01.08.20 Mon 31.08.20 NA
674 POSTROJENJE 10 kV NA
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675 Dalekovodno polie NA
676 Doni Zagoni Sat 15.08.20  Sat 15.08.20 NA 15.08 § 15.08
677 Hase Sat 15.08.20  Sat 15.08.20 NA 15.08 § 15.08
678 Suvo Polje 2 Sat 15.08.20 Sat 15.08.20 NA 15.08 § 15.08
679 Trafo polje NA
680 T2 Sat 15.08.20  Sat 15.08.20 NA 15.08 § 15.08
681 TRANSFORMATORI NA
682 T1110/20 kV - 12,5 MVA Sat 01.08.20 Mon 31.08.20 NA 01.08
683 T2 110/10 kV - 20 MVA Sat 15.08.20  Sat 15.08.20 EL. Bijeljina NA 15.08 § 15.08
684 NA
685 | TS BIJELJINA 3 NA
686 POSTROJENJE 110 kV NA
687 Dalekovodno polje NA
688 Br¢ko 2 Sat 01.08.20 Mon 31.08.20 NA 01.08
689 Bijeljina 1 Sat 01.08.20 Mon 31.08.20 NA 01.08
690 Trafo polje NA
691 T Sat 01.08.20 Mon 31.08.20 NA 01.08
692 T2 Sat 01.08.20 Mon 31.08.20 NA 01.08
693 Mjerno polje Tue 01.09.20 Wed 30.09.20 NA 30.09
694 POSTROJENJE 35 kV NA
695 Dalekovodno polie 2h po odvodu El Bijeljina NA
696 Bijeljina Ill Thu 02.04.20  Thu 02.04.20 NA 02.04 ] 02.04
697 Dvorovi Thu 02.04.20 Thu 02.04.20 NA 02.04 j 02.04
698 Bijeljina Il Thu 02.04.20 Thu 02.04.20 NA 02.04 | 02.04
699 Ostojicevo Thu 24.09.20 Thu 24.09.20 NA 24.09 g 24.09
700 Trafo polje NA
701 ™ Sat 01.08.20 Mon 31.08.20 NA 01.08
702 T2 Sat 01.08.20 Mon 31.08.20 NA 01.08
703 Mjerno polje Tue 01.09.20 Wed 30.09.20 NA 30.09
704 POSTROJENJE 10 kV NA
705 Dalekovodno polje 2h po odvodu El Bijeljina NA
706 Mesoprodukt Thu 02.04.20 Thu 02.04.20 NA 02.04 | 02.04
707 Koviljusa Thu 24.09.20 Thu 24.09.20 NA 24.09 g 24.09
708 Sava 2 Thu 24.09.20 Thu 24.09.20 NA 24.09 § 24.09
709 Zeljeznicka 1 Thu 24.09.20 Thu 24.09.20 NA 24.09 § 24.09
710 Trafo polje NA
711 ™ Sat 01.08.20 Mon 31.08.20 NA 01.08
712 T2 Sat 01.08.20 Mon 31.08.20 NA 01.08
713 Mjerno polje Tue 01.09.20 Wed 30.09.20 NA 30.09
714 TRANSFORMATORI NA
715 T1 110/35/10kV-20MVA Sat 01.08.20 Mon 31.08.20 NA 01.08
716 T2 110/35/10kV-40MVA Sat 01.08.20 Mon 31.08.20 NA 01.08
77 NA
718 | TS JANJA NA
719 POSTROJENJE 110 kV NA
720 Dalekovodno polje NA
721 Lesnica Fri 10.07.20 Fri 10.07.20 NOSBiH NA 0.07 g 10.07
722 Bijeljina 1 Tue 01.09.20 Wed 30.09.20 NA 01.09 30.09
723 Trafo polje NA
724 T Thu 21.05.20, Thu 21.05.20 El. Bijeljina NA 21.05 § 21
725 Mjerno polje Fri 01.05.20 Tue 02.06.20 NA 01.05
726 POSTROJENJE 10 kV NA
727 Dalekovodno polje 2h po odvodu El Bijeljina NA
728 Glavicice Thu 21.05.20, Thu 21.05.20 NA 21.05 § 21.05
729 Janja 4 Thu 21.05.20, Thu 21.05.20 NA 21.05 j 21.05
730 SP 10 kV Thu 21.05.20, Thu 21.05.20 NA 21.05  21.05
731 Janja 6 Thu 21.05.20, Thu 21.05.20 NA 21.05 § 21.0p
732 Industrija 1 Thu 21.05.20 Thu 21.05.20 NA 21.05 j 21.0p
733 FSP Thu 21.05.20 Thu 21.05.20 NA 21.05 § 21.05
734 Trafo polie NA
735 T Thu 21.05.20, Thu 21.05.20 NA 21.05  21.05
736 Mjerno polje Thu 21.05.20, Thu 21.05.20 NA 21.05 j 21.05
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ID  [TS/DVpolje/TRpolje/SP/MP Pocetak plana Kraj plana Napomena ‘ Saglasnost ‘ Realizacija  (Qtr 1, 2020 Qtr 2, 2020 Qtr 3, 2020 Qtr 4, 2020
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
737 TRANSFORMATORI NA
738 T1110/10/35 kV Thu 21.05.20 Thu 21.05.20 El Bijeljina NA 21.05 § 21.05
739 NA
740 | TS LOPARE NA
741 POSTROJENJE 110 kV NA
742 Dalekovodno polje NA
743 Tuzla 3 Tue 01.09.20 Wed 30.09.20 NA 01.09 30.09
744 Uglievik Tue 01.09.20 Wed 30.09.20 NA 01.09 30.09
745 Trafo polje NA
746 T Tue 01.09.20, Tue 01.09.20 NA 01.09 j 01.09
747 Mjerno polje Tue 01.09.20 Wed 30.09.20 NA 01.09 30.09
748 POSTROJENJE 35 kV NA
749 Dalekovodno polje 2h po odvodu El Bijeljina NA
750 Celi¢ Wed 02.09.20 Wed 02.09.20; NA 02.09 | 02.09
751 Trafo polje NA
752 T Tue 01.09.20, Tue 01.09.20 NA 01.09 j 01.09
753 Mjerno polje Tue 01.09.20 Wed 30.09.20 NA 01.09 30.09
754 POSTROJENJE 10 kV NA
755 Dalekovodno polje El Bijeljina NA
756 Lopare Tue 01.09.20 Tue 01.09.20 NA 01.09 j 01.09
757 Tv.radijatora Wed 02.09.20 Wed 02.09.20; NA 02.09 |g 02.09
758 G. Tuzla Tue 01.09.20, Tue 01.09.20 NA 01.09 j 01.09
759 Tobut Tue 01.09.20, Tue 01.09.20 NA 01.09 j§ 01.09
760 Mackovac Tue 01.09.20 Tue 01.09.20 NA 01.09 j 01.09
761 Sibosnica Wed 02.09.20 Wed 02.09.20; NA 02.09 |g 02.09
762 Trafo polje NA
763 T Tue 01.09.20, Tue 01.09.20 NA 01.09 j 01.09
764 Mjerno polje Tue 01.09.20 Wed 30.09.20 NA 01.09 30.09
765 TRANSFORMATORI NA
766 T1110/35/10 kV Tue 01.09.20, Tue 01.09.20 El Bijeljina NA 01.09 j 01.09
767 NA
768 | TS VLASENICA NA
769 POSTROJENJE 110 kV NA
770 Dalekovodno polie NA
771 Zvornik Tue 01.09.20 Fri 30.10.20 NA 01.09
772 Kladanj Tue 01.09.20 Fri 30.10.20 NA 01.09
773 Trafo polje NA
774 ™ Sat 04.04.20| Sat 04.04.20 NA 04.04 § 04.04
775 Mjerno polje Wed 01.04.20 Thu 30.04.20 NA 01.04
776 POSTROJENJE 35 kV NA
777 Dalekovodno polie 2h po odvodu El Bijeljina NA
778 Sekovici Sat 04.04.20) Sat 04.04.20 Nedjelja NA 04.04 § 04.04
779 Gornji Zalukovik  (HE Sat 05.09.20  Sat 05.09.20 Nedjelja NA 05.0p g 05.09
Zaklopaca)
780 Mili¢i NA 02.09 |§ 02.09
781 Spojno polje Tue 01.09.20 Wed 30.09.20 NA 01.09 30.09
782 Trafo polje NA
783 ™ Sat 04.04.20| Sat 04.04.20 Nedjelja NA 04.04 § 04.04
784 T2 Mon 04.05.20 Mon 01.06.20 NA
785 Mjerno polje Fri 03.04.20 Fri 01.05.20 NA 03.04
786 POSTROJENJE 10 kV NA
787 Dalekovodno polie 2h po odvodu El Bijeljina NA
788 HE Vlasenica (HE Tis¢a) Sat 04.04.20) Sat 04.04.20 Nedjelja NA 04.04 § 04.04
789 ALPRO 1 Sat 04.04.20| Sat 04.04.20 Nedjelja NA 04.04 § 04.04
790 Piskavica Sat 05.09.20  Sat 05.09.20 Nedjelja NA 05.09 § 05.09
791 Benzinska stanica Sat 05.09.20  Sat 05.09.20 Nedjelja NA 05.09 g 05.09
792 ALPRO 2 Sat 05.09.20  Sat 05.09.20 Nedjelja NA 05.0p g 05.09
793 Finali NA 02.09 | 02.09
794 Vlasenica (2) NA 02.09 | 02.09
795 Srednja Skola NA 02.09 |g 02.09
796 Trafo polje NA
797 ™ Sat 04.04.20| Sat 04.04.20 Nedjelja NA 04.04 § 04.04
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ID  [TS/DVpolje/TRpolje/SP/MP Pocetak plana Kraj plana Napomena ‘ Saglasnost ‘ Realizacija  (Qtr 1, 2020 Qtr 2, 2020 Qtr 3, 2020 Qtr 4, 2020
Jan Feb Mar Apr | | Jun Jul Aug Sep Oct Nov Dec

798 T2 Mon 04.05.20 Mon 01.06.20 NA

799 Mjerno polje Wed 01.04.20  Thu 30.04.20; NA 01.04

800 TRANSFORMATORI NA

801 T1110/35/10 kV Sat 04.04.20) Sat 04.04.20 Nedjelja El Bijeljina NA 04.04 § 04.04

802 T2 35/10 kV Mon 04.05.20  Tue 02.06.20 NA

803 NA

804 | TS SREBRENICA NA

805 POSTROJENJE 110 kV NA

806 Dalekovodno polie NA

807 Zvornik-Vlasenica Sat 19.09.20|  Sat 19.09.20 Nedjelja El Bijeljina NA 19.09 § 19.09

808 Trafo polje NA

809 T Sun 01.03.20 Mon 30.03.20 NA 01.03 30.03

810 T2 Sun 01.03.20 Mon 30.03.20 NA 01.03 30.03

811 Mjerno polje Tue 01.09.20 Wed 30.09.20 NA 01.09 30.09

812 POSTROJENJE 35 kV NA

813 Dalekovodno polie El Bijeljina NA

814 Srebrenica Sat 19.09.20| Sat 19.09.20 Nedjelja NA 19.09 g 19.09

815 SASE Sat 19.09.20  Sat 19.09.20 NA 19.09 g 19.09

816 Bratunac Sat 19.09.20| Sat 19.09.20 NA 19.09 g 19.09

817 Trafo polje NA

818 T Sun 01.03.20 Mon 30.03.20 NA 01.03

819 T2 Sun 01.03.20 Mon 30.03.20 NA 01.03

820 Mjerno polje Tue 01.09.20 Wed 30.09.20 NA 01.09 30.09

821 POSTROJENJE 10 kV NA

822 Dalekovodno polje 2h po odvodu El Bijeljina NA

823 Cinkara Sat 19.09.20| Sat 19.09.20 Nedjelja NA 19.09 § 19.09

824 Feros Wed 23.09.20 Wed 23.09.20 NA 23.09 g 23,09

825 Bratunac Wed 23.09.20 Wed 23.09.20 NA 23.09 § 23,09

826 Potocari Wed 23.09.20 Wed 23.09.20 NA 23.09 § 23,09

827 Srebrenica Thu 24.09.20  Thu 24.09.20 NA 24.09 § 24.09

828 Tv. Akomulatora 2 Thu 24.09.20 Thu 24.09.20 NA 24.09 g 24.09

829 Tv. Akomulatora 1 Nije u funkciji NA

830 Tv. Akomulatora 3 Nije u funkciji NA

831 Trafo polje NA

832 T Sun 01.03.20 Mon 30.03.20 NA 01.03

833 T2 Sun 01.03.20 Mon 30.03.20 NA 01.03

834 Mjerno polje Tue 01.09.20 Wed 30.09.20 NA 01.09 30.09

835 TRANSFORMATORI NA

836 T1110/35/10 kV - 20 MVA Sun 01.03.20 Mon 30.03.20 NA 01.03

837 T2 110/35/10 kV - 40 MVA Sun 01.03.20 Mon 30.03.20 NA 01.03

838 NA

839 | TS ZVORNIK NA

840 POSTROJENJE 110 kV NA

841 Dalekovodno polje NA

842 Glinica 1 Tue 01.09.20  Fri 30.10.20 NA 01.09

843 Glinica 2 Tue 01.09.20  Fri 30.10.20 NA 01.09

844 Srebrenica Tue 01.09.20  Fri 30.10.20 NA 01.09

845 Ugljevik Tue 01.09.20  Fri 30.10.20 NA 01.09

846 HE Zvornik Thu 09.07.20  Thu 09.07.20 NOSBiH NA 09.07 g 09.07

847 Trafo polje NA

848 T Fri15.056.20  Fri 15.05.20, NA 15.05 § 15.05

849 T2 Fri15.056.20  Fri 15.05.20, NA 15.05 § 15.05

850 Spojnopolje Fri01.05.20 Tue 02.06.20 NA 01.05

851 Mjerno polje Fri01.05.20 Tue 02.06.20 NA 01.05

852 POSTROJENJE 35 kV NA

853 Dalekovodno polie 2h po odvodu El Bijeljina NA

854 Caparde Fri 15.05.20 Fri 15.05.20 NA 15.05 f 15.05

855 Zvornik Fri 15.05.20 Fri 15.05.20 NA 15.05 § 15.05

856 Karakaj Fri 15.05.20 Fri 15.05.20 NA 15.05 § 15.05

857 Trafo polie NA

858 T Fri15.056.20  Fri 15.05.20 NA 15.05 jj 15.05

859 T2 Fri15.056.20  Fri 15.05.20 NA 15.05 § 15.05
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ID  [TS/DVpolje/TRpolje/SP/MP Pocetak plana Kraj plana Napomena ‘ Saglasnost ‘ Realizacija  (Qtr 1, 2020 Qtr 2, 2020 Qtr 3, 2020 Qtr 4, 2020
Jan Feb Mar Apr Jul Aug Sep Oct Nov Dec
860 Mjerno polje Fri01.05.20 Tue 02.06.20 NA 01.05
861 Spojno polje Fri01.056.20 Tue 02.06.20 NA 01.05
862 TRANSFORMATORI NA
863 T1110/35 kV Fri 15.05.20 Fri 15.05.20 NA 15.05 § 15.05
864 T2 110/35 kV Fri 15.05.20 Fri 15.05.20 NA 15.05 g 15.05
865 NA
866 | TS DOBOJ 1 NA
867 POSTROJENJE 110 kV NA
868 Dalekovodno polie NA
869 Maglaj Mon 01.06.20 Tue 30.06.20 NA
870 Gracanica Mon 01.06.20  Tue 30.06.20! NA
871 Doboj 2 Mon 01.06.20 Tue 30.06.20 NA
872 Tesli¢ Mon 01.06.20 Tue 30.06.20 NA
873 Trafo polje NA
874 ™ Thu 25.06.20 Thu 25.06.20 NA 25.06 | 25.06
875 Tue 19.05.20 NA 19.05 § 19.05
876 Mjerno polje Mon 01.06.20 Tue 30.06.20 NA 01.0
877 POSTROJENJE 35 kV NA
878 Dalekovodno polje 2h po odvodu El.Doboj NA
879 Usora 1 Sun 13.09.20, Sun 13.09.20 Nedjelja NA 13.09 § 13.09
880 Usora 2 Sun 13.09.20, Sun 13.09.20 Nedjelja NA 13.09  13.09
881 Tue 19.05.20 NA 19.05 § 19.05
882 Trafo polje NA
883 T Fri 12.06.20 Fri 12.06.20 NA 2.06 g 12.06
884 T2 Tue 1 0/ Tue 19.05.20 NA 19.05 § 19.05
885 Mjerno polje Mon 01.06.20 Tue 30.06.20 NA 01.0
886 POSTROJENJE 10 kV NA
887 Dalekovodno polie 2h po odvodu El.Doboj NA
888 Vrtlie Wed 13.05.20 Wed 13.05.20; NA 13.05 § 13.05
889 Zeljeznitka stanica Wed 13.05.20 Wed 13.05.20; NA 13.05 § 13.05
890 Pridjel Wed 13.05.20 Wed 13.05.20; NA 13.05 § 13.05
891 SP 10 kV Thu 23.04.20 Thu 23.04.20 NA 23.04 j 23,04
892 Suho polje Thu 23.04.20 Thu 23.04.20 NA 23.04 j 23/04
893 Boljani¢ Thu 23.04.20 Thu 23.04.20 NA 23.04 f 2304
894 Lipac Thu 23.04.20 Thu 23.04.20 NA 23.04 j 2304
895 Rjetica Thu 25.06.20 Thu 25.06.20 NA 25.06  25.06
896 Trafo polje NA
897 ™ Thu 25.06.20 Thu 25.06.20 NA 25.06 | 25.06
898 Mijerno polje Mon 01.06.20 Tue 30.06.20 NA
899 TRANSFORMATORI NA
900 T1 110/35/10 kV Thu 25.06.20 Thu 25.06.20 El.Doboj NA 25.06 || 25.06
901 T2 110/35 kV Tue 19.05.20| Tue 19.05.20 NA 19.05 § 19.05
902 NA
903 | TS DOBOJ 2 NA
904 POSTROJENJE 110 kV NA
905 Dalekovodno polje NA
906 Doboj 1 Mon 01.06.20 Fri 26.06.20 NA 6.06
907 Doboj 3 Mon 01.06.20 Fri 26.06.20 NA 6.06
908 Trafo polje NA
909 T Sun 04.10.20 Sun 04.10.20 NA 04.10 § 04.10
910 T2 Sat 03.10.20  Sat 03.10.20 NA 03.10 § 03.10
911 POSTROJENJE 10 kV NA
912 Dalekovodno polje 2h po odvodu El.Doboj NA
913 Lovac Wed 10.06.20 Wed 10.06.20; NA 10.06 § 10.06
914 Trudbenik Wed 10.06.20 Wed 10.06.20; NA 10.06 § 10.06
915 Pijeskovi Wed 10.06.20 Wed 10.06.20; NA 10.06 § 10.06
916 Centar 2 Sun 14.06.20  Sun 14.06.20 NA 14.06 § 14.06
917 Usora Sun 14.06.20 Sun 14.06.20 NA 14.06 § 14.06
918 Otpadne vode Sun 14.06.20 Sun 14.06.20 NA 14.06 § 14.06
919 Bolnica Wed 17.06.20 Wed 17.06.20 NA 17.06 § 17.06
920 Pijaca Wed 17.06.20 Wed 17.06.20; NA 17.06 § 17.06
921 Svijetlica Wed 17.06.20 Wed 17.06.20; NA 17.06 § 17.06
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ID  [TS/DVpolje/TRpolje/SP/MP Pocetak plana Kraj plana Napomena ‘ Saglasnost ‘ Realizacija  (Qtr 1, 2020 Qtr 2, 2020 ;tr 3, 2020 Qtr 4, 2020
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
922 Radnik Fri 26.06.20 Fri 26.06.20 NA 26.06 § 26.06
923 Nova pijaca Fri 26.06.20 Fri 26.06.20 NA 26.06 § 26.06
924 DZungla Fri 26.06.20 Fri 26.06.20 NA 26.06 § 26.06
925 Trafo polje NA
926 ™ Sun 04.10.20 Sun 04.10.20 NA 04.10 g 04.10
927 T2 Sat 03.10.20  Sat 03.10.20 NA 03.10/ j 03.10
928 Spojno polje Fri 19.06.20 Fri 19.06.20 NA 19.06 § 19.06
929 Mjerno polje Mon 01.06.20  Tue 30.06.20 NA 01.06
930 TRANSFORMATORI NA
931 T1110/35/10 kV Sun 04.10.20 Sun 04.10.20 NA 04.10 § 04.10
932 T2 110/35/10 kV Sat 03.10.20  Sat 03.10.20 NA 03.10/ j 03.10
933 NA
934 | TS DOBOJ 3 NA
935 POSTROJENJE 110 kV NA
936 Dalekovodno polie Fri01.05.20 Tue 02.06.20 NA
937 Doboj 2 Fri01.056.20 Tue 02.06.20 NA 01.05
938 Breko 1 Fri 01.05.20 Tue 02.06.20 NA 01.05
939 Derventa Fri 01.05.20 Tue 02.06.20 NA 01.05
940 Trafo polje NA
941 T Sat 13.06.20  Sat 13.06.20 NA 13.06 § 13.06
942 Mjerno polje Fri01.056.20 Tue 02.06.20 NA 01.05 02.06
943 POSTROJENJE 35 kV NA
944 Dalekovodno polie 2h po odvodu El.Doboj NA
945 Kotorsko Thu 11.06.20 Thu 11.06.20 NA 11.06 § 11.06
946 Vranjak Fri 01.05.20 Tue 02.06.20 NA 01.05 02.06
947 Trafo polje Wed 17.06.20 Wed 17.06.20 NA
948 ™ Fri 12.06.20 Fri 12.06.20 NA 2.06 § 12.06
949 Mjerno polje Fri 01.05.20 Fri 29.05.20 NA 01.05 29.05
950 POSTROJENJE 10 kV NA
951 Dalekovodno polie 2h po odvodu El.Doboj NA
952 Industrija Thu 11.06.20 Thu 11.06.20 NA 11.06 § 11.06
953 Busleti¢ Thu 11.06.20, Thu 11.06.20 NA 11.06 § 11.06
954 Paleznica Thu 11.06.20 Thu 11.06.20 NA 11.06 § 11.06
955 Osjeé. Civéije Sat 13.06.20  Sat 13.06.20 NA 13.06 § 13.06
956 Osjecani Sat 13.06.20  Sat 13.06.20 NA 13.06 § 13.06
957 Kozuhe Sat 13.06.20  Sat 13.06.20 NA 13.06 § 13.06
958 Spojno polje Fri 17.04.20 Fri 17.04.20 NA 17.04 § 17.04
959 Mjerno polje Fri 01.05.20 Tue 02.06.20 NA 01.05 02.06
960 Trafo polje Mon 15.06.20 Mon 15.06.20 NA
961 T Fri 17.04.20 Fri 17.04.20 NA 17.04 § 17.04
962 TRANSFORMATORI NA
963 T1110/35/10 kV Fri 17.04.20 Fri 17.04.20 El.Doboj NA 17.04 § 17.04
964 NA
965 | TS DERVENTA NA
966 POSTROJENJE 110 kV NA
967 Dalekovodno polje NA
968 Bosanski Brod Mon 12.10.20 Mon 12.10.20 NA 2,10 g 12.10
969 Srbac Tue 01.09.20 Wed 30.09.20 NA 01.09 30.09
970 Doboj 3 Tue 01.09.20 Wed 30.09.20 NA 01.09 30.09
971 Prnjavor Tue 01.09.20 Wed 30.09.20 NA 01.09 30.09
972 Gradacac Tue 01.09.20 Wed 30.09.20 NA 01.09 30.09
973 Trafo polje NA
974 ™ Fri 22.05.20 Fri 22.05.20 NA 22.05 § 22.05
975 T2 Sun 24.05.20 Sun 24.05.20 Termin El. Doboja NA 24.05 | 24/05
976 Spojno polje Thu 01.10.20 Sun 01.11.20 NA 01.11
977 Mjerno polje Tue 01.09.20 Wed 30.09.20 NA 01.09
978 POSTROJENJE 35 kV NA
979 Dalekovodno polje 2h po odvodu El.Doboj NA
980 Brod Sun 15.03.20, Sun 15.03.20 NA 15.03 § 15.03
981 Modran Sat 04.07.20  Sat 04.07.20 NA 04.07 § 04.07
982 Trafo polje NA
983 ™ Fri 22.05.20 Fri 22.05.20 NA 22.05 § 22.05
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ID  [TS/DVpolje/TRpolje/SP/MP Pocetak plana Kraj plana Napomena ‘ Saglasnost ‘ Realizacija  (Qtr 1, 2020 Qtr 2, 2020 Qtr 3, 2020 Qtr 4, 2020
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
984 T2 Sun 24.05.20 Sun 24.05.20 Termin El. Doboja NA 24.05  24/05
985 T3 Thu 13.02.20  Thu 13.02.20 NA 13.02 § 13.02
986 T4 Thu 13.02.20  Thu 13.02.20 NA 13.02 § 13.02
987 Mjerno polje Tue 01.09.20 Wed 30.09.20 NA 01.09 30.09
988 POSTROJENJE 10 kV NA
989 Dalekovodno polje 2h po odvodu El.Doboj NA
990 Kompenzacija Mon 17.02.20 Mon 17.02.20 NA 17.02 § 17.02
991 Sajmiste 2 Sun 15.03.20, Sun 15.03.20 NA 15.03 § 15.03
992 Mehanika Sun 15.03.20, Sun 15.03.20 NA 15.03 § 15.03
993 Tvornica obuce Wed 25.03.20, Wed 25.03.20; NA 25.03 § 25.03
994 Unis Wed 25.03.20 Wed 25.03.20 NA 25.03 g 25.03
995 Industrija 1 Wed 25.03.20 Wed 25.03.20 NA 25.03 f 25.03
996 Sajmiste 1 Wed 08.04.20 Wed 08.04.20 NA 08,04 g 08.04
997 Brod Wed 08.04.20 Wed 08.04.20 NA 08,04 g 08.04
998 Dubogac Wed 08.04.20, Wed 08.04.20 NA 08,04 § 08.04
999 Derventa 1 Thu 09.04.20  Thu 09.04.20 NA 09.04 f 09.04
1000 Derventa 2 Thu 09.04.20  Thu 09.04.20 NA 09.04  09.04
1001 Derventa 3 Thu 09.04.20  Thu 09.04.20 NA 09.04 j 09.04
1002 Derventa 4 Fri 10.04.20 Fri 10.04.20 NA 10.04 § 10.04
1003 Kulina Fri 10.04.20 Fri 10.04.20 NA 10.04 g 10.04
1004 N. Mehanika Fri 10.04.20 Fri 10.04.20 NA 10.04 § 10.04
1005 Ukrina Sat 11.04.20, Sat 11.04.20 NA 11.04 § 11.04
1006 Modran Sat 11.04.20, Sat 11.04.20 NA 11.04 g 11.04
1007 Kalenderovci Sat 11.04.20| Sat 11.04.20 NA 11.04 § 11.04
1008 Migkovci Sun 25.10.20 Sun 25.10.20 Nedjelja NA 25.10 § 2510
1009 Industrija 2 Sun 25.10.20 Sun 25.10.20 Nedjelja NA 25.10 g 25.10
1010 Industrija 3 Sun 25.10.20 Sun 25.10.20 Nedjelja NA 25.10 g 25.10
1011 Trafo polje NA
1012 ™ Fri 22.05.20 Fri 22.05.20 NA 22.05 § 22.05
1013 T2 Sun 24.05.20 Sun 24.05.20 NA 24.05 fj 24/05
1014 T3 Thu 13.02.20  Thu 13.02.20 NA 13.02 § 13.02
1015 T4 Thu 13.02.20  Thu 13.02.20 NA 13.02 § 13.02
1016 Mjerno polje Wed 01.04.20 Thu 30.04.20 NA 01.04
1017 TRANSFORMATORI NA
1018 T1 110/35/10 kV Fri 22.05.20 Fri 22.05.20 NA 22.05 § 22.05
1019 T2 110/35/10 kV Sun 24.05.20 Sun 24.05.20 Termin El. Doboja NA 24.05 || 24/05
1020 T3 35/10 kV Thu 13.02.20  Thu 13.02.20 NA 13.02 § 13.02
1021 T4 35/10 kV Thu 13.02.20  Thu 13.02.20 NA 13.02 § 13.02
1022 NA
1023 | TS MODRICA NA
1024 POSTROJENJE 110 kV NA
1025 Dalekovodno polie NA
1026 Gradacac Fri01.05.20 Tue 02.06.20 NA 01.05
1027 Odzak Fri 01.05.20 Tue 02.06.20 NA 01.05
1028 Trafo polje NA
1029 T Sat28.03.20  Sat 28.03.20 NA 28.03 g 28.03
1030 T2 Wed 15.04.20 Wed 15.04.20 NA 15.04 g 15.04
1031 POSTROJENJE 35 kV NA
1032 Dalekovodno polie 2h po odvodu El.Doboj NA
1033 Modrica Il Thu 19.03.20 Thu 19.03.20 NA 19.03 § 19.03
1034 RUM Thu 19.03.20 Thu 19.03.20 NA 19.03 § 19.03
1035 Trafo polje NA
1036 ™ Fri 27.03.20 Fri 27.03.20 NA 27.03 g 27.03
1037 NA 27.04 § 27.04
1038 Mjerno polje Wed 01.04.20 Thu 30.04.20 NA 01.04
1039 POSTROJENJE 10 kV NA
1040 Dalekovodno polje 2h po odvodu El.Doboj NA
1041 Modrica 3 Wed 18.03.20 Wed 18.03.20 NA 18.03 g 18.03
1042 Modri¢a 30 Wed 18.03.20 Wed 18.03.20; NA 18.03 g 18.03
1043 Rafinerija 1 Wed 18.03.20 Wed 18.03.20; NA 18.03 g 18.03
1044 NA 04.04 § 04.04
1045 NA 04.04 § 04.04
Elektroprenos BiH Page 17

OP Tuzla
Sektor za upravljanje




Plan zastoja za 2019.godinu
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Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
1046 Nije radena revizija jer NA 04.04 g 04.04
nije u funkciji ¢elija.
1047 Rafinerija 2 Sat 22.02.20  Sat 22.02.20 NA 22.02 g 22/02
1048 Kompenzacija Sat 22.02.20 Sat 22.02.20 NA 22.02 § 22|02
1049 Skugri¢ Sun 05.04.20 Sun 05.04.20 NA 05.04  05.04
1050 Vodovod Sun 22.03.20 Sun 22.03.20 NA 22.03  22.03
1051 Prepumpna stanica Sun 22.03.20 Sun 22.03.20 NA 22.03 § 22.03
1052 Trafo polje NA
1053 ™ Fri 27.03.20 Fri 27.03.20 NA 27.03 g 27.03
1054 T2 Wed 15.04.20 Wed 15.04.20 NA 15.04 § 15.04
1055 NA 25.04 § 25.04
1056 Mjerno polje Wed 01.04.20 Thu 30.04.20 NA 01.04 7 30.04
1057 TRANSFORMATORI NA
1058 T1110/35/10 kV Fri 27.03.20 Fri 27.03.20 El.Doboj NA 27.03 g 27.03
1059 T2 110110 kV Wed 15.04.20 Wed 15.04.20 NA 15.04 g 15.04
1060 NA 25.04 g 25.04
1061 NA
1062 | TS BOSANSKI BROD NA
1063 POSTROJENJE 110 kV NA
1064 Dalekovodno polje NA
1065 Slavonski Brod Wed 09.09.20, Wed 09.09.20; NOSBiH NA 09.09 g 09.09
1066 Derventa Tue 10.03.20  Tue 10.03.20 NA 10.03 g 10.03
1067 Trafo polje NA
1068 ™ Thu 21.05.20 Thu 21.05.20 NA 21.05 § 21.05
1069 T2 NA
1070 T3 NA
1071 POSTROJENJE 35 kV NA
1072 Dalekovodno polje 2h po odvodu El.Doboj NA
1073 Brod Thu 18.06.20 Thu 18.06.20 NA 18.06 § 18.06
1074 Derventa Fri 21.02.20 Fri 21.02.20 NA 21.02 j 21.p2
1075 Trafo polje NA
1076 ™ Thu 21.05.20 Thu 21.05.20 NA 21.05 § 21.05
1077 T4 Thu 14.05.20 Thu 14.05.20 NA 14.05 § 14.05
1078 NA 20.03 j 20.03
1079 TA Sat 01.02.20 Thu 27.02.20 NA 01.02 27.02
1080 B Sat 01.02.20 Thu 27.02.20 NA 01.02 27.02
1081 POSTROJENJE 10 kV NA
1082 Dalekovodno polie 2h po odvodu El.Doboj NA
1083 Grad 2 Thu 14.05.20 Thu 14.05.20 NA 14.05 § 14.05
1084 Kri¢anovo Sat 23.05.20  Sat 23.05.20 NA 23.05 f 23.05
1085 Grad 1 Sat 23.05.20  Sat 23.05.20 NA 23.05 g 23.05
1086 Derventa Sat 23.05.20  Sat 23.05.20 NA 23.05 f 23.05
1087 Industrija Thu 18.06.20 Thu 18.06.20 NA 18.06 § 18.06
1088 Klaonica Thu 18.06.20 Thu 18.06.20 NA 18.06 § 18.06
1089 Trafo polje NA
1090 T4 Thu 14.05.20 Thu 14.05.20 NA 14.05 § 14.05
1091 NA 20.03 j 20.03
1092 TRANSFORMATORI NA
1093 T1 110/35 kV Thu 21.05.20 Thu 21.05.20 Termin El. Doboja NA 21.05  21.0p
1094 T2 110/10(20)/6 kV Usaglasiti sa NA
Rafinerijom
1095 T3 110/6 kV Usaglasiti sa NA
Rafinerijom
1096 T4 35/10 kV Thu 14.05.20 Thu 14.05.20 NA 14.05 § 14.05
1097 NA 20.03 j 20.03
1098 TA 35/6 kV Sat 01.02.20 Thu 27.02.20 NA 01.02 27.02
1099 TB 35/6 kV Sat 01.02.20 Thu 27.02.20 NA 01.02 27.02
1100 NA
1101 | TS SAMAC NA
1102 POSTROJENJE 110 kV NA
1103 Dalekovodno polie NA
1104 Odzak Fri01.05.20 Tue 02.06.20 NA 01.05
1105 Breko 1 Fri 01.05.20 Tue 02.06.20 NA 01.05
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ID  [TS/DVpolje/TRpolje/SP/MP Pocetak plana Kraj plana Napomena ‘ Saglasnost ‘ Realizacija  (Qtr 1, 2020 Qtr 2, 2020 Qtr 3, 2020 Qtr 4, 2020
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
1106 Trafo polje NA
1107 ™ Fri 24.04.20 Fri 24.04.20 ED Doboj NA 24.04 § 24.04
1108 T2 Mon 08.C 0, Mon 08 20 ED Doboj NA 08,06 § 08.06
1109 POSTROJENJE 35 kV NA
1110 Dalekovodno polje 2h po odvodu NA
1111 Samac 1 Fri 12.06.20 Fri 12.06.20 NA 2.06 § 12.06
1112 Samac 2 Fri 24.04.20 Fri 24.04.20 ED Doboj NA 24.04 g 24.04
1113 Trafo polje NA
1114 ™ Fri 24.04.20 Fri 24.04.20 NA 24.04 § 24.04
1115 T2 Mon 08.06.20 Mon 08.06.20 NA 0806 § 08.06
1116 POSTROJENJE 10 kV NA
1117 Dalekovodno polje 2h po odvodu El.Doboj NA
1118 Samac 1 Fri 12.06.20 Fri 12.06.20 NA 2.06 g 12.06
1119 Crkvina Fri 12.06.20 Fri 12.06.20 NA 2.06 § 12.06
1120 Samac 2 Fri 24.04.20 Fri 24.04.20 ED Doboj NA 24.04 § 24.04
1121 Trafo polje NA
1122 T2 Mon 20, Mon NA 0806 g 08.06
1123 TRANSFORMATORI NA
1124 T1 110/35 kV Fri 24.04.20 Fri 24.04.20 Termin El. Doboja NA 24.04  24.04
1125 T2 110/35/10 kV Fri 12.06.20 Fri 12.06.20 Termin El. Doboja NA 2.06 g 12.06
1126 NA
1127 | TS TESLIC NA
1128 POSTROJENJE 110 kV NA
1129 Dalekovodno polje NA
1130 Doboj 1 Tue 01.09.20 Wed 30.09.20 NA 01.09 30.09
1131 Stanari Tue 01.09.20 Wed 30.09.20 NA 01.09 30.09
1132 Trafo polje NA
1133 NA 2,03 § 12.03
1134 NA 17.10 § 17.10
1135 POSTROJENJE 35 kV NA
1136 Dalekovodno polje 2h po odvodu El.Doboj NA
1137 Destilacija 2 Thu 20.02.20  Thu 20.02.20 NA 20.02  20.02
1138 Zarkovina Sat 18.04.20| Sat 18.04.20 NA 18.04 § 18.04|
1139 Destilacija 1 Sat 18.04.20| Sat 18.04.20 NA 18.04 § 18.04|
1140 Klupe Sat 16.05.20  Sat 16.05.20 NA 16.05 §j 16.05
1141 Blatnica Sun 10.05.20, Sun 10.05.20 NA 10.05 § 10.05
1142 Trafo polje NA
1143 NA 2.03 j 12.03
1144 NA 17.10 § 17.10
1145 T3 Tue 26.05.20 Tue 26.05.20 NA 26.05 f 26.05
1146 T4 Tue 09.06.20) Tue 09.06.20 NA 09.06 g 09.06
1147 POSTROJENJE 10 kV NA
1148 Dalekovodno polie 2h po odvodu El.Doboj NA
1149 Vodovod Tue 26.05.20 Tue 26.05.20 NA 26.05 f 26.05
1150 Rankovi¢ Tue 26.05.20 Tue 26.05.20 NA 26.05 f 26.05
1151 Borja 1 Wed 19.02.20, Wed 19.02.20 NA 19.02 g 19.02
1152 Grad 1 Wed 19.02.20, Wed 19.02.20 NA 19.02 g 19.02
1153 Borja 2 Thu 20.02.20  Thu 20.02.20 NA 20.02  20.02
1154 NA 10.05 g 10.05
1155 Banja Sat 16.05.20  Sat 16.05.20 NA 16.05 § 16.05
1156 Buleti¢ Tue 09.06.20) Tue 09.06.20 NA 09.06 3 09.06
1157 Trafo polje NA
1158 T3 Tue 26.05.20 Tue 26.05.20 NA 26.05 f 26.05
1159 Tue 09.06.20) Tue 09.06.20 NA 09.06 g 09.06
1160 TRANSFORMATORI NA
1161 Termin El. Doboja NA 26.03 j§ 26.03
1162 NA 17.10 § 17.10
1163 T3 35/10 kV Tue 26.05.20 Tue 26.05.20 NA 26.05 f 26.05
1164 T4 35/10 kV Tue 09.06.20) Tue 09.06.20 NA 09.06 § 09.06
1165 NA
1166 | TS ORASJE NA
1167 POSTROJENJE 110 kV NA
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ID  [TS/DVpolje/TRpolje/SP/MP Pocetak plana Kraj plana Napomena ‘ Saglasnost ‘ Realizacija  (Qtr 1, 2020 Qtr 2, 2020 Qtr 3, 2020 Qtr 4, 2020
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

1168 Dalekovodno polie NA
1169 Zupanja Tue 15.09.20 Tue 15.09.20 NOSBiH NA 15.09 § 15.09
1170 Bréko 1 Tue 01.09.20 Wed 30.09.20 NA 01.09 30.09
1171 Trafo polje NA
1172 ™ Wed 01.07.20 Thu 30.07.20 NA 01.07
1173 T2 Wed 01.07.20 Thu 30.07.20 NA 01.07
1174 POSTROJENJE 35 kV NA
1175 Dalekovodna polja 2h po odvodu ED Orasje NA
1176 Tolisa Thu 01.10.20 Sun 01.11.20 NA 01.10 01.11
1177 Trafo polje NA
1178 T Wed 01.07.20 Thu 30.07.20 NA 01.07
1179 T2 Wed 01.07.20 Thu 30.07.20 NA 01.07
1180 POSTROJENJE 10 kV NA
1181 Dalekovodna polja 2h po odvodu ED Orasje NA
1182 Kostré Thu 01.10.20 Sun 01.11.20 NA 01.10 01.11
1183 TSH Thu 01.10.20 Sun 01.11.20 NA 01.10 01.11
1184 Mehanika Thu 01.10.20 Sun 01.11.20 NA 01.10 01.11
1185 Orasje Jug 1 Thu 01.10.20 Sun 01.11.20 NA 01.10 01.11
1186 Uljara Thu 01.10.20 Sun 01.11.20 NA 01.10 01.11
1187 Donja mahala Thu 01.10.20 Sun 01.11.20 NA 01.10 01.11
1188 Vidovice Thu 01.10.20 Sun 01.11.20 NA 01.10 01.11
1189 Centar Thu 01.10.20 Sun 01.11.20 NA 01.10 01.11
1190 Bosanac Thu 01.10.20 Sun 01.11.20 NA 01.10 01.11
1191 Novo Naselje Thu 01.10.20 Sun 01.11.20 NA 01.10 01.11
1192 Poduzetnika zona Thu 01.10.20 Sun 01.11.20 NA 01.10 01.11
1193 Dusine Thu 01.10.20 Sun 01.11.20 NA 01.10 01.11
1194 Trafo polje NA
1195 ™ Wed 01.07.20 Thu 30.07.20 NA 01.07
1196 T2 Wed 01.07.20 Thu 30.07.20 NA 01.07
1197 Spojno polje Thu 01.10.20 Sun 01.11.20 NA 01.10 01.11
1198 TRANSFORMATORI NA
1199 T1110/35/10 kV Wed 01.07.20 Thu 30.07.20 NA 01.07
1200 T2 110/35/10 kV Wed 01.07.20 Thu 30.07.20 NA 01.07
1201 NA
1202 | TS ODZAK NA
1203 POSTROJENJE 110 kV NA
1204 Dalekovodna polja NA
1205 Modri¢a Thu 01.10.20 Sun 01.11.20 NA 01.10 01.11
1206 Samac Thu 01.10.20 Sun 01.11.20 NA 01.10 01.11
1207 Trafo polje NA
1208 ™ Wed 01.07.20 Thu 30.07.20 NA 01.07
1209 POSTROJENJE 35 kV NA
1210 Dalekovodna polja 2h po odvodu ED Orasje NA
1211 Modri¢a Thu 01.10.20 Fri 30.10.20 NA 01.10
1212 Novi grad Thu 01.10.20 Fri 30.10.20 NA 01.10
1213 Trafo polje NA
1214 ™ Wed 01.07.20 Thu 30.07.20 NA 01.07
1215 T2 Wed 01.07.20 Thu 30.07.20 NA 01.07
1216 POSTROJENJE 10 kV NA
1217 Dalekovodno polie 2h po odvodu ED Orasje NA
1218 Centar Thu 01.10.20 Fri 30.10.20 NA 01.10
1219 Ada Thu 01.10.20 Fri 30.10.20 NA 01.10
1220 Bosanska-Salk. Thu 01.10.20 Fri 30.10.20 NA 01.10
1221 Mera Thu 01.10.20 Fri 30.10.20 NA 01.10
1222 Vodovod Thu 01.10.20 Fri 30.10.20 NA 01.10
1223 Vunteks Thu 01.10.20 Fri 30.10.20 NA 01.10
1224 Trafo polje NA
1225 T Wed 01.07.20 Thu 30.07.20 NA 01.07
1226 T2 Wed 01.07.20 Thu 30.07.20 NA 01.07
1227 TRANSFORMATORI NA
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ID  [TS/DVpolje/TRpolje/SP/MP Pocetak plana Kraj plana Napomena ‘ Saglasnost ‘ Realizacija  (Qtr 1, 2020 Qtr 2, 2020 Ftr 3, 2020 Qtr 4, 2020
Jan Feb Mar Apr May Jun J Aug Sep Oct Nov Dec
1228 T1110/35/10 kV Wed 01.07.20 Thu 30.07.20 Obezbijediti rezervno ED Orasje NA
napajanje po 35 kV
1229 T2 35/10 kV Wed 01.07.20 Thu 30.07.20 NA
1230 T2 35/10 kV Fri 18.09.20 Fri 18.09.20 NA 18.09 § 18.09
1231 NA
1232 | TS MAGLAJ NA
1233 POSTROJENJE 110 kV NA
1234 Dalekovodno polje NA
1235 Zavidovici Fri 01.05.20 Sun 31.05.20 NA 01.05 31.05
1236 Doboj 1 Fri 01.05.20 Sun 31.05.20 NA 01.05 31.05
1237 Tesanj Fri 01.05.20 Sun 31.05.20 NA 01.05 31.05
1238 Trafo polje NA
1239 ™ Sat 01.08.20 Mon 31.08.20 NA 01.08
1240 T2 Sat 01.08.20 Mon 31.08.20 NA 01.08
1241 POSTROJENJE 35 kV NA
1242 Dalekovodno polie 2h po odvodu ED Zenica NA
1243 Maglaj 1 (Natron) Tue 01.09.20 Wed 30.09.20 NA 30.09
1244 Maglaj 2 (Matuzi¢i) Tue 01.09.20 Wed 30.09.20 NA 30.09
1245 Trafo polje NA
1246 ™ Sat 01.08.20 Mon 31.08.20 NA 01.08
1247 T2 Sat 01.08.20 Mon 31.08.20 NA 01.08
1248 POSTROJENJE 10 kV NA
1249 Dalekovodno polie 2h po odvodu ED Zenica NA
1250 Rjecica Tue 01.09.20 Wed 30.09.20 NA 30.09
1251 Novi Seher Tue 01.09.20 Wed 30.09.20 NA 30.09
1252 Grad 1 Tue 01.09.20 Wed 30.09.20 NA 30.09
1253 Grad 2 Tue 01.09.20 Wed 30.09.20 NA 30.09
1254 Maglaj 2 Tue 01.09.20 Wed 30.09.20 NA 30.09
1255 Telekomanda Tue 01.09.20 Wed 30.09.20 NA 30.09
1256 Trafo polje NA
1257 T Sat 01.08.20 Mon 31.08.20 NA 01.08
1258 T2 Sat 01.08.20 Mon 31.08.20 NA 01.08
1259 TRANSFORMATORI NA
1260 T1 110/35/10kV 20MVA Sat 01.08.20 Mon 31.08.20 NA 01.08
1261 T2 110/35/10kV 20MVA Sat 01.08.20 Mon 31.08.20 NA 01.08
1262 NA
1263 | TS TESANJ NA
1264 POSTROJENJE 110 kV NA
1265 Dalekovodno polje NA
1266 Maglaj Fri 01.05.20 Sun 31.05.20 NA 01.05 31.05
1267 Trafo polje NA
1268 ™ Fri 01.05.20 Sun 31.05.20 NA 01.05 31.05
1269 T2 Fri 01.056.20 Sun 31.05.20 NA
1270 POSTROJENJE 35 kV NA
1271 Dalekovodno polie 2h po odvodu ED Zenica NA
1272 Jelah Fri 01.05.20 Sun 31.05.20 NA 01.05 31.05
1273 Trafo polje NA
1274 ™ Fri 01.05.20 Sun 31.05.20 NA 01.05 31.05
1275 T2 Fri01.05.20 Sun 31.05.20 NA
1276 POSTROJENJE 10 kV NA
1277 Dalekovodno polie 2h po odvodu ED Zenica NA
1278 TeSanj Grad Sun 01.11.20 Mon 30.11.20 NA 01.11
1279 Krndija Sun 01.11.20 Mon 30.11.20 NA 01.11
1280 Radu$a Sun 01.11.20 Mon 30.11.20 NA 01.11
1281 Ukus Sun 01.11.20 Mon 30.11.20 NA 01.11
1282 Mann Hummel Sun 01.11.20  Mon 30.11.20 NA 01.11
1283 Univerzal Sun 01.11.20 Mon 30.11.20 NA 01.11
1284 Trepce Sun 01.11.20 Mon 30.11.20 NA 01.11
1285 Bukva (Kardaglije) Sun 01.11.20 Mon 30.11.20 NA 01.11
1286 Pobjeda Sun 01.11.20 Mon 30.11.20 NA 01.11
1287 Toplana Sun 01.11.20 Mon 30.11.20 NA 01.11
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ID  [TS/DVpolje/TRpolje/SP/MP Pocetak plana Kraj plana Napomena ‘ Saglasnost ‘ Realizacija  (Qtr 1, 2020 Qtr 2, 2020 Qtr 3, 2020 Qtr 4, 2020
Jan Feb Mar Apr May Jun Jul Aug Sep
1288 Enker Sun 01.11.20 Mon 30.11.20 NA
1289 Tesanj 1 Sun 01.11.20 Mon 30.11.20 NA
1290 TeSanj 2 Sun 01.11.20 Mon 30.11.20 NA
1291 Trafo polje NA
1292 ™ Fri 01.05.20 Sun 31.05.20 NA 01.05 31.05
1293 T2 Fri 01.05.20 Sun 31.05.20 NA
1294 TRANSFORMATORI Po potrebi obezbijediti ED Zenica NA
rezervno napajanje
1295 T1 110/10/35kV/ Fri01.05.20 Tue 02.06.20 NA 01.05
1296 T2 110/10/35 kV Fri01.05.20 Tue 02.06.20 NA
1297 NA
1298
1299 | DALEKOVODI NA
1300 400 kV NA
1301 Tuzla 4 - Visegrad Mon 13.07.20 Mon 17.08.20 Remont DV-a NOSBiH NA 13.07
1302 Tuzla 4 - Stanari Tue 07.04.20 Thu 30.04.20 Remont DV-a (TJDO) NOSBiH NA
i Pregled s penjanjem
(TJTZ)
1303 Stanari - Banja Luka 6 Mon 13.04.20 Fri 17.04.20 Remont DV-a NOSBiH NA 13.04 g3 17.04
1304 Tuzla 4 - Sarajevo 10 Mon 25.05.20 Fri 29.05.20 Pregled s penjanjem  NOSBiH NA 25.05 g3 29.05
1305 220 kV NA
1306 Tuzla 4 - Zenica 2 Thu 18.06.20 Fri 26.06.20 Pregled s penjanjem  NOSBiH NA 18.06
1307 Tuzla 4 - RP Kakanj Tue 01.09.20 Mon 30.11.20 Remont DV-a NOSBiH NA 01.09
1308 TE Tuzla - Dakovo Mon 02.03.20  Fri 13.03.20 Remont DV-a NOSBiH NA 02.03
1309 110 kV
1310 TE Tuzla - Lukavac Il Wed 01.01.20 Fri 31.01.20 Pregled s penjanjem
(4 dana)
1311 Lukavac - Graganica Wed 01.01.20 Fri 31.01.20 Pregled s penjanjem
(4 dana)
1312 TE Tuzla - Tuzla centar Wed 01.01.20 Fri 31.01.20 Pregled s penjanjem
(4 dana)
1313 Tuzla centar - Tuzla 5 Fri 01.05.20 Sun 31.05.20 Pregled s penjanjem NA 01.05
(4 dana)
1314 Tuzla centar - Tuzla 3 Mon 01.06.20 Tue 30.06.20 Pregled s penjanjem NA
(3 dana)
1315 2Zvornik - Glinica Il Tue 01.09.20 Wed 30.09.20 Pregled s penjanjem NA 01.09
(3 dana)
1316 Brcko 1 - Breko 2 Thu 01.10.20 Fri 30.10.20 Pregled s penjanjem NA
(3 dana)
1317 Bijeljina 1 - Bijeljina 2 Thu 01.10.20 Fri 30.10.20 Pregled s penjanjem NA
(4 dana)
1318 Brcko 1 - Doboj 3 Wed 01.04.20 Tue 30.06.20 Sjeca rastinja (5d.) NA
1319 Gradacac - Derventa Wed 01.04.20 Tue 30.06.20 Sjeca rastinja (5d.) NA
1320 Doboj 1 - Tesli¢ Wed 01.04.20 Tue 30.06.20 Sjeca rastinja (5d.) NA
1321 Doboj 3 - Derventa Wed 01.04.20 Tue 30.06.20 Sjeca rastinja (5d.) NA
1322 Doboj 1 - Doboj 2 Wed 01.04.20 Tue 30.06.20 Sjeca rastinja (4 d.) NA
1323 Derventa - Brod Wed 01.04.20 Tue 30.06.20 Sjeca rastinja (3d.)i NA
Pregled s penjanjem
(9 dana)
1324 Doboj 2 - Doboj 3 Sat01.02.20 Tue 01.12.20 Sjeéa rastinja (2 d.) NA 01.02
1325 Doboj 1 - Gra¢anica Sat01.02.20 Tue 01.12.20 Sjeca rastinja (2 d.) NA 01.02
1326 Gratanica - Lukavac Sat01.02.20 Tue 01.12.20 Sjeca rastinja (2 d.) NA 01.02
1327 Doboj 1 - Maglaj Sat01.02.20 Tue 01.12.20 Sjeca rastinja (2 d.) NA 01.02
1328 Maglaj - Tesanj Sat 01.02.20 Tue 01.12.20 Sjeca rastinja (2 d.) NA 01.02
1329 Gradacac - Kerep (35 kV) Sat 01.02.20 Tue 01.12.20 Sjeca rastinja (2 d.) NA 01.02
1330 Brod - S. Brod Sat 01.02.20 Tue 01.12.20 Sjeca rastinja (2 d.) NA 01.02
1331 Brod - S. Brod Wed 01.04.20 Tue 30.06.20 Pregled s penjanjem NA
(3 dana)
1332 Tesli¢ - Stanari Sat01.02.20 Tue 01.12.20 Sjeca rastinja (2 d.) NA 01.02
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ID  [TS/DVpolje/TRpolje/SP/MP Pocetak plana Kraj plana Napomena ‘ Saglasnost ‘ Realizacija  (Qtr 1, 2020 Qtr 2, 2020 Qtr 3, 2020 ’Qtr 4, 2020
Jan Feb Mar Apr May Jun Jul Aug Oct Nov Dec
1333 Tesli¢ - Stanari Tue 01.09.20 Wed 30.09.20 Pregled s penjanjem NA
6 dana

1334 Samac - Odzak Sat 01.02.20 Tue 01.12.20 Sjeéa(rastinja) (2d.) NA 01.02
1335 Odzak - Modri¢a Sat 01.02.20 Tue 01.12.20 Sjeca rastinja (2 d.) NA 01.02
1336 Brcko 1 - Orasje Sat 01.02.20 Tue 01.12.20 Sjeca rastinja (2 d.) NA 01.02
1337 Bréko 1 - Samac Sat01.02.20 Tue 01.12.20 Sjeca rastinja (2 d.) NA 01.02
1338 Derventa - Srbac Sat01.02.20 Tue 01.12.20 Sjeca rastinja (2 d.) NA 01.02
1339 Stanari - Ukrina Sat01.02.20 Tue 01.12.20 Sjeca rastinja (2 d.) NA 01.02
1340 Zavidovi¢i - Maglaj Sat 01.02.20 Tue 01.12.20 Sjeca rastinja (2 d.) NA 01.02
1341 Orasje - Zupanja Sat 01.02.20 Tue 01.12.20 Sjeca rastinja (2 d.) NA 01.02
1342 Derventa - Prnjavor Sat 01.02.20 Tue 01.12.20 Sjeca rastinja (2 d.) NA 01.02
1343 NA
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Plan zastoja EEO za 2013.godinu

Task Name Duration Start Finish Ukupan
broj Qtr 1, 2020 Qtr 2, 2020 Qtr 3, 2020 Qtr 4, 2020
dana Jan \ Feb \ Mar Apr \ May \ Jun Jul \ Aug \ Sep Oct \ Nov \

400 kV MREZA

1. DV 400 kV Mostar 4 - Sarajevo 10 5 days| Mon 15.06.20  Fri 19.06.20

2. DV 400 kV Mostar 4 - Gacko 5 days| Mon 25.05.20 Sun 31.05.20 == 0%
3. DV 400 kV Mostar 4 - Konjsko 5 days Mon 30.03.20  Fri 03.04.20 &3 0%

4. DV 400 kV Gacko - Trebinje 5 days Mon 25.05.20 Sun 31.05.20 == 0%
5. DV 400 kV Trebinje - Lastva 4 days Mon 23.03.20 Thu 26.03.20 =3 0%

220 kV MREZA
1

. DV 220 kV RP Kakanj - RP Jablanica 5 days Mon 01.06.20  Fri 05.06.20 == 0%
2. DV 220 kV RP Kakanj - HE Salakovac 5 days| Mon 24.08.20  Fri 28.08.20 -
3. DV 220 kV RP Jablanica -HE Rama- Jajce 2 5 days Mon 22.06.20  Fri 26.06.20
4. DV 220 kV RP Mostar 3 - RP Jablanica 5 days Mon 31.08.20  Fri 04.09.20 =8 0%
5. DV 220 kV RP Jablanica - HE Grabovica 5 days Mon 29.06.20  Fri 03.07.20 = 0%
6. DV 220 kV HE Grabovica - (RP Mo. 3 - RP Jabl.) ~ 5days Mon 31.08.20 Fri 04.09.20
7. DV 220 kV RP Jablanica - HE Rama | 5 days| Mon 08.06.20  Fri 12.06.20 -
8. DV 220 kV RP Jablanica - HE Rama Il 5 days Mon 15.06.20  Fri 19.06.20 -
9. DV 220 kV RP HE Salakovac - RP Mostar 3 5 days| Mon 24.08.20  Fri 28.08.20 == 0%
10. DV 220 kV RP Mostar 3 - Mostar 4/1 5 days| Mon 02.03.20  Fri 06.03.20 =3 0%
11. DV 220 kV RP Mostar 3 - Mostar 4/Il 5 days Mon 24.02.20  Fri 28.02.20 =3 0%
12. DV 220 kV RP Mostar 3 - Trebinje | 5 days Mon 18.05.20  Fri 22.05.20 =3 0%
13. DV 220 kV RP Mostar 3 - Trebinje Il 3 days Wed 27.05.20 Sun 31.05.20 = 0%
14. DV 220 kV RP Mostar 3 - EAL 5 days| Mon 20.04.20  Fri 24.04.20 =8 0%
15. DV 220 kV Trebinje - HE Perucica 5 days Mon 15.06.20  Fri 19.06.20 =8 0%
16. DV 220 kV Trebinje - HE Dubrovnik | 2 days| Mon 11.05.20 Tue 12.05.20 L]
17. DV 220 kV Trebinje - HE Dubrovnik Il (G2) 2 days/ Wed 09.09.20 Thu 10.09.20 8 0%
18. DV 220 kV Trebinje - HE Trebinje 1 8 days Tue 01.09.20 Thu 10.09.20
19. DV 220 kV Mostar 4 - Zakucac 5 days| Mon 09.03.20  Fri 13.03.20 0%
20. DV 220 kV Mostar 4 - EAL 5 days Mon 11.06.20  Fri 15.05.20 =3 0%
21. DV 220 kV Mostar 4 - HEC 1 5 days Mon 16.03.20  Fri 20.03.20
22. DV 220 kV Mostar 4 - HEC 2 5 days| Mon 23.03.20  Fri 27.03.20
23. DV 220 kV HE Rama - Posusje 21 days| Mon 03.08.20 Mon 31.08.20

110 kV MREZA

1. DV 110kV TS Pazari¢ - EVP Konjic (SM 85-SM 22 days Thu01.10.20 Fri 30.10.20 0%
125)

2. DV 110kV EVP Konjic - TS Konjic 18 days Mon 07.09.20 Wed 30.09.20

3. DV 110kV TS Konjic - HE Jablanica 5days Mon 31.08.20  Fri 04.09.20 =3 0%

4. DV 110kV TS Sarajevo 1 — HE Jablanica 213 5 days Mon 06.07.20  Fri 10.07.20 = 0%

5. DV 110kV HE Jablanica — TS Jablanica 5days Mon 10.08.20  Fri 14.08.20 =8 0%

6. DV 110kV HE Jablanica — TS Mostar 2 (od 108 5 days Mon 05.10.20  Fri 09.10.20 == 0%

do MO1

7.DV 1:0kv HE Jablanica - TS Mostar 2 5days Mon 05.10.20  Fri 09.10.20 == 0%

8. DV 110kV TS Mostar 1 — TS Mostar 2 20 days Mon 05.10.20  Fri 30.10.20 0%
9. DV 110kV TS Mostar 2 - TS Stolac 22 days Mon 02.03.20 Tue 31.03.20

10. DV 110kV TS Mostar 2 — TS Nevesinje 20 days Mon 05.10.20  Fri 30.10.20 0%
11. DV 110kV TS Jablanica — TS Prozor 20 days Mon 03.08.20  Fri 28.08.20

12. DV 110kV TS Mostar 1 — TS Capljina — veza 20 days Mon 05.10.20  Fri 30.10.20 0%
Mostar 1 Mostar 2

13. DV 110kV Capljina — Opuzen 5days Mon 13.01.20  Fri 17.01.20 &= 0%

14. DV 110kV Opuzen — Neum 5days Mon 20.01.20 Fri 24.01.20 2 0%

15. DV 110kV Neum — Ston 5 days Mon 03.02.20  Fri 07.02.20 == 0%

16. DV 110kV Stolac - Bile¢a - -

17. DV 110kV TS Mostar 1 — HE Mostar (1) 5days Mon 12.10.20  Fri 16.10.20 =3 0%

18. DV 110kV Capljina TS Stolac - TS Mostar 9 22 days Mon 02.03.20 Tue 31.03.20

19. DV 110kV Mostar 4 — Siroki Brijeg 20 days Mon 03.02.20  Fri 28.02.20
20. DV 110kV Siroki Brijeg — Grude 19 days Mon 06.04.20 Thu 30.04.20
21. DV 110kV Mostar 4 — HE Mostarsko Blato 5days Mon 20.01.20  Fri 24.01.20 2 0%
22. DV 110kV HE Mostarsko Blato — Mostar 5 5 days Mon 02.11.20 Fri 06.11.20 3 0%
23. DV 110kV Grude — Imotski 5days Mon 28.09.20  Fri 02.10.20 == 0%
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Plan zastoja EEO za 2013.godinu

Task Name Duration Start Finish Ukupan
broj Qtr 1, 2020 Qtr 2, 2020 Qtr 3, 2020 Qtr 4, 2020
dana Jan ‘ Feb Mar Apr May ‘ Jun Jul Aug Sep Oct ‘ Nov ‘ Dec

24. DV 110kV Mostar 5 - Mostar 7 21 days Mon 02.11.20 Mon 30.11.20 ——

25. DV 110kV Mostar 1 — HE Mostar (Il) 5 days Mon 19.10.20  Fri 23.10.20 =3 0%

26. DV 110kV Citluk 2 — Ljubuski 22 days Mon 02.03.20 Tue 31.03.20 0%

27. DV 110kV Mostar 1 — Mostar 4 20 days Mon 03.02.20  Fri 28.02.20

28. DV 110kV Capljina — Ljubuski 20 days Mon 03.02.20  Fri 28.02.20

29. DV 110kV Grude — HE Pe¢ Mlini 5days Mon 27.07.20 Fri 31.07.20 &8 0%

30. DV 110kV Posusje — HE Pe¢ Mlini 5days Mon 03.08.20 Fri 07.08.20 2 0%

31. DV 110kV Mostar 6 — RP Mostar 1 22 days Thu 01.10.20 Fri 30.10.20 0%

32. DV 110kV Mostar 4 — Citluk 20 days Mon 03.02.20  Fri 28.02.20

33. DV 110kV Mostar 1 — Jablanica (od SM108 do 5days Mon 05.10.20  Fri 09.10.20 2 0%

RPMO1)

34. DV 110kV Posusje — TS Gornji Brisnik 5 days Mon 06.04.20 Fri 10.04.20 ez 0%

35. DV 110kV Bugojno — Kupres 20 days Mon 06.07.20  Fri 31.07.20

36. DV 110kV Bugojno — G.Vakuf / Uskoplje 21 days Mon 01.06.20 Mon 29.06.20

37. DV 110kV Livno — Glamoé 22 days Mon 01.06.20 Tue 30.06.20

38. DV 110kV Tomislavgrad - Kupres 22 days Mon 01.06.20 Tue 30.06.20

39. DV 110kV Tomislavgrad -VE Jelovaca 3 days Thu 04.06.20 Mon 08.06.20 =3 0%

40. DV 110kV Tomislavgrad - Livno 21 days Mon 01.06.20 Mon 29.06.20 0%

41.DV 110 kV TS Rama - VE Jelovaca 3days Thu 11.06.20 Mon 15.06.20 =3 0%

42. DV 110kV Mostar 7 — Mostar 6 20 days Mon 02.11.20  Fri 27.11.20

43. DV 110kV Livno — Busko Blato 5 days Mon 08.06.20 Fri 12.06.20 =3 0%

44. DV 110kV Busko Blato - Peruca - -

45. DV 110kV Busko Blato - Kraljevac - -

46. DV 110kV Ljubuski - Vrgorac 5 days Mon 30.03.20  Fri 03.04.20 B3 0%

47. DV 110kV Gacko- Bile¢a ** 8 days Wed 01.04.20  Fri 10.04.20 mmmEEm 0%

48. DV 110kV Bile¢a— Trebinje 1 ** 1 day Mon 22.06.20 Mon 22.06.20 T0%

49. DV 110kV Trebinje 1- RP Trebinje ** 1day Thu09.04.20 Thu 09.04.20 T0%

50. DV 110kV Bile¢a- Niksi¢ ** 3 days Wed 10.06.20  Fri 12.06.20 = 0%

51. DV 110kV Trebinje- Herceg Novi ** 4 days Tue 21.04.20 Fri 24.04.20 M 0%

52. DV 110kV Trebinje- Komolac ** 2days Thu 14.05.20 Fri 15.05.20 2 0%

53. DV 110kV Trebinje- Veli¢ani** 5 days Mon 14.09.20  Fri 18.09.20 Bl 0%

54. DV 110 kV Citluk - Citluk 2 22 days Mon 02.03.20 Tue 31.03.20

55. DV 110 kV TS Tomislavgrad - TS Gornji Brisnik 5 days Mon 13.04.20  Fri 17.04.20
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Godisnji plan zastoja TS OP Mostar za 2020.mpp

ID  [Task Name Start Finish Duration Resource Names Previous |Scrummed
Remaining Qtr 1, 2020 Qtr 2, 2020 Qtr3,2020 Qtr 4, 2020
Work Jan_ | Feb | Mar Apr | Ma Jun Aug Sep oct Nov Dec
1 TERMIN PLAN ODRZAVANIJA VISOKONAPONSKE OPREME | ZASTITNIH Fri 03.01.20 Mon 30.11.20 238 days? 0 Yes I 0%
UREDAJA TJ) MOSTAR
2 TS MOSTAR 4 Fri 03.01.20 Fri 19.06.20 122 days 0 Yes I 1 0%
3 POSTROJENJE 400 kV Mon 27.01.20 Fri 19.06.20 106 days 0 Yes I 1 0%
4 Dalekovodno polje Mon 30.03.20 Fri 19.06.20 61 days 0 Yes — 0%
5 DV 400 kV Mostar 4 - Sarajevo 10 Mon 15.06.20 Fri 19.06.20 5 days 0 No 0%
6 DV 400 kV Mostar 4 - Gacko Mon 25.05.20 Sun 31.05.20 5 days 0 No 0%
7 DV 400 kV Mostar 4 - Konjsko Mon 30.03.20 Fri 03.04.20 5 days 0 No 0%
8 DV 400 kV Mostar 4 - Konjsko Mon 30.03.20 Fri 03.04.20 5 days 0 No 0%
9 Trafo polje Mon 27.01.20 Fri 07.02.20 10 days 0 Yes — 0%
10 TS Mostar 4 TR 1 400/220 kV , 400 MVA Mon 27.01.20 Fri 31.01.20 5 days 0 No - 0%
1 TS Mostar 4 TR 2 400/220 kV , 400 MVA Mon 03.02.20 Fri 07.02.20 5 days 0 Yes 0%
12 Spojno polje Wed 26.02.20 Fri 28.02.20 3 days 0 Yes 0%
13 Mjerno polje Mon 02.03.20 Tue 31.03.20 22 days 0 No 0%
14 POSTROJENIJE 220 kV Mon 27.01.20 Fri 15.05.20 81 days 0 Yes r 1 0%
15 Dalekovodno polje Mon 24.02.20 Fri 15.05.20 61 days 0 Yes 1 0%
16 DV 220 kV RP Mostar 3 - Mostar 4/1 Mon 02.03.20 Fri 06.03.20 5 days 0 Yes 0%
17 DV 220 kV RP Mostar 3 - Mostar 4/1 Mon 02.03.20 Fri 06.03.20 5 days 0 No 0%
18 DV 220 kV RP Mostar 3 - Mostar 4/ Mon 24.02.20 Fri 28.02.20 5 days 0 Yes 0%
19 DV 220 kV Mostar 4 - Zakucac Mon 09.03.20 Fri 13.03.20 5 days 0 Yes 0%
20 DV 220 kV Mostar 4 - Zakutac Mon 09.03.20 Fri 13.03.20 5 days 0 No 0%
21 DV 220 kV Mostar 4 - EAL Mon 11.05.20 Fri 15.05.20 5 days 0 Yes 0%
22 DV 220 kV Mostar 4 - HEC 1 Mon 16.03.20 Fri 20.03.20 5 days 0 Yes 10%
23 DV 220 kV Mostar 4 - HEC 2 Mon 23.03.20 Fri 27.03.20 5 days 0 Yes 0%
24 Trafo polje Mon 27.01.20 Fri 21.02.20 20 days 0 Yes — 0%
25 TS Mostar 4 TR 1 400/220 kV , 400 MVA Mon 27.01.20 Fri31.01.20 5 days 0 No 0%
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Godisnji plan zastoja TS OP Mostar za 2020.mpp

ID |Task Name Start Finish Duration Resource Names Previous |Scrummed
Remaining Qtr 1, 2020 Qtr2, 2020 Qtr3,2020 Qtr 4, 2020
Work Jan | Feb | Mar ‘ Apr | Ma Jun wl | Aug Sep oct Nov Dec
26 TS Mostar 4 TR 2 400/220 kV , 400 MVA Mon 03.02.20 Fri 07.02.20 5 days 0 Yes 'T%
27 TS Mostar 4 TR 3 220/110 kV , 150 MVA Fri 14.02.20 Mon 17.02.20 2 days 0 Yes 0%
28 TS Mostar 4 TR 4 220/110 kV , 150 MVA Mon 17.02.20 Fri 21.02.20 5 days 0 Yes 0%
29 TS Mostar 4 SP 220 kV Mon 13.04.20 Fri 17.04.20 5 days 0 Yes 0%
30 TS Mostar 4 MP 220 kV Thu 02.04.20 Wed 29.04.20 21 days 0 Yes 0%
31 POSTROJENJE 110 kV Fri 03.01.20 Fri 17.04.20 77 days 0 Yes I 1 0%
32 Dalekovodno polje Mon 20.01.20 Fri 28.02.20 25 days 0 Yes 0%
33 Trafo polje TR 3 220/110 kV Tue 14.04.20 Fri 17.04.20 4 days 0 Yes 0%
34 Trafo polje TR 4 220/110 kv Mon 17.02.20 Fri 21.02.20 5 days 0 Yes 0%
35 Trafo polje TR 110/35/10 kv Fri 03.01.20 Fri 31.01.20 21 days 0 Yes ~0%
36 Spojno polje Mon 03.02.20 Fri 28.02.20 20 days 0 Yes l 0%
37 Mjerno polje Mon 03.02.20 Fri 28.02.20 20 days 0 No 0%
38 POSTROJENJE 35 kV Fri 03.01.20 Fri 31.01.20 21 days 0 Yes 1 0%
39 Dalekovodno polje Fri 03.01.20 Fri 31.01.20 21 days 0 Yes 0%
40 Trafo polje Fri 03.01.20 Fri 31.01.20 21 days 0 Yes 0%
41 Mjerno polje Fri 03.01.20 Fri 31.01.20 21 days 0 No 0%
42 POSTROJENJE 10 kv Fri 03.01.20 Fri 31.01.20 21 days 0 Yes 1
43 Dalekovodno polje Fri 03.01.20 Fri 31.01.20 21 days 0 Yes 0%
44 Trafo polje Fri 03.01.20 Fri 31.01.20 21 days 0 Yes 0%
45 Poduzno rastavljanje Fri 03.01.20 Fri 31.01.20 21 days 0 Yes 0%
46 Mijerno polje Fri 03.01.20 Fri 31.01.20 21 days 0 Yes 0%
47 TRANSFORMATORI Mon 27.01.20 Fri 28.02.20 25 days 0 Yes 1 0%
48 TS Mostar 4 TR 1 400/220 kV , 400 MVA Mon 27.01.20 Fri 31.01.20 5 days 0 No 10%
49 TS Mostar 4 TR 2 400/220 kV , 400 MVA Mon 03.02.20 Fri 07.02.20 5 days 0 Yes T%
50 TS Mostar 4 TR 3 220/110 kV , 150 MVA Fri 14.02.20 Mon 17.02.20 2 days 0 Yes 0%
Critical Split e Finish-only a Baseline Milestone < Manual Summary 1 Inactive Task
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Godisnji plan zastoja TS OP Mostar za 2020.mpp

ID |Task Name Start Finish Duration Resource Names Previous |Scrummed
Remaining Qtr 1, 2020 Qtr2, 2020 Qtr3,2020 Qtr 4, 2020
Work Jan | Feb | Mar Apr | Ma Jun wl | Aug Sep oct Nov Dec

51 TS Mostar 4 TR 4 220/110 kV , 150 MVA Mon 17.02.20 Fri 21.02.20 5 days 0 Yes 0%
52 T5 110/35/10 kv Mon 03.02.20 Fri 28.02.20 20 days 0 No 0%
53 T6 110/35/10 kV Mon 03.02.20 Fri 28.02.20 20 days 0 No 0%
54 T7 35/0,4 kv Mon 03.02.20 Fri 28.02.20 20 days 0 Yes 0%
55 T8 35/0,4 kV Mon 03.02.20 Fri 28.02.20 20 days 0 No 0%
56 RS MOSTAR 3 Mon 24.02.20 Fri 04.09.20 141 days 0 Yes
69 RP JABLANICA Mon 01.06.20 Fri 04.09.20 70 days 0 Yes T 1 0%
84 TS MOSTAR 5 Mon 02.11.20 Mon 30.11.20 21 days 0 Yes — 0%
107 TS MOSTAR 6 Mon 03.08.20 Mon 30.11.20 86 days 0 Yes T 0%
125 TS MOSTAR 7 Mon 02.11.20 Mon 30.11.20 21 days 0 Yes —1 0%
139 TS MOSTAR 9 Mon 02.11.20 Mon 30.11.20 21 days 0 Yes — 0%
156 TS NEUM Mon 20.01.20 Mon 30.11.20 227 days? 0 Yes r 0%
169 TS STOLAC Mon 02.03.20 Tue 31.03.20 22 days? 0 Yes — 0%
188 Ts Capljina Mon 13.01.20 Mon 30.11.20 232 days 0 Yes T 0%
206 TS Citluk Mon 03.02.20 Tue 31.03.20 42 days 0 Yes 1 0%
220 TS UUBUSKI Mon 02.03.20 Tue 31.03.20 22 days 0 Yes 1
237 TS SIROKI BRUEG Tue 04.02.20 Thu 30.04.20 64 days 0 Yes 1 0%
251 TS GRUDE Fri 03.04.20 Fri 02.10.20 132 days 0 Yes I 1 0%
268 TS POSUSJE Mon 06.04.20 Fri 07.08.20 90 days 0 Yes r 1 0%
286 TS TOMISLAVGRAD Mon 13.04.20 Mon 29.06.20 56 days 0 Yes P 0%
304 TS LIVNO Mon 01.06.20 Mon 29.06.20 21 days 0 Yes — 0%
322 TS KUPRES Wed 01.07.20 Fri 31.07.20 23 days 0 Yes — 0%
339 TS GLAMOC Mon 01.06.20 Fri 31.07.20 45 days 0 Yes 1 0%
352 TS PROZOR/RAMA Thu 11.06.20 Mon 31.08.20 58 days 0 Yes e
370 TS KONJIC Mon 31.08.20 Wed 30.09.20 23 days 0 Yes — 0%
389 TS JABLANICA Mon 03.08.20 Mon 31.08.20 21 days 0 Yes — 0%
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Godisnji plan zastoja TS OP Mostar za 2020.mpp

ID  |Task Name Start Finish Duration  |Resource Names Previous |Scrummed
Remaining Qtr 1, 2020 Qtr2, 2020 Qtr 3, 2020 Qtr 4, 2020
Work Jan ‘ Feb ‘ Mar Apr ‘ Ma Jun Jul ‘ Aug Sep Oct ‘ Nov Dec
407 TS MOSTAR 2 Thu 01.10.20 Fri 30.10.20 22 days 0 Yes — 0%
427 TS EVP KONJIC Tue 01.09.20 Wed 30.09.20 22 days 0 Yes — 0%
431 TS G.VAKUF/USKOPLIE Fri 01.05.20 Tue 30.06.20 43 days? 0 Yes p— 0%
449 TS CITLUK 2 Mon 02.03.20 Mon 30.11.20 197 days 0 No I 0%
463 | RP MOSTAR 1 Mon 03.02.20 Fri 30.10.20 196 days 0 Yes I 1 0%
482 | TERMIN PLAN ODRZAVANJA VISOKONAPONSKE OPREME | ZASTITNIH Mon 02.03.20 Thu 01.10.20 155 days? 0 Yes s 1 0%
UREDAJA TJ TREBINJE

483 TS TREBINJE Mon 23.03.20 Mon 21.09.20 132 days? 0 Yes I 1 0%
484 POSTROJENJE 400 kV Mon 23.03.20 Wed 02.09.20 119 days? 0 Yes I 1 0%
492 POSTROJENJE 220 kV Sat 04.04.20 Mon 14.09.20 117 days? 0 Yes I 1 0%
507 POSTROJENJE 110 kV Fri 03.04.20 Mon 14.09.20 118 days 0 Yes I 1 0%
518 POSTROJENIJE 35 kV Fri 04.09.20 Wed 16.09.20 9 days 0 Yes 1 0%
530 POSTROJENJE 10 kV Fri 04.09.20 Mon 21.09.20 12 days? 0 No 1 0%
540 TRANSFORMATORI Sat 04.04.20 Mon 14.09.20 117 days 0 Yes r 1 0%
546 | RP GACKO Wed 01.04.20 Tue 16.06.20 56 days 0 Yes 1 0%
575 | TSTREBINJE1 Mon 16.03.20 Mon 22.06.20 72 days 0 Yes r 1 0%
614 | TSBILECA Mon 02.03.20 Tue 23.06.20 83 days 0 Yes r 1 0%
653 TS NEVESINJE Thu 23.04.20 Thu 01.10.20 116 days 0 Yes I 1 0%

Critical Split e Finish-only a Baseline Milestone < Manual Summary 1 Inactive Task
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PLAN ZASTOJA EEO U 2020. GODINI ZA OP SARAJEVO

ID OBJEKAT ‘ Trajanje ‘ Pocetak ‘ Kraj 2020
Jan \ Feb \ Mar \ Apr \ May \ Jun \ Jul \ Aug \ Sep \ Oct \ Nov \ Dec
1 | TS SARAJEVO 10 | | | | | | | | | | | |
S N S L S L S L N S L R [ |
2 Postrojenje 400 kV | | | | | | | I I I I |
,,,,,,, S O O O N S S
3 Trafo polje, T1 3 days Tue 05/05/20 Thu 07/05/20 I I I 05/05 @ 07/05 \ I I I I | | |
: : (od‘rz ET, rem/rev polja, |sp zast., SCADA) : : : : : :
4 Trafo polje, T2 3days Mon 03/08/20 Wed 05/08/20] o ;’ ””” ;’ S ; ”””” " 1 03/08 7@’ 05/08 T S ; ”””” ;’ S ; ”””” ;
| | | | I (odrz.ET, rem/rev poIJa isp.zaSt., SCADA) | | | |
5 DV polje Mostar 4 3 days Mon 15/06/20 Wed 17/06/20 : 777777 :7 777777 r o T o 7157/667§ 1?/66 7777777777777 ‘7 o : 7777777 r o 7: 7777777 :
! ! ! I (rem/rev polja isp.zast., SCADA) ! ! ! ! !
6 DV polie Tuzla 4 3days Wed27/05/20 Fri29/05/20 | oo T T " 27/05 g,20005 | T T . oo . |
,,,,,,, .\ ______.______.(remirevpolia ispza¥t, SCADA) | | _____ i _____|
7 DV polje Sarajevo 20 3 days Mon 18/05/20 Wed 20/05/20 I I I 18/05 g 20/05 I I I I I I |
| ! | (rem/rgv polja, isp.zast., SCADA) ! | ! | ! |
8 Spojno polie 2days  Thu14/05/20  Fri15/05/20 | S ;’ ””” ;’ S ’1&/65’ B ’15/65’ S W ”””” ;’ ””” ;’ S ; ”””” :’ S ; ”””” :
,,,,,,, L,,,,,L,,,,,J(Ie,”l/@‘,’gql@,'s,p,29§t,§9A,D,A),,,,,,,,L,,,,,J,,,,,,L,,,,,,L,,,,,i,,,,,,‘
9 Postrojenje 110 kV | | | | | | | | | | | |
| | | | | | | | | | | |
10 Trafo polje, T1 3days  Tue05/05/20 Thu07/05/20[ o o | 05005 g O7/05 | T o o o o T ‘
,,,,,,, 1,,,,,,L,,,,,(QPJ,ET,[eH‘/rsf\{rzOJléJ%QZ@S},%C/&DA),,,,L,,,,,,J,,,,,,L,,,,,,L,,,,,L,,,,,,‘
11 Trafo polje, T2 3 days Mon 03/08/20 Wed 05/08/20 | | | | | 03/08,f 05/08 | | I |
,,,,,,, L,,,,,L,,,,,J,,,,,,L,,,,,,L,(pqrz,EI,rtzrﬂfteypéh,a,@rzéa%“a,S%D,A) R U S
12 Trafo polje, T3 1 day Fri 30/10/20  Fri 30/10/20 I I I I I \ I § 30/10 I I
: : : : : : : ‘ (odrz.ET rem/rev polfa, isp.zast., SCADA) :
13 Trafo polje, T4 l1day  Thu29/10/20 Thu29/10/20| o o o S o S E;’zé/io’ S ;
| | | | | I I (odrz ET, rem/rev polja isp.zast. wSCADA) |
14 DV polje Sarajevo 8/II 2days  Mon 24/08/20 Tue 25/08/20 o o o I o T | ga2s08 ] o T |
,,,,,,, ..t __________| (remrevpolja isp.zast, SCADASM) | | |
15 DV polje Sarajevo 8/ 2 days Thu 13/08/20 = Fri 14/08/20 | | | | | | | B 14/08 | | | |
,,,,,,, R S ,,,,,,L,,,,£r$m/[ey99uat'§9za§t,,$,CAQ/§,SML,,,,,L,,,,,l,,,,,,‘
16 DV polje Sarajevo 7/11 2 days Thu 07/05/20 ' Fri 08/05/20 I I I 07/05 g 08/05 | I I I | |
: : (rem‘/rev polja, |sp zast., SQADA SM) : ‘ : : : : 1
17 DV polje Sarajevo 5 2days  Thu06/08/20 ' Fri07/08/20 | o ;’ ””” " S ‘ ”””” " S ; """ 0 é/6§ g 07/08 T S ; ”””” ;’ S ; ”””” :
| | | | 1 (rem/revipolja, isp.zast., SCADA, SM) | | | |
18 DV polje Sarajevo 4 2days  Thu25/06/20 Fri26/06/20 | o o T I 25/06 g p6/06 | T T }
,,,,,,, oY ! (remrevpolja isp.zast, SCADASM) ' 0
19 DV polje Sarajevo 1 2days  Thu24/09/20 Fri 25/09/20 | r | ! | ! | | 24109 g 25/09 | T ‘
,,,,,,, o __i______, lremrevpolja, isp.zdSt, SCADA/SM) | |
20 DV polje Kiseljak 1 day Mon 29/06/20 Mon 29/06/20 | | | | | §i 29/06 | | | | | |
| ! | ! (remJrev polja, iSp.zast., SCADA) | ! | | |
21 Spojno polie 2days  Thu27/08/20  Fri28/08/20 | - :’ ””” :’ S : ”””” :’ S 7 ”””” f - 277033@72’870%’ o : ”””” :’ S : ”””” :
| | | | | (rem/rev poIJa. isp.zast. .\SCADA) | | | |
22 |TSSARAJEVO20 A o T T o T T |
| | | | | | | | | | | |
23 Postrojenje400kV o o o T o T o o T o T |
| | | | | | | | | | | |
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PLAN ZASTOJA EEO U 2020. GODINI ZA OP SARAJEVO

ID OBJEKAT ‘ Trajanje Pocetak Kraj 2020
Jan \ Feb \ Mar \ Apr \ May \ Jun Jul \ Aug \ Sep \ Oct \ Nov \ Dec
24 Trafo polje, T1 3days  Mon 14/09/20 Wed 16/09/20 | | | | | | | 14/09 g 16/49 | | |
,,,,,,, L __________._[lodrzET, rem/revpolja, isp.zast, SCADA) | | _____|
25 Trafo polje, T2 3 days Mon 22/06/20 Wed 24/06/20 | | | 22/06 B 24/06 | | | |
,,,,,,, o __v______._____ _(odrzET remirevpolja,isp.zast, SCADA) | | ____________,_ _____|
26 DV polje Sarajevo 10 3 days Mon 18/05/20 Wed 20/05/20 I I I 18/05 g 20/05 I I I I I | |
,,,,,,, L. ______(remrevpoljaispzast, SEADA) . . ____ v _____1______|
27 Spojno polie 2days  Tue 28/07/20 Wed 29/07/20 ; ; ; ‘ ‘ | 28/07 29/07 ; ; ; ; ;
| | | | | (rem/rev polja, isp.zast., SCADA) | | | |
28 Postrojenje 220kv. : 777777 :7 777777 :777777': 7777777 :7777777‘ 7777777 \7 777777 ‘777777': 7777777 :7777777: 7777777 :
| | | | | | | | | | | [
29 Trafo polje, T1 3days  Mon 14/09/20 Wed 16/09/20] T C T oo . oo T CoT T 1409 g 16/d9 oo T |
,,,,,,, N ___i____________,_ [lodrzET remirevpolia isp.zadt, SCADA) | | _____|
30 DV polje HE Piva 5 days Mon 14/09/20 Fri 18/09/20 I I I I I I I 14/09 @ 18/09 I I |
: : : : : :(rem/rev pqua isp. zast; SCADA) ‘ : : :
31 Postrojenje 110kv. [ S :7 777777 :777777': 7777777 :7777777: 7777777 :7 777777 :777777': 7777777 :7777777: 7777777 :
| | | | | | | | | | [
32 Trafo polje, T2 3days Mon 22/06/20 Wed 24/06/20] A o T 22106 ’@’2"4706’ S T T ;
I I I I (odrz. \ET rem/rev polja, isp. zast SCADA I I | |
33 Trafo polje, T3 2days  Thu01/10/20 Fri02/10/20 [ o o o . o T | ovi0 g o2a0 T ‘
,,,,,,, S O N ,,,,(QdﬁE,T,Eeml@\',pﬂlii,'SPZfaSJ,S,QAD,A,SM),,1,,,,,,‘
34 Trafo polje, T4 2 days Mon 05/10/20 Tue 06/10/20 | | | | I I | | 05/10 g 06/10 | | |
,,,,,,, L L. ___________i_____(odrzET, rem/revpolja,ispzast,SCADA) | |
35 DV polje Sarajevo 18 1 day Fri 06/03/20 = Fri 06/03/20 I 1§ 06/03 1 I I I I I I I I I
,,,,,,, | (rem/revipolja, ispzaSt, SCADA)
36 DV polje Sarajevo 1 2 days Thu 02/07/20 ' Fri 03/07/20 : : : : : 02/07 ‘g 03/07 : : : : : :
| | | I (re m rev polja, msp zast., SCADA) I I I | |
37 DV polje Sarajevo 14 2days Wed 19/08/20 Thu20/08/20 o o o I o T 110/08 g 2008 I o T |
,,,,,,, b ___, ,([e,m,/r,e‘lE@J§J§D,Z§‘§t,§QA,Dﬁ I U SR
38 DV polje Sarajevo 15 2 days Thu 10/09/20 = Fri 11/09/20 | | | | | | | 10/09 B 11/09, | | |
,,,,,,, ... 1 (remrevpolia isp.zast,SCADA) | | |
39 Spojno polje 2 days Thu 22/10/20 © Fri 23/10/20 I I I I I | | I 122/10 § 23/10 I |
: : : : : : : : (rem/rev( polja, isp. aast SCADA) 1
40 |TssaRAEVOL S S L o S o o |
| | | | | | | | | | | [
41 Postrojenje 110kv. [ : 777777 :7 777777 :777777} 7777777 :7777777: 7777777 :7 777777 :777777} 7777777 :7777777: 7777777 :
| | | | | | | | | | | [
42 Trafo polje, T2 l1day  Wed 25/03/20 Wed 25/03/20] o C g 2s03 o . o o . o . |
,,,,,,, \____ (odrz.ET, rem/rev polja, igp.zast, SCADA, SM) | |
43 Trafo polje, T3 1 day Fri 11/09/20 | Fri 11/09/20 | | | | | | | [ 11/09\ | | |
,,,,,,, L. ______i__________ (odrzET reniirevpolja isp.zast,SCADASM) | |
44 DV polje Sarajevo 10 2 days Thu 24/09/20 ' Fri 25/09/20 : : : : : : : \ 24/09 g 25/09 \ : :
,,,,,,, L,,,,,L,,,,,J,,,,,,L,,,,,,L,,,,,J,,,,,,,L,,(EEUE@MPPH%,'SP:@SLS,C,APA),,,,,J,,,,,,,‘
45 DV polje llija lday  Wed 15/04/20 Wed 15/04/20 ! ; ! § 15/04 ! ; ; ! ‘ ! ; ;
I I (rem/rev poIJa isp.zast., SCADA) | I I I I | |
46 DV polje EVP Blazuj 1 day Fri03/04/20 Fri03/04/20 | o o g o304 o . o o T o T ‘
] (fem/rev polja, isp.zast.| SCADA) ! ] ] ] ] ‘ ] ‘
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PLAN ZASTOJA EEO U 2020. GODINI ZA OP SARAJEVO

ID OBJEKAT ‘ Trajanje Pocetak Kraj 2020
Jan \ Feb \ Mar \ Apr \ May \ Jun \ Jul \ Aug \ Sep \ Oct \ Nov \ Dec
47 DV polje Visoko 2days  Wed 27/05/20 Thu 28/05/20 | | | | 27/05 g 28/05 | | | | | | |
,,,,,,, o ____________ (rem/revipolja, isp.zast, SCADA,SM) __ . | _____ . _____{______|
48 DV polje Jablanica 2 1 day Fri 10/07/20 | Fri 10/07/20 | | | | | | §10/07 | | | | | |
,,,,,,, . _____._____(emievpolja ispzast,SCADA) | | ____ | _____,_ _____|
49 DV polje Sarajevo 18 2 days Thu 23/04/20 '« Fri 24/04/20 I I 1 23/04 g 24/04 I I I I I | | |
,,,,,,, ______L___ (remirevpolia jspzast SCADASM) , | ____ . _____ . ____ v ___1______|
50 DV polje Sarajevo 20 2 days Thu 02/07/20 ' Fri 03/07/20 : : : ‘ : 02/07 ‘g 03/07 : : : : : :
| | | | (rem/rev polja, isp.zasSt., SCADA, SM) | | | | |
51 Spojno polje 1 day Mon 01/06/20 Mon 01/06/20| : 777777 :7 777777 r S : 7777777 57 01/06 : 7777777 \7 777777 r S : 7777777 : S : 7777777 :
! ! ! (remVrev polja, |sp zast., SOADA) ! ! ! ! ! !
52 |TSSARAJEVO2 [T C S o T S T T o T o [ ‘
,,,,,,, T S SO R S S S
53 Postrojenje 110 kV I I I I I I I | | | | |
| | | | | | | | | | | [
54 Trafo polje, T1 1 day Fri 17/04/20 = Fri17/04/20 | i ””” 1’ ””” 1’ T 1?/54 ””” 1’ S i ”””” i’ ””” i’ S i ”””” i S i ”””” 3
| (odrz\ ET, rem/rev polja, isp. zast SCADA SM) | | | | | I |
55 Trafo polje, T2 lday  Thu16/04/20 Thu16/04/20 e ' op1eioa T o T T ;
I (odrz \ET rem/rev polja, isp. zast SCADA SM) | I I I I | |
56 DV polje Sarajevo 7 l1day  Fri28/08/20 Fri28/08/20 [ o o o o o L o g28/08 | o T ‘
,,,,,,, S O N ,,(VETPLFQVPPU%LSEZ%SE,S,C,APA’,SM),,,},,,,,,1,,,,,,‘
57 DV polje Sarajevo 4 2days Wed 26/08/20 Thu 27/08/20 | | | | I | | 26/08 g 27/08 | | | I
,,,,,,, L. ___i____________,_(remirevpolja ispzast,SCADA,SM) _ | | _____|
58 KV polje Sarajevo 5 1 day Mon 08/06/20 Mon 08/06/20 I I I I 1§ 08/06 ! I I I I I I
: : : (rém/rev poljé, isp.zast., SCADA) : : : : : :
5 |TssARAEVO4 o . S R . S R |
| | | | | | | | | | | [
60 Postrojenje 1o0kvy : 777777 ‘F 777777 : 777777 ‘T 777777 : 777777 T 777777 ‘F 777777 : 777777 ‘T 777777 : 777777 T 777777 :
| | | | | | | | | | | [
61 Trafo polje, T1 2days  Mon13/04/20 Tue 14/04/20| T oo 13/04 g 1404 CoTT o . T A T CoTT o . |
,,,,,,, . (odrzET, remirev polja, ispzaSt, SCADA) | |
62 Trafo polje, T2 2 days Thu 09/04/20 ' Fri 10/04/20 I I 09/04 g 10/04 | I I I I I | | |
,,,,,,, - _v_(odr2ET, remirev polja, isp:zaSt, SCADAY_ L _____ 0 i i ___1._____|
63 DV polje Sokolac 1 day Mon 06/07/20 Mon 06/07/20 : : ‘ ‘ ' § 06/07 : : : : : :
,,,,,,, L,,,,,L,,,,,J,,,,,,L,,,,ﬁ"?rl‘/[e,v,p?'lai',sEEa,sE,395'9":\),,J,,,,,,L,,,,,,L,,,,,i,,,,,,‘
64 DV polje Sarajevo 2 2days Wed 26/08/20 Thu 27/08/20 | | | | | | | 26/08 g 27/08 | | | :
I ! I ! I I (rem/revpolja, isp. zast SCADA, SM) I | |
65 DV polie Sarajevo 10 2days  Thu25/06/20 Fri26/06/20 [ o o o . | 25/06 g 26/06 |, o T o . |
,,,,,,, .+ ____.,._____, (rem/revpolja ispzast, SCADASM) | | |
66 DV polje Breza 2 days Thu 09/07/20 . Fri 10/07/20 | | | | | 09/07 § 10/07 | | | | | |
,,,,,,, ... _.______i_____ (emirevpolia isp.zast, SCADA) | | . _____,_ _____|
67 Spojno polje 1 day Fri 17/04/20 = Fri 17/04/20 : : : i 17/04 : : : : : : : :
,,,,,,, L,,,,,L,,,,,g?m/[eypgllal,,,,,L,,,,,J,,,,,,,L,,,,,J,,,,,,L,,,,,,L,,,,,i,,,,,,‘
68 TS SARAJEVO 5 : : : ‘ : : : : : : : :
| | | | | | | | | | | [
69 Postrojenje 110kV [ o o o . o T o o . o T |
| | | | | | | | | | | [
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PLAN ZASTOJA EEO U 2020. GODINI ZA OP SARAJEVO

ID OBJEKAT ‘ Trajanje Pocetak Kraj 2020
Jan \ Feb \ Mar \ Apr \ May \ Jun \ Nov \ Dec
70 Trafo polje, T1 lday  Wed 01/04/20 Wed 01/04/20 | | § 01/04 | | | |
,,,,,,, },(,OE“,Z,EI,‘J%”J/EEYPQ'J,a,'§QZ,a§t‘ SCADA) | L i_____
71 Trafo polje, T2 1 day Fri 29/05/20 | Fri 29/05/20 | | | §129/05 | | |
,,,,,,, L,,,,,L,,,,,,‘jqd,rZ,E,Uemlrf;V,rzoyé1Sp,zas; SCADA) | 0 a
72 DV polje Sarajevo 10 2 days Thu 06/08/20 '« Fri 07/08/20 I I I I I I I I
,,,,,,, L ... __i_____.i__(remtevpoliaisp.zast, SCADA) | . _____
73 KV polje Sarajevo 11 1 day Thu 27/02/20 ' Thu 27/02/20 ‘ 5127/02 : : : : : :
(rem/rev polja, isp.zast., SCADA) | | | |
74 DV polje Pale 2 days Mon 25/05/20 Tue 26/05/20| ‘ 777777 \7 777777 ‘777777"77275/705?@276/7057777:77777777777777 7777'77777777777777} 7777777 :
! ! ! (rem/rev polja, ispizast., SCADA) ! !
75 KV polie Sarajevo 2 1day  Mon 08/06/20 Mon 08/06/20] oo CoT T - Cgoso6 T T T [ T ‘
,,,,,,, 1,,,,,,L,,,,,,1,,,,,f%rn/te,vp@l,é,tsrzza,st, SCADA) | L
76 TS SARAJEVO 7 | | | | | | | |
| | | | | | | [
| | | | | | | [
77 Postrojenje 110kv. [ S :7 777777 :777777': 7777777 :777777?7777777777777 7777'777777777777? 7777777 :
| | | | | | | [
78 Trafo polje, T1 1 day Wed 03/06/20 Wed 03/06/20] : 777777 :7 777777 :777777':77777777565/66777:77777777777777 7777'77777777777771 7777777 :
I I I (odrz. ET rem/rev polja, isp.zast., SCADA) | |
79 Trafo polie , T2 lday | ThuO04/06/20 Thu04/06/20| o o S ygoafos | [ T ‘
,,,,,,, L,,,,,L,,,,,,L,,,,,‘ KOE'EZ,EIJ?T/IG,VPPUE’LLSEZ%SE‘S,C,A,D'ﬁ‘),,‘,,,,,, N S
80 DV polje Sarajevo 2 1 day Fri 28/08/20 | Fri 28/08/20 | | | | | | I I
7777777 L (remirev polja, isp.zast., SCADA) o
81 DV polje Sarajevo 10/l 1 day Fri 08/05/20 ' Fri 08/05/20 I I I 1§ 08/05 1 I I I
: : (rém/rev poljé, isp.zast fSCADA) : : :
82 KV polje mobilna Grbavica lday Thu02/07/20 ThuO02/07/20 o o o o ’;’g’o’z/bi [ ;
| | | I (remvrev polja, |sp zaSt., SCADA) I |
83 KV polje Sarajevo 14 lday  Fri06/03/20 Fri06/03/20 [ o F§06/03 o o I [ T }
,,,,, (IQW@YEOJJ?"§p,29§t,§§"‘}D,A),,L,,,,,,},,,,,,l,,,,,,F,,,,,,,,,,,,#,,,,,,,,,,,,l,,,,,,‘
84 TS SARAJEVO 8 | | | | | | | I
,,,,,,, S U U Uy SR EUU DU
85 Postrojenje 110 kV : : : : : : : :
| | | | | | [
86 Trafo polje, T1 2 days Tue 04/02/20 Wed05/02/207777074/70517@075/7057( 777777 ‘777777" 7777777 :7777777:77777777777777 7777'77777777777771 7777777 :
,,,,(99@‘,'51'I?”I/EGYP‘B'La,'?Q‘Z,a?E,SQ'SD,A,,SM),,,L,,,,,i,,,,,,,,,,,,, L |
87 Trafo polje, T2 2days | Thu 06/02/20 Fri 07/02/20 06/02 g 07/02 | | | | :
(odrz ET, rem/rev polja, |sp zast,, SCADA) I | I |
88 DV polje Sarajevo 10/ll lday  Mon 24/08/20 Mon 24/08/20 o o o o o T L gopos T T |
N S N S R o R o [ R [ (rem/rev pol asm) [ ‘
89 DV polje Sarajevo 10/I 1 day Thu 13/08/20 Thu 13/08/20 | | | | | | | |
| | | | | | | [
90 TSSARAJEVO 11 i 777777 37 777777 3777777? 7777777 37777777377777777777777777777'7777777777777? 7777777 3
| | | | | | | |
91 Postrojenje 110kv. [ A }7 777777 }777777'} 7777777 }7777777}’7777777777777 7777'77777777777777} 7777777 |
| | | | | | | [
92 Trafo polje, T1 lday  Wed 05/02/20 Wed 05/02/20] 110502 | o o o T A T T ‘
(odrz.ET, rem/rev polja,, isp.zast., SOADA SM) ! ] ] !
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PLAN ZASTOJA EEO U 2020. GODINI ZA OP SARAJEVO

ID OBJEKAT ‘ Trajanje Pocetak Kraj 2020
Jan \ Feb \ Mar \ Apr \ May \ Jun \ Jul \ Aug \ Sep \ Oct \ Nov \ Dec

93 Trafo polje, T2 l1day  Thu 06/02/20 Thu 06/02/20 | 1 06/02 | | | | | | | | | | |
,,,,, (odrz.ET, rem/rev polja, isp.zast,, SCADA,SM) ' L _____L______|
94 KV polje Sarajevo 5 1 day Thu 27/02/20 Thu 27/02/20 | §,27/02 | | | | | | | | | |
| __ (rem/rev polja, isp.zaSt, SCADA) | L [ L SR L L I ‘
95 KV polje Sarajevo 13 1 day Wed 26/02/20 Wed 26/02/20 I j 26/02 I I I I I I I | | |
| _ _trem/rev polia, isp.zaSt, SCADA)__ . ______ I S I P R I S |
96 | TS SARAJEVO 13 ! ! ! ! ! ! ! ! ! ! ! ;
| | | | | | | | | | | |
97 PostrojenjellOkV 7777777 : 777777 :7 777777 :7777777: 7777777 :7777777: 7777777 :7 777777 :7777777: 7777777 :7777777: 7777777 :
| | | | | | | | | | | |
98 Trafo polje, T1 l1day  Wed 09/09/20 Wed 09/09/20] T C T oo . oo T C T Tgo9o9 T oo T ‘
,,,,,,, L4y [(ogrzET, remfrevpolja, isp.zaSt, SCADA)
99 Trafo polje, T2 1 day Thu 10/09/20 | Thu 10/09/20 I I I I I I I I § 10/09 I I |
,,,,,,, .\ i _ (odrzfT remirevpolja, isp-Zast,SCADA) | |
100 KV polje Sarajevo 11 1 day Tue 25/02/20 ' Tue 25/02/20 ‘ i 25/02 : : : : : : : : : :
,,,(Eem!@\iBOJJéJSP}?S}ECADA),,,,,,‘ ,,,,,,, [ B Lo I S N B |
101 KV polje Mobilna Grbavica lday 'Wed 01/07/20 Wed 01/07/20 | | | | | j 01/07 | | | | | |
,,,,,,, N S ,,,U‘EJ,eYPQ'J,a,'SEZ,a,SE,59”26),,,,‘,,,,,,‘ I
102 | TS SARAJEVO 14 | i | B | ! | | B | T ‘
S S N S A S L S L o S L S L |
103 Postrojenje 110 kV | | | | | | | I I I I I
| | | | | | | | | | | |

,,,,,,, l- - - - - - - - _ - _____L____ -1l ____1______
104 Trafo polje, T1 2 days Thu 15/10/20 ' Fri 16/10/20 I I I I I I I I 15/10 B 16/10 I I
: : : : : : : (odrz.ET rbm/rev polja isp.zast. ‘SCADA) : :
105 Trafo polje, T2 2days Tue 13/10/20 Wed 14/10/20] o o o S ;’ ””” ' 1wogwe ;
,,,,,,, L (QdJZ,ET,[eI“!r§YEOJJﬂJS,p,Z?%t,@Q/iD,A), o
106 KV/DV polje Jablanica Il lday  Thu09/07/20 Thu 09/07/20 | i ! B | T g09/07 | ! B | T |
,,,,,,, o ____ 4 _____L____ _(remirevpolja isp.zast,SCADA) ' | ______ _____|______|
107 DV polje Sarajevo 15 1 day Mon 24/02/20 Mon 24/02/20 | i f4/02 | | | | | | | | | |
| ____ (rem/rev polja, isp.zast., SCADA) | R I L SR L R I ‘
108 DV polje Sarajevo 20 2days Wed 19/08/20 Thu 20/08/20 I I I I | I \19/08 g 20/08 I I I |
,,,,,,, L. i __i______.i______. (remhrevpolia isp.zast,SCADA) | ., _____
109 KV polje Sarajevo 7 1 day Mon 16/03/20 Mon 16/03/20 : : i 16/0§ : : : : : : : : :
,,,,,,, L,,,([e,m,/rf’!BCl'JéJS,P}?S},§QA,D,A2,,,L,,,,,J,,,,,,,L,,,,,J,,,,,,,‘,,,,,,,L,,,,,J,,,,,,,‘
110 | TS SARAJEVO 15 | | | | | | | | | | | |
| | | | | | | | | | | |
111 Postrojenje 110kv. [ : 777777 ‘r 777777 : 777777 T 777777 : 777777 T 777777 ‘r 777777 : 777777 T 777777 : 777777 T 777777 |
_ _ I SR L SR o S T L SR o S T ‘
112 Trafo polje, T1 1 day Fri 20/03/20 | Fri 20/03/20 | | i 20/03 | | | | | | | | |
| (odrzET, rem/rev polja, isp.zast, SCADA) | | Lo Lo ol 1
113 Trafo polje, T2 1 day Thu 19/03/20 Thu 19/03/20 I I § 19/03 I : : : : : : : :
,,,,, (odr2ET, remlrev polia, isp.2ast, SCADA) .o
114 DV polje Sarajevo 14 1 day Mon 24/02/20 Mon 24/02/20 ‘ i 24/02 : ‘ : : : : : : : |
L _ ,([efﬁ/,“%‘/,p,o',l&l ',SP*Z%SE ,S,CAP,A) ,,,,, L L L L o L L L ‘
115 DV polje Sarajevo 20 2days  Thu 10/09/20 Fri 11/09/20 | ‘ ! ! | T i 10/b9 g 11/09 | T ‘

| |
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PLAN ZASTOJA EEO U 2020. GODINI ZA OP SARAJEVO

ID OBJEKAT ‘ Trajanje ‘ Pocetak ‘ Kraj 2020
Jan \ Feb \ Mar \ Apr \ May \ Jun \ Jul \ Aug \ Sep \ Oct \ Nov \ Dec

116 | TS SARAJEVO 18 } } } } } } } } } } } |
| | | | | | | | | | | [
117 Postrojenje 110kV [ : 777777 \F 777777 : 777777 T 777777 : 777777 T 777777 \F 777777 : 777777 T 777777 : 777777 T 777777 |
,,,,,,, S S O Y SO SRS RO NS SR
118 Trafo polje, T1 2 days Thu 23/04/20 '« Fri 24/04/20 I I 1 23/04 g 24/04 I I I I I | | |
,,,,,,, | _____L___[(odrzET remirev polja, ispzaSt, SCADA) .1 _____|
119 DV polje Sarajevo 1 2 days Thu 23/04/20 ' Fri 24/04/20 : : ‘ 23/04 g 24/04 : : : : : : : :
,,,,,,, ‘,,,,,,L,,,,,,‘,(EE’J‘["EV,PPH%),,,,L,,,,,J,,,,,,,L,,,,,,‘,,,,,,L,,,,,,L,,,,,i,,,,,,‘
120 | TS PAZARIC l l l ‘ l l l l l l l 1
| | | | | | | | | | | [
121 Postrojenje 110kV [ : 777777 ‘r 777777 : 777777 T 777777 : 777777 T 777777 ‘r 777777 : 777777 T 777777 : 777777 T 777777 |
,,,,,,, T S SO Ny Sy S DU
122 Trafo polje, T1 1 day Mon 21/09/20 Mon 21/09/20 I I I I I I I I i 2l/09 I I |
,,,,,,, L. _L______i______i_____(9drzET, remirevpolja ispzast,SCADA) | |
123 DV polje Hadzi¢i 1 day Tue 22/09/20 ' Tue 22/09/20 : : : : : : : ! i 2‘2/09 ! : :
,,,,,,, o ____l____________1______._(rem/revipolja isp.zast,SCADA) _ . _____ _|
124 DV polje EVP Konjic lday  Wed 23/09/20 Wed 23/09/20 ! ; ! ; ! ; ; ! § 28/09 ! ; ;
,,,,,,, oo 7grgrp/[eyipgllailisgzais’g789596)77777 Lo
125 | TS VISOKO l ] l ’ l i ‘ ! ‘ | | ‘
S S S S L S L N L A R L S [ |
126 Postrojenje 110 kV | | | | | | | I I I I I
,,,,,,, S O S SO N S SR DU
127 Trafo polje, T1 2 days Thu 26/03/20 ' Fri 27/03/20 I I 26/03 g 27/03 I I I I I I I I I
| ____ (odrzET, remfrev pola, isp-zast, SCADA,SM) || _____ I i i |
128 Trafo polje, T2 2 days Tue 24/03/20 Wed 25/03/20 : : 24/03 g 25/03 : ‘ : : : : : : :
,,,,,,, ‘,,,,(Qd,rzET,[el‘l/r?‘{Eo,'J@JSPLZ?S},§QA,D!*2,,,, e o
129 DV polie EVP Dobrinje 2days  Thu16/04/20 Fri 17/04/20 | i 16/04 g 17/04 | T i | B | T |
,,,,,,, },,,,,,(re[“[rgvfloﬂellsp}ésf‘SLQAP,A,S,N"),,,,, A S S N S
130 DV polje Vare$ 2 days Mon 22/06/20 Tue 23/06/20 | | | | | 22/06 B 2%/06 | | | | | |
,,,,,,, o _____________ (remjrevpolja isp.zadt, SCADA,SM) | | | _________,_ _____|
131 DV polje Sarajevo 1 2days Wed 27/05/20 Thu 28/05/20 I I | I 27/05 g 128/05 I I I I I | |
,,,,,,, oL __._(remirevipolia ispzSt. SCADASM) . . ____ . 1. ____|
132 DV polje Fojnica 2days  Mon 12/10/20 Tue 13/10/20 ; ; ; ‘ ‘ ; ; ; 1210 g 13/10 ; :
,,,,,,, L,,,,,L,,,,,J,,,,,,L,,,,,,L,,,,,J,,,,,,,L,,,,,J@’P/IQVPP,'J%',SP,Z@SELSLCA,DA),J,,,,,,,‘
133 | EVP BLAZUJ l l l l l l l l ‘ ‘ l 1
| | | | | | | | | | | [
134 Postrojenje 110kV : 777777 ‘r 777777 : 777777 T 777777 : 777777 T 777777 ‘r 777777 : 777777 T 777777 : 777777 T 777777 |
B . I - A o o R demooo T N L S I ‘
135 DV polje Sarajevo 1 1 day Fri 03/04/20 | Fri 03/04/20 | | 1§ 03/04 | | | | | | | |
,,,,,,, ... (remrevpolig, OMM} | 0L
136 DV polje Hadzi¢i 1 day Thu 02/04/20 Thu 02/04/20 : : \g 02/04 : : : : : : : : I
|
,,,,,,, L,,,,,L,,(,r?"l/';e‘,’PQILa),,L,,,,,,L,,,,,J,,,,,,,L,,,,,J,,,,,,L,,,,,,L,,,,,i,,,,,,‘
137 | TS HADZICI ! | ! | ! | | ! | ! | |
| | | | | | | | | | | [
138 Postrojenje 110kV [ o o o . o T o o . o T |
| | | | | | | | | | | [
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PLAN ZASTOJA EEO U 2020. GODINI ZA OP SARAJEVO

ID OBJEKAT ‘ Trajanje Pocetak Kraj 2020
Jan \ Feb \ Mar \ Apr \ May \ Jun \ Jul \ Aug \ Sep \ Oct \ Nov \ Dec
139 Trafo polje, T1 lday  Wed 28/10/20 Wed 28/10/20 | | | | | | | | | § 28/10 | |
,,,,,,, v ___.______vt_____\odrz.ET, rem/rev polja, i
140 DV polje Pazari¢ 1 day Thu 24/09/20 Thu 24/09/20 | | | | | | | | § 24/09 | | |
,,,,,,, L __i_____ . _____.______. (remirevpolja ispzast, SCADA;SM) | |
141 DV polje EVP Blazyj lday Mon 06/04/20 Mon 06/04/20 | | 1§ 06/04 | | | | | | | | |
,,,,,,, . (remlrevpolja, ispzast, SCADA SM) | |
142 TS BREZA | | | | | | | | | | | |
| | | | | | | | | | | |
| | | | | | | | | | | |
143 PostrojenjellOkV 7777777 : 777777 :7 777777 :7777777: 7777777 :7777777: 7777777 :7 777777 :7777777: 7777777 :7777777: 7777777 :
| | | | | | | | | | | |
144 Trafo polje, T1 lday  Wed 22/04/20 Wed 22/04/20] oo T T T y2p04 T oo . T T . oo . |
,,,,,,, o _____\_____ \(odrzET, remirevpolja ispzast, SCADA) | | | . _____
145 DV polje TE Kakanj 1 day Mon 17/08/20 Mon 17/08/20 I I I I I I I § 17/08 I I I |
,,,,,,, .4\ (remrrevpolja, isp.zast, SCADA) | |
146 DV polje Sarajevo 4 2days  Thu 09/07/20 ' Fri 10/07/20 : : : : : 09/07 g 10/07 | : : : : :
| | | | (rem/rev poIJa isp.zast,, \SCADA) | | | I |
147 [TsPALE o o L o o L o |
| | | | | | | | | | | |
148 Postrojenje 110kv. [ o o o T o T o o T o T ‘
| | | | | | | | \ | | |
149 Trafo polie, T1 2days  Thu22/10/20 Fri23/10/20 | oo oo o [ Co T oo o T22i0g 280 C ‘
,,,,,,, ...\ .. \(odrzET, femirevpolja isp.zast, SCADA) | |
150 Trafo polje, T2 2 days Tue 20/10/20 'Wed 21/10/20 I I I I I I I I \20/10 B 21/10 I I
: : : : : : (odrz ET, rem/rev polja, |sp zast., SCAbA SM) : :
151 DV polje Sarajevo 5 1day  Mon 25/05/20 Mon 25/05/20| o o A 0 o o S ;
I I I (rem/reN polja, isp. zast SCADA) I I I I | |
152 DV polje Gorazde 1 1day  Thu23/04/20 Thu23/04/20 o o o g2304 o o I o T }
N S SRR o Lo |_ (rem/rev polja, isp.zast. ,S,C,A,DA) ,,,,,, Lo S L L PR ‘
153 | TS ILIJAS | | | | | | | | | | | |
,,,,,,,
154 Postrojenje 110 kV : : : : : : : : : : : :
| | | | | | | | | | | |
155 DV polje Sarajevo 1 lday 'Wed 15/04/20 Wed 15/04/20] o ;’ ””” ;’ - ’5’1’5/’0"21 ””” ;’ S ; ”””” ;’ ””” ;’ S ; ”””” ;’ S ; ”””” :
,,,,,,, L,,,,,L(Eetnlf‘évﬁoﬂfi1SP,Z§SLS,QAP,A),L,,,,,J,,,,,,,L,,,,,,L,,,,,L,,,,,,L,,,,,i,,,,,,‘
156 DV polie TE Kakanj 2days 'Wed 07/10/20 Thu 08/10/20 | | | | | | | | 07/10 g 08/10 | | :
I ! I ! I | ! (rem/rev polja, isp.zast., SCA A) | |
157 |TSZzENICA2 . [TT0TT o o o . o T o o o o L ‘
N S S S B R L S L L L L S L L L |
158 Postrojenje 220 kV I I I I I I I I I I I |
| | | \ \ | | | | | | |
159 Trafo polje, T1 2days Wed 13/05/20 Thu 14/05/20 i ””” i’ ””” i’ - 13’/0’5’@’ i47o’5’ S ’1 ”””” i’ ””” i’ S i ”””” i’ S i ”””” 3
,,,,,,, u,,,,,L,,,,,(QC’!Z,ET,[EE“[@V,QO,'@,'SP,Z‘E‘S},S,QAPAL,,L,,,,,J,,,,,,L,,,,,,L,,,,,J,,,,,,g
160 Trafo polje, T2 2days Mon 11/05/20 Tue 12/05/20 : : : 11/05 g 12/05‘ : : : : : |
I I (odrz. ET, rem/rev polja, isp. zast SCADA) I I I I | |
161 DV polje TE Kakanj V 3days Wed 10/06/20 Fri12/06/20 | o o o I ’16/56’35 12/06] o o T o T ‘
] ] ] ' (rem/rev polja, isp.zast., SCADA) ] ] ] ] ‘
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PLAN ZASTOJA EEO U 2020. GODINI ZA OP SARAJEVO

ID OBJEKAT ‘ Trajanje Pocetak Kraj 2020
Jan \ Feb \ Mar \ \ May \ Jun \ Jul \ Aug \ Sep \ Oct \ Nov \ Dec
162 DV polie Tuzla 4 2days  Thu 25/06/20 Fri 26/06/20 | | | | | 25/06 § 26/06 | | | | | |
,,,,,,, o _____4 _____L__(rem/revpolia isp,zast, SCADA) _ __ | _____\______|
163 Spojno polje 2 days Thu 03/09/20 . Fri 04/09/20 | | | | | | | 03/09@ 04/09 | | |
,,,,,,, L ___________i____(rerpirevpolja, jsp.zast,SCADA) _ | | _____|
164 Mijerno polje SSII 1day?  Thu 03/09/20 Thu 03/09/20 I I I I I I I g 03/09 I I [
,,,,,,, o (spitiolNMT) .y
165 Postrojenje 110 kV : : : : : : : ‘ : : : :
| | | | | | | | | [
166 Trafo polje, T1 2 days Wed 13/05/20 Thu 14/05/20 : 777777 :7 777777 r - 1?;/0757@ i47/07€‘{ S : 7777777 :7 777777 r S : 7777777 r S : 7777777 :
! ! (odrz.ET, rem/rev polja, isp.zast., SCADA) ! ! ! ! ! !
167 Trafo polje, T2 2days  Mon 11/05/20 Tue 12/05/20 T C T T 11J05 g 12/05, T T oo . oo T |
,,,,,,, . ____ . __ (odrzET, rem/rey polja, isp.7ast, SCADA) | .
168 DV polje Busovaca 2days Wed 25/03/20 Thu 26/03/20 I 1 25/03 g 26/03 I I I I I I I I |
,,,,,,, __ _(remirevpolja, isp.zast, SCADASM) | |, _____i______
169 DV polje Jug lday  Tue 04/08/20 Tue 04/08/20 : ; ; ; : ; 1§ 04/08 w : ; :
| | | | | (rem/rev polja\, isp.zast., SCADA SM) | | |
170 DV polje Zenica 3/I 2days  Tue 15/09/20 Wed 16/09/20] A o T T o 15/09 g 16/d9 T ;
I I I I I | (rem/rev polja, |sp zast., SCADA SM) | |
171 DV polje Zenica 3/lI 2days  Thu19/03/20 Fri20/03/20 [ o 119/03 g 20/03 T o T o o T o T ‘
,,,,,,, |_(remirev polja, isp.zaSt, SCADA) | | ,,,,,L,,,,,,l,,,,,,‘ I S
172 DV polje Sjever 1 day Wed 07/10/20 Wed 07/10/20 | | | | I I | | § 07/10 | I
,,,,,,, R S S R SR ({em/rf-‘!BMJQJS,p,@étéQADAL,,,,,,i,,,,,,‘
173 DV polje Zenica 1 2 days Mon 16/03/20 Tue 17/03/20 I 16/03 B 17/03 I I I I I I I I
(rém/rev poIJa isp.zast. ,‘SCADA SM) : : : : : : : :
174 DV polie Cementara lday  Thu08/10/20 Thu08/10/20| o o o S o o gos0 ;
| | | | | I I (rem/rev polja, |sp zaSt., SCADA, SM) | |
175 Spojno polie 1 day Fri27/03/20 Fri27/03/20 | o o p27ios o T o o I o T |
,,,,,,, },Q"E"L‘/[el"p?'la,'?EZ,aLSt,,S,CAQA',SM),,,,},,,,,,l T O S S R SR
176 | RP KAKANJ | | | | | | | | | | | |
,,,,,,, S O S Nt S S
177 Postrojenje 220 kV : : : : : : : : : : : :
| | | | | | | | | | [
178 DV polje trafoa 150 MVA 3days 'Mon06/07/20 Wed 08/07/20] o ;’ ””” ;’ S ; ”””” o ’o’e/’o? ‘@ 08/07 ;’ ””” ;’ S ; ”””” ;’ S ; ”””” :
,,,,,,, o ________________L____(rem/revpolja isp.zaSt,SCADA) 1 _ ___ . ____________t______|
179 DV polie TE Kakanj V 2days  Thu 04/06/20 Fri 05/06/20 | | | | 04/06 f 05/06 | | | | | | :
I ! I (rem/rev polja,'isp.zast., S\CADA) ! I ! I | |
180 DV polje Prijedor 2 2days  Mon 08/06/20 Tue 09/06/20 o o o T oside g 0006 | o o . o . |
,,,,,,, .+ ____.._____,_ _[(remirevpolia ispzast, SCADA) | ]
181 DV polje Tuzla 4 3 days Mon 12/10/20 Wed 14/10/20 | | | | | | | | 12/10 g 14/10 | |
,,,,,,, oLy _____.,_ _____(remrrevpalja,isp.zast, SCADA) | ., _____
182 DV polje RP Jablanica 5 days Mon 01/06/20 ' Fri 05/06/20 : : : \ 01/06 05/06 \ : : : : : :
,,,,,,, L,,,,,L,,,,,J,,,,(,rfi’T]/[eYPQ'J,a,@EZ,a,SE,S,@AQAL),,,L,,,,,,,,,,,,L,,,,,,L,,,,,i,,,,,,‘
183 DV polje HE Salakovac 5days  Mon 24/08/20 Fri 28/08/20 : : : ‘ ‘ : 24/08 g3 | '28/08 : : : |
| | | I I (rem/rev polja, isp.zast., SCADA) | I ! |
184 Spojno polie 2days  Tue 01/09/20 Wed 02/09/20] o o o T o T P 6170’9’@’ o209 | o T ‘
] ] ] ] ] ] (rem/rev polja, isp.zast., SCADA) ] ] ‘
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PLAN ZASTOJA EEO U 2020. GODINI ZA OP SARAJEVO

ID OBJEKAT ‘ Trajanje ‘ Pocetak ‘ Kraj 2020
Jan \ Feb \ Mar \ Apr \ May \ Jun \ Jul \ Aug \ Sep \ Oct \ Nov \ Dec

185 | TRANSFORMACIJA PRI TE } } } } } } } } } } } |
KAKANJ | | | | | | | | | | | |
186 Postrojenje 220kv. [ o CT T oo oo . T T oo oo . |
,,,,,,, S O O O O S S
187 En. Transformator 150 MVA 3days Mon 06/07/20 Wed 08/07/20 [ ! ! | ! 06/07 g 08/07 | ! ! ! | |
: : : : (odrz.ET, rem/rev polja isp. zabt SCADA): : : : :
188 Postrojenje 110kV [ o f 777777 ;”””'; ”””” ;”””" ”””” ;’ ””” ;”””'; ”””” ;”””’; ”””” ;
| | | | | | | | | | |
189 En. Transformator 150 MVA 3days Mon06/07/20 Wed 08/07/20] o o T o ’6670’? g oso7r | T T ;
! ! ! ! (odrz.ET, rem/rev polja isp.zasSt., SCADA) ! ! ! !
190 |TSZENICAL T T S T . T I S o L o I ‘
,,,,,,, e O O O S S
191 Postrojenje 110 kV I I I I I I I | | | | |
| | | | | | | | | | | |
| | | | | | | | | | | |
192 Trafo polje, T1 1 day Fri02/10/20 Fri02/10/20 [ S ;’ ””” ;’ S ; ”””” :’ S ; ”””” ;’ ””” f S Tg 02/10 T S :
| | | | | | (10drz.ET, rem/rev polja; isp.zast., SCADA OMM) |
193 Trafo polje, T2 1day  Thu01/10/20 ThuoO1/10/20| A o T T N goyio - T ;
I I I | I | (odrz.ET, rem/rev polja, ‘ISp zast., SCADA OMM) |
194 DV polje TE Kakanj lday  Mon03/08/20 Mon 03/08/20) o o o T o T Tg’oé/ba’ T T o T ‘
,,,,,,, o ___ 4 _____i__________[(remirevpolja isp.zast, SCADA) _ | | _____.______|
195 DV polje Travnik 1 2days Wed 19/08/20 Thu 20/08/20 | | | | I | 119/08 g 20/08 | | | |
,,,,,,, L,,,,,L,,,,,,L,,,,,L,,,,,,L,,,,,i,([em/rs\zbql@,'s;p}é%té%w,,,,,,L,,,,,l,,,,,,‘
196 DV polje Sjever 1 day Tue 16/06/20 ' Tue 16/06/20 I I I I I i 16/06 I I I I
: : : : (rem/rev polja isp. zast SCADA)‘ : : : : :
197 DV polje Zavidovii 2days 'Wed 29/04/20 Thu 30/04/20[ o o LR o4 o o S ;
I I (rem/rev polja, |swp zast., SCADA SM) I I I I | |
198 DV polje Zenica 2 2days  Mon 16/03/20 Tue 17/03/20| o 16/03 g 17/03 I o T o o I o T }
,,,,,,, |(rem/rev pOlja, isp.zast, SCADA). U L]
199 Spojno polje 1 day Mon 15/06/20 Mon 15/06/20 | | | | | i 15/0% | | | | | |
,,,,,,, . ____________.(remirevpolja ispzaSt,SCADA) | | | ____ . _____ i _____|
200 | TS ZENICA3 | | | | | | | | | | | |
| | | | | | | | | | | |
| | | | | | | | | | | |
201 Postrojenje 110kv. [ o f 777777 ;”””’; ”””” ;”””’; ”””” ;’ ””” ;”””'; ”””” ;”””’; ”””” :
| | | | | | | | | | | |
202 Trafo polje, T1 2days  Tue 15/09/20 Wed 16/09/20] o o T T 1509 g 16/09 T }
! ! | ! ! (odrZ.ET, rem/rev polja, |\sp zast,, SCADA SM, OMM) ! |
203 Trafo polje, T2 2days  Thu19/03/20 Fri20/03/20 | o 119/03 g 2003 . oo T o o . oo T ‘
| _(odrz.ET, rem/rev polja, isp.zast., SCADA, SM, OMM) | I S S [ R I ‘
204 DV polje Zenica 2/1 2 days Tue 15/09/20 Wed 16/09/20 | | | | | | | 15/09 B 16/09 | | |
,,,,,,, ... _____(remrevpoligSM) | | |
205 DV polje Zenica 2/I1 2days  Thu19/03/20 Fri 20/03/20 : 19/03 g 20/03 : : : : : : : : :
,,,,,,, | remirevpolia SM) 0o
206 Spojno polje 2 days Thu 19/03/20 ' Fri 20/03/20 : ‘19/03 g 20/03 : : : : : : : : |
I (rem/rev poIJa) I I I I I I | | |
207 |TSZENICA4 T o o S — o T o S . o T ‘
| | | | | | | | | | | |
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PLAN ZASTOJA EEO U 2020. GODINI ZA OP SARAJEVO

ID OBJEKAT ‘ Trajanje ‘ Pocetak ‘ Kraj
. Apr 1 May 1 Jun Sep 1 Oct 1 Nov 1 Dec
208 Postrojenje 110 kV | | | | | |
_ o ____ . R ; e . R I ‘
209 Trafo polje, T1 2 days Thu 02/04/20 . Fri 03/04/20 02/04 g 03/04 | | | | |
,,,,,, (Qdrz ET, rethirev polja, isp.zaSt, SCADA) | | S S T S
210 DV polje Zenica 4 - Jug 2 days Thu 02/04/20 '« Fri 03/04/20 02/04 i 03/04 I I I | |
(rem/rev:polja SM) | | : : : :
211 DV polje Zenica 4 - Sjever 2days  Thu 02/04/20 Fri03/o4/20’”””””””762’/647@637/64”'; ”””” ;”””"””” ”””'} ”””” ;”””’; ”””” ;
,,,,,,,,,,,,,,, (rem/revipolja, SM) S
212 | TS BUGOJINO l l l 1 1 1
| | | | | |
213 Postrojenje 110 kv [ T . oo T T . oo R |
| | | | | |
214 Trafo polie, T1 lday  Wed01/07/20 Wed 01/07/20] e R I R 77 o 2 S T I coo o T ‘
4 lodrzET, remirev polja, isp.zast, SCADA,SM} | I S 1
215 Trafo polje, T2 lday  Thu02/07/20 Thu 02/07/20 : : ‘ ‘ : : : ;
,,,,,,,,,,,,,,,,,,,,,,,,, (odrz.ET, rem/rev polja, isp.zast., SCADA, SM, OMM) _ . _____1______|
216 DV polje Donji Vakuf 2days  Tue 19/05/20 Wed 20/05/20 119/05 g 20/05 | | | |
,,,,,,,,,,,,,,,,,,,, (rem/rev polja, isp.zast., SCADA) Y
217 DV polje Gornji Vakuf lday  Thu21/05/20 Thu 21/05/20 i B § 21/05 i B | T ‘
. ____+_______(remirevpolja isp.zast,SCADA) | | L R Lo |
218 DV polje Novi Travnik 2days  Thu28/05/20 Fri 29/05/20 " I 28/05 §129/05 " i 1 | ‘
(rem/tev polja, isp.zast., SCADA) ‘ ‘ ‘ ‘
,,,,,,,,,,,,, ) [ Sl g e’ S ) bt Bl s S S
219 DV polje Kupres 1 day Mon 20/07/20 Mon 20/07/20 I I I I I I
I T S R R _(remirev polja, isp.zadt, SCADA) | I S |
220 | TS DONJI VAKUF ; ; ; ; ; ;
| | | | | |
221 Postrojenje 110kv. [ o I o N o I o T |
| | | | | |
222 Trafo polie, T1 lday | Fril1/09/20 Fri11/09/20 | A [ o i Coo T 1209 o T |
‘ S S E N S R L L (odrz ET, rem/rev polja, isp.zast., SCADA, OMM) | ‘
223 DV polje Bugojno 2 days Tue 19/05/20 Wed 20/05/20 119/05 g 20/05 I I | |
,,,,,,,,,,,,,,,,,,,,, (rem/rev polja, isp.zast, SCADA)
224 DV polje Jajce 2 1 day Tue 08/09/20 Tue 08/09/20 : : ! § 08/09 : : : :
Lo _____\______ I _____ 1 _(remirevipolja isp.zast, SCADA,SM) . ‘
225 | TS VARES l | 1 1 1 1
| | | | | |
226 Postrojenje 110kv [ o . L B o o . L . |
| | | | | |
227 Trafo polie, T1 2days  Thu18/06/20 Fri10/06/20 | 1 e [ igi06 g 1006 1~ [ cTTT o T ‘
,,,,,,,,,,,,,,,,,,,,,,,,, (odrz.ET, remrev polja, isp.zast, SCADA) | |
228 DV polje Visoko 2days ' Thu 18/06/20 Fri 19/06/20 : 18/06 § 1906 : : : |
|
| (rem/rev polja, SM, OMM) | | I |
229 |TSTRAVNIKL [ o o T ;
| | | | | | |
230 Postrojenje 110kv. [ } 777777 A T } 777777 A T } 777777 T
| | |
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PLAN ZASTOJA EEO U 2020. GODINI ZA OP SARAJEVO

OBJEKAT

‘ Trajanje

231

232

233

234

235

236

237

238

239

240

241

242

243

244

245

246

247

248

249

250

251

252

253

Trafo polje, T1
Trafo polje, T2
DV polje Zenica 1
DV polje Travnik 2
Mjerno polje
Sabirnice
TS TRAVNIK 2
Postrojenje 110 kV
Trafo polje, T1
DV polje Jajce 2
DV polje Travnik 1
TS CEMENTARA
Postrojenje 110 kV
Trafo polje, T1
TS ZAVIDOVICI
Postrojenje 110 kV
Trafo polje, T1
Trafo polje, T2
DV polje Zenica 1
DV polje Maglaj
EVP DOBRINJE
Postrojenje 110 kV

DV polje Visoko

1 day
1 day
2 days
2 days
1 day

1 day

1 day
1 day

2 days

1 day

1 day
1 day
2 days

1 day

1 day

Jul 1 Aug
|

119/08 g 20A08
(rem/rev polja isp. zast SCADAb

‘19/10 B 20410
Qrem/rev poIJa isp.zaSt., SCADA)

Pocetak Kraj
Jan \ Feb \ Mar \ Apr \ May \ Jun
Thu 10/09/20  Thu 10/09/20 | | | | |
7777777
Mon 12/10/20 Mon 12/10/20 | | | | |
,,,,,,,
Wed 19/08/20 Thu 20/08/20 | | | | |
| | | | |
,,,,,,, - ___-___________v______
Mon 19/10/20 ' Tue 20/10/20 ; ; ; ; ;
| | | | |
Mon 12/10/20 Mon 12/10/20| o o T !
| | | | |
Mon 12/10/20 Mon 12/10/20[ oo CoT T oo T CoTT T i
,,,,,,,
| | | | |
| | | | |
,,,,,,, |
| | | | |
| | | | |
7777777 \777777\7777777\ | |
Fri 03/07/20  Fri 03/07/20 ! ; ! ; !
. SN D S S R - (odrZET | remirev i
Fri 16/10/20 = Fri 16/10/20 | | | ! |
,,,,,,,
Mon 19/10/20  Tue 20/10/20 | | | | |
,,,,,,,
| | | | |
| | | | |
| | | | |
7777777 \777777\7777777\777777'\7777777\
| | | | |
7777777 \777777\ 777777\777777\777777\777777
Fri 25/09/20 | Fri 25/09/20 ! i ! B ! T
7777777
| | | | |
| | | | |
,,,,,,, | i
| | | | |
| | | | |
,,,,,,, - - -0 __v______
Thu 09/07/20 ' Thu 09/07/20 ; ; ; ; ‘
| | |
Tue 28/04/20 Tue 28/04/20 o o L g '}’2@/6& ’”; ”””””””””””
,,,,,,, b ,(,09[Z,EJ',V§’I‘/!%V‘P9U3, isp.zast. ,S,C,APA OMM)
Wed 29/04/20 Thu 30/04/20 | r | 29/04 § 30/04 |
L I . __ (rem/tev polja, isp.zast.,, SCADA)
Fri 15/05/20 = Fri 15/05/20 | | | | § 15/05
,,,,,,, . _________ (remirevpdlia, isp.zast, SCADA) | |
1 1 1 1 1
,,,,,,, e S I
| | | | |
| | | | |
7777777 \777777\ 777777\777777\777777\777777
Wed 15/04/20 Wed 15/04/20 | i | g 15/04 | T
] ! (rém/rev polj&) ]
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PLAN ZASTOJA EEO U 2020. GODINI ZA OP SARAJEVO

ID OBJEKAT ‘ Trajanje Pocetak Kraj 2020
Jan \ Feb \ Mar \ Apr \ May \ Jun \ \ Oct \ Nov \ Dec
254 DV polie TE Kakanj lday  Wed 15/04/20 Wed 15/04/20 | | | § 15/04 | | | | | |
S S I o S (rem/rev polja) L PR E o __ L L PR |
255 | TS BUSOVACA | | | | | | | | | |
,,,,,, S S O SO S EOU S
256 Postrojenje 110 kV : : : : : : : : : :
| | | | | | | | | |
257 Trafo polje, T1 lday ' Tue24/03/20 Tue 24/03/20| o ;’””g’é‘n’/o’s’”"} ”””” ;”””T”””””””””'} ”””” ;”””’; ”””” ;
1 (odrz.ET, rem/rev polja, isp.zaSt.,, SCADA) | | | | | |
258 Trafo polje, T2 1day  Mon05/10/20 Mon 05/10/20| o o T }”77”’}'77”777”77””””'}’@65/170”1”””’} 7777777 }
! ! ! ! ! ! , rem/rev polja, isp. zaét SCADA)! !
259 DV polje Zenica 2 2days Wed25/03/20 Thu26/03/20| oo | 2503 g 26/03 T CoTT T T Coo T T T CoT T L |
,,,,,, \___ _(renirev polja, isp.zaSt, SCADA) | ., ____|
260 DV polje Vitez 2days Wed 21/10/20 Thu 22/10/20 I I I I I I 121/10 g 22/10 I |
,,,,,, o i _____i______.__lremitevpolia isp.zast, SCADA) _ _, |
261 | TS NOVI TRAVNIK ; ; ; ; ; ; ; ; ; :
| | | | | | | | | |
262 PostrojenjellOkV 777777 : 777777 :7 777777 :7777777: 7777777 :7777777:777777777777777777777: 7777777 :7777777: 7777777 :
| | | | | | | | | |
263 Trafo polje, T1 lday  TueO03/03/20 Tue03/03/20 o g o303 o o T A o o T ‘
,,,,,, |_ _ (odrZET, remirev polja, isp.zdSt, SM) | L]
264 Trafo polje, T2 1 day Fri 14/02/20 | Fri 14/02/20 | § 14/02 | | | | | I I |
___(odrgET, rem/rév polja, isp.zast, SM), R I R Lo R I ‘
265 DV polje Vitez 2 days Tue 26/05/20 'Wed 27/05/20 I I I I 26/05 g 27/05 I I I I I
: : : (rém/rev polja‘, isp.zast.) : : : : :
266 DV polje Bugojno 2days ' Thu28/05/20 Fri29/05/20 | o o ' To2805g29005 T S ;
| | | I (rem/revw polja, isp. zast) I I | |
267 |TSKISELJAK o o o I o I I o T }
| | | | | | | | | |
268 Postrojenje 110KV 00T T T A T CoTT o . A T CoTT o . |
| | | | | \ | | | |
269 Trafo polie, T1 lday  Mon 29/06/20 Mon 29/06/20] T T T T cT o §29/06 1T T cT o T \
,,,,,, L,,,,,‘,,,,,,,L,,,,,L,,,,(99&;?1,r%m/rﬁwa@,@p,@y,,SQADAEM),,L,,,,,J,,,,,,J,,,,,,,l
270 Trafo polje, T2 1 day Fri 28/02/20 = Fri 28/02/20 ‘ g: 28/02 : : : ‘ : : : :
(QQFZ,EII@“l/te‘,/EQ'@J%QZ??U,S%QA),,‘ ,,,,,,, T S N R |
271 DV polje Sarajevo 10 1 day Mon 29/06/20 Mon 29/06/20 | | | | | 29/06 § 29/06 | | | :
I ! I ! I (rem/rev polja‘ SM) ! I | |
272 |TSVITEZ T o o o . o [ . o . |
,,,,,, e S ES R
273 Postrojenje 110 kV I I I I I I I I I |
| | | \ | | | | | |
274 Trafo polje, T1 2days 'Mon 04/05/20 Tue 05/05/20 i ””” i’ ””” i’ o 61/65’\’@3 05/05 ’1’ S ’1' I i ”””” i’ S i ”””” 3
,,,,,, L,,,,,L,,,,,J,@qr%,ET'JI%"I/@YPQ'@J%QZ??‘J;§§"§D,A),,,,,,,,,,,,,,L,,,,,,L,,,,,J,,,,,,g
275 Trafo polje, T2 2days Wed 06/05/20 Thu 07/05/20 ! ; ! 06/05 g 07/05 ; ! ; ;
I (odrz.ET, remlrev polja,, |sp zast., SCADA, SM) \ I I | |
276 DV polje Novi Travnik 2days  Tue26/05/20 Wed 27/05/20] o o o 26005 g 27005 A o o T ‘
] ] ' (rem/rev'polja, isp.zast., SCADA, SM) ] ] ] ‘
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PLAN ZASTOJA EEO U 2020. GODINI ZA OP SARAJEVO

ID OBJEKAT ‘ Trajanje Pocetak Kraj 2020
Jan \ Feb \ Mar \ Apr \ May \ Jun \ Jul \ Aug \ Sep \ Oct Nov \ Dec
277 DV polje Busovaca 2days  Wed 21/10/20 Thu 22/10/20 | | | | | | | | | 21/10 g 22/10 | |
,,,,,,, R S ,,£f§”1/£9yp9'l,a,'§pz,a§t,,S,CAQA,,SM),, b
278 | TS FOJNICA | | | | | | | | | | | |
,,,,,,, | L Ll w ]
279 Postrojenje 110 kV | | | | | | | | | | | |
| | | | | | | | | | | [
7777777 L I e S O e S O S I
280 Trafo polje, T1 1 day Tue 29/09/20 ' Tue 29/09/20 : : : : : : : ‘ g 29/09 : : :
,,,,,,, ‘,,,,,,L,,,,,J,,,,,,L,,,,,,L,,,,,J,,,,,,,L(PS”,Z,EIJ?”J/EEYPQU?,@EZ,a:':'t,‘,s,cé'?@,J,,,,,,,‘
281 DV polje Visoko 1 day Tue 29/09/20 Tue 29/09/20 | | | | | | | | 5, 29/09 | | :
,,,,,,, i _____| ,,,('Le[n[“ivjlollal1S‘p}§SI,S,QA,D5),,,, L]
282 DV polje Kiseljak lday  Tue 29/09/20 Tue 29/09/20 | i | i | T | | j 29/09 | T |
IEEE—————————_—_—_——"———— o Lo . R R I S _(pregled ppreme) | IR ‘
283 | TS VISEGRAD | | | | | | | | | | | |
| | | | | | | | | | | [
,,,,,,, (Y R IR
284 Postrojenje 400 kV : : : : : : : : : : : :
| | | | | | | | | | | [
285 Trafo polje, T1 2days  Thu20/08/20 Fri 21/08/20 ! ; ; ; ; ‘ '20/08 g 21/08 ; ; ; ;
,,,,,,, N S ,,,,,,‘,,,,,(,OdEZ,E,T,@’I‘”e)’PQUa,vL'§p,z,a§t,,SCAD,A),,,L,,,,, Lo
286 Trafo polje, T2 2days  Tue 16/06/20 Wed 17/06/20 | " | B 16/06 g 17/06 | | ! | T ‘
,,,,,,, o __+___________(odrzET, rem/rev polja, isp.zast, SCADA) | _ | ___ . _____.______|
287 DV polje HE ViSegrad 2 days Thu 02/07/20 . Fri 03/07/20 | | | | | 02/07 g 03/07 | | | | I |
| | | |
| | |
288 DV polje Tuzla 4 26 days 'Mon 13/07/20 Mon 17/08/20 I I I
| | |
| | |
289 Spojno polje 1 day Thu 02/04/20 Thu 02/04/20
290 Postrojenje 220 kV ‘
|
291 DV polje Pozega/T2 5 days Mon 15/06/20 Fri 19/06/20 :
|
|
292 Postrojenje 110 kV ! !
| | [
| | [
293 Trafo polje, T1 2 days Thu 20/08/20 ' Fri 21/08/20 : : : : : : :20/08 B 21(08 : : : |
,,,,,,, ‘,,,,,,L,,,,,J,,,,,,L,,,,,,L,,,,,(QdIZ,ET,[e["[@V,PPUél,'SP,ZZESJ,S,QA,DZ‘\),,,,L,,,,,i,,,,,,‘
294 Trafo polje, T3 1 day Thu 14/05/20 Thu 14/05/20 | | | | § 14/05 | | | | | | :
,,,,,,, ! ,,,(PE’[Z,EIJ‘ET/EQ'VPQU,&‘,',SP‘,ZQSI,S,QADA),,,,,‘ N S
295 Trafo polje, T4 lday  Mon 11/05/20 Mon 11/05/20 | ! | I3 11/05, ! ! | r | T ‘
,,,,,,, ______, __ (odrzET remirey polia isp.zast, SCADA) |
296 DV polje Rogatica 1 day Thu 07/05/20 Thu 07/05/20 | | | 1§ 07/05 | | | | | | | |
,,,,,,, | (remirevpolia isp.za$t, SCADA,SM) | | |
297 DV polje Dub 1 day Tue 26/05/20 Tue 26/05/20 : : : \ 1 26/05 \ : : : : : I
[
,,,,,,, L,,,,,L,,,,,J,,,(@T/IQVPPU%',SE@a,SE,S,CA'P@,,,,,L,,,,,J,,,,,,L,,,,,,L,,,,,i,,,,,,‘
298 DV polje Zamrsten 1 day Mon 06/04/20 Mon 06/04/20 : : : § 06/04 : : : : : : |
,,,,,,, '\ _____t___ (rem/rev polja, "SP,Zés,t,SiQAPA),,, L
299 Spojno polie lday  Wed 08/04/20 Wed 08/04/20 | i | § 08/04 | | ! i ! B | T ‘
] '(rem/rev polja, isp.zaSt., SCADA) ‘ ] ] ] ] ] ‘
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PLAN ZASTOJA EEO U 2020. GODINI ZA OP SARAJEVO

ID OBJEKAT ‘ Trajanje ‘ Pocetak ‘ Kraj 2020
. Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | sep | Oct | Nov | Dec

300 | TS GORAZDE 2 | | | | | | | | | | | |
| | | | | | | | | | | [
301 Postrojenje 110kV [ : 777777 \F 777777 : 777777 T 777777 : 777777 T 777777 \F 777777 : 777777 T 777777 : 777777 T 777777 |
S N R o L o Lo o Lo L o Lo o Lo ‘
302 Trafo polje, T1 1 day Tue 09/06/20 Tue 09/06/20 I I I I 1§ 09/06 | I I I I I |
,,,,,,, | _____L_______[(odrzET, remirevpolia ispzadt, SCADASM) . . _____|
303 DV polje Dub l1day  Thu21/05/20 Thu 21/05/20 ; ; ; ‘ § 21405 ‘ ; ; ; ; ; ;
,,,,,,, ‘,,,,,,L,,,,,,‘,,(r,erﬂ/f‘iv,‘,PE"la,LSEEa,S'E,S,C'f"?@,,,,,,L,,,,,J,,,,,,L,,,,,,L,,,,,i,,,,,,‘
304 DV polje Gorazde 1 1 day Tue 15/09/20 Tue 15/09/20 | | | | | | | | § 15/09 | | :
,,,,,,, ..t ______l_ ____(remirevpoliaispzast,SCADASM) _ '
305 | TS FOCA | | | | | | | | | | | |
,,,,,,, T S SO R S S S
306 Postrojenje 110 kV | | | | | | | | | | | |
| | | | | | | | | | | [
,,,,,,, [ L R IR
307 Trafo polje, T1 1 day Tue 19/05/20 ' Tue 19/05/20 : : : ‘ i 19/05 ‘ : : : : : :
,,,,,,, L,,,,,L,,,(PE’EZ,EI,rgm/[QYPS"J,a,',SE%aLSE,59'5@6,SM),,,L,,,,,J,,,,,,L,,,,,,L,,,,,i,,,,,,‘
308 Trafo polje, T2 1 day Mon 25/05/20 Mon 25/05/20 | | | § 25/05 | | | | | | |
,,,,,,, ! ,,,,,,‘,,(Qdfz,ET remirev polja,, isp.zast, SCADA) vt
309 DV polie Gorazde 1 lday  Thu11/06/20 Thu 11/06/20 | i | ! g 11/06, | | B | T ‘
‘ ‘ ‘ ‘ (rem/tev polja, SM) ‘ ‘ ‘ ‘ ‘ |
——————— e e B T I R e A e e T E T T
310 | TS ROGATICA | | | | | | | | | | | |
,,,,,,, S O S SO N R SN DU
311 Postrojenje 110 kV : : : : : : : : : : : !
|
,,,,,,, I A A
312 Trafo polje, T1 1 day Tue 23/06/20 Tue 23/06/20 : : : : : i 28/06 : : : : : :
,,,,,,, oo ,,,,,,‘,,,,,(erz,‘é-r,[em,/'@\iflo,llé‘,'S‘p,zé‘s,t,§QADﬁ,5,M),,‘,,,,,,‘ o
313 DV polje Visegrad lday  Thu28/05/20 Thu 28/05/20 | i ! B § 128/05 | i ! B | T |
,,,,,,, },,,,,,L,,,,,,},,,,,([em,"?",EOJJ?‘JSP,ZE}S},SQA,DA),,,‘ R (N R SR
314 DV polje Sokolac 1 day Thu 10/09/20 ' Thu 10/09/20 | | | | | | | | § 10/09 | | |
,,,,,,, N _L____________,___(remitevpolia ispzast,SCADA) __ | _____ | _____|
315 Postrojenje 35 kV I I I I I I I I I I I |
| | | | | | | | | | | [
,,,,,,, I A B
316 Trafo polje, T3 1 day Thu 26/03/20 ' Thu 26/03/20 ! ! § 26/03 ! ! ! ! ! ! ! ! |
,,,,,,, ‘,,(QdIZ,ET,EeI",/r?‘UZOJJ%,'SP,Z'S‘S‘,'“P"‘),,,,L,,,,,J,,,,,,,L,,,,,J,,,,,,L,,,,,,L,,,,,i,,,,,,‘
317 | TS SOKOLAC | | | | | | | | | | | |
| | | | | | | | | | | [
318 Postrojenje 110kV : 777777 ‘r 777777 : 777777 T 777777 : 777777 T 777777 ‘r 777777 : 777777 T 777777 : 777777 T 777777 |
e == o T oo bemooo oo I T oo bemooo S T ‘
319 Trafo polje, T1 1 day Thu 25/06/20 Thu 25/06/20 | | | | | i 25/06 | | | | | |
,,,,,,, . _______._____(odrzET, remrevpolja, isp.zast,SCADASM) | | ., _____|
320 DV polje Sarajevo 4 1 day Mon 06/07/20 Mon 06/07/20 : : : : \ \ § 06/07 \ : : : : I
|
,,,,,,, L,,,,,L,,,,,J,,,,,,L,,,,ﬁrgm/[e,",p@lai'is?%a?l,S,C,AQ/:\),,J,,,,,,L,,,,,,L,,,,,i,,,,,,‘
321 DV polje Rogatica 1 day Tue 08/09/20 ' Tue 08/09/20 : : : : ‘ ‘ : § 08/09 ‘ : : |
,,,,,,, S ,,,([eﬂ‘,/”e‘iEOJJé‘,'SJD,Z?S},g’QADﬁl,,,,L,,,,, Lo
322 | TS GORAZDE 1 l g l ’ l ‘ ‘ ‘ ‘ | | ‘
| | | | | | | | | | | [
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PLAN ZASTOJA EEO U 2020. GODINI ZA OP SARAJEVO

ID OBJEKAT ‘ Trajanje ‘ Pocetak ‘ Kraj 2020
Jan \ Feb \ Mar \ Apr \ May \ Jun \ Jul \ Aug \ Sep \ Oct \ Nov \ Dec
323 Postrojenje 110 kV | | | | | | | | | | | |
| | | | | | | | | | | |
324 Trafo polie, T1 lday  Thu03/09/20 Thu03/09/20] o S T [ C I S o309 C T I ‘
,,,,,,, .. ____+t_____ . _____,(odrzET remirevpolja isp.zast,SCADASM) | |
325 Trafo polje, T2 1 day Tue 14/04/20 Tue 14/04/20 I I I § 14/04 I I I I I | | |
| | . . | | | | | | | | |
,,,,,,, _ ﬁo,d[iﬁl’§TU§V,PP'J%JSP;ZE§}1§QA,DA,§M), ol b ____1______|
326 DV polje Pale lday  Tue 28/04/20 Tue 28/04/20 ; ; ; §128/04 ; ; ; ; ; ; ; ;
,,,,,,, '\______v__(rem/revpolja isp.zast, SCADA) vt
327 DV polie Foca lday  Thu11/06/20 Thu 11/06/20 | | | | | 11/06, | | | | | }
_ e S I L R L ! _ _(rem/rev polja, isp.zast,, SCADA) L Lo R S ‘
328 DV polje Gorazde 2 1 day Thu 17/09/20  Thu 17/09/20 | | | | | | | i 17/69 | | |
,,,,,,, L ____\_____i_____ (emirevpolja isp.zast, SCADA,SM) _ | _____
329 | DALEKOVODI I I I I I I I I I I I I
| | | | | | | | | | | |
,,,,,,, O |
330 | DV 400 kV TS Sarajevo 10 - TS 3days  Mon 18/05/20 Wed 20/05/20 : ; ; 18/05 g 20/05 ; ; ; ; : ; :
Sarajevo 20 | | | | (remont DV | | | | | I |
331 | DV 220KV TS Visegrad - TS Pozega  5days  Mon 15/06/20 Fri19/06/20 [ A o T 15/06 g 19006 o T T ;
,,,,,,, ‘.Y ' _ (pregledDVsapenjanjem) . L
332 | DV 220 kV RP Kakanj - HE 5days  Mon 24/08/20 Fri 28/08/20 | i | B | T I 24/08 gg 28/08 B | T ‘
Salakovac | | | | | | I (remont'DV) | | | |
333 | DV 220 KV RP Kakanj - TE Kakanj 2days  Thu04/06/20 Fri05/06/20 | o oo o T o406 g 05006 1 S o [ Co T ‘
,,,,,,, . _____ . __ (emontpregled DV sapenjanjem) | | |
334 | DV 220 kV RP Kakanj - TR 220/110 3 days Mon 06/07/20 Wed 08/07/20 I I I I I 06/07 g 08/07 | I I I I I
kV pri TEKakanj ! | | | I(pregled DV sa penjanjem) | | : : :
335 | DV 220 kV HE Piva- TS Sarajevo 20 5days 'Mon 14/09/20 Fri18/09/20 | o ;’ ””” ;’ S ; ”””” ;’ S ; ”””” ;’ ””” 1}470@ B ’1§/§9’ ””” ;’ S ; ”””” ;
,,,,,,, ‘oot .. ..t t_____ (remontipregled DV sapenjanjem) 1 |
336 | DV 110 kV TS Visegrad - TS 5days  Mon 13/04/20 Fri 17/04/20 | i 13/04 gg 17/04 | T | | B | T |
Zamrsten
| | . S S o femontoy) S . SR SR S SR N |
337 | DV 110 kV TS Sarajevo 2 - TS 1 day Fri 28/08/20 = Fri 28/08/20 \ | | | \ ‘ | 7 28/08 ‘ \ ‘ |
Sarajevo 7 _ I SR L SR L R ‘ __ (remontDV) | R I ‘
338 | DV 110 kV TS Sarajevo 4 - TS 5 days Mon 06/07/20 1 Fri 10/07/20 I I I I I I | | | |
SOkOIaC | | | | | | | | | |
| | | | | | | | | |
339 | DV 110 kV TS Sarajevo 10 - TS 5days  Tue 23/06/20 Mon 29/06/20 ! ! ! ! ! ! ! ! ! |
Kiseljak | | | | | | | | | |
340 | DV 110 kV TS Pale - TS Gorazde 1 2days  Tue 01/09/20 Wed 02/09/20] o o T T 01/09 § 02/09 | T }
7777777 e (remontby) o 0
341 | DV 110kV TS Travnik 1- TS 2days  Mon 19/10/20 Tue 20/10/20 | r | r | T r | 119/10 g 20/10 T ‘
Travni ‘ani
ravnik 2 _ . R R o L L L I N L .__ _(pregled DV sa penjanjem) | _ ‘
342 | DV 110 kV TS Jajce 2 - TS Donji 5days  Mon 07/09/20 Fri 11/09/20 | | | | | | | 07/09 g 11/09, | | |
Vakuf | | | | | | | (pregled DV sa penjahjem) | | |
,,,,,,, l_ - - - - L\ AT IR
343 | DV 110 kV TS Donji Vakuf - TS 2days  Mon 18/05/20 Tue 19/05/20 : : : 18/05 f 19/05 : : : : : : :
Bugojno | | | (pregled DV sa penjanjem) | | | | I I |
344 | DV 110 kV TS Vitez - TS Novi 3days  Mon 25/05/20 Wed 27/05/20) A o ' T 2/05 g prios T o T T ;
Travnik I I I (pregled DV sa penjanjem) I I | I | |
345 | DV 110kV TS Sarajevo5- TS Pale  3days  Mon 25/05/20 Wed 27/05/20] o o o | 2505 g 27/05 | o o T o T ‘
1 1 1 | (remontDV) 1 1 1 1 1 1 ‘
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“Elektroprijenos BiH”AD Banja Luka
Operativno podruc¢je Banja Luka
Terenska jedinica Biha¢

SLUZBA ZA DV
OPERATIVNI PLAN ODRZAVANJA EEO PRENOSNE MREZE
ZA 2020 GODINU
TJ BIHAC
Red. NAZIV OBJEKTA . PLANIRANI TERMIN RADOVA Ostvareni
.. Popis poslova .
br. - dijela - termin
1/20 2/20 3/20 4/20 5/20 6/20 7/20 8/20 9/20 10/20 11/20 12/20
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16
A. | DALEKOVODI
DV 220 kV
1. DV Prijedor 2 — Biha¢ 1 Pregled (1G), Remont (5G) P. 1G R. 5G 11 dana
2 DV Jajce 2 — Prijedor 2 Pregled (1G) P. 1G 12 dana
DV 110 kV
1. DV Biha¢ 1 — Cazin 1 Pregled (1G) P. 1G 4 dana
2. DV Cazin 1 — Cazin 2 Pregled (1G) P. 1G 5 dana
3. DV Cazin 1 — V. Kladusa Pregled (1G) P. 1G 8 dana
4. DV V. Kladu$a — Vrnograc Pregled (1G) P. 1G 5 dana
5. DV Biha¢ 1 — Biha¢ 2 Pregled (1G) P. 1G 4 dana
6. DV Biha¢ 1 — K. Vakuf Pregled (1G) P. 1G 5 dana
7. DV K. Vakuf — B. Petrovac Pregled (1G), Revizija otpora (5G) P.(1G), 5G 15 dana
8. DV B. Petrovac — Sanica — Klju¢ Pregled (1G), Revizija otpora (5G) P. 1G, 5G 20 dana
9. DV B. Petrovac — Drvar Pregled (1G) P. 1G 15 dana
10. | DV Sanski Most — Kljuc¢ Pregled (1G) P. (1G) 4 dana
11. | DV Prijedor 2 — Sanski Most Pregled (1G) P. (1G) 4 dana
12. | DV K. Vakuf — Gracac (D.Lapac) Pregled (1G) P. (1G) 4 dana
13. | DV Bosanska Krupa — Biha¢ 1 Pregled (1G) P. 1G 6 dana
14. | DV Prijedor 2 — Bosanska Krupa Pregled (1G) P. 1G 3 dana
15. | DV B. Krupa — Buzim Pregled (1G) P. 1G 5 dana
16. | DV Buzim — Vrnograc Pregled (1G) P. 1G 3 dana
17. | DV Drvar — EVP Dugo Licko Polje Pregled (1G), Revizija otpora (5G) P. 1G, 5G 13 dana
18. | DV EVP D.Licko Polje — Bos.Grahovo | Pregled (1G), Revizija otpora (5G) P. 1G, 5G 15 dana
19. | DV Bos.Grahovo — Strmica Pregled (1G) P. 1G 4 dana
NAPOMENA: Preglede i revizije dalekovoda raditi istovremeno ( paralelno ).
URADIO: OVIJERIO i ODOBRIO:
Rukovodilac TJ Biha¢
JulardZija Semsudin Gutli¢ Kemal

Biha¢, 15.10.2019 god.
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«Elektroprenos BiH» ad Banja Luka
OP Banja Luka — Terenska jedinica Biha¢
Sluzba za MRT i PN

OPERATIVNI PLAN ODRZAVANJA EEO PRENOSNE MREZE

ZA 2020.GODINU
TJ BIHAC
Red. NAZIV OBJEKTA . PLANIRANI TERMIN RADOVA Ostvareni
. Popis poslova .. .
br. - dijela - zadnji termin
01/20 02/20 03/20 04/20 05/20 06/20 07/20 08/20 09/20 10/20 11/20 12/20
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16

B. | TRAFOSTANICE

1. TS Bihaé 1

1.1. | Trafo 220/110 kV, 150 MVA Ispitivanje transformatorskih zastita 09-10.09.19

DV 220 kV Prijedor 2 Ispitivanje zastita DV polja Ispitivanje

1.2. | TrafoI110/35/10 kV Ispitivanje transformatorskih zastita Ispitivanje 15.04.19
1.3. | Trafo II 110/35/10 kV Ispitivanje transformatorskih zastita Ispitivanje 17.05.19
1.4. | DV Cazin 1 Ispitivanje zastita DV polja Ispitivanje 15.04.19
1.5. | DV Biha¢ 2/1 Ispitivanje zastita DV polja Ispitivanje 09.05.19
1.6. | DV Bosanska Krupa Ispitivanje zastita DV polja Ispitivanje 27.03.19
1.7. | DV Kulen Vakuf Ispitivanje zastita DV polja Ispitivanje 27.03.19
1.8. | DV Biha¢ 2/2 (Spojno polje 110 kV) | Ispitivanje zastita DV polja Ispitivanje 05.11.18
1.9. | SN odvodi 35kV Ispitivanje zastita SN vodova Ispitivanje 10.03.19
2.0. | SN odvodi 10kV Ispitivanje zastita SN vodova Ispitivanje 10.03.19

2. TS Biha¢ 2

2.1. | Trafo1110/20/10 kV Ispitivanje transformatorskih zastita Ispitivanje 20.05.19
2.2. | Trafo II 110/20/10 kV Ispitivanje transformatorskih zastita Ispitivanje 08.10.19
2.3. | DV 110 kV Biha¢ 1/1 Ispitivanje zastita DV polja -

2.4. | DV 110 kV Biha¢ 1/2 Ispitivanje zastita DV polja -

2.5. | SN odvodi 20kV Ispitivanje zastita SN vodova Ispitivanje 04.07.19
2.6. | SN odvodi 10kV Ispitivanje zastita SN vodova Ispitivanje 03.07.19

3. TS Cazin 1

3.1. | Trafo1110/35/10 kV Ispitivanje transformatorskih zastita Ispitivanje 02.10.19
3.2. | Trafo II 110/35/10 kV Ispitivanje transformatorskih zaStita Ispitivanje 09.10.19
3.3. | DV Velika Kladusa Ispitivanje zastita DV polja Ispitivanje 12.11.18
3.4. | DV Cazin2 Ispitivanje zastita DV polja Ispitivanje 26.06.19
3.5. | DV Biha¢ 1 Ispitivanje zastita DV polja Ispitivanje 12.11.18
3.6. | SN odvodi 35kV i 10kV Ispitivanje zastita SN vodova Ispitivanje 20-21.03.19

4. TS Cazin 2

4.1. | Trafo1110/20/10 kV Ispitivanje transformatorskih zastita Ispitivanje 26.06.19
4.2. | DV 110kV Cazin 1 Ispitivanje zastita DV polja -

4.2. | SN odvodi 10kV i 20kV Ispitivanje zastita SN vodova Ispitivanje 26.06.19




«Elektroprenos BiH» ad Banja Luka

OP Banja Luka — Terenska jedinica Biha¢

Sluzba za MRT i PN
Red. NAZIV OBJEKTA . PLANIRANI TERMIN RADOVA Ostvareni
. Popis poslova .
br. - dijela - termin
01/20 02/20 03/20 04/20 05/20 06/20 07/20 08/20 09/20 10/20 11/20 12/20
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16
5. TS Velika Kladusa
5.1. Trafo 1110/35/10 kV Ispitivanje transformatorskih zastita Ispitivanje 20.06.19
5.2. Trafo II 110/(35)/10 kV Ispitivanje transformatorskih zastita Ispitivanje 16.04.19
53 DV Vrnograc¢ Ispitivanje zastita DV polja Ispitivanje 18.06.19
5.4. DV Cazin 1 Ispitivanje zastita DV polja Ispitivanje 25.04.19
5.5. SN odvodi 35kV Ispitivanje zastita SN vodova Ispitivanje 20.06.19
5.6. SN odvodi 10kV Ispitivanje zastita SN vodova Ispitivanje 16.04.19
6. TS Vrnograc
6.1. Trafo I 110/35/10 kV Ispitivanje transformatorskih zastita Ispitivanje 18.10.18
6.2. DV Velika Kladusa Ispitivanje zastita DV polja Ispitivanje 25.10.18
6.3. DV Buzim Ispitivanje zastita DV polja Ispitivanje 25.10.18
6.4. SN odvodi Ispitivanje zastita SN vodova Ispitivanje 19.03.19
7. TS Bosanska Krupa
7.1. | Trafo1110/35/10 kV Ispitivanje transformatorskih zastita Ispitivanje 07.06.19
7.2 | Trafo Il 110/35/10 kV Ispitivanje transformatorskih zastita Ispitivanje 07.05.19
7.3. | DV Prijedor 2 Ispitivanje zastita DV polja Ispitivanje 24.09.19
7.4. | DV Biha¢ 1 Ispitivanje zastita DV polja Ispitivanje 04.09.19
7.5. | DV Buzim Ispitivanje zastita DV polja Ispitivanje 08.11.18
7.6. | SN odvodi 35kV Ispitivanje zastita SN vodova Ispitivanje 30.09.19
7.7. | SN odvodi 10kV Ispitivanje zastita SN vodova Ispitivanje 10.04.19
8. EVP Kulen Vakuf
8.1. | DV Donji Lapac (Gracac) Ispitivanje zastita DV polja Ispitivanje 25.09.19
8.3. | DV Biha¢ 1 Ispitivanje zastita DV polja Ispitivanje 20.09.19
8.4. | DV Bosanski Petrovac Ispitivanje zastita DV polja Ispitivanje 11.09.19
Ispitivanje
9. TS Bosanski Petrovac
9.1. | Trafo1110/35/20 kV Ispitivanje transformatorskih zastita 04.03.19
9.2. | Trafo II 110/35/20 kV Ispitivanje transformatorskih zastita Ispitivanje Novougradeni
9.3. | DV Kulen Vakuf Ispitivanje zastita DV polja Ispitivanje 16.09.19
9.4. | DVKlju¢ Ispitivanje zastita DV polja Ispitivanje 05.12.18
9.5. | DV Drvar Ispitivanje zastita DV polja Ispitivanje 05.12.18
9.6. | SN odvodi Ispitivanje zastita SN vodova Ispitivanje 09.04.19
10. | TS Kljué
10.1. | Trafo I 110/20/10 kV Ispitivanje transformatorskih zastita Ispitivanje 16.09.19
10.2. | DV Sanski Most Ispitivanje zastita DV polja Ispitivanje 14.03.19
10.3. | DV Bosanski Petrovac Ispitivanje zastita DV polja Ispitivanje 14.03.19
10.4. | SN odvodi 20kV i 10kV Ispitivanje zaStita SN vodova Ispitivanje 02.07.19

2/3




«Elektroprenos BiH» ad Banja Luka
OP Banja Luka — Terenska jedinica Biha¢
Sluzba za MRT i PN

Red. NAZIV OBJEKTA . PLANIRANI TERMIN RADOVA Ostvareni
. Popis poslova .
br. - dijela - termin
01/20 02/20 03/20 04/20 05/20 06/20 07/20 08/20 09/20 10/20 11/20 12/20
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16

11. TS Sanski Most
11.1. | Trafo1110/20/10 kV Ispitivanje transformatorskih zastita Ispitivanje 21.05.19
11.2. | Trafo IT 110/20/10 kV Ispitivanje transformatorskih zastita Ispitivanje 19.04.19
11.3. | DV Prijedor 2 Ispitivanje zastita DV polja Ispitivanje 13.03.19
11.4. | DV Kljuc Ispitivanje zastita DV polja Ispitivanje 13.03.19
11.5. | SN odvodi 20kV Ispitivanje zastita SN vodova Ispitivanje 21.11.18
11.6. | SN odvodi 10kV Ispitivanje zastita SN vodova Ispitivanje 22.11.18
12. TS Bos.Grahovo
12.1. | Trafo 1110/35/10 kV Ispitivanje transformatorskih zastita Ispitivanje 27.06.19
12.2. | Trafo 35/10 kV; 2,5 MVA Ispitivanje transformatorskih zastita --
12.3. | DV Knin (Strmica) Ispitivanje zastita DV polja Ispitivanje 23.05.19
12.4. | DV Drvar (Li¢ko Dugo Polje ) Ispitivanje zastita DV polja Ispitivanje 23.05.19
12.5 | SN odvodi Ispitivanje zastita SN vodova Ispitivanje 27.06.19

13. | TS Drvar
13.1. | TrafoI110/35/10 kV Ispitivanje transformatorskih zastita Ispitivanje 21.06.19
13.2. | DV 110 kv Bosanski Petrovac Ispitivanje zastita DV polja Ispitivanje 21.06.19
13.3. | DV 110 kV Bosansko Grahovo Ispitivanje zastita DV polja Ispitivanje 21.06.19

(Licko Dugo Polje)

13.4. | SN odvodi Ispitivanje zaStita SN vodova Ispitivanje 21.06.19

14. | TS BuZim
14.1. | Trafo I 110/35/10 kV Ispitivanje transformatorskih zastita Ispitivanje 14.10.19
14.2. | DV 110 kV Bosanska Krupa Ispitivanje zastita DV polja Ispitivanje 15.11.18
14.3. | DV 110 kV Vmogra¢ Ispitivanje zastita DV polja Ispitivanje 15.11.18
14.4. | SN odvodi 35kV Ispitivanje zastita SN vodova Ispitivanje 20.11.18
14.5. | SN odvodi 10kV Ispitivanje zastita SN vodova Ispitivanje 19.11.18
Biha¢,14.10.2019 godine

URADIO: ODOBRIO:
Rukovodilac Sluzba za MRT i PN Rukovodilac TJ Biha¢
Elmedin Kari¢ Gutli¢ Kemal




«Elektroprenos BiH» ad Banja Luka
OP Banja Luka — Terenska jedinica Biha¢
Sluzba za RP

OPERATIVNI PLAN ODRZAVANJA EEO PRENOSNE MREZE

ZA 2020.GODINU
TJ BIHAC
Red. NAZIV OBJEKTA . PLANIRANI TERMIN RADOVA Ostvareni
. Popis poslova .. .
br. - dijela - zadnji termin
01/20 02/20 03/20 04/20 05/20 06/20 07/20 08/20 09/20 10/20 11/20 12/20

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16

B. | TRAFOSTANICE

1. TS Biha¢ 1

1.1. | Trafo 220/110 kV, 150 MVA

DV 220 kV Prijedor 2 Revizija Trafoa i trafo polja Rev.

1.2. | TrafoI110/35/10 kV Revizija Trafoa i trafo polja 110 kV Rev.

1.3. | Trafo IT 110/35/10 kV Revizija Trafoa i trafo polja 110 kV Rev.

1.4. | DV Cazin 1 Revizija polja Rev.

1.5. | DV Biha¢ 2/1 Revizija polja

1.6. | DV Bosanska Krupa Revizija polja Rev.

1.7. | DV Kulen Vakuf Revizija polja Rev.

1.8. | DV Biha¢ 2/2 (Spojno polje 110 kV) | Revizija polja Rev.

1.9. | SN odvodi Revizija SN odvoda Rev.

2. TS Biha¢ 2

Rev.

2.1. | Trafo1110/20/10 kV Revizija Trafoa i trafo polja 110 kV
2.2. | Trafo II 110/20/10 kV Revizija Trafoa i trafo polja 110 kV Rev.
2.3. | DV 110 kV Biha¢ 1/1 Revizija polja Rev.
2.4. | DV 110 kV Biha¢ 1/2 Revizija polja Rev.
2.5. | SN odvodi Revizija SN odvoda Rev.

3. TS Cazin 1

3.1. | TrafoI110/35/10 kV Revizija Trafoa i trafo polja 110 kV Rev.

3.2. | Trafo II 110/35/10 kV Revizija Trafoa i trafo polja 110 kV Rev.

3.3. | DV Velika Kladusa Revizija polja Rev.

3.4. | DV Cazin 2 Revizija polja Rev.

3.5. | DV Biha¢ 1 Revizija polja Rev

3.6. | SN odvodi Revizija SN odvoda Rev.

4. TS Cazin 2
4.1. | Trafo1110/20/10 kV Revizija Trafoa i trafo polja 110 kV Rev.
4.2. | DV 110kV Cazin 1 Revizija polja Rev.
4.2. | SN odvodi Revizija SN odvoda Rev.




«Elektroprenos BiH» ad Banja Luka
OP Banja Luka — Terenska jedinica Biha¢
Sluzba za RP

Red. NAZIV OBJEKTA . PLANIRANI TERMIN RADOVA Ostvareni
. Popis poslova .
br. - dijela - termin
01/20 02/20 03/20 04/20 05/20 06/20 07/20 08/20 09/20 10/20 11/20 12/20
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16
5. TS Velika Kladusa
5.1. Trafo 1110/35/10 kV Revizija Trafoa i trafo polja 110 kV Rev.
5.2 Trafo II 110/(35)/10 kV Revizija Trafoa i trafo polja 110 kV Rev.
53 DV Vrnograc¢ Revizija polja
54. DV Cazin 1 Revizija polja
5.5. SN odvodi Revizija SN odvoda
6. TS Vrnogra¢
6.1. Trafo 1110/35/10 kV Revizija Trafoa I i trafo polja 110 kV Rev.
6.2. DV Velika Kladusa Revizija polja Rev.
6.3. DV Buzim Revizija polja Rev.
6.4. SN odvodi Revizija SN odvoda Rev.
7. TS Bosanska Krupa
7.1. | Trafo1110/35/10 kV Revizija Trafoa i trafo polja 110 kV Rev.
7.2 | Trafo Il 110/35/10 kV Revizija Trafoa i trafo polja 110 kV Rev.
7.3. | DV Prijedor 2 Revizija polja Rev.
7.4. | DV Biha¢ 1 Revizija polja
7.5. | DV Buzim Revizija polja Rev.
7.6. | SN odvodi Revizija SN odvoda Rev.
8. EVP Kulen Vakuf
8.1. | DV Donji Lapac (Gracac) Revizija polja Rev.
8.3. | DV Biha¢ 1 Revizija polja
8.4. | DV Bosanski Petrovac Revizija polja
9. TS Bosanski Petrovac
9.1. | Trafo1110/35/20 kV Revizija Trafoa i trafo polja 110 kV Rev
9.2. | Trafo Il 110/35/20 kV Revizija Trafoa i trafo polja 110 kV Rev
9.3. | DV Kulen Vakuf Revizija polja Rev.
9.4. | DV Klju¢ Revizija polja
9.5. | DV Drvar Revizija polja Rev.
9.6. | SN odvodi Revizija SN odvoda Rev.
10. | TS Kljué
10.1. | TrafoI110/20/10 kV Revizija Trafoa i trafo polja 110 kV Rev.
10.2. | DV Sanski Most Revizija polja Rev.
10.3. | DV Bosanski Petrovac Revizija polja Rev.
10.4. | SN odvodi Revizija SN odvoda Rev.

2/3




«Elektroprenos BiH» ad Banja Luka
OP Banja Luka — Terenska jedinica Biha¢
Sluzba za RP

Red. NAZIV OBJEKTA . PLANIRANI TERMIN RADOVA Ostvareni
. Popis poslova .
br. - dijela - termin
01/20 02/20 03/20 04/20 05/20 06/20 07/20 08/20 09/20 10/20 11/20 12/20
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16

11. TS Sanski Most

11.1. | Trafo1110/20/10 kV Revizija Trafoa i trafo polja 110 kV Rev.

11.2. | Trafo IT 110/20/10 kV Revizija Trafoa i trafo polja 110 kV Rev.

11.3. | DV Prijedor 2 Revizija polja Rev.

11.4. | DV Kljuc Revizija polja

11.5. | SN odvodi Revizija SN odvoda Rev.
12. TS Bos.Grahovo

12.1. | Trafo 1110/35/10 kV Revizija Trafoa I i trafo polja 110 kV Rev.

12.2. | Trafo 35/10 kV; 2,5 MVA Revizija Trafoa i trafo polja 35 kV Rev.

12.3. | DV Knin (Strmica) Revizija polja Rev.

12.4. | DV Drvar (Li¢ko Dugo Polje ) Revizija polja Rev.

12.5 | SN odvodi Revizija SN odvoda

13. | TS Drvar

13.1. | TrafoI110/35/10 kV Revizija Trafoa i trafo polja 110 kV Rev.

13.2. | DV 110 kv Bosanski Petrovac Revizija polja Rev.

13.3. | DV 110 kV Bosansko Grahovo Revizija polja Rev.

(Licko Dugo Polje)

13.4. | SN odvodi Revizija SN odvoda

14. | TS BuZim

14.1. | TrafoI1110/35/10 kV Revizija Trafoa i trafo polja 110 kV Rev.

14.2. | DV 110 kV Bosanska Krupa Revizija polja Rev.

14.3. | DV 110 kV Vrnogra¢ Revizija polja Rev.

14.4. | SN odvodi Revizija SN odvoda Rev.
Biha¢, 14.10.2019.godine

URADIO: ODOBRIO:
Rukovodilac Sluzba za RP Rukovodilac TJ Biha¢
Kadri¢ Sadik Gutli¢ Kemal




Task Name Duration Start Finish Notes

Postrojenja 400 kV 7 days 11 May 19 May Prijedlog plana zastoja 110,220 i 400 kV mreze u nadleznosti NOS-a za 2020
TS Banja Luka 6 7 days 11 May 19 May
Trafo polie 1 400/110 kV 2 days 13 May 14 May
Trafo polje 2 400/110 kV 2 days 18 May 19 May
DV polie 400 kV Stanari 2 days 11 May 12 May
Spojno polje 400 kV 1 day 15 May 15 May
Postrojenja 220 kV 67 days 08.jun 08.sep Prijedlog plana zastoja 110,220 i 400 kV mreze u nadleznosti NOS-a za 2020
TS Prijedor 2 67 days 08.jun 08.sep
Trafo polje 1 220/110 kV 2 days 10.aug 11.aug
Trafo polje 2 220/110 kV 2 days 12.aug 13.aug
DV polje 220 kV RP Kakanj 2 days 08.jun 09.jun
DV polje 220 kV Meduri¢ 2 days 10.jun 11.jun
DV polje 220 kV Mraclin 2 days 15.jun 16.jun
DV polje 220 kV Jajce 2 4 days 13.jul 16.jul Polje nije u funkciji zbog kvara na prekidacu u TS Jajce 2
DV polje 220 kV Biha¢ 1 2 days 07.sep 08.sep
Spojno polje 220 kV 1 day 14.aug 14.aug
TS Jajce 2 20 days 25.jun 22.jul
Trafo polje 1 220/110 kV 2 days 20.jul 21.jul
DV polje 220 kV Jablanica 2 days 25.jun 26.jun
DV polje 220 kV Prijedor 2 4 days 17 jul 22.jul Polje nije u fukciji zbog kvara na prekidacu.
Postrojenja 110 kV i SN 188 days 27.jan 14 Oct
TS Banja Luka 1 106 days 18 May 12 Oct
Postrojenje 110 kV 8 days 19 May 28 May Nadzenosti DC OP Banja Luka
DV polje 110 kV HE Bocac 1 day 18 May 18 May Prijedlog plana zastoja 110,220 i 400 kV mrezZe u nadleZnosti NOS-a za 2020
Postrojenje 10 kV 5 days 6 Oct 12 Oct Nadleznost DC OP Banja Luka i ED Banja Luka
Postrojenje 35 kV 1 day 5 Oct 5 Oct NadleZznost DC OP Banja Luka i ED Banja Luka
TS Banja Luka 2 20 days 20.apr 15 May
Postrojenje 110 kV 4 days 12 May 15 May Nadzenosti DC OP Banja Luka
Postrojenje 10 kV 8 days 20.apr 29.apr Nadleznost DC OP Banja Luka i ED Banja Luka
TS Banja Luka 3 22 days 15.sep 14 Oct
Postrojenje 110 kV 3 days 16.sep 18.sep Nadzenosti DC OP Banja Luka
DV polje 110 kV HE Bocac 1 day 15.sep 15.sep Prijedlog plana zastoja 110,220 i 400 kV mreZe u nadleZnosti NOS-a za 2020
Postrojenje 10 kV 5 days 5 Oct 9 Oct Nadleznost DC OP Banja Luka i ED Banja Luka
Postrojenje 20 kV 3 days 12 Oct 14 Oct Nadleznost DC OP Banja Luka i ED Banja Luka
TS Banja Luka 4 44 days 02.mar 30.apr
Postrojenje 110 kV 4 days 27.apr 30.apr Nadleznost DC OP Banja Luka
Postrojenje 20 kV 5 days 02.mar 06.mar Nadleznost DC OP Banja Luka i ED Banja Luka
TS Banja Luka 5 160 days 27.jan 04.sep

DV polje 110 kV Grbici 1 day 01.sep 01.sep Prijedlog plana zastoja 110,220 i 400 kV mreze u nadleznosti NOS-a za 2020



Postrojenje 110 kV
Postrojenje 35 kV
Postrojenje 20 kV
TS Banja Luka 6
Postrojenje 110 kV
Postrojenje 20 kV
TS Banja Luka 7
Postrojenje 110 kV
Postrojenje 20 kV
Postrojenje 6,3 kV
TS Banja Luka 8
Postrojenje 110 kV
Postrojenje 20 kV
TS Laktasi
Postrojenje 110 kV
Postrojenje 20 kV
TS Laktasi 2
Postrojenje 110 kV
Postrojenje 20 kV
TS Topola
Postrojenje 110 kV
Postrojenje 20 kV
TS Gradiska
Postrojenje 110 kV
Postrojenje 20 kV
Postrojenje 10 kV
TS Gradiska 2
Postrojenje 110 kV
Postrojenje 20 kV
TS Srbac
Postrojenje 110 kV

Trafo polie 1 110/20 kV

Postrojenje 20 kV
TS Kotor Varo$
Postrojenje 110 kV

Trafo polje 2 110/35/20 kV

Postrojenje 20 kV
TS Ukrina

Postrojenje 110 kV

Postrojenje 20 kV

3 days
1 day
3 days
132 days
10 days
2 days
89 days
4 days
3 days
1 day
89 days
4 days
1 day
150 days
3 days
3 days
150 days
3 days
1 day
143 days
5 days
4 days
134 days
4 days
5 days
2 days
123 days
3 days
1 day
154 days
2 days
1 day
4 days
115 days
3 days
1 day
3 days
109 days
4 days
3 days

02.sep
30.jan
27.jan
02.apr
21.sep
02.apr
09.mar
06.jul
09.mar
12.mar
13.mar
10.jul
13.mar
03.feb
26.aug
03.feb
06.feb
31.aug
06.feb
07.feb
19.aug
07.feb
13.feb
13.aug
13.feb
20.feb
24.feb
10.aug
24 feb
25.feb
24.sep
27.sep
25.feb
02.mar
05.aug
09.aug
02.mar
05.mar
30.jul

05.mar

04.sep
30.jan
29.jan
2 Oct
2 Oct
03.apr
09.jul
09.jul
11.mar
12.mar
15.jul
15.jul
13.mar
28.aug
28.aug
05.feb
02.sep
02.sep
06.feb
25.aug
25.aug
12.feb
18.aug
18.aug
19.feb
21.feb
12.aug
12.aug
24 feb
27.sep
25.sep
27.sep
28.feb
09.aug
07.aug
09.aug
04.mar
04.aug
04.aug

09.mar

NadleZznost DC OP Banja Luka
Nadleznost DC OP Banja Luka i ED Banja Luka
Nadleznost DC OP Banja Luka i ED Banja Luka

Nadleznost DC OP Banja Luka
Nadleznost DC OP Banja Luka i ED Banja Luka

Nadleznost DC OP Banja Luka
Nadleznost DC OP Banja Luka i ED Banja Luka
Nadleznost DC OP Banja Luka i ED Banja Luka

Nadleznost DC OP Banja Luka
NadleZznost DC OP Banja Luka i ED Banja Luka

NadleZznost DC OP Banja Luka
Nadleznost DC OP Banja Luka i ED Banja Luka

Nadleznost DC OP Banja Luka
NadleZznost DC OP Banja Luka i ED Banja Luka

NadleZznost DC OP Banja Luka
Nadleznost DC OP Banja Luka i ED Banja Luka

Nadleznost DC OP Banja Luka
NadleZznost DC OP Banja Luka i ED Banja Luka
Nadleznost DC OP Banja Luka i ED Banja Luka

Nadleznost DC OP Banja Luka
NadleZznost DC OP Banja Luka i ED Banja Luka

NadleZznost DC OP Banja Luka
Nadleznost DC OP Banja Luka i ED Banja Luka
NadleZznost DC OP Banja Luka i ED Banja Luka

NadleZznost DC OP Banja Luka
Nadleznost DC OP Banja Luka i ED Banja Luka
NadleZznost DC OP Banja Luka i ED Banja Luka

NadleZznost DC OP Banja Luka
Nadleznost DC OP Banja Luka i ED Banja Luka



TS Prnjavor 102 days 10.mar 29.jul

Postrojenje 110 kV 4 days 24.jul 29.jul Nadleznost DC OP Banja Luka

Postrojenje 20 kV 4 days 10.mar 13.mar Nadleznost DC OP Banja Luka i ED Banja Luka
TS Prijedor 1 124 days 03.feb 23.jul

Postrojenje 110 kV 5 days 17 jul 23.jul Nadleznost DC OP Banja Luka

Postrojenje 20 kV 3 days 03.feb 05.feb Nadleznost DC OP Banja Luka i ED Banja Luka
TS Prijedor 2 9 days 06.jul 16.jul

Postrojenje 110 kV 8 days 07.jul 16.jul Nadleznost DC OP Banja Luka

Postrojenje 20 kV 1 day 06.jul 06.jul Nadleznost DC OP Banja Luka i ED Banja Luka
TS Prijedor 3 81 days 16.mar 06.jul

Postrojenje 110 kV 3 days 02.jul 06.jul NadleZznost DC OP Banja Luka

Postrojenje 20 kV 3 days 16.mar 18.mar Nadleznost DC OP Banja Luka i ED Banja Luka
TS Prijedor 5 75 days 19.mar 01.jul

Postrojenje 110 kV 5 days 25.jun 01.jul Nadleznost DC OP Banja Luka

Postrojenje 20 kV 2 days 19.mar 20.mar NadleZznost DC OP Banja Luka i ED Banja Luka

Postrojenje 6,3 kV 3 days 23.mar 25.mar Nadleznost DC OP Banja Luka i ED Banja Luka
TS Novi Grad 64 days 26.mar 23.jun

DV polje 110 kV Prijedor 2 1 day 21.jun 21.jun Nadleznost DC OP Banja Luka i ED Banja Luka

Postrojenje 110 KV 2 days 22.jun 23.jun NadleZznost DC OP Banja Luka

Postrojenje 20 kV 3 days 26.mar 30.mar Nadleznost DC OP Banja Luka i ED Banja Luka
TS Kozarska Dubica 55 days 06.apr 19.jun

Postrojenje 110 kV 3 days 17.jun 19.jun Nadleznost DC OP Banja Luka

Postrojenje 20 kV 4 days 06.apr 09.apr Nadleznost DC OP Banja Luka i ED Banja Luka

Postrojenje 10 kV 2 days 10.apr 13.apr Nadleznost DC OP Banja Luka i ED Banja Luka
TS Mrkonji¢ Grad 52 days 06.apr 16.jun

Postrojenje 110 kV 5 days 10.jun 16.jun Nadleznost DC OP Banja Luka

Postroenje 20 kV 4 days 06.apr 09.apr NadleZznost DC OP Banja Luka i ED Banja Luka
TS Sipovo 3 days 3 May 6 May

Postrojenje 110 kV 2 days 4 May 5 May NadleZznost DC OP Banja Luka

DV polje 110 kV Mrkonji¢ Grad 1 day 3 May 3 May Nadleznost DC OP Banja Luka i ED Banja Luka

Postrojenje 20 kV 1 day 6 May 6 May NadleZznost DC OP Banja Luka i ED Banja Luka
TS Jajce 1 111 days 13.apr 14.sep

Postrojenje 110 kV 4 days 09.sep 14.sep NadleZznost DC OP Banja Luka

Postrojenje 35 kV 5 days 13.apr 17.apr Nadleznost DC OP Banja Luka, ED EPHZHB i B.S.I

Postrojenje 10 kV 4 days 20.apr 23.apr Nadleznost DC OP Banja Luka i ED EPHZHB
TS Jajce 2 138 days 16.mar 23.sep

Postrojenje 110 kV 8 days 14.sep 23.sep Nadleznost DC OP Banja Luka

Postrojenje 35 kV 3 days 16.mar 18.mar Nadleznost DC OP Banja Luka i ED EPHZHB



Task Name

TS BANJA LUKA 6
DV 400 kV

DV 400 kV Stanari

DV 110 kV

DV 110 kV B. Luka 1/
DV 110 kV B. Luka 1/II
DV 110 kV B. Luka 4
DV 110 kV Prijedor 1
DV 110 kV Prijedor 2
DV 110 kV Prijedor 5
DV 110 kV Dubica

DV 110 kV Gradiska 2

TS BANJA LUKA 1
DV 110 kV

DV 110 kV B. Luka 7
DV 110 kV B. Luka 8
DV 110 kV B. Luka 2
DV 110 kV HE Bocac
DV 110 kV B. Luka 6/1
DV 110 kV B. Luka 6/I|

TS BANJA LUKA 2
DV 110 kV

DV 110 kV B. Luka 5
DV 110 kV B. Luka 1

TS BANJA LUKA 3
DV 110 kV

DV 110 kV B. Luka 4
DV 110 kV HE Bocac

TS BANJA LUKA 4
DV 110 kV

DV 110 kV B. Luka 3
DV 110 kV B. Luka 6

TS BANJA LUKA §
DV 110 kV

DV 110 kV Grbici
DV 110 kV B. Luka 2

TS BANJA LUKA 7
DV 110 kV

DV 110 kV B. Luka 1
DV 110 kV Celinac

TS BANJA LUKA 8

Broj polja

aAala A la alalalaloe,

A alAa alAaa e

Duration

198 days
7 days
7 days

198 days
2 days

2 days

1 day

5 days

5 days

3 days

7 days

5 days

202 days
202 days

1 day
1 day
1 day
4 days
2 days
2 days

132 days
132 days

2 days
1 day

19 days
19 days

1 day
4 days

3 days
3 days

1 day

1 day

3 days
3 days

1 day

2 days

7 days
7 days

1 day

2 days

4 days

Start

Mon 3.2.20
Mon 11.5.20

Mon 11.5.20

Mon 3.2.20
Mon 3.2.20
Wed 5.2.20
Fri 7.2.20
Mon 26.10.20
Mon 20.7.20
Mon 6.4.20
Mon 19.10.20
Mon 21.9.20

Mon 3.2.20
Mon 3.2.20

Mon 22.6.20
Mon 10.2.20
Wed 24.6.20
Mon 2.11.20
Mon 3.2.20
Wed 5.2.20

Wed 24.6.20
Wed 24.6.20

Tue 22.12.20
Wed 24.6.20

Mon 12.10.20
Mon 12.10.20

Mon 12.10.20
Mon 2.11.20

Mon 12.10.20
Mon 12.10.20

Mon 12.10.20
Wed 14.10.20

Tue 22.12.20
Tue 22.12.20

Thu 24.12.20
Tue 22.12.20

Mon 22.6.20
Mon 22.6.20

Mon 22.6.20
Mon 29.6.20

Mon 10.2.20

Finish

Fri 30.10.20
Tue 19.5.20
Tue 19.5.20

Fri 30.10.20
Tue 4.2.20
Thu 6.2.20

Fri 7.2.20

Fri 30.10.20
Fri 24.7.20

Wed 8.4.20

Tue 27.10.20
Fri 25.9.20

Thu 5.11.20
Thu 5.11.20

Mon 22.6.20
Mon 10.2.20
Wed 24.6.20
Thu 5.11.20
Tue 4.2.20
Thu 6.2.20

Wed 23.12.20
Wed 23.12.20

Wed 23.12.20
Wed 24.6.20

Thu 5.11.20
Thu 5.11.20

Mon 12.10.20
Thu 5.11.20

Wed 14.10.20
Wed 14.10.20

Mon 12.10.20
Wed 14.10.20

Thu 24.12.20
Thu 24.12.20

Thu 24.12.20
Wed 23.12.20

Tue 30.6.20
Tue 30.6.20

Mon 22.6.20
Tue 30.6.20

Thu 13.2.20



DV 110 kV
DV 110 kV B. Luka 1
DV 110 kV Laktasi

TS CELINAC
DV 110 kV

DV 110 kV B. Luka 7
DV 110 kV K. Varos

TS PRIJEDOR 2
DV 220 kV

DV 220 kV Kakanj
DV 220 kV Jajce 2
DV 220 kV Medjuric
DV 220 kV TE Sisak
DV 220 kV Bihac

DV 110 kV

DV 110 kV Prijedor 5
DV 110 kV Prijedor 1
DV 110 kV Krupa

DV 110 kV Prijedor 3
DV 110 kV Sanski Most
DV 110 kV Novi Grad
DV 110 kV B. Luka 6

TS PRIJEDOR 1
DV 110 kV

DV 110 kV B. Luka 6
DV 110 kV Prijedor 2
DV 110 kV Celpak

TS PRIJEDOR 3
DV 110 kV

DV 110 kV Prijedor 2
DV 110 kV Dubica

TS PRIJEDOR 5
DV 110 kV

DV 110 kV B. Luka 6
DV 110 kV Prijedor 2

TS NOVI GRAD
DV 110 kV

DV 110 kV Prijedor 2

TS MRKONJIC GRAD
DV 110 kV

DV 110 kV HE Jajce
DV 110 kV Bocac

Ala Aala A a aoe A alaalalo

A A alw

4 days
2 days
2 days

4 days
4 days

2 days
3 days

68 days
68 days

7 days
6 days
3 days
3 days
5 days

97 days
2 days
1 day

5 days
2 days
3 days
5 days
5 days

97 days
97 days

4 days
1 day
0 days

6 days
6 days
2 days
4 days

175 days
175 days

3 days
2 days

5 days
5 days
5 days

5 days
5 days

3 days
2 days

Mon 10.2.20
Mon 10.2.20
Wed 12.2.20

Mon 29.6.20
Mon 29.6.20

Mon 29.6.20
Tue 30.6.20

Fri 12.6.20
Fri 12.6.20

Fri 12.6.20
Sat 13.6.20
Fri 12.6.20
Mon 15.6.20
Mon 7.9.20

Mon 20.7.20
Mon 30.11.20
Mon 24.8.20
Mon 3.8.20
Mon 27.7.20
Mon 17.8.20
Mon 10.8.20
Mon 20.7.20

Thu 18.6.20
Thu 18.6.20

Mon 26.10.20
Mon 24.8.20
Thu 18.6.20

Mon 27.7.20
Mon 27.7.20

Mon 27.7.20
Wed 29.7.20

Mon 6.4.20
Mon 6.4.20

Mon 6.4.20
Mon 30.11.20

Mon 10.8.20
Mon 10.8.20

Mon 10.8.20

Mon 29.6.20
Mon 29.6.20

Mon 29.6.20
Thu 2.7.20

Thu 13.2.20
Tue 11.2.20
Thu 13.2.20

Thu 2.7.20
Thu 2.7.20

Tue 30.6.20
Thu 2.7.20

Fri 11.9.20
Fri 11.9.20

Fri 19.6.20
Fri 19.6.20
Mon 15.6.20
Wed 17.6.20
Fri 11.9.20

Tue 1.12.20
Tue 1.12.20
Mon 24.8.20
Fri 7.8.20
Tue 28.7.20
Wed 19.8.20
Fri 14.8.20
Fri 24.7.20

Thu 29.10.20
Thu 29.10.20

Thu 29.10.20
Mon 24.8.20
Thu 18.6.20

Mon 3.8.20
Mon 3.8.20

Tue 28.7.20
Mon 3.8.20

Tue 1.12.20
Tue 1.12.20

Wed 8.4.20
Tue 1.12.20

Fri 14.8.20
Fri 14.8.20

Fri 14.8.20

Fri 3.7.20
Fri 3.7.20

Wed 1.7.20
Fri 3.7.20



TS DUBICA
DV 110 kV

DV 110 kV B. Luka 6
DV 110 kV Prijedor 3

TS LAKTASI
DV 110 kV

DV 110 kV B. Luka 8
DV 110 kV Laktasi 2

TS SRBAC
DV 110 kV

DV 110 kV Topola
DV 110 kV Derventa

TS TOPOLA
DV 110 kV

DV 110 kV Srbac
DV 110 kV Gradiska
DV 110 kV Laktasi 2

TS GRADISKA
DV 110 kV

DV 110 kV Topola
DV 110 kV GradiSka 2

TS GRADISKA 2
DV 110 kV

DV 110 kV Gradiska
DV 110 kV B. Luka 6

TS PRNJAVOR
DV 110 kV

DV 110 kV Derventa
DV 110 kV Ukrina

TS UKRINA
DV 110 kV

DV 110 kV Stanari
DV 110 kV Prnjavor
DV 110 kV K. Varo$

TS KOTOR VAROS
DV 110 kV

DV 110 kV Celinac
DV 110 kV Ukrina

TS JAJCE 1
DV 110 kV

DV 110 kV TS Jajce 2
DV 110 kV HE Jajce 1

alalialN

ala alN

65 days
65 days

7 days
3 days

3 days
3 days

2 days
1 day

66 days
66 days

4 days
5 days

9 days
9 days

4 days
2 days
2 days

165 days
165 days

2 days
1 day

7 days
7 days

1 day

5 days

6 days
6 days
3 days
3 days

11 days
11 days

3 days
3 days
3 days

14 days
14 days

3 days
3 days

3 days
3 days

1 day
2 days

Wed 29.7.20
Wed 29.7.20

Mon 19.10.20
Wed 29.7.20

Wed 12.2.20
Wed 12.2.20

Wed 12.2.20
Fri 14.2.20

Mon 24.2.20
Mon 24.2.20

Mon 24.2.20
Mon 18.5.20

Mon 17.2.20
Mon 17.2.20

Mon 24.2.20
Mon 17.2.20
Thu 20.2.20

Mon 17.2.20
Mon 17.2.20

Mon 17.2.20
Tue 29.9.20

Mon 21.9.20
Mon 21.9.20

Tue 29.9.20
Mon 21.9.20

Mon 1.6.20
Mon 1.6.20

Mon 1.6.20
Thu 4.6.20

Thu 4.6.20
Thu 4.6.20

Tue 9.6.20
Thu 4.6.20
Mon 15.6.20

Mon 15.6.20
Mon 15.6.20

Tue 30.6.20
Mon 15.6.20

Mon 5.10.20
Mon 5.10.20

Mon 5.10.20
Tue 6.10.20

Tue 27.10.20
Tue 27.10.20

Tue 27.10.20
Fri 31.7.20

Fri 14.2.20
Fri 14.2.20

Thu 13.2.20
Fri 14.2.20

Fri 22.5.20
Fri 22.5.20

Thu 27.2.20
Fri 22.5.20

Thu 27.2.20
Thu 27.2.20

Thu 27.2.20
Tue 18.2.20
Fri 21.2.20

Tue 29.9.20
Tue 29.9.20

Tue 18.2.20
Tue 29.9.20

Tue 29.9.20
Tue 29.9.20

Tue 29.9.20
Fri 25.9.20

Mon 8.6.20
Mon 8.6.20

Wed 3.6.20
Mon 8.6.20

Wed 17.6.20
Wed 17.6.20

Thu 11.6.20
Mon 8.6.20
Wed 17.6.20

Thu 2.7.20
Thu 2.7.20

Thu 2.7.20
Wed 17.6.20

Wed 7.10.20
Wed 7.10.20

Mon 5.10.20
Wed 7.10.20



TS JAJCE 2
DV 220 kV

DV 220 kV Prijedor 2
DV 220 kV Jablanica

DV 110 kV
DV 110 kV Novi Travnik
DV 110 kV Donji Vakuf
DV 110 kV HE Jajce 1
DV 110 kV HE Jajce 2

N

Al alals

92 days
11 days

6 days
2 days

30 days
2 days
2 days
2 days
2 days

Sat 13.6.20
Sat 13.6.20

Sat 13.6.20
Thu 25.6.20

Mon 7.9.20
Mon 7.9.20
Fri 9.10.20
Tue 13.10.20
Thu 15.10.20

Fri 16.10.20
Fri 26.6.20

Fri 19.6.20
Fri 26.6.20

Fri 16.10.20
Tue 8.9.20
Mon 12.10.20
Wed 14.10.20
Fri 16.10.20





